

South Sudan

2013 CHF Standard Allocation Project Proposal

for CHF funding against Consolidated Appeal 2013

For further CHF information please visit <http://unocha.org/south-sudan/financing/common-humanitarian-fund>
or contact the CHF Technical Secretariat chfsouthsudan@un.org

SECTION I:

CAP Cluster

PROTECTION

CHF Cluster Priorities for 2013 Second Round Standard Allocation

This section should be filled by the cluster Coordinators/Co-coordinators before sending to cluster partners. It should provide a brief articulation of Cluster priority activities and geographic priorities that the cluster will recommend for funding from the CHF in line with the cluster objectives highlighted in the CAP 2013.

Cluster Priority Activities for this CHF Round

Emergency response (general):

- i) Rapid protection assessments to identify vulnerable persons and risks/gaps for response.
- ii) Enhance capacity and training of frontline responders (police, health workers, community networks etc.), relevant for both GBV and child protection
- iii) Coordination with UNMISS and UNISFA on Protection of Civilians initiatives

GBV

- iv) Direct support and response services to GBV survivors, including immediate medical and psychosocial care (incl. PEP kits)
- v) GBV emergency response teams (establish, train)
- vi) Special Protection Units

Child Protection

- vii) Prevention and response to unaccompanied and separated children Family Tracing and Reunification (FTR); Provision of temporary care arrangement for boys and girls.
- viii) Protection assistance to Children Associated with Armed Group and Armed Forces
- ix) Recreational and psycho-social support for children and community affected by emergency

HLP

- x) Assist populations affected by displacement, incl. returnees and host communities, on access to land
- xi) Capacity development of formal and traditional authorities on land and property rights.
- xii) Collaborative dispute resolution mechanisms to solve conflicts among communities and/or individuals over access to land and/or natural resources

Cross Cutting

- x) Mainstreaming HIV in intervention planning/implementation
- xi) Targeted support for civil status documentation focused on persons with specific needs from conflict impacted populations and emergency returns
- xii) Continued support for populations in displacement

Cluster Geographic Priorities for this CHF Round

1. Jonglei (all counties)
2. Warrap (all counties)
3. NBeG (all counties)
4. Unity (all counties)
5. Upper Nile (all counties)
6. Central Equatoria State (Juba)
7. Abyei

Project details

The sections from this point onwards are to be filled by the organization requesting CHF funding.

Requesting Organization

Nuer Peace Council (NPC)

Project CAP Code

SSD-13/P-HR/-RL/55136

CAP Gender Code

2b

CAP Project Title (please write exact name as in the CAP)

Provide Emergency supports to survivors of Gender-Based Violence and Strengthen referral systems to improve prevention of GBV.

Project Location(s) - list State and County (payams when possible) where CHF activities will be implemented. If the project is covering more than one State please indicate percentage per State

State	%	County/les (Include Payam When Possible)
Jonglei	100	Nyirol

Total Project Budget requested in the in South Sudan CAP	US166,585
Total funding secured for the CAP project (to date)	

Direct Beneficiaries (Ensure the table below indicates both the total number of beneficiaries targeted in the CAP project and number of targeted beneficiaries scaled appropriately to CHF request)		
	Number of direct beneficiaries targeted in CHF Project	Number of direct beneficiaries targeted in the CAP
Women:	785	7320
Girls:	645	5150
Men:	785	5980
Boys:	500	3000
Total:	2715	21,450

Implementing Partner/s (Indicate partner/s who will be sub-contracted if applicable and corresponding sub-grant amounts) Nil
--

Contact details Organization's Country Office	
Organization's Address	P.O. Box Private Bag Block 3-South Plot# 165 Juba Nabari ,Juba South Sudan
Project Focal Person	Onyango Everest everestonyango@yahoo.com (0)954 639 325
Country Director	Rev.Bath Reath Luang (0)91627446
Finance Officer	Paul Aguyo (0)954 767 494

Funding requested from CHF for this project proposal	US\$ 95,099
Are some activities in this project proposal co-funded (including in-kind)? Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> (if yes, list the item and indicate the amount under column i of the budget sheet)	

Indirect Beneficiaries
18,735 people
Catchment Population (if applicable)
N/A

CHF Project Duration (12 months max., earliest starting date will be Allocation approval date) SIX (6) Months. 15 Sept 2013 to 15 Mar 2014
--

Contact details Organization's HQ	
Organization's Address	Nuer Peace Council
Desk officer	Stephen Khan nuerpeacecouncil@yahoo.com (0)955 720 829
Finance Officer	Paul Aguyo (0)954 767 494

SECTION II

A. Humanitarian Context Analysis

Briefly describe (in no more than 300 words) the current humanitarian situation in the specific locations where CHF funded activities will be implemented. Provide evidence of needs by referencing assessments and key data, including the number and category of the affected population¹

The humanitarian situation in Nyirol County of Jonglei state is exacerbated by recent intensive inter-communal wars, intensive tribal conflicts, less food production and non-state armed actors conflict, which created fear among communities living in the bordering payams. This has led to 2,715 being vulnerable and these are IDPs, host community and Returnees who are currently residing at Wehdeng/Waat and Mottot in Uror county, according to NPC focal point based in Waat payam in Nyirol county. The affected population of 2,715 is comprised of men, women, children, elderly, disable persons and chronically ill persons whose rights are not respected much on GBV issues.

NPC would like to respond to the prevailing conditions and make it prudent through, training of frontline service providers, including county police authority, county local authority on relevant to GBV responses in emergency and demonstrate increased knowledge based on both pre/post evaluation assessments, training of traditional court staff on physhco-social trauma and healing, land acts, women's rights, training community members of both men and women group to enhance understanding of origins causes, manifestation, prevalence, progression and prognosis of HIV/AIDS in relation to GBV issues, carryout awareness campaign on behavior change messages of sexual violence, forced marriage, girl education, civil status document advocacy, conflict resolution, leadership and environmental conservation management skills to IDPS, Vulnerable host community and returnees, Conduct Joint protection assessments and monitoring missions with reports to identify gender, age disaggregated data particular reference to vulnerable groups, training community protection unit on GBV management cases, quick response to emergency, Bill of rights aimed at creating concern for respect and protection for the most vulnerable population and carry out monitoring and reporting meetings among the affected population of Nyirol county.

This will guarantee accessibility to basic human rights including, the right to life, work, and personal safety, individual development of personality, reputation and free association among others, with major concerns of protection against GBV cases, especially among the women/girls. and injustices on human rights resulting from under-developed justice systems and disrespect for institutions, mechanism supporting eradication of GBV, conflict reduction approaches to prevent further displacement and related negative impacts on Returnees, IDPs and vulnerable Host Community in Nyirol county.

B. Grant Request Justification

Briefly describe (in no more than 300 words) the reasons for requesting CHF funding at this time. Explain how CHF funding will help address critical humanitarian gaps in your cluster. Explain the value added by your organization (e.g. geographical presence). Indicate if any other steps have been taken to secure alternative funding.

With our first time, this CHF project is intended to make positive changes and impacts on the lives of GBV victims, IDPs, Returnees and the vulnerable Host Community of Nyirol County.

The funding will strengthen and help men, women, boys and girls living in high-risk areas have access to information on GBV prevention. -survivors, set prevention strategies to ensure provision of reliable humanitarian assistance to GBV-survivors, conduct all-inclusive human rights and non-conflict awareness in the vulnerable host community which promote behavioral change and reduced conflicts within IDPS, returnees and vulnerable host community of Nyirol county

The project considers the emergency settings as serious disruption of the normal community functions which causes widespread human sufferings among the GBV-survivors, IDPs, Returnees and Vulnerable Host Community. The extensive violence against GBV-survivors lead to loss of life and violation of human rights This requires quick response especially for women who represent larger percentage of the vulnerable in crisis setting. The approach will consider among others, the right to life with dignity of persons who are vulnerable..

NPC partner with WCS which enhance efficient protection needs on the environmental conservation aimed at protecting biodiversity and genetic resources. Working with NHDF who are currently in Akobo will boost HIV/AIDS advocating and campaigning to understanding the impacts of the disease to the individual and the community.

NPC appreciate that similar protection activities have been conducted by NHDF in the neighboring Akobo County of the Jonglei State but hasten to stress that a lot more needs to be done in Nyirol County to make up for the lost opportunity.

. Project Description (For CHF Component only)

i) Contribution to Cluster Priorities

Briefly describe how CHF funding will be used to contribute to the achievement of the cluster priority activities identified for this allocation.

Depending on the protection cluster purpose and objectives, this CHF project is intended to consolidate and put into practical proper use of CHF funding and strengthen cluster objectives to meet CHF goals. This is aimed at protecting safety and dignity of emergencies crisis settings affecting IDPs, Returnees, and Vulnerable host community. This will involve mitigating the negative impacts of grave violation related issues against GBV-survivors in humanitarian emergencies settings in the targeted Nyirol County.

¹ To the extent possible reference needs assessment findings and include key data such as mortality and morbidity rates and nutritional status, and how the data differs among specific groups and/or geographic regions. Refer situation/data/indicators to national and/or global standards.

<p>The funding will enable establishment of direct support and response services to GBV-survivors, including immediate psychological care and training protection unit within the affected population.</p>		
<p>ii) Project Objective State the objective/s of this CHF project. Objective/s should be Specific, Measurable, Achievable, Relevant and Time-bound (SMART)</p>		
<p>To reduce conflicts and violence on GBV and basic human rights to the IDPs, Returnees and Vulnerable Host Community by strictly advocating for application of responses to emergencies.</p>		
<p>iii) Proposed Activities <u>List the main activities to be implemented with CHF funding.</u> As much as possible link activities to the exact location of the operation and the corresponding number of <u>direct beneficiaries (broken down by age and gender to the extent possible)</u></p>		
<p>1, Conduct 3 joint protection assessments and monitoring missions of 1500 affected population. Reports will include sex and age disaggregated data with particular reference to vulnerable groups. 2, 2,715 IDPS,returnees and vulnerable host community reached with behavior change messages through interpersonal communication campaigns and outreach activities on GBV related issues and available services in emergency 3, Training 100 community members of both men and women group to enhance understanding on the link between GBV and HIV/AIDS in emergency. 4, Training of 30 frontline service providers, including county police authority, county local authority on relevant to GBV responses in emergencies and demonstrate increased knowledge based on both pre/post evaluation assessments in Nyirol county. 5, Training of 20 traditional court staff on inclusive psychco-social trauma and healing skills, women's rights. 6,Train 20 community protection unit on GBV prevention and response 7,2 Monitoring and Reporting activities during and after the completion of the Project implementation in Nyirol county</p>		
<p>iv). Cross Cutting Issues Briefly describe how cross-cutting issues (e.g. gender, environment, HIV/AIDS) are addressed in the project implementation.</p>		
<p>Inclusiveness, participatory leadership and advocacy on human rights will lead to reduction of human conflicts. This will serve the interest of all persons in Nyirol County including the elderly, women, disabled, minority and chronically ill persons whose contributions and roles on any productive activity will be recognized. HIV/AIDS awareness campaigns will promote understanding on how people can prevent and control the spread of HIV and STDs and seek health services when necessary. Inter-communal conflicts are worsened the situation both in environment perspectives and human life especially the IDPS and vulnerable host community which intend to be trained on environmental conservation methods for permanent resource distribution and sustainable development. The project activities will not contribute to any degradation of the environment as it focuses more on information sharing for prevention and response to GBV and promotion of basic human rights through peace building and conflict resolution. At the family level, awareness using gender lens of both productive and reproductive life circle of members will be promoted to eradicate gender violence. At the county level, peace building , tolerance and conflict resolution will be promoted</p>		
<p>v) Expected Result/s Briefly describe (in no more than 100 words) the results you expect to achieve at the end of the CHF grant period.</p>		
<p>CHF funding will–contribute: to reduced cases of gender based violence, conflicts and violation of human rights in Nyirol County. -Increased confidence and participation in institutions that promote social justice and human rights. -80% community basic knowledge awareness in GBV, HIV/AIDS, Human Rights and Social Justice -Added value in County Traditional Justice system, prevention of GBV and respect for Human Rights. -Handout booklets availed to the trained affected population. -Increased number of people trained in GBV responses, HIV/AIDS awareness and psychosocial support -30% Frontline service providers of both men and women trained on GBV response in crisis settings demonstrate increased knowledge based on pre/post evaluation. -communication campaigns and outreach activities carried out to 2,715 affected population through interpersonal on GBV related issues and available services in emergency settings -Joint protection assessments or monitoring missions carried out with reports completed (with sex and age disaggregated data, and particular reference to vulnerable groups). Also consider: no. of joint conflict assessments, including strategic early warning</p>		
<p>List below the output indicators you will use to measure the progress and achievement of your project results. <u>At least three</u> of the indicators should be taken from the cluster <u>defined Standard Output Indicators (SOI) (annexed)</u>. Put a cross (x) in the first column to identify the cluster defined SOI. Indicate as well the total number of direct beneficiaries disaggregated by gender and age.</p>		
S	#	Output Indicators
OI		Target (indicate numbers or percentages)
		(Ensure the output indicators are consistent with the output (Targets should be disaggregated by age and sex as per the

(X)		indicators that will be used in the results framework section III of this project proposal).	standard output indicators list and add-up to the number of direct beneficiaries identified page 1)
x	1.	Joint protection assessments or monitoring missions carried out with reports completed (with sex and age disaggregated data, and particular reference to vulnerable groups). Also consider: no. of joint conflict assessments, including strategic early warning	3 joint protection assessment and monitoring missions carried out for both women and men of 1500 affected population (800 women and 700 men)
x	2.	Beneficiaries reached with behavior change messages through interpersonal communication campaigns and outreach activities on GBV related issues and available services in emergency settings	2 communication campaigns and outreach activities carried out to 2,715 affected population (785 men, 785 women, 500 boys and 645 girls)?
	3.	Number of community members of both men and women group trained and enhance understanding of origins causes, manifestation, prevalence, progression and prognosis of HIV/AIDS in relation to GBV issues.	90% community members of 48 men and 52 women
x	4.	Number of frontline service providers trained on GBV response in crises settings, demonstrate increased knowledge based on pre/post evaluation in Nyiról county	30% Frontline service providers of 14men and 16 women
	5.	Number of traditional bench court staffs trained on good governance, land acts, Bill of rights, human	20 Traditional bench Court Staffs with disaggregates age set of 25-50yrs (10 men and 10 women)
	6.	Number of Community Protection Unit trained on GBV management cases ,quick response to emergency to reduce improper incarcerations	20 Community Protection Unit of 10 men and 10 women (age 20-45)
	7.	Number of Monitoring and reporting activities carried out	100% monitoring and reporting activities will proved during and after ,the level of project impacted should be known

vi) Implementation Mechanism

Describe planned mechanism for implementation of the project .Explain if it is implemented through implementing partners such as NGOs government actors.

Nuer Peace Council plans to roll out the project in a period of six months commencing Sept/05/ 2013 to Feb/29/ 2014. This will be an all-inclusive program targeting the IDPs, Returnees and vulnerable Host Community affected by emergencies settings. In accomplishing this, NPC will take analysis of gender mainstream and prioritize protection strategies on women who are the most vulnerable group in the emergencies crisis settings. This will also accord women a platform to be heard, participate and representation. The project is aimed at inculcating values that strive to ensure support and participation of women and men in emergencies crisis settings activities and prevention of GBV on Women in Nyiról County.

NPC target local ownership of the project by working together with the vulnerable host community, IDPs, Returnees using the following approaches:

- (a) Community participation, project ownership and recruitment of Protection Officer,,2 community mobilizers, Assistance Protection officer, Driver and Cleaner for Nyiról Field Office
- (b) Community mobilization and awareness campaigns
- (c) Community dialogue and consultation meetings.
- (d) Capacity building through trainings on GBV policies/related .
- (e) Voluntarism and partnership between the implementers and the targeted populations.
- (f) Provision of psychosocial skills for effective response on GBV-survivors in emergencies crisis settings.

vii) Monitoring and Reporting Plan

Describe how you will monitor and report on the progress and achievements of the project.

Monitoring and Reporting plan is going to continue throughout the project period so that it help in knowing the gaps to problems that develop and changes needed. This will determine the resources needed for the project, including staff, equipment, logistical support and funds, and assess if they are available when needed and being appropriately utilized.

Monitoring will take place at team/groups meetings during and after every implementation has been done. If there is a gap in the field that needs urgent attention, a special meeting will immediately be convened to address the situation. This will be done weekly and monthly and will assist in determining how well the project is doing, relevance and

difference made so far, if any.

Deliverable from this Monitoring and Reporting Plan will include written status report, updates of list of actions items, tasks, issues and problems. Comparisons of actual costs to budgeted costs, as well as cost analysis used when starting the project will be equally analyzed. This will help the Program Officer in examining progress on all key dimension of the project, to determine whether or not project goals are likely made as planned.

D. Total funding secured for the CAP project

Please add details of secured funds from other sources for the project in the CAP.

Source/donor and date (month, year)	Amount (USD)
Nil	Nil
Pledges for the CAP project	
Nil	Nil

SECTION III:

The logical framework is a tool to present how the implementation of CHF funded activities and their results (outputs and outcomes) will contribute to achieving higher level humanitarian results (project and cluster objectives) and how these results will be measured.

Fill in the logical framework below for this project proposal ensuring the information provided is in accordance with the strategies and activities described in the narrative section of this proposal, in particular section C.

LOGICAL FRAMEWORK				
CHF ref./CAP Code: SSD-13/P-HR-RL/55136/R/15661		Project title: Provide Emergency supports to survivors of Gender-Based Violence and Strengthen referral systems to improve prevention of GBV.		Organisation: Nuer Peace Council (NPC)
Overall Objective	Cluster Priority Activities for this CHF Allocation: <i>What are the Cluster Priority activities for this CHF funding round this project is contributing to:</i> <ul style="list-style-type: none"> Carry out rapid protection assessment to identify vulnerable persons and risks/gaps for response Enhance capacity and training of frontline responders(eg.police and community networks etc) In coordination with UNMISS on protection of civilians Provide support and response to GBV service survivors (eg.Physchosocial care) Establish and train GBV emergency response teams Provide special protection units Assist population affected by displacement (returnees, IDPS and vulnerable host communities on access to land, capacity development of formal and traditional authorities on land and property rights. Collaborative dispute resolution mechanisms to solve conflicts among communities and individuals over access to land and natural resources Targeted support for civil status documentation focused on persons with specific needs from conflicts impacted populations and emergency returns etc 	Indicators of progress: <i>What are the key indicators related to the achievement of the CAP project objective?</i> <ul style="list-style-type: none"> 3 joint protection assessment and monitoring missions carried out to identify vulnerable persons ,risks and gaps for response 4 trainings of frontline responders conducted to difference levels of Nyirol county authority NPC through Protection and GBV sub cluster will have proper link in coordination with UMISS on protection of civilians 80% pyhyschosocial care provided to GBV survivors 20 community protection unit equipped and trained on GBV Management cases Number of returnees,IDPS and vulnerable host community have access to land and property 76% persons with special needs supported 	How indicators will be measured: <i>What are the sources of information on these indicators?</i> <ul style="list-style-type: none"> NPC/Implementing partner Health care centers UNMISS Protection Unit Protection Cluster/GBV Sub cluster Community Protection Units Reports from the Monitoring and Evaluation exercise Frontline providers(police and community networks) Emergency Response Teams County Land commissions State/county ministry of Gender ,child and social welfare Church leaders reports County weekly security meeting reports from county authority and UN 	
	CHF Project Objective: <i>What are the specific objectives to be achieved by the end of this CHF funded project?</i> <ul style="list-style-type: none"> To reduced conflicts and violence on GBV and basic human rights to returnees and vulnerable host community ,by strictly advocating for application of responses to emergencies 	Indicators of progress: <i>What indicators will be used to measure whether the CHF Project Objectives are achieved. Indicators may be quantitative and qualitative</i> <ul style="list-style-type: none"> Number of reports on the cases of conflicts and human rights violations, 	How indicators will be measured: <i>What sources of information already exist to measure this indicator? How will the project get this information?</i> <ul style="list-style-type: none"> Assessments to be conducted and Local Community Bench Court reports (Boma,Villages,Payam) Women Group associations County Bench Court reports 	Assumptions & risks: <i>What factors not under the control of the project are necessary to achieve these objectives? What factors may get in the way of achieving these objectives?</i> <ul style="list-style-type: none"> cooperation of traditional leaders in supporting project Traditional leaders supported to enforces GBV survivors and re-integration in the society
e s ul	Results - Outcomes (intangible): <i>State the changes that will be observed as a result of this</i>	Indicators of progress: <i>What are the indicators to measure whether and</i>	How indicators will be measured: <i>What are the sources of information on</i>	Assumptions & risks: <i>What factors not under the control</i>

<p>CHF Project. E.g. changes in access, skills, knowledge, practice/behaviors of the direct beneficiaries.</p> <ul style="list-style-type: none"> • CHF funding will definitely reduced cases of GBV • Reduced conflicts and violations of human rights in Nyirol county • Increased confidence and participation in institutions • Promote social justice and human rights • 80% community gained basic knowledge on awareness in GBV,HIV/AIDS, social justice and human rights skills • Increased number of people trained in conservation, GBV response, HIV/AIDS awareness and psychosocial support Analysis 	<p>to what extent the project achieves the envisaged outcomes?</p> <ul style="list-style-type: none"> • number of cases reported by the community members • County bench court staffs, following right procedures during the judgment. • Increased truth to the local authority ,by community members and report it • Proportion of participation of both men and women in the institutions works for gender balance/representation • Number of community apply basic knowledge gained • Number of the people supported through psychosocial care. 	<p>these indicators?</p> <ul style="list-style-type: none"> • Community members Report • County Bench Court report • Local community Judges institutions report(Boma,Villages,payam levels) • Health care monthly reports 	<p>of the project are necessary to achieve the expected outcomes? What factors may get in the way of achieving these objectives?</p> <ul style="list-style-type: none"> • Communities change behaviour through information from the awareness raising sessions and other IEC. • Community committed to encourage participatory,socialization and voluntary self-supporting activities
<p>Immediate-Results - Outputs (tangible): <i>List the products, goods and services (grouped per areas of work) that will result from the implementation of project activities. Ensure that the outputs are worded in a manner that describes their contribution to the outcomes.</i></p> <ul style="list-style-type: none"> • Number of frontline providers trained on GBV responses in crisis, demonstrate increased knowledge based on pre/post evaluation in Nyirol county • Number of traditional court staffs trained on good governance,land acts ,bill of rights ,human rights and rule of law • Number of community members of both men and women group trained and enhance understanding of origins causes ,manifestation,progression and prognosis of HIV/AIDS in relation to GBV issues • Beneficiaries reached with behavior change messages through interpersonal communication campaigns ,outreach activities on GBV related issues and available services in emergency settings • Joint protection assessments or monitoring missions carried out with reports completed (with sex and age disaggregated data,and particular reference to vulnerable group).Also consider:no.of join conflict assessments ,including strategic early warning • Number of community protection unit trained on GBV management cases, quick response to emergency , bill of rights and criminal acts to reduce improper incarcerations 	<p>Indicators of progress: <i>What are the indicators to measure whether and to what extent the project achieves the envisaged outputs? Ensure the indicators identified in Section II (v) of this proposal are adequately inserted in this section.</i></p> <ul style="list-style-type: none"> • 30 frontline trained and used the knowledge in solving and responses to the emergencies settings • 20 traditional court staffs ,equipped with knowledge and cases are attended in rights manner • 100 community members, enhanced and made understood the keys messages related to GBV Issues • 2 communication campaigns and outreach activities ensured are carried out to 2,715 IDPS, returnees and Vulnerable host community • 3 joint protection assessment and monitoring missions conducted for both men and women of 1500 affected population • 20 community protection unit trained and use the skills gained in reduction of incarcerations 	<p>How indicators will be measured: <i>What are the sources of information on these indicators?</i></p> <ul style="list-style-type: none"> • Frontline Providers report (police, county local authority) • Traditional court staffs reports • Community members reports • Communication campaigns and outreach reports • Protection Unit reports • Joint Assessment and monitoring reports 	<p>Assumptions & risks: <i>What factors not under the control of the project are necessary to achieve the expected outcomes? What factors may get in the way of achieving these objectives?</i></p> <ul style="list-style-type: none"> • Traditional court staffs acceptance to monitor status of legal proceeding and assisting as needed • Promises on legal proceeding court hearing ,trials and sentencing of the assailants

<p>Activities: <i>List in a chronological order the key activities to be carried out. Ensure that the key activities will results in the project outputs.</i></p> <ul style="list-style-type: none"> • Training of 30 frontline providers,including county police,county local authority on relevance to GBV responses in emergencies and demonstrate increased knowledge based on both pre/post evaluation assessment in Nyirjol county • Training of 20 traditional court staffs on inclusive psychosocial trauma and healing skills and women's rights • Training of 100 community members of both men and women group to enhance understanding of origins causes,manifestation,progression and prognosis of HIV/AIDS in relation to GBV Issues • 2,715 IDPS, returnees and vulnerable host community reach with behaviour change messages through interpersonal communication campaigns and outreach activities • Conduct 3 joint protection assessments and monitoring missions of 1500 affected population with reports to identify gender, age disaggregated data particular reference to vulnerable groups • Train 20 community protection unit on GBV management cases, quick response to emergency and bill of rights, criminal acts to reduce improper incarcerations 	<p>Inputs: <i>What inputs are required to implement these activities, e.g. staff time, equipment, travel, publications costs etc.?</i></p> <ul style="list-style-type: none"> • Printings of 100 T-shirts • Recruitment of protection officer, Assistance, Driver, Cleaner and 2 community mobilizers • 1 office Rent in Nyriol county for field activities • 1 land cruiser hire for coordination of activities in Nyriol county • 1 pc of generator • 1 pc of computer for project officer • 1 pc of printer for field office • 2 pcs of banners printed for desplayment of messages • 2 pcs /rolls flip chart papers and stand 	<ul style="list-style-type: none"> • Contribution of local government authorities staffs. • Local Government and community leaders and show their voluntary to participation 	<p>Assumptions, risks and pre-conditions: <i>What pre-conditions are required before the project starts? What conditions outside the project's direct control have to be present for the implementation of the planned activities?</i></p> <ul style="list-style-type: none"> • Engagement of Local government and communities fully in understanding and promoting gender equality and power relations that protect the rights of women and girls
--	--	--	---

PROJECT WORK PLAN

This section must include a work plan with clear indication of the specific timeline for each main activity and sub-activity (if applicable).

The work plan must be outlined with reference to the quarters of the calendar year.

Project start date:	15 Sept 2013	Project end date:	15 Mar 2014
----------------------------	---------------------	--------------------------	--------------------

Activities	Q3/2013			Q4/2013			Q1/2014			Q2/2014			Q3/2014		
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Activity 1: Conduct 3 joint protection assessments and monitoring missions of 1500 affected population with reports to identify gender, age disaggregated data with particular reference to vulnerable groups.			x				x	x							
Activity 2 : 2,715 IDPS,returnees and vulnerable host community reached with behavior change messages through interpersonal communication campaigns and outreach activities on GBV related issues and available services in emergency settings				x	x	x	x	x							
Activity 3: Training of 100 community members of both men and women group to enhance understanding of GBV link to HIV/AIDS In emergency					x										
Activity 4: Training of 30 frontline service providers, including county police authority, county local authority on relevant to GBV responses in emergencies and demonstrate increased knowledge based on both pre/post evaluation assessments in Nyirol county.					x										
Activity 5: Training of 20 traditional court staffs on inclusive psychosocial trauma and healing skills, women's rights							x								
Activity 6 :Train 20 community protection unit on GBV management cases ,quick response to emergency, criminal acts to reduce improper incarcerations								x							
Activity 7: 2 Monitoring and Reporting activities in the middle and after the completion of the Project implementation in Nyirol county				x						x					