

|                 |  |                   |                   |            |
|-----------------|--|-------------------|-------------------|------------|
| Organization    | INTERSOS (INTERSOS)  |                   |                   |            |
| Project Title   | Enhancing emergency as well as reliable and sustainable access to safe water and sanitation facilities and strengthening AWD/Cholera response and flood emergency preparedness for IDPs and urban poor population in Baidoa Town |                   |                   |            |
| CHF Code        | CHF-DMA-0489-485   |                   |                   |            |
| Primary Cluster | Water, Sanitation and Hygiene  | Secondary Cluster |                   |            |
| CHF Allocation  | Standard Allocation 1 (May 2013)   | Project Duration  | 12 months         |            |
| Project Budget  | 376,497.00   |                   |                   |            |
| CAP Details     | CAP Code   | SOM-13/WS/56525   | CAP Budget        | 556,400.00 |
|                 | CAP Project Ranking  | A - HIGH          | CAP Gender Marker |            |

|                       |                             |   |       |       |
|-----------------------|-----------------------------|---|-------|-------|
| Project Beneficiaries |                             | Men   | Women | Total |
|                       | Beneficiary Summary         |   |       |       |
|                       |                             | Boys  | Girls | Total |
|                       |                             |   |       |       |
|                       |                             | Total   |       |       |
|                       |                             | <b>Total beneficiaries include the following:</b> |       |       |
|                       | Internally Displaced People | 818   | 1,510 | 2,328 |
|                       | Urban Poor                  | 2,906   | 4,918 | 7,824 |

|                       |                                     |            |
|-----------------------|-------------------------------------|------------|
| Implementing Partners | Partner                             | Budget     |
|                       | Local contractors to be identified. | 133,250.00 |
|                       | Local suppliers to be identified    | 67,800.00  |
|                       |                                     | 201,050.00 |

|  |  |
|--|--|
| Organization focal point contact details | Name: Marcelo Garcia Dalla Costa Title: Regional Director    |
|  | Telephone: +254737689300 E-mail: marcelo.garcia@intersos.org |

#### BACKGROUND INFORMATION

|  |  |
|--|--|
| 1. Project rationale. Humanitarian context: Give a specific description of the humanitarian situation in the target region based on newest data available (indicate source) (Maximum of 1500 characters)   | The aim of this proposal is to provide emergency relief through WASH infrastructures and services to a total number of 11,747 beneficiaries mostly IDPs living in 16 IDP settlements including community residents and vulnerable urban poor in crisis living in 4 urban counts inside Baidoa. Despite most of the IDP settlements in Baidoa are not of recent formation, in past months regular flows of IDPs reached the settlements. Drought, food insecurity and recent clashes around Baidoa caused the flows with severe consequences for the population: lack of access to clean and potable water; dramatic scarcity of sanitation facilities and water points; disastrous hygienic conditions of population. These consequences are due to the dramatic climatic and socio-economic conditions determined by the drought, which caused lack of water, food shortages, lack of livelihood and spreading of acute watery diseases both in urban and semi-urban areas of Baidoa. Moreover lack of possibilities of pursuing basic hygienic rules as well as accessing sanitation facilities and potable water contributed to worsen the situation. At the moment, IDPs and urban poor are the poorest and most vulnerable group of society. Since the capacity of the local community to address their needs is very weak it is clear that the increasing number of IDPs and urban poor in crisis in Baidoa requires an urgent comprehensive action to support the target population. This project aims to integrate the ongoing WASH and CHF projects |
| 2. Needs assessment. Describe the capacities in place, then identify the gaps (previous and new). Explain the specific needs of your target group(s) in detail. State how the needs assessment was conducted (who consulted whom, how and when?). List any baseline data | INTERSOS has been continuously working in Bay since 2000 with a fully operational office in Baidoa. Staff with excellent understanding of local dynamics and good relations with local communities and stakeholders sustain the overall program. Moreover, INTERSOS has extensive experience in planning and implementing WASH activities in SCZ. In Baidoa, the gaps in WASH are relevant, particularly in the IDP settlements. In the last year, critical concerns about these gaps have been strongly raised during the coordination meetings at field level. The KAP survey conducted by INTERSOS in May 2013 over a caseload of 200 individuals (36% M ; 64% F) highlights that more than 50% of the IDPs in Baidoa do not have access to free, safe and nearby water sources as well as adequate and functional pit latrines. Beyond the shortage of facilities, the major challenge is represented by the widespread lack of knowledge on good personal and environmental WASH practices which exacerbates the poor living conditions and contributes to increase the risk of water/hygiene-related diseases, especially among the most vulnerable groups (children, women and elderly). The lack of water sources and sanitation facilities within the community also increases the exposure to GBV for girls and women. Moreover, there is the urgent need to strengthen the capacity, mobilize and support both the community and the WASH institutions for effective and accountable management and maintenance of WASH facilities and services.  |
| 3. Activities. List and describe the activities that your organization is currently implementing to address these needs  | In March 2013, thanks to the CHF, INTERSOS started implementing a project promoting wash and sanitation for crisis-affected IDP and urban poor in Baidoa Town. The present intervention will allow strengthening and expanding the current program to IDPs settlements of Baidoa District with the aim of filling the huge actual remaining gaps in the wash sector. Moreover, from 2006 INTERSOS is supporting with its WASH activities schools, IDP, host community and urban vulnerable households in crisis in Baidoa and agro-pastorals in rural areas of Bay Region (according to WASH Cluster guidelines). The current resources and action implemented by the different humanitarian actors in Baidoa are not sufficient to support vulnerable households with WASH facilities and services, while actually it is considered extremely recommended, in order to avoid the spreading of diseases and dramatic hygiene conditions among the target population as well as ensuring emergency response to the most urgent needs of urban and semi-urban vulnerable households in crisis as well as children and women in target communities. In this regard, the activities proposed within the present action will  |

complement and reinforce the GBV running program in the area. Moreover, to enable more efficient achievements and wider impact, the WASH intervention has been design as integral part of a broader INTERSOS planned intervention including Education and Shelter/NFIs specific activities through a multi-sectoral approach.

## LOGICAL FRAMEWORK

|  |  |                               |  |           |           |            |             |
|--|--|-------------------------------|--|-----------|-----------|------------|-------------|
| Objective 1  | To ameliorate the access to safe water and WASH facilities and reduce the incidence of waterborne diseases and mortality associated with inadequate WASH services and facilities among population at risk, as well as enhance emergency relief through the provision of WASH facilities, services and material assistance to vulnerable IDPs and urban/semi-urban poor population in Baidoa Town   |                               |  |           |           |            |             |
| Outcome 1  | At least 10,152 people (31% women, 32% girls, 21% boys and 16% men) benefit from improved access to WASH services and structures as well as potable and safe water   |                               |  |           |           |            |             |
| Activity 1.1   | Construction of 9 new shallow wells and rehabilitation of 20 existing shallow wells in IDP settlements and urban/semi-urban poor areas of Baidoa Town with no access to the town pipeline system. Each shallow well will be provided with hand pump, platform, foot path, concrete wall, boundary fence, animal drinking area and water drainage to reduce the risk of water contamination as well as the risk connected to fetching water from unprotected shallow wells. The quality of the water will be ensured through periodical water quality testing and chlorination for routine disinfection.  |                               |  |           |           |            |             |
| Activity 1.2   | Construction of 159 temporary latrines with removable slab and superstructure in IDP settlements and key public places of urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera such as markets and health facilities; at least one block of two cabins internally lockable and separated for women and men per target location. The construction of desludgeable latrines will be considered during the implementation phase in situations where land availability is scarce and if required by the ground conditions.  |                               |  |           |           |            |             |
| Activity 1.3   | Establishment, capacity building and mobilization of 20 Community WASH Committees (CWCs) on use, management, monitoring and maintenance of community WASH services and facilities as well as on identification of potential early warning signs and development of community-based DRR strategies, taking into consideration the specific needs of women, men, girls and boys. Each committee will consist 7 members comprising of 3 men and 4 women or vice versa. Gender balance will be particularly fostered in the composition of the CWCs. Two members of each committee (one man and one woman) will also be specifically trained on fundamental basics of GBV, while a referral system for enhanced response capacity will be set up with services available in Baidoa Town. Water&Sanitation Government Officers at Regional/District level will then be supported to plan, monitor and evaluate WASH programs and services together with INTERSOS in middle and end of project.  |                               |  |           |           |            |             |
| Indicators for outcome 1   |  | Cluster                       | Indicator description  | Target    |           |            |             |
|  | Indicator 1.1  | Water, Sanitation and Hygiene | Number of people with sustained access to safe water                               | 10152     |           |            |             |
|  | Indicator 1.2  | Water, Sanitation and Hygiene | Number of people with increased access to appropriate sanitation facilities        | 7950      |           |            |             |
|  | Indicator 1.3  | Water, Sanitation and Hygiene | Number of CWCs established, trained and supported                                  | 20        |           |            |             |
| Outcome 2  | At least 10,152 people (31% women, 32% girls, 21% boys and 16% men) benefit from increased awareness on hygiene and sanitation practices to prevent waterborne diseases especially AWD/cholera as well as improve hygiene and sanitation conditions  |                               |  |           |           |            |             |
| Activity 2.1   | Conduct initial at the start of the project and final KAP Survey at the end. Conduction of 20 hygiene and sanitation promotion awareness campaigns on common personal and environmental practices in emergency in IDP settlements and urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera. The awareness campaigns will be designed and organized by male and female hygiene promoters with active involvement of community mobilizers and leaders, taking into consideration the specific needs of men, women, boys and girls. They will include messages on transmission causes and risks of waterborne diseases, especially AWD/cholera; the importance of proper hand washing, waste disposal, drinking safe water and cleaning around the shelter as well as on the proper way of using latrines and handling food. During eventual outbreaks on the spot emergency specific hygiene education sessions will be delivered to relatives and caretakers of patients. Mid and end evaluation will be done. |                               |  |           |           |            |             |
| Activity 2.2   | Distribution of 1,860 hygiene kits to IDP and urban/semi-urban households living in Baidoa, including jerry cans, soap and water purification tablets. Target IDP households will also be provided with Ceramic Water Filtration Units.  |                               |  |           |           |            |             |
| Activity 2.3   | Installation of 53 hand washing systems next to latrines in IDP settlements and key public places of urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera such as markets and health facilities.  |                               |  |           |           |            |             |
| Indicators for outcome 2   |  | Cluster                       | Indicator description  | Target    |           |            |             |
|  | Indicator 2.1  | Water, Sanitation and Hygiene | Number of people who have participated in interactive hygiene promotion activities | 10152     |           |            |             |
|  | Indicator 2.2  | Water, Sanitation and Hygiene | Number of households who received a hygiene kit                                    | 1860      |           |            |             |
|  | Indicator 2.3  | Water, Sanitation and Hygiene | Number of people with increased access to appropriate hand washing systems         | 7950      |           |            |             |
| Outcome 3  |  |                               |  |           |           |            |             |
| Activity 3.1   |  |                               |  |           |           |            |             |
| Activity 3.2   |  |                               |  |           |           |            |             |
| Activity 3.3   |  |                               |  |           |           |            |             |
| Indicators for outcome 3   |  | Cluster                       | Indicator description  | Target    |           |            |             |
|  | Indicator 3.1  |                               |  |           |           |            |             |
|  | Indicator 3.2  |                               |  |           |           |            |             |
|  | Indicator 3.3  |                               |  |           |           |            |             |
| <b>WORK PLAN</b>   |  |                               |  |           |           |            |             |
| Project workplan for activities defined in the Logical framework | Activity Description   | Month 1-2                     | Month 3-4  | Month 5-6 | Month 7-8 | Month 9-10 | Month 11-12 |
|  | Activity 1.1 Construction of 9 new shallow wells and rehabilitation of 20 existing shallow wells   | X                             | X  | X         |           |            |             |

|   |   |   |   |   |   |   |  |  |  |  |  |  |  |  |
|---|---|---|---|---|---|---|--|--|--|--|--|--|--|--|
| in IDP settlements and urban/semi-urban poor areas of Baidoa Town with no access to the town pipeline system. Each shallow well will be provided with hand pump, platform, foot path, concrete wall, boundary fence, animal drinking area and water drainage to reduce the risk of water contamination as well as the risk connected to fetching water from unprotected shallow wells. The quality of the water will be ensured through periodical water quality testing and chlorination for routine disinfection.   |   |   |   |   |   |   |  |  |  |  |  |  |  |  |
| Activity 1.2 Construction of 159 temporary latrines with removable slab and superstructure in IDP settlements and key public places of urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera such as markets and health facilities; at least one block of two cabins internally lockable and separated for women and men per target location. The construction of desludgable latrines will be considered during the implementation phase in situations where land availability is scarce and if required by the ground conditions.   | X | X | X | X |   |   |  |  |  |  |  |  |  |  |
| Activity 1.3 Establishment, capacity building and mobilization of 20 Community WASH Committees (CWCs) on use, management, monitoring and maintenance of community WASH services and facilities as well as on identification of potential early warning signs and development of community-based DRR strategies, taking into consideration the specific needs of women, men, girls and boys. Each committee will consist 7 members comprising of 3 men and 4 women or vice versa. Gender balance will be particularly fostered in the composition of the CWCs. Two members of each committee (one man and one woman) will also be specifically trained on fundamental basics of GBV, while a referral system for enhanced response capacity will be set up with services available in Baidoa Town. Water&Sanitation Government Officers at Regional/District level will then be supported to plan, monitor and evaluate WASH programs and services together with INTERSOS in middle and end of project.  | X | X | X | X | X | X |  |  |  |  |  |  |  |  |
| Activity 2.1 Conduct initial at the start of the project and final KAP Survey at the end. Conduction of 20 hygiene and sanitation promotion awareness campaigns on common personal and environmental practices in emergency in IDP settlements and urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera. The awareness campaigns will be designed and organized by male and female hygiene promoters with active involvement of community mobilizers and leaders, taking into consideration the specific needs of men, women, boys and girls. They will include messages on transmission causes and risks of waterborne diseases, especially AWD/cholera; the importance of proper hand washing, waste disposal, drinking safe water and cleaning around the shelter as well as on the proper way of using latrines and handling food. During eventual outbreaks on the spot emergency specific hygiene education sessions will be delivered to relatives and caretakers of patients. Mid and end evaluation will be done. | X | X | X | X | X | X |  |  |  |  |  |  |  |  |
| Activity 2.2 Distribution of 1,860 hygiene kits to IDP and urban/semi-urban households living in Baidoa, including jerry cans, soap and water purification tablets. Target IDP households will also be provided with Ceramic Water Filtration Units.  | X | X | X | X | X | X |  |  |  |  |  |  |  |  |
| Activity 2.3 Installation of 53 hand washing systems next to latrines in IDP settlements and key public places of urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera such as markets and health facilities.  | X | X | X | X | X |   |  |  |  |  |  |  |  |  |

## M &amp; E DETAILS

| Activity Description   | M & E Tools to use   | Means of verification   | <i>Month (s) when planned M &amp; E will be done</i> |   |   |   |   |   |   |   |   |    |    |    |   |
|--|--|---|--|---|---|---|---|---|---|---|---|----|----|----|---|
|  |  |   | 1  | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |   |
| Activity 1.1 Construction of 9 new shallow wells and rehabilitation of 20 existing shallow wells in IDP settlements and urban/semi-urban poor areas of Baidoa Town with no access to the town pipeline system. Each shallow well will be provided with hand pump, platform, foot path, concrete wall, boundary fence, animal drinking area and water drainage to reduce the risk of water contamination as well as the risk connected to fetching water from unprotected shallow wells. The quality of the water will be ensured through periodical water quality testing and chlorination for routine disinfection.   | - 3rd party monitoring<br>- Field visits<br>- Photo with or without GPS data<br>- Verification   | Procurement Records, Works Progress Reports, Pictures, Handover Notes, Project Evaluation Report        | X  | X | X | X | X | X |   |   |   |    |    |    | X |
| Activity 1.2 Construction of 159 temporary latrines with removable slab and superstructure in IDP settlements and key public places of urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera such as markets and health facilities; at least one block of two cabins internally lockable and separated for women and men per target location. The construction of desludgable latrines will be considered during the implementation phase in situations where land availability is scarce and if required by the ground conditions.  | - 3rd party monitoring<br>- Field visits<br>- Photo with or without GPS data<br>- Verification   | Procurement Records, Works Progress Reports, Pictures, Handover Notes, Project Evaluation Report        | X  | X | X | X | X | X | X | X |   |    |    |    | X |
| Activity 1.3 Establishment, capacity building and mobilization of 20 Community WASH Committees (CWCs) on use, management, monitoring and maintenance of community WASH services and facilities as well as on identification of potential early warning signs and development of community-based DRR strategies, taking into consideration the specific needs of women, men, girls and boys. Each committee will consist 7 members comprising of 3 men and 4 women or vice versa. Gender balance will be particularly fostered in the composition of the CWCs. Two members of each committee (one man and one woman) will also be specifically trained on fundamental basics of GBV, while a referral system for enhanced response capacity will be set up with services available in Baidoa Town. Water&Sanitation Government Officers at Regional/District level will then be supported to plan, monitor and evaluate WASH programs and services together with INTERSOS in middle and end of project. | - 3rd party monitoring<br>- Data collection<br>- Focus group interview<br>- Individual interview | Monthly Project Reports, Meeting Minutes, Training Reports, Project Evaluation Report                   | X  | X | X | X | X | X | X | X | X | X  | X  | X  | X |
| Activity 2.1 Conduct initial at the start of the project and final KAP Survey at the end. Conduction of 20 hygiene and sanitation promotion awareness campaigns on common personal and environmental practices in emergency in IDP settlements and urban/semi-urban poor areas of Baidoa Town at high risk for AWD and cholera. The awareness campaigns will be designed and organized by male and female hygiene promoters with active involvement of community mobilizers and leaders, taking into consideration the specific needs of men, women, boys and girls. They will include messages on transmission causes and risks of waterborne diseases, especially  | - 3rd party monitoring<br>- Data collection<br>- KAP survey                                      | Monthly Project Reports, Copy of Disseminated Information Material, Pictures, Project Evaluation Report | X  | X | X | X | X | X | X | X | X | X  | X  | X  | X |



| 1.1.2 Transport and Storage                             |   |           |       |           |             |              |            |                |
|---|---|-----------|-------|-----------|-------------|--------------|------------|----------------|
| Code  | Budget Line Description   | Unit Cost | Units | Timeframe | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | Vehicle rental for activities implementation and supervision                              | 1500      | 2     | 12        | 36,000.00   | 21,000.00    | 15,000.00  |                |
|   | Warehouse rent  | 575       | 1     | 12        | 6,900.00    | 4,025.00     | 2,875.00   |                |
|   | Cargo/freight costs (including packaging, loading and off loading expenses)               | 5000      | 1     | 1         | 5,000.00    | 0.00         | 5,000.00   |                |
|   | Transportation and distribution costs   | 3000      | 1     | 1         | 3,000.00    | 0.00         | 3,000.00   |                |
|   | Field missions costs for activities regular supervision                                   | 1100      | 6     | 1         | 6,600.00    | 0.00         | 6,600.00   |                |
|   | Staff travel allowances and deployment costs  | 250       | 7     | 1         | 1,750.00    | 0.00         | 1,750.00   |                |
|   | Security management (escorts, compound security)  | 8000      | 1     | 1         | 8,000.00    | 0.00         | 8,000.00   |                |
| <b>Subtotal Transport and Storage</b>                   |   |           |       |           | 67,250.00   | 25,025.00    | 42,225.00  | 12.0           |
| 1.2 Personnel (staff, consultants, travel and training) |   |           |       |           |             |              |            |                |
| 1.2.1 International Staff                               |   |           |       |           |             |              |            |                |
| Code  | Budget Line Description   | Unit Cost | Units | Timeframe | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | Project Coordinator   | 4500      | 1     | 12        | 54,000.00   | 31,500.00    | 22,500.00  |                |
| <b>Subtotal International Staff</b>                     |   |           |       |           | 54,000.00   | 31,500.00    | 22,500.00  | 6.4            |
| 1.2.2 Local Staff                                       |   |           |       |           |             |              |            |                |
| Code  | Budget Line Description   | Unit Cost | Units | Timeframe | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | WASH Coordinator  | 970       | 1     | 12        | 11,640.00   | 6,790.00     | 4,850.00   |                |
|   | Hygiene Promoter  | 450       | 2     | 12        | 10,800.00   | 6,300.00     | 4,500.00   |                |
|   | Community Mobilizer   | 180       | 4     | 12        | 8,640.00    | 5,040.00     | 3,600.00   |                |
| <b>Subtotal Local Staff</b>                             |   |           |       |           | 31,080.00   | 18,130.00    | 12,950.00  | 3.7            |
| 1.3 Training of Counterparts                            |   |           |       |           |             |              |            |                |
| Code  | Budget Line Description   | Unit Cost | Units | Timeframe | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | Training of 2 Local/International Staff (technical capacity building in WASH)             | 1000      | 1     | 1         | 1,000.00    | 0.00         | 1,000.00   |                |
|   | Training 144 members from 20 Community WASH Committees 7 members each                     | 20000     | 1     | 1         | 20,000.00   | 0.00         | 20,000.00  |                |
|   | Training of 10 Water&Sanitation Officers at Regional/District level                       | 3000      | 1     | 1         | 3,000.00    | 0.00         | 3,000.00   |                |
|   | Training of 144 Community WASH committee members on Community Led Total Sanitation (CLTS) | 6250      | 1     | 1         | 6,250.00    | 0.00         | 6,250.00   |                |
| <b>Subtotal Training of Counterparts</b>                |   |           |       |           | 30,250.00   | 0.00         | 30,250.00  | 8.6            |
| 1.4 Contracts (with implementing partners)              |   |           |       |           |             |              |            |                |
| Code  | Budget Line Description   | Unit Cost | Units | Timeframe | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | Monitoring & Evaluation Costs (5%)  | 2800      | 2     | 1         | 5,600.00    | 0.00         | 5,600.00   |                |
|   | Knowledge, Attitude and Perception (KAP) Survey for WASH initial and final.               | 5950      | 2     | 1         | 11,900.00   | 0.00         | 11,900.00  |                |
| <b>Subtotal Contracts</b>                               |   |           |       |           | 17,500.00   | 0.00         | 17,500.00  | 5.0            |
| 1.5 Other Direct Costs                                  |   |           |       |           |             |              |            |                |
| Code  | Budget Line Description   | Unit Cost | Units | Timeframe | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | Rent contribution to Mogadishu office   | 3000      | 1     | 2         | 6,000.00    | 0.00         | 6,000.00   |                |
|   | Visibility costs  | 100       | 20    | 1         | 2,000.00    | 0.00         | 2,000.00   |                |
|   | Bank and transfer charges and commissions (1.5%)  | 2800      | 1     | 1         | 2,800.00    | 0.00         | 2,800.00   |                |
| <b>Subtotal Other Direct Costs</b>                      |   |           |       |           | 10,800.00   | 0.00         | 10,800.00  | 3.1            |
| <b>TOTAL</b>  |   |           |       |           | 426,522.00  | 74,655.00    | 351,867.00 |                |
| 2.0 Indirect Costs                                      |   |           |       |           |             |              |            |                |
|   |   |           |       |           | Amount(USD) | Organization | CHF        | % of CHF Total |
|   | Indirect Costs  |           |       |           | 24,630.00   | 0.00         | 24,630.00  | 6.9998         |
| <b>GRAND TOTAL</b>                                      |   |           |       |           | 451,152.00  | 74,655.00    | 376,497.00 | 100.0          |

## Other sources of funds

| Description  | Amount            | %      |
|--------------|-------------------|--------|
| Organization | 74,655.00         | 19.83  |
| Community    | 0.00              | 0.00   |
| CHF          | 376,497.00        | 100.00 |
| Other Donors | a)                | 0.00   |
|              | b)                | 0.00   |
| <b>TOTAL</b> | <b>376,497.00</b> |        |

## LOCATIONS

| Region | District | Location | Activity   | Beneficiary Description | Number | Latitude | Longitude | P.Code          |
|--------|----------|----------|--|-------------------------|--------|----------|-----------|-----------------|
| Bay    | Baidoa   | Baidoa   | Construction/rehabilitation of shallow wells; construction of latrines; installation of hand washing systems; conduction of hygiene and sanitation promotion campaigns; distribution of hygiene kits | IDPs and Urban Poor     | 10152  | 3.11718  | 43.6469   | NA-3802-X04-001 |
| TOTAL  |          |          |  |                         | 10,152 |          |           |                 |

## DOCUMENTS

## Document Description

1. Joint Review 1
2. CHF 2013 1st SA - INTERSOS WASH Planned Activities and Estimated Number of Beneficiaries
3. Feedback Joint Review 1
4. Second Joint review comments
5. 1.3.1 - Manual
6. 1.3.2 - Manual (1)
7. 1.3.2 - Manual (2)
8. 1.3.2 - Manual (3)
9. 1.3.3 - Manual (1)
10. CLTS TRAINING BOQ
11. 1.3.1 - ToR
12. Budget Breakdown of Security Management
13. Contact for Office Rental Mogadishu
14. BOQ 2013 08 14 WASH