



Project Proposal

Organization	FAO (Food & Agriculture Organization of the United Nations)			
Project Title	Resilience Programme - Integrated Humanitarian Resilience Approach (IHRA)			
CHF Code	CHF-DMA-0489-557			
Primary Cluster	Food Security	Secondary Cluster		
CHF Allocation	Standard Allocation 1 (March 2014)	Project Duration	12 months	
Project Budget	850,000.00			
CAP Details	CAP Code	SOM-14/A/64323	CAP Budget	100,435,900.00
	CAP Project Ranking	A - HIGH	CAP Gender Marker	
Project Beneficiaries		Men	Women	Total
	Beneficiary Summary	1,146	1,146	2,292
		Boys	Girls	Total
		1,146	1,146	2,292
		Total		4,584
	Total beneficiaries include the following:			
Agro-Pastoralists	1,830	1,830	3,660	
Pastoralists	462	462	924	
Implementing Partners	Partner	Budget		
	To be selected through a competitive process for the distribution of agricultural inputs	74,000.00		
	To be selected through a competitive process for the distribution of sheep and goats	132,800.00		
		206,800.00		
Organization focal point contact details	Name: Rudi Van Aaken Title: OIC			
	Telephone: +254(20)4000000 E-mail: Rudi.VanAaken@fao.org			
BACKGROUND INFORMATION				
1. Project rationale. Humanitarian context: Give a specific description of the humanitarian situation in the target region based on newest data available (indicate source) (Maximum of 1500 characters)	Somalia is in a situation of protracted and complex crisis characterized by high vulnerability to malnutrition and food insecurity. According to the February 2014 FSNAU brief, an estimated 857,000 people will be requiring humanitarian assistance between now and June (IPC Phases 3 and 4) and an additional 2 million remain stressed (IPC Phase 2) and require livelihood investment aimed at strengthening their resilience to shocks. Among the 2.9 million people in need, there are 206,000 acutely malnourished children. Global Acute Malnutrition (GAM), stunting and underweight tended to be significantly higher in boys compared to girls. Specifically according to the results of the FSNAU-led 2013/14 Deyr season assessments: an estimated 22,600 people in Beletweyne and Mataban Districts are experiencing acute food security Crisis (IPC Phase 3) and will need urgent humanitarian assistance. An additional 48,100 are experiencing acute food security Stress (IPC Phase 2) and need livelihood support to improve their resilience to shocks. The results of the 2013/14 Deyr nutrition survey indicate GAM rate of 16.1% (Critical level) and Severe Acute Malnutrition (SAM) rate of 3.6% (Serious) in Beletweyne. In Mataban, GAM and SAM rates were of 12.6% (Serious) and 2.9% (Alert), respectively. Resilience Baseline (in Dolow and Luuq) FAO has identified specific indicators that have a strong effect on the Resilience Index of a household (HH) and within FAO's mandate.			
2. Needs assessment. Describe the capacities in place, then identify the gaps (previous and new). Explain the specific needs of your target group(s) in detail. State how the needs assessment was conducted (who consulted whom, how and when?). List any baseline data	FAO's programming is informed by FSNAU's food security and nutrition assessments (SWALIM's data is utilized by FSNAU to assess the risk of slow onset crises). The latest FSNAU Gu 2014 Season Early Warning states that lack of rainfall in most parts of the central zones and further delays in the rains may cause rapid deterioration of pasture and water and trigger an abnormal livestock migration, affecting access to milk by the poorer HHs; especially women and children and poorer HHs who remain behind, (better off HHS with some small ruminants; the remainder seeking an income). FAO distinguishes between HHs where income is primarily earned by women (women dependent) and those more men dependent. Early Gu planting started in most parts of the South from March 2014, although the intensity of cultivation was relatively low in conflict-affected areas of Hiran where, no rains are expected some areas, which may necessitate crop replanting. The Gu harvest will largely depend on amounts and distribution of rainfall, particularly in April/ May. Poor HHs in most agricultural livelihood zones have already exhausted cereal stocks from the recent Deyr harvest and will rely on market purchases of cereals. Cereal prices exhibited increases in most markets in the first quarter of 2014 and are significantly higher than in the same period last year, yet remaining below the five-year average levels (March 2009-2013).			
3. Activities. List and describe the activities that your organization is currently implementing to address these needs	The following emergency and humanitarian activities are currently being implemented through FAOs Integrated Humanitarian Resilience Approach (IHRA) or have taken place in the last year in Beletweyne and Mataban: 1) Cash for work (CFW) for rehabilitation of productive infrastructure (took place in 2013); 2) Distribution of appropriate inputs to restore crop production (ongoing and 2013); 3) Emergency treatment and preventive vaccination of livestock (2013); and 4) Livestock restocking for vulnerable or destitute herders (2013). The IHRA, suitable for delivery in areas of limited access, is the mechanism through which FAO delivers continued assistance to vulnerable HHs (including IDPs and returnees) involved in the country's main productive sectors (crops, livestock and fisheries) to contribute to: maintain minimum food security levels and prevent major deterioration of livelihoods and respond to emergencies. In order to mitigate conflict between returning and destination community, vulnerable HHs from the villages of origin are included in the target group, with preference given to women dependent HHs. Furthermore, during the implementation of activities FAO ensures the needs of men and women are equally addressed. As part of FAO's gender mainstreaming strategy, women dependent HHs will be given preference and up to 30% of livelihood package recipients will be poor and vulnerable women.			
LOGICAL FRAMEWORK				
Objective 1	At risk households anticipate, resist and recover quickly from pressures and shocks.			
Outcome 1	Targeted women and men dependent households and communities are able to restore or maintain their productive assets under chronic pressures and shocks.			

Activity 1.1	Distribution of appropriate agriculture inputs package via vouchers schemes ahead of the Deyr 2014 season to benefit 610 (200 women and 410 men dependent households) agro-pastoral households, with two different agricultural input packages (based on their vulnerability) in Belet Weyne district. FAO is to target 400 households, who fall under very poor wealth group (i.e. highly vulnerable to recent shock, need for replanting and large family size) including returnees, with a 2 hectare package each comprising of 30Kg sorghum seeds, 20Kg cowpeas seeds and 200Kg DAP fertilizer. The remaining 210 households, who are poor and also vulnerable to shocks, will be reached with a 1 hectare package comprising of 15 Kg sorghum, 10 Kg cowpea and 100Kg DAP fertilizer. The number of targeted households per each agricultural inputs package may vary at the time of beneficiary selection and registration by the communities themselves.													
Activity 1.2	Provision of eight productive sheep and goats, which have been treated against parasitic diseases, common infectious diseases, vaccinated against priority Transboundary Animal Diseases and quarantined for a period of 5 days before re-distribution to 350 (175 women and 175 men dependent households) pastoral/agro-pastoral households in Belet Weyne and Mataban. NOTE: 196 of these households will also benefit from the agricultural package.													
Activity 1.3														
Indicators for outcome 1		Cluster	Indicator description				Target							
	Indicator 1.1	Food Security	Number of people and returnee IDPs that received a livelihood investment package				4584							
	Indicator 1.2	Food Security	Agricultural yields of project beneficiaries are increased. Baseline yield for sorghum 1,350 kg/ha for which an increase is expected.				1600							
	Indicator 1.3													
Outcome 2														
Activity 2.1														
Activity 2.2														
Activity 2.3														
Indicators for outcome 2		Cluster	Indicator description				Target							
	Indicator 2.1													
	Indicator 2.2													
	Indicator 2.3													
Outcome 3														
Activity 3.1														
Activity 3.2														
Activity 3.3														
Indicators for outcome 3		Cluster	Indicator description				Target							
	Indicator 3.1													
	Indicator 3.2													
	Indicator 3.3													
WORK PLAN														
Implementation: Describe for each activity how you plan to implement it and who is carrying out what	The distribution of agriculture packages will be done primarily via vouchers allowing HHs to redeem inputs at village level. The serialized vouchers are printed by FAO, in line with the needs identified and specifying the quantity/type of inputs for each HH. FAO will ensure that each HH receives one voucher for each input type and has adopted stringent checks and controls for this process. Traders retain the vouchers to claim payment from the money vendor. Furthermore, FAO has put quality control mechanisms in place to ensure that inputs meet FAO technical specifications. Provision of productive goats and sheep will be done through Livestock Professional Associations and NGOs. The livestock will be procured by FAO via a commercial contract with the criteria set by FAO. The Professional Associations examine the animals to ensure that set criteria are met then treat, vaccinate and quarantine the animals for 5 days after which they hand them over to the NGOs for distribution to beneficiaries. FAO also verifies the list of beneficiaries to ensure that the livestock package is received by those targeted. Women from poor HHs and women dependent HHs are equally targeted as primarily responsible for small ruminants and HH food security. For details on implementation modalities and access, refer to the attached FAO Risks Management Framework													
Project workplan for activities defined in the Logical framework	Activity Description	Month 1-2	Month 3-4	Month 5-6	Month 7-8	Month 9-10	Month 11-12							
	Activity 1.1 Distribution of appropriate agriculture inputs package via vouchers schemes ahead of the Deyr 2014 season to benefit 610 (200 women and 410 men dependent households) agro-pastoral households, with two different agricultural input packages (based on their vulnerability) in Belet Weyne district. FAO is to target 400 households, who fall under very poor wealth group (i.e. highly vulnerable to recent shock, need for replanting and large family size) including returnees, with a 2 hectare package each comprising of 30Kg sorghum seeds, 20Kg cowpeas seeds and 200Kg DAP fertilizer. The remaining 210 households, who are poor and also vulnerable to shocks, will be reached with a 1 hectare package comprising of 15 Kg sorghum, 10 Kg cowpea and 100Kg DAP fertilizer. The number of targeted households per each agricultural inputs package may vary at the time of beneficiary selection and registration by the communities themselves.			X	X	X								
	Activity 1.2 Provision of eight productive sheep and goats, which have been treated against parasitic diseases, common infectious diseases, vaccinated against priority Transboundary Animal Diseases and quarantined for a period of 5 days before re-distribution to 350 (175 women and 175 men dependent households) pastoral/agro-pastoral households in Belet Weyne and Mataban. NOTE: 196 of these households will also benefit from the agricultural package.		X	X	X									
M & E DETAILS														
			<i>Month (s) when planned M & E will be done</i>											
Activity Description	M & E Tools to use	Means of verification	1	2	3	4	5	6	7	8	9	10	11	12

<p>Activity 1.1 Distribution of appropriate agriculture inputs package via vouchers schemes ahead of the Deyr 2014 season to benefit 610 (200 women and 410 men dependent households) agro-pastoral households, with two different agricultural input packages (based on their vulnerability) in Belet Weyne district. FAO is to target 400 households, who fall under very poor wealth group (i.e. highly vulnerable to recent shock, need for replanting and large family size) including returnees, with a 2 hectare package each comprising of 30Kg sorghum seeds, 20Kg cowpeas seeds and 200Kg DAP fertilizer. The remaining 210 households, who are poor and also vulnerable to shocks, will be reached with a 1 hectare package comprising of 15 Kg sorghum, 10 Kg cowpea and 100Kg DAP fertilizer. The number of targeted households per each agricultural inputs package may vary at the time of beneficiary selection and registration by the communities themselves.</p>	<ul style="list-style-type: none"> - Contact details - Data collection - Distribution monitoring - Field visits - Focus group interview - Photo with or without GPS data - Post Distribution Monitoring - Radio broadcasts - Remote Call Monitoring - Survey 	<p>Call Centre; Post-Distribution Report Analysis; Crop Yield Assessment Reports; Scheduled Distribution Reports.</p>	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
<p>Activity 1.2 Provision of eight productive sheep and goats, which have been treated against parasitic diseases, common infectious diseases, vaccinated against priority Transboundary Animal Diseases and quarantined for a period of 5 days before re-distribution to 350 (175 women and 175 men dependent households) pastoral/agro-pastoral households in Belet Weyne and Mataban. NOTE: 196 of these households will also benefit from the agricultural package.</p>	<ul style="list-style-type: none"> - Contact details - Data collection - Distribution monitoring - Field visits - Focus group interview - Photo with or without GPS data - Post Distribution Monitoring - Remote Call Monitoring - Survey 	<p>Call Centre; Post-Distribution Report Analysis; Scheduled Distribution Reports.</p>	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X

OTHER INFORMATION

<p>Coordination with other Organizations in project area</p>	<table border="1"> <thead> <tr> <th data-bbox="422 609 649 661">Organization</th> <th data-bbox="649 609 1521 661">Activity</th> </tr> </thead> <tbody> <tr> <td data-bbox="422 661 649 714">1. Food Security Cluster (FSC)</td> <td data-bbox="649 661 1521 714">FAO works in close partnership with the Food Security Cluster</td> </tr> <tr> <td data-bbox="422 714 649 766">2. NGOs and Livestock Professional Associations</td> <td data-bbox="649 714 1521 766">Ground implementation and coordination</td> </tr> <tr> <td data-bbox="422 766 649 808">3. WFP and UNICEF</td> <td data-bbox="649 766 1521 808">Partners for the implementation of the Joint Resilience Strategy but extend also to the IHRA</td> </tr> <tr> <td data-bbox="422 808 649 871">4. FAO (Programme Management Unit and Technical Sectors)</td> <td data-bbox="649 808 1521 871">FAO is currently implementing several projects throughout Somalia (including CFW activities, distribution of agriculture inputs, animal disease surveillance, animal treatment)</td> </tr> </tbody> </table>	Organization	Activity	1. Food Security Cluster (FSC)	FAO works in close partnership with the Food Security Cluster	2. NGOs and Livestock Professional Associations	Ground implementation and coordination	3. WFP and UNICEF	Partners for the implementation of the Joint Resilience Strategy but extend also to the IHRA	4. FAO (Programme Management Unit and Technical Sectors)	FAO is currently implementing several projects throughout Somalia (including CFW activities, distribution of agriculture inputs, animal disease surveillance, animal treatment)
Organization	Activity										
1. Food Security Cluster (FSC)	FAO works in close partnership with the Food Security Cluster										
2. NGOs and Livestock Professional Associations	Ground implementation and coordination										
3. WFP and UNICEF	Partners for the implementation of the Joint Resilience Strategy but extend also to the IHRA										
4. FAO (Programme Management Unit and Technical Sectors)	FAO is currently implementing several projects throughout Somalia (including CFW activities, distribution of agriculture inputs, animal disease surveillance, animal treatment)										
<p>Gender theme support</p>	<p>Yes</p>										
<p>Outline how the project supports the gender theme</p>	<p>"Engendering" interventions is crucial: Somali men and women have different and unequal access to production inputs and technology for agriculture, livestock and fisheries but clear and mutually supportive responsibilities in production. Men and women experience vulnerabilities differently and resort to distinct coping strategies. Particularly in the absence of male family members or remittances, women provide but struggle to manage key tasks usually carried out by men. Large family sizes also leave women with multiple burdens that worsen the poorer a HH becomes. The project will be targeting both men and women, ensuring that their different needs are equally addressed depending on the livelihood zone: 30-50% of livelihood package recipients will be women dependent or women in poor/vulnerable HHs. Beneficiary selection is guided by gender analysis and, inter alia, by means of improved geographical targeting upstream, minimum thresholds for the inclusion of vulnerable groups (minority clans, women dependent HHs, returnees/IDPs and communities affected by shocks. The gradual introduction of a beneficiaries' baseline database is planned. Wherever possible, HH sample surveys, qualitative consultations, single sex focus group discussions and other participatory processes with the communities will also be included to identify innovative selection criteria (e.g. targeting HHs with a milking animal on loan, identified by women in Dolow as a clear "marker" of extreme poverty).</p>										
<p>Select (tick) activities that supports the gender theme</p>	<p><input checked="" type="checkbox"/> Activity 1.1: Distribution of appropriate agriculture inputs package via vouchers schemes ahead of the Deyr 2014 season to benefit 610 (200 women and 410 men dependent households) agro-pastoral households, with two different agricultural input packages (based on their vulnerability) in Belet Weyne district. FAO is to target 400 households, who fall under very poor wealth group (i.e. highly vulnerable to recent shock, need for replanting and large family size) including returnees, with a 2 hectare package each comprising of 30Kg sorghum seeds, 20Kg cowpeas seeds and 200Kg DAP fertilizer. The remaining 210 households, who are poor and also vulnerable to shocks, will be reached with a 1 hectare package comprising of 15 Kg sorghum, 10 Kg cowpea and 100Kg DAP fertilizer. The number of targeted households per each agricultural inputs package may vary at the time of beneficiary selection and registration by the communities themselves.</p> <p><input checked="" type="checkbox"/> Activity 1.2: Provision of eight productive sheep and goats, which have been treated against parasitic diseases, common infectious diseases, vaccinated against priority Transboundary Animal Diseases and quarantined for a period of 5 days before re-distribution to 350 (175 women and 175 men dependent households) pastoral/agro-pastoral households in Belet Weyne and Mataban. NOTE: 196 of these households will also benefit from the agricultural package.</p>										

BUDGET

A:1 Staff and Personnel Costs	1.1 International Staff
	Code Budget Line Description Units Unit Cost Duration TimeUnit Amount(USD) Organization CHF % of CHF Total
- 1.1.1	Agriculture Sector (Technical staff) 1 9000 1 9,000.00 0.00 9,000.00
- 1.1.2	Livestock Sector (Technical staff) 1 9000 1 9,000.00 0.00 9,000.00
- 1.1.3	Programme Management Unit 1 9000 1 9,000.00 0.00 9,000.00
- 1.1.4	
- 1.1.5	
- 1.1.6	
- 1.1.7	
- 1.1.8	
- 1.1.9	

1.1.10										
Subtotal						27,000.00	0.00	27,000.00	3.4	
Budget Narrative: FAO has introduced a programmatic approach in Somalia. The programmatic approach means that FAO does not develop separate detailed project documents, work plans and budgets nor does it submit separate reports for each donor (unless specifically requested), ensuring efficient and effective support to the people of Somalia. Implementation is done combining funds from the multiple donors, hence there is no project-specific staff.										
1.2 Local Staff										
Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total	
1.2.1	Agriculture Sector (Technical staff)	1	3400	7		23,800.00	0.00	23,800.00		
1.2.2	Livestock Sector (Technical staff)	1	3500	7		24,500.00	0.00	24,500.00		
1.2.3	Admin Support Staff, Procurement, Finance staff	1	2500	5		12,500.00	0.00	12,500.00		
1.2.4	Field Monitoring Staff	1	2400	4		9,600.00	0.00	9,600.00		
1.2.5										
1.2.6										
1.2.7										
1.2.8										
1.2.9										
1.2.10										
Sub Total						70,400.00	0.00	70,400.00	8.9	
Budget Narrative: FAO has introduced a programmatic approach in Somalia. The programmatic approach means that FAO does not develop separate detailed project documents, work plans and budgets nor does it submit separate reports for each donor (unless specifically requested), ensuring efficient and effective support to the people of Somalia. Implementation is done combining funds from the multiple donors, hence there is no project-specific staff.										
B:2 Supplies, Commodities, Materials	Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total
	2.1.1	Agriculture Package for distribution to beneficiaries	610	290	1	1	176,900.00	0.00	176,900.00	
	2.1.2	Money vendor (for agriculture package vouchers)	1	7961	1	1	7,961.00	0.00	7,961.00	
	2.1.3	Livestock Package for distribution to beneficiaries	350	800	1	1	280,000.00	0.00	280,000.00	
	2.1.4									
	2.1.5									
	2.1.6									
	2.1.7									
	2.1.8									
	2.1.9									
	2.1.10									
	Sub Total						464,861.00	0.00	464,861.00	58.5
Budget Narrative:										
C:3 Equipment	Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total
	3.1.1	Office equipment	1	8055	1		8,055.00	0.00	8,055.00	
	3.1.2									
	3.1.3									
	3.1.4									
	3.1.5									
	3.1.6									
	3.1.7									
	3.1.8									
	3.1.9									

	3.1.10										
	Sub Total						8,055.00	0.00	8,055.00	1.0	
Budget Narrative: FAO has introduced a programmatic approach in Somalia. The programmatic approach means that FAO does not develop separate detailed project documents, work plans and budgets nor does it submit separate reports for each donor (unless specifically requested), ensuring efficient and effective support to the people of Somalia. Implementation is done combining funds from the multiple donors, hence there is no project-specific office equipment.											
D:4 Contractual Services	Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total	
	4.1.1	Contracts with NGOs - inputs	1	55000	1		55,000.00	0.00	55,000.00		
	4.1.2	Contracts with NGOs - livestock	1	74949	1		74,949.00	0.00	74,949.00		
	4.1.3										
	4.1.4										
	4.1.5										
	4.1.6										
	4.1.7										
	4.1.8										
	4.1.9										
	4.1.10										
		Sub Total						129,949.00	0.00	129,949.00	16.4
	Budget Narrative: The implementing partners will be selected through a competitive process for the distribution. The Letter of Agreement (LoA) will include a detailed breakdown of their budget, however because they have not yet been selected the inclusion of the BoQ is not possible at this time.										
E:5 Travel	Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total	
	5.1.1	Duty travel including DSA and other allowances (international and local staff)	1	1100	26		28,600.00	0.00	28,600.00		
	5.1.2										
	5.1.3										
	5.1.4										
	5.1.5										
	5.1.6										
	5.1.7										
	5.1.8										
	5.1.9										
	5.1.10										
		Sub Total						28,600.00	0.00	28,600.00	3.6
Budget Narrative:											
F:6 Transfers and Grants to Counterparts	Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total	
	6.1.1										
	6.1.2										
	6.1.3										
	6.1.4										
	6.1.5										
	6.1.6										
	6.1.7										
	6.1.8										
	6.1.9										

	6.6.10																														
Sub Total							0.00	0.00	0.00	0.0																					
Budget Narrative:																															
G:7 General Operating and Other Direct Costs	Code	Budget Line Description	Units	Unit Cost	Duration	TimeUnit	Amount(USD)	Organization	CHF	% of CHF Total																					
	7.1.1	Office operating Costs	1	4220	12		50,640.00	0.00	50,640.00																						
	7.1.2	Technical Support services	1	14888	1		14,888.00	0.00	14,888.00																						
	7.1.3																														
	7.1.4																														
	7.1.5																														
	7.1.6																														
	7.1.7																														
	7.1.8																														
	7.1.9																														
	7.1.10																														
	Sub Total							65,528.00	0.00	65,528.00	8.2																				
Budget Narrative: FAO has introduced a programmatic approach in Somalia. The programmatic approach means that FAO does not develop separate detailed project documents, work plans and budgets nor does it submit separate reports for each donor (unless specifically requested), ensuring efficient and effective support to the people of Somalia. Implementation is done combining funds from the multiple donors, hence there is no project-specific General Operating and Other Direct Costs. The attached BoQ includes the breakdown of the Technical Support Services.																															
TOTAL							794,393.00	0.00	794,393.00																						
H.8 Indirect Programme Support Costs	Code	Budget Line Description					Amount(USD)	Organization	CHF	% of CHF Total																					
	8.1.1	Indirect Programme Support Costs					55,607.00	0.00	55,607.00	6.9999																					
	GRAND TOTAL							850,000.00	0.00	850,000.00	100.0																				
Other sources of funds																															
<table border="1"> <thead> <tr> <th>Description</th> <th>Amount</th> <th>%</th> </tr> </thead> <tbody> <tr> <td>Organization</td> <td>0.00</td> <td>0.00</td> </tr> <tr> <td>Community</td> <td>0.00</td> <td>0.00</td> </tr> <tr> <td>CHF</td> <td>850,000.00</td> <td>100.00</td> </tr> <tr> <td>Other Donors a)</td> <td>0.00</td> <td></td> </tr> <tr> <td>b)</td> <td>0.00</td> <td></td> </tr> <tr> <td>TOTAL</td> <td>850,000.00</td> <td></td> </tr> </tbody> </table>											Description	Amount	%	Organization	0.00	0.00	Community	0.00	0.00	CHF	850,000.00	100.00	Other Donors a)	0.00		b)	0.00		TOTAL	850,000.00	
Description	Amount	%																													
Organization	0.00	0.00																													
Community	0.00	0.00																													
CHF	850,000.00	100.00																													
Other Donors a)	0.00																														
b)	0.00																														
TOTAL	850,000.00																														
LOCATIONS																															
Region	District	Location	Standard Cluster Activities	Activity	Beneficiary Description	Number	Latitude	Longitude	P.Code																						
Hiraan	Belet Weyne	Belet Weyne	Voucher distribution	Provision of livestock (sheep and goats) and agriculture input (appropriate agricultural package for Deyr 2014 season)	Pastoral and Agro-Pastoral Local Communities	3660	4.735984	45.204268	NB-3815-G05-001																						
Hiraan	Belet Weyne	Matabaan		Provision of livestock (sheep and goats)	Pastoral Local Communities	924	5.19938	45.52517	NB-3811-V12-002																						
TOTAL						4,584																									
DOCUMENTS																															
Document Description																															
1. FAO OPERATIONAL RISKS MANAGEMENT FRAMEWORK FOR SOUTH AND CENTRAL SOMALIA																															
2. FAO JRC COMMENTS																															
3. BoQ Details																															