



**PEACEBUILDING FUND (PBF)
ANNUAL PROJECT PROGRESS REPORT
COUNTRY: Yemen
REPORTING PERIOD: 1 JANUARY – 31 DECEMBER 2014**

<p align="center">Programme Title & Project Number</p> <p>Programme Title: Enhance trust between security institutions and the general population Programme Number <i>(if applicable)</i> MPTF Office Project Reference Number:¹ 00091371</p>

<p align="center">Recipient UN Organizations</p> <p>List the organizations that have received direct funding from the MPTF Office under this programme: OHCHR</p>
--

<p align="center">Implementing Partners</p> <p>List the national counterparts (government, private, NGOs & others) and other International Organizations: National Policy Academy, Ministry of Interior, Ministry of Human Rights, NGOs.</p>

<p align="center">Programme/Project Budget (US\$)</p> <p>PBF contribution (by RUNO) USD 1, 000.000</p> <p>Government Contribution <i>(if applicable)</i> n/a</p> <p>Other Contributions (donors) <i>(if applicable)</i> n/a</p> <p>TOTAL: USD 1, 000.000</p>
--

<p align="center">Programme Duration</p> <p>Overall Duration <i>(months)</i> 24 months Start Date² <i>(dd.mm.yyyy)</i> 25 July 2014 Original End Date³ <i>(dd.mm.yyyy)</i> May 2016 Current End date⁴ <i>(dd.mm.yyyy)</i> July 2016</p>
--

<p align="center">Programme Assessment/Review/Mid-Term Eval.</p> <p>Assessment/Review - if applicable <i>please attach</i> <input type="checkbox"/> Yes <input type="checkbox"/> No Date: Mid-Term Evaluation Report – <i>if applicable please attach</i> <input type="checkbox"/> Yes <input type="checkbox"/> No Date:</p>
--

<p align="center">Report Submitted By</p> <p>Name: Arbena Kuriu Title: Human Rights Officer Participating Organization (Lead): OHCHR</p>

¹ The MPTF Office Project Reference Number is the same number as the one on the Notification message. It is also referred to "Project ID" on the [MPTF Office GATEWAY](#)
² The start date is the date of the first transfer of the funds from the MPTF Office as Administrative Agent. Transfer date is available on the [MPTF Office GATEWAY](#)
³ As per approval of the original project document by the relevant decision-making body/Steering Committee.
⁴ If there has been an extension, then the revised, approved end date should be reflected here. If there has been no extension approved, then the current end date is the same as the original end date. The end date is the same as the operational closure date which is when all activities for which a Participating Organization is responsible under an approved MPTF / JP have been completed.

Email address: akuriu@ohchr.org

PART 1 – RESULTS PROGRESS

1.1 Assessment of the current project implementation status and results

For PRF projects, please identify Priority Plan outcome and indicators to which this project is contributing:

<p>Priority Plan Outcome to which the project is contributing. Institutional frameworks address long-standing grievances and lay the basis for accountable institutions that respect and protect human rights.</p>
<p>Priority Plan Outcome indicator(s) to which project is contributing. Indicator 4: Percentage of amendments of the national legislation governing the security sector that comply with international human rights standards proposed by policy makers. Indicator 5: Percentage of target population with positive perceptions of the roles of law enforcement authorities (disaggregated by target versus non-target districts, gender, age) Indicator 6: Percentage of claims of human rights violations committed by law enforcement authorities are positively responded to (disaggregated by gender and age).</p>

For both IRF and PRF projects, please rate this project’s overall achievement of results to date: on track

For both IRF and PRF projects, outline progress against each project outcome, using the format below. The space in the template allows for up to four project outcomes.

Outcome Statement 1: Authorities in Yemen have enacted a legislative framework and established institutional mechanisms for law enforcement in compliance with international human rights standards

Rate the current status of the outcome: on track

<p>Indicator 1: Number of amendments to the national legislation comply with international human rights standards.</p>	<p>Baseline: None Target: At least 5 Progress: During the reporting period there was some progress with regard to the drafting of the Constitution which includes a chapter on Rights Freedoms.</p>
<p>Indicator 2:</p>	<p>Baseline: Target: Progress:</p>
<p>Indicator 3:</p>	<p>Baseline: Target: Progress:</p>

Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the immediate deliverables for a project.

1. Yemeni policy makers have increased capacity to harmonise the legislative framework with international human rights standards and best practices.

During the reporting period, OHCHR organised consultations with policy makers to discuss areas of intervention. In consultation with counterparts, Terms of References were drafted for a consultancy to provide technical assistance in the area of security sector legislative reform and standard setting. Technical assistance was provided to the constitutional drafting process in order to develop the Bill of Rights and integrate international human rights standards and principles throughout the draft Constitution which will set the basis for the comprehensive legislative reform including in the security sector.

2. Yemeni authorities have established necessary monitoring and complaint mechanisms to ensure implementation of the amended legislation on law enforcement, compliant with international human rights standards.

n/a

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers? Is the theory of change that underpins the project design still relevant for this outcome (3000 character limit)?

During the reporting period the main national efforts were focused towards the drafting of the new Constitution. The initial versions of the draft produced by the Constitutional Drafting Committee (CDC) integrated international human rights standards including in the area of security sector to some degree. Continuous technical support will be provided in order to ensure that highest possible human rights standards and principles are integrated. The Constitution will serve as the basis for amendment of the legislative framework and policies which govern the security sector. The process of drafting the Constitution contributes to the peacebuilding as the members of CDC have the support of various parties involved in hostilities.

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500 character limit)?

Outcome Statement 2: Law enforcement authorities increasingly carry out their duties in compliance with international human rights standards.

Rate the current status of the outcome: on track

<p>Indicator 1: Percentage of human rights claims to the MoI positively responded to.</p> <p>Indicator 2:</p>	<p>Baseline: Not known Target: 30 % Progress: Baseline not determined yet</p> <p>Baseline: Target:</p>
---	--

Indicator 3:	Progress: Baseline: Target: Progress:
--------------	--

Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the immediate deliverables for a project.

1. The Ministry of Interior has adopted a gender sensitive Code of Conduct on roles and responsibilities of law enforcement authorities and a Training of Trainers programme is formalized and implemented:
 - Consultations took place with the Ministry of Interior Department of Human Rights to draft the Terms of Reference for a consultancy on development of Codes of Conduct and training curricula.
2. A pilot programme on a comprehensive human rights curriculum at the National Training Academies on law enforcement is adopted.
 - Consultations with the National Policy Academy took place to discuss the needs and priorities for the development of the training curricula on human rights.
3. A communication mechanism between law enforcement authorities and the general public is established and functional.
 - n/a
4. Responsible officials in the MoI are aware of human rights violations committed by the police.
 - A team of human rights monitors was recruited and started conducting HR monitoring.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers? Is the theory of change that underpins the project design still relevant for this outcome (3000 character limit)?

The Peace and Partnership Agreement, signed between Al-Houthi and other political parties following the Al-Houthi military breakthrough in the capital Sana'a, referred to reforms in the security sector.

The human rights monitoring system which was established by OHCHR will help develop the baseline and evidence-based interventions with regards to the capacity of law enforcement authorities to prevent human rights violations and undertake corrective measures when violations occur.

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500 character limit)?

Outcome Statement 3:

Rate the current status of the outcome: Please select one

Indicator 1:	Baseline: Target: Progress:
Indicator 2:	Baseline: Target: Progress:
Indicator 3:	Baseline: Target: Progress:

Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the immediate deliverables for a project.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers? Is the theory of change that underpins the project design still relevant for this outcome (3000 character limit)?

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500 character limit)?

Outcome Statement 4:

Rate the current status of the outcome: Please select one

Indicator 1:	Baseline: Target: Progress:
Indicator 2:	Baseline: Target: Progress:
Indicator 3:	Baseline: Target: Progress:

Output progress

List the key outputs achieved under this Outcome in the reporting period (1000 character limit). Outputs are the immediate deliverables for a project.

Outcome progress

Describe progress made during the reporting period toward the achievement of this outcome. This analysis should reflect the above indicator progress and the output achievement. Is there evidence of the outcome contributing to peacebuilding and to the specific conflict triggers? Is the theory of change that underpins the project design still relevant for this outcome (3000 character limit)?

Reasons for low achievement and rectifying measures

If sufficient progress is not being made, what are the key reasons, bottlenecks and challenges? Were these foreseen in the risk matrix? How are they being addressed and what will be the rectifying measures (1500 character limit)?

1.2 Assessment of project evidence base, risk, catalytic effects, gender in the reporting period

<u>Evidence base</u> : What is the evidence base for this report and for project progress? What consultation/validation process has taken place on this report (1000 character limit)?	
<u>Funding gaps</u> : Did the project fill critical funding gaps in peacebuilding in the country? Briefly describe. (1500 character limit)	
<u>Catalytic effects</u> : Did the project achieve any catalytic effects, either through attracting additional funding commitments or creating immediate conditions to unblock/accelerate peace relevant processes? Briefly describe. (1500 character limit)	
<u>Risk taking/ innovation</u> : Did the project support any innovative or risky activities to achieve peacebuilding results? What were they and what was the result? (1500 character limit)	
<u>Gender</u> : How have gender considerations been mainstreamed	

<p>in the project to the extent possible? Is the original gender marker for the project still the right one? Briefly justify. (1500 character limit)</p>	
<p><u>Other issues:</u> Are there any other issues concerning project implementation that should be shared with PBSO? This can include any cross-cutting issues or other issues which have not been included in the report so far. (1500 character limit)</p>	

PART 2: LESSONS LEARNED AND SUCCESS STORY

2.1 Lessons learned

Provide at least three key lessons learned from the implementation of the project. These can include lessons on the themes supported by the project or the project processes and management.

Lesson 1 (1000 character limit)	
Lesson 2 (1000 character limit)	
Lesson 3 (1000 character limit)	
Lesson 4 (1000 character limit)	
Lesson 5 (1000 character limit)	

2.2 Success story (OPTIONAL)

Provide one success story from the project implementation which can be shared on the PBSO website and Newsletter as well as the Annual Report on Fund performance. Please include key facts and figures and any citations (3000 character limit).

PART 3 – FINANCIAL PROGRESS AND MANAGEMENT ARRANGEMENTS

3.1 Comments on the overall state of financial expenditure

Please rate whether project financial expenditures are on track, slightly delayed, or off track: on track

If expenditure is delayed or off track, please provide a brief explanation (500 characters maximum):

Please provide an overview of expensed project budget by outcome and output as per the table below.⁵

Output number	Output name	RUNOs	Approved budget	Expensed budget	Any remarks on expenditure
Outcome 1:					
Output 1.1					
Output 1.2					
Output 1.3					
Outcome 2:					
Output 2.1					
Output 2.2					
Output 2.3					
Outcome 3:					
Output 3.1					
Output 3.2					
Output 3.3					
Outcome 4:					
Output 4.1					
Output 4.2					
Output 4.3					
Total:					

3.2 Comments on management and implementation arrangements

Please comment on the management and implementation arrangements for the project, such as: the effectiveness of the implementation partnerships, coordination/coherence with other projects, any South-South cooperation, the modalities of support, any capacity building aspect, the use of partner country systems if any, the support by the PBF Secretariat and oversight by the Joint Steering Committee (for PRF only). Please also mention if there have been any changes to the project (what kind and when); or whether any changes are envisaged in the near future (2000 character maximum):

⁵ Please note that financial information is preliminary pending submission of annual financial report to the Administrative Agent.