



Ebola Response MPTF Progress report - Guinea

Document prepared on April 15th, 2015

Funded Projects in Guinea	Achievements and Results
<p>#1 Special Operations (funded in tranches of 7 Nov, 12 Nov, 26 Nov, 23 Dec)</p> <ul style="list-style-type: none"> - 5 ETUs (establishment upon request); average capacity 100 beds/ETU = 500 beds - 1 FLB with 1,920m² “covered space” capacity - staging area with minimum capacity 700m² total “covered space - UN clinic, with fencing perimeter, enhanced security, and functioning electrical power, telecommunications for staff - volume of consumable and essential items transported allowing uninterrupted provisioning of ETUs and CCCs 1,000m³ / month - number of strategic airlift rotations 	<p>As of 28 Feb 2015</p> <ul style="list-style-type: none"> - 4 ETUs completed (200 beds capacity in total). - 2 FLBs and one Main Hub has been provided with connectivity (Kissidougou, Nzérékoré and Conakry main hub) - 1 Staging Area in Conakry 4,710m² - 1 Clinic rehabilitated - Volume of essential items transported by trucks: 2,767 m³/ month (277%) - From 15 Oct 2014 to 28 Feb 2015 – 29 strategic airlifts (overall) facilitating deliveries to Guinea, Liberia and Sierra Leone). 100% of partner requests for airlift met and 241% achieved
<p>#3 Social mobilization & community engagement (funded on 12 Dec 2014)</p> <ul style="list-style-type: none"> - measurable behavior change in 24 prefectures - outreach and awareness - 20 motorbikes; 1 SUV; generators - Community Watch Committees 	<p>31 Dec 2014 latest update nothing new</p> <p>UNICEF Component:</p> <ul style="list-style-type: none"> - 100% meetings with participation of communes and villages (29 Prefectures and 259 Districts) representatives, to prepare the ground for setup of the CWC - 10 ambulances and 20 motorbikes have been “achieved” from Interim Report - 54% (1,400 out of 2,560) Ebola-affected communities adopted EVD response strategies, including creation and rolling out of CWCs - 30,000 households reached by door-to-door sensitization - 12,800 community volunteers trained in Ebola-related health issues <p>UNDP Component – Update Jan 2015:</p> <ul style="list-style-type: none"> - 400 young leaders trained in Ebola related issues

	<ul style="list-style-type: none"> - 150 police officers trained, participating in community mobilization (100%) - 60 traditional community palaverings facilitated to discuss Ebola related issues - 100% of local travelers using local buses and respecting hand washing and temperature control procedures in bus stations
<p>#7 Payment Programme for Ebola Workers (funded on 4 Dec 2014) Contractual services for payments Ebola response workers (Database development; banking; mapping and monitoring of payees and cash out points) 500 contact tracers for 3 months</p>	<p>31 Dec 2014 latest update nothing new</p> <ul style="list-style-type: none"> - 100% of Ebola Response Workers registered on the information management system - 100% of the known paying organizations reporting to the information management system - 85% local districts with adequate cash out points for forecasted volumes - 500 contact tracers - will be conducted from Jan-March - Recommendations to the Government will be made after finalization of Diagnostic Study being conducted during Jan/Feb - Monitoring System being setup
<p>#11 Guinea Quick Impact Project (funded on 3 Dec 2014)</p>	<p>From the Interim Report latest update nothing new</p> <ul style="list-style-type: none"> - 8,000 liters of fuel UNMEER with National Coordination Cell for Guinean Army Helicopter to fly over 6 prefectures for swift assessment - Close Gaps in the finance of Ebola Response Workers for Int'l NGOs working in treatment centers - Provision of condolence and water and basic supplies kits
<p>#16 District case finding, case management, logist. mgmt. & community mobilization (partially funded for MCA 1 and 3 on 19 Dec 2014) Deployment of 25 epidemiologists; 10 IPCs experts; 15 logisticians; 3 social mobilization; and 5 reporting specialists</p>	<p>As of 28 Feb 2015</p> <ul style="list-style-type: none"> - 323 active staff deployed in the country <ul style="list-style-type: none"> o 83 immediate supervisors o 105 district supervisors o 156 Guinean doctors - 10 IPC specialists in priority districts for coordination of IPC activities - 13 Logisticians working in the various districts – 125 vehicles have been rented to provide transport for the staff and a steady supply of fuel is being ensured by the logisticians - 14 national, 5 international social mobilization experts and about 10 national and international anthropologists
<p>#22 Ebola charters 1 air charter from Liege to GIN</p>	<p>1 air charter from Liege to GIN - no changes</p>

<p>#23 CCCs: Care for persons with Ebola and infection control (funded on 19 Dec 2014) 10 Construction of CCCs out of 41 total in construction with the Government as partner Treatment Centers equipment and water points Health supply and non-food items Vehicles: 112 Motorbikes, 9 4X4 Vehicles, 13 Ambulances</p>	<p>From the Interim Report and latest update 31 Dec 2014 6 Construction of CCCs 400 Villages Child protection committees to provide psychosocial support to boys and girls affected by Ebola</p>
<p>#29 GIN Support to the Confidence Building Units (CBU) from Mano River Union in the national response against Ebola (funded on March 13th) 30 Motorbikes Financial Support to EVD Vulnerable Groups 450 Family Unit 500 Women Unit</p>	