



Ebola Response MPTF Progress report - Liberia

Document prepared on April 15th, 2015

Funded Projects in Liberia	Achievements and Results
<p>#1 Special Operations (funded in tranches 7 Nov, 12 Nov, 26 Nov, 23 Dec)</p> <ul style="list-style-type: none"> • 1 FLB with 9,600m² “covered space” capacity • Volume of consumable and essential items transported allowing uninterrupted provisioning of ETUs and CCCs 2,000m³ / month • Number of strategic airlift rotations • 2 ETUs (establishment upon request) – Not funded and not requested yet; average capacity 100 beds/ETU = 200 beds 	<p>As of 28 Feb 2015</p> <ul style="list-style-type: none"> • 3 FLBs 1 Staging Area Monrovia (4,240 m²) + Main Hub in Monrovia (3,160 m²) • Volume of essential items transported by trucks: 1,924 m³ per month (48%) • From 15 Oct 2014 to 28 Feb 2015 – 29 strategic airlifts (overall) facilitating deliveries to Guinea, Liberia and Sierra Leone). 100% of partner requests for airlift met and 241% achieved • ETUs n/a
<p>#4 Protection of Ebola Affected Children (funded on 16 Dec)</p> <ul style="list-style-type: none"> • Grants to Ministry of Gender Children and Social Protection and 5 NGOs for service provision • 1 operational ICC and foster care household • Trainings for Social workers and survivors 	<p>As of 28 Feb 2015</p> <ul style="list-style-type: none"> • Grants <ul style="list-style-type: none"> ○ 1,555 “orphans” have received the one-off cash grant ○ 605 “orphans” are currently in process to receive the one-off cash grant ○ Montserrado county (on-going verification for the remaining) • 1 ICC + 1 Transit Center (fewer nr of ICCs have been achieved because of fewer numbers of EVD affected children needed to access them)
<p>#8 Payment Programme for Ebola Workers (funded on 4 Dec 2014)</p> <ul style="list-style-type: none"> • Contractual services for payments Ebola response workers (Database development; banking; mapping and monitoring of payees and cash out points) 	<p>13 March 2015 Total Coverage: 2,103</p> <ul style="list-style-type: none"> • 100% of ERWs employed by the Government registered on the information management system • 100% of the paying organizations reporting to the information management system for Government only. Still open

449 Ebola workers/contact tracers for 3 months	<p>discussion to extend payment information to include other Organizations contributing to the information system</p> <ul style="list-style-type: none"> • Diagnostic Study completed and final report expected the week of March 16th. • Monitoring System (in progress): TOR completed for a call center and SMS service for ERWs to register feedback on their payments
<p>#10 Interruption of Transmission (funded on 23 Dec 2014)</p> <ul style="list-style-type: none"> • UNDP-UNFPA- WHO Staff Deployment for 15 counties <ul style="list-style-type: none"> • Contact Tracers – 10,090 • Supervisors – 2,017 • District Monitors - 106 • County Coordinators -30 	<p>From the Interim Report latest update nothing new</p> <ul style="list-style-type: none"> • At least 50% of the deployment has been achieved with: <ul style="list-style-type: none"> ○ UNDP focusing on Montserrado ○ UNFPA focusing on Bomi, Bong, Gbarpolu, Grand Cape Mount, Lofa and Nimba. ○ WHO Grand Bassa, Grand Gedeh, Grand Kru, Margibi, Maryland, Rivercess, River Gee and Sinoe
<p>#11 Liberia Quick Impact Programme (funded on 3 Dec 2014)</p>	<p>From the Interim Report latest update nothing new</p> <p>The funds have been mostly used to strengthen the response capacity and surveillance along the borders as well as for sensitization campaigns.</p> <p>Details:</p> <ul style="list-style-type: none"> ○ Strengthen local response capacity borders with SLE ○ “Ebola must Go” Campaign (Sinoe County) ○ “Stopping Ebola is Everybody’s Business” ○ Support monitoring in MRU for cross-borders surveillance
<p>#16 District case finding, case management, logist. mgmt. & community mobilization (partially funded (MCA 1 & 3) on 19 Dec 2014)</p> <ul style="list-style-type: none"> • employment of 21 epidemiologists; 6 IPCs experts; 15 logisticians; 3 social mobilization, 5 reporting specialists 	<p>From the Interim Report Waiting for the new</p> <ul style="list-style-type: none"> • 21 epidemiologists • 66 (national and international vs 6 international only originally planned) to support CCCs • 8 International logisticians + 5 National logisticians assistant working in the various districts – • 31 vehicles have been reported on the Interim Report Infographics for epidemiologists and logisticians deployment
<p>#22 Ebola charters</p> <ul style="list-style-type: none"> • 1 air charter from Liege to LBR 	<ul style="list-style-type: none"> • 1 air charter from Liege to LBR – no changes
<p>#25 Stop Ebola Transmission in Monrovia and Paynesville (funded on</p>	<p>From the Interim Report</p>

<p>Dec 19th 2014)</p> <ul style="list-style-type: none"> • aterials and equipment for outreach and awareness campaigns 	<ul style="list-style-type: none"> • 239 megaphones • 563 brochures to community leaders for 169 target communities in Monrovia and Paynesville • 10,000 flyers • 100 banners • 10,000 Ebola flipbooks • 20 motorbikes for ward-leaders • 264 radio spot and jingles throughout 22 FM radio stations
--	---