



Ebola Response MPTF Progress report – Sierra Leone

Document prepared on April 15th, 2015

Funded Projects in Sierra Leone	Achievements and Results
<p>#1 - Special Operations (funded in tranches of 7 Nov, 12 Nov, 26 Nov, 23 Dec)</p> <ul style="list-style-type: none"> • 1 FLB with 1,920m² “covered space” capacity • 1 UN clinic to augment covered space with tents, and build isolation room, functioning electrical power, telecommunication for staff. • Volume of consumable and essential items transported allowing uninterrupted provisioning of ETUs and CCCs 4,000m³ / month- • Number of strategic airlift rotations • 2 ETUs (establishment upon request) – Not requested yet; average capacity 100 beds/ETU = 200 beds 	<p>As of 28 Feb 2015:</p> <ul style="list-style-type: none"> • 1 FLB in Port Loko (3,000 m²) FLB: Connectivity link is done - Wireless network installed. All required equipment purchased, most already delivered remaining is in transit. • 1 Staging Area in Freetown Lungi Airport (240 m²) • 1 Clinic rehabilitated • Volume of essential items transported by trucks: 2,690 m³ per month (135%) • From 15 Oct 2014 to 28 Feb 2015 – 29 strategic airlifts (overall) facilitating deliveries to Guinea, Liberia and Sierra Leone). 100% of partner requests for airlift met and 241% achieved • ETUs n/a
<p>#5 Preventing spread in Detention Centers (funded 12 Dec)</p> <ul style="list-style-type: none"> • Detention centers equipped and trained to prevent Ebola spray - Prevention kits for 17 prisons , 3 juvenile homes and key detention facilities • Detention centers' staff trainings to prevent outbreak • Basic record management system to ensure health and Ebola segregated data management 	<p>As of 28 Feb 2015:</p> <ul style="list-style-type: none"> • Record Management through Prison Watch (Partner) The basic digital record keeping system has been established – In progress to develop a more complex system to include significant upcoming event for each prisoner (court dates, eligibility early release, sentence expiry) <ul style="list-style-type: none"> ○ 560 cases are on-going with 72 further discharges this month and 110 the previous month and 23 granted bail ○ 30 Prison Watch trained monitors have been deployed
<p>#9 Payment Programme for Ebola Workers (funded 4 Dec)</p> <ul style="list-style-type: none"> • Information Management System established and functioning to track and monitor payments • Existing payment mechanisms strengthened 	<p>31 Dec 2014 Coverage: 23,543 people (12,583 women and 10,958 men)</p> <ul style="list-style-type: none"> • 100% of Ebola Response Workers registered on the information management <i>system</i> • 84% of paying organizations reporting to the information management system – Assuming total of 3 pmt partner for all 8 categories (6 UNDP, 1 UNFPA, 1 Smart Consortium) • Recommendations will be made after finalization of

Funded Projects in Sierra Leone	Achievements and Results
	<p>diagnostic study</p> <ul style="list-style-type: none"> • Monitoring System: <ul style="list-style-type: none"> ○ Call Center established by Africacell and Airtel ○ Payment Team HelpDesk (5 Personnel handling up to 70 ERW cases daily) ○ 10 District Intern have been deployed for <ul style="list-style-type: none"> ▪ Decentralized Complaint Resolution ▪ Assist with Communications on Hazard Pay in the District ▪ ERW random verification to ensure that the Hazard Pay Policy is complied
<p>#11 Sierra Leone QIP (funded 3 Dec)</p>	<p>31 Dec 2014</p> <p>17 QIPS have been activated since the initial transferred with various selection of activities which are detailed in the last update received on Feb. 28th here enclosed</p> <p>#11-SLE UN Ebola Response MPTF - Monthly Propo...</p> <ul style="list-style-type: none"> • QIP1 – Ops Police Training School 2 and ADRA Waterloo ETCs • QIP2 – Support to Western Area Surge WAS • QIP3 - Western Area Surge WASII: Heightened Social Mobilization • QIP4 – Refueling of Water treatment facility in Kambia • QIP5 – Soc.Mob Prompt Action Team for villages with new outbreaks • QIP6 – EVD Survivors involvement in effective community mobilization in Ebola hotspot chiefdoms • QIP7 – Support to Cross-Border meeting between Gueckedou-Guinea, Lofa-Liberia, Kailahun-Sierra Leone • QIP8 – IDT Labs Verification • QIP9 – Material and logistical support to decontamination teams to enable adequately replace • QIP10 – IPC Compliant Post Ebola Clinical Services – Bombali District • QIP11 – Emergency delivery of replacement

Funded Projects in Sierra Leone	Achievements and Results
	<p>household kits in Kono district</p> <ul style="list-style-type: none"> • QIP12 – Ebola Reach Project/Strengthening Contact tracing through reaching the un-reached members of society in Koya chiefdom • QIP13 Soc.Mob. with Ebola Survivors in Koinadugu district • QIP14 Intensification of Social Mobilization on Ebola Response at Community Level: Inter-Agency • QIP15- Intensification of Social Mobilization on Ebola Response at Community Level: Stipend • QIP16 - Intensification of Social Mobilization on Ebola Response at Community Level • QIP17 – Engage EVD Survivor’s in Community Mobilization in Ebola Hotspots and silent communities
<p>#15 Social Rehabilitation Ebola Survivors Recipient Organization: UNDP-UNWOMEN</p> <ul style="list-style-type: none"> • Solidarity Kit for 500 Survivors and destitute families • Social Safety Net for 2,500 Survivors and destitute families • Skills Development Services for 2,500 Survivors and destitute families 	
<p>#16 District case finding, case management, logist mgmt. & community mobiliz (funded 19 Dec)</p> <ul style="list-style-type: none"> • Deployment of 21 epidemiologists; 7 IPCs experts; 14 logisticians; 3 social mobilization, 5 reporting specialists to cover all 14 districts 	<p>From the Interim Report Waiting for the new</p> <ul style="list-style-type: none"> • 58 epidemiologists • 9 IPCs Experts • 10 logisticians • 4 Social Mobilization Experts • 21 Reporting Officers • 1 Occupational health and safety national coorditnator • 21 vehicles have been reported on the Interim Report Infographics for epidemiologists deployment

Funded Projects in Sierra Leone	Achievements and Results
<p>#17 Rapid Response & Stabilization Teams (funded 4 Dec)</p> <ul style="list-style-type: none"> • Vehicles - 9 ambulances, 70 motorbikes, 9 hearses, 40 pick-ups; special communication systems (phones and satellite phones) • PPE for burial teams and other materials • Personnel for RRST coordination 	<p>As of 28 Feb 2015:</p> <ul style="list-style-type: none"> • The 23 Ford vehicles procured to fill critical gaps in Rapid response sub-districts (e.g.,Kono) and aid in Surveillance Pillar activity (contact tracing). • 24 Satellite phones handed over to fill critical gaps in Rapid Response sub-district and aid in surveillance pillar activity • 9 Ambulances procured to NERC • 9 Hearses procured to NERC • 12 NERC Personnel salaries paid monthly • 60 tents provided and installed in two camps – furniture and equipment to equip the tent procured have been handover to NERC
<p>#18 Strengthening NERC Secretariat (funded 4 Dec)</p> <ul style="list-style-type: none"> • Staffing for NERC secretariat for 6 months • ICT equipment for NERC 	<p>As of 28 Feb 2015:</p> <ul style="list-style-type: none"> • Seven NERC Personnel regularly paid monthly • Three staff (100%) working on information management • Information Management Officers have been deployed to all 12 DERCs in the countries. • 100% of documentation and decisions of Pillars are available and posted on NERC website. • Key Performance Indicators (KPIs) are being collected and 12 out of 43 KPIs are reported. A simplified 3W (who-what-where) is in place with all active NGOs and key partners. 70% KPIs are reported electronically – mobile data collection defined and tested • 14 districts are reporting electronically to NERC
<p>#22 Ebola charters (funded 19 Dec)</p> <ul style="list-style-type: none"> • 1 air charter from Liege to SLE 	<ul style="list-style-type: none"> • 1 air charter from Liege to SLE – No Changes