



**PROPOSAL MONTHLY PROGRESS UPDATE**  
as of 31 December 2014

<b>Recipient UN Organization(s):</b>	UNDP	<b>SOs 4</b> Strategic Objective(s)	<b>SO N: STEPP</b>				
		<b>MCA 11</b> Mission Critical Action(s) <b>Social mobilization and community engagement</b>	<b>MCA0n:</b> <b>MCA0n:</b>				
<b>Implementing Partner(s):</b>	UNDP						
<b>Project Number:</b>							
<b>Proposal Title:</b>							
<b>Total Approved Proposal Budget:</b>	USD 3,948,364 (joint UNICEF UNDP)/ USD 809,000 for UNDP						
<b>Total Approved Project Budget(for UNDP):</b>	<b>MCA 11: USD 809,000</b>	<b>Project</b>	<b>Budget Approved</b>				
			US\$				
			US\$				
			US\$				
			US\$				
			US\$				
	<b>MCA0n:</b>		US\$				
<b>Total</b>		<b>US\$</b>					
<b>Geographical Focus Area</b>	<input checked="" type="checkbox"/> Guinea <input type="checkbox"/> Liberia <input type="checkbox"/> Sierra Leone <input type="checkbox"/> Common Services	<b>Geographical Local Area</b> (Counties-Districts-Prefectures)	<input checked="" type="checkbox"/> Urban <input checked="" type="checkbox"/> Rural <input checked="" type="checkbox"/> Border				
<b>Outbreak Hot Zones</b>	Please select one from the following <input checked="" type="checkbox"/> Yes (Y) <input type="checkbox"/> No (N)						
<b># Direct Beneficiaries</b> (Ensure the information below indicates both the total number of beneficiaries ensure inclusive participation and non-discrimination of the vulnerable and at-risk groups)	<b>Total Beneficiaries</b>	500,000					
	Women:	# 60%					
	Girls:	#50%					
	Men:	#40%					
	Boys:	#50%					
<b>Project Duration (months):</b>	6	<b>Starting Date:</b>	10 December	<b>Completion Date:</b>	15 June	<b>Delay (months)</b>	
<b>Proposal Title:</b>							
<b>Funds Committed:</b>	US\$ 211,912			<b>% of Approved:</b>	% 25		
<b>Funds Disbursed:</b>	US\$ 211,912			<b>% of Approved:</b>	% 25		

**PROPOSAL – MONTHLY PROGRESS UPDATE RESULT MATRIX**

<a href="#">Strategic Objective to which the Proposal is contributing[1]</a>					
MCA 11	MCA Description : Social mobilization and community engagement				
Output Indicators	Geographical Focus Area	Target (as per Proposal Matrix)	Quantitative Results achieved at Month 1	Planned % Delivery Rate	Effective % Delivery Rate at Month 1
Description of the Quantifiable Indicator as per Matrix originally presented					
Number of UN national volunteers trained and reaching communities along with Ebola survivors to raise awareness on Ebola		20	0	0	0
Number of young leaders trained in Ebola related issues	Conakry	1000	200	20%	100%
Number of police officers trained and participating in community mobilization	Conakry, Guinée forestière,	150	150	100%	100%
Number of traditional community palaverings facilitated to discuss Ebola related issues	Conakry, Guinée forestière, Upper Guinée	100	30	100%	100%
Number of local travellers using local buses and respecting hand washing and temperature control procedures in bus stations	Upper Guinée, Guinée forestière	100%	100%	100%	100%
Affected communities are listening to radio broadcasts devoted to Ebola response	All the country	500 radio programmes	0	0	0

**Qualitative achievements against outcomes and results:**

*Please, describe the achievements including documents, reports, evaluations. Please include pictures if possible*

*Section1: Results and Outcomes expected*

*Section2: Impact on Gender Results*

*Section 3: Environmental Impact Assessment in reference to the proposal*

*Section 4: Describe the conditions based on which the proposal might have change its destination (even partially)*

**Section: 1 - Expected Results**

**Observable and measurable behavior change in the 24 prefectures (districts) affected by Ebola**

**MCA [ 11]**

*(Narrative)*

Most of the activities planned in the project have been immediately launched upon the official fund reception.

Indeed, as per 31<sup>st</sup> December 2014, 200 young leaders have already been trained and mobilized to join the efforts on community engagement and social mobilization.

150 police officers have already been trained. They are now familiar with the quarantine procedures and have clearer protocol to engage communities affected by Ebola

Joint security and confidence restoration units were deployed in the forest region, near the epicenter of the epidemic.

Communities have also been reached and traditional palaver around the topic of Ebola have been facilitated

3.500 people, of whom 2.000 women have been reached by social mobilization efforts in the forest region alone.

Religious leaders were also engaged in urban areas such as Nzérékoré.

**Section: 2 – Deviation of the Proposal from the Original Plan**

No deviation of the proposal from the original plan

**Section: 3 - Gender Impact**

**MCA [ N ]**

*(Narrative)*

Women, as caregivers, are the most affected by the epidemic. They have been a particular target of UNDP mobilization efforts, as teams on the ground make sure that at least 60% of our beneficiaries are women.

**Section: 4 - Environnemental Impact**

**MCA [ N ]**

*(Narrative)*

The social mobilization had a positive impact in terms of biodiversity as people in the forest region were encourage not to hunt or consume animals killed in the forest.