



UN Trust Fund to End Violence against Women

Result and Activity Report (Cycle 15)

Contents

Project Information	1
I: Project Goal	2
II: Outcomes	4
III: Outputs and Project Activities	7
IV: M&E and Audit Activities.....	27

Project Information

Name of Organization	Uruguay UNCT
Implementing Partner(s)	
Project Title	Uruguay unites to end violence against women, girls and adolescents
Countries of Implementation	Uruguay
Project start date (dd/mm/yyyy)	01/01/2012
Project end date (dd/mm/yyyy)	31/06/2015
Total Grant Approved (USD)	999.999

Type of Report (Progress Report, Annual Report or Final Report)	Year 2 Progress Report	Year 2 Annual Report	Year 3 Progress Report	Year 3 Annual Report
Coverage of Report (dd/mm/yyyy – dd/mm/yyyy)	1/11/2012 – 31/05/2013	1/06/2013 – 31/10/2013	1/11/2013 – 31/05/2014	1/01/2014 – 31/12/2014
Deadline for Submission of Report	30/06/2013	15/11/2013	30/06/2014	31/05/2015

I: Project Goal

Project Goal Overall Progress

Please describe the progress made to achieve the project goal during the reporting period (**Maximum 250 words**). If the project has not yet achieved any results at the goal level, please describe the progress made thus far, including any unexpected results and/or ongoing processes that are contributing to changing the lives of the intended beneficiaries at the goal level.

Project Goal	Uruguayan women, girls and teenagers have integral and integrated public policies regarding Gender and Generation based violence in the framework of the National Strategy for its eradication.
Reporting period: January – December 2014	Overall Progress: In 2014, Uruguay went through a new electoral period, which ended in November of the same year. Within this national elections context, institutions representatives officials involved in project's execution prepared documentation in case they would have to hand over responsibilities and agenda. Nevertheless, during this year, the Direction of the National Women's Institute, as president of the CNCLVD, held several meetings with SIPIAV's Coordination, the Project's Coordination and the different implementing partners, with the objective of: a) giving continuity to the process and ensuring the achievement of the overall objective and its respective outcomes, b) fulfil the extension period's commitments and c) incorporate the project's contributions and effects into the new government period.

Project Goal Indicators

Please provide the actual data against each goal indicator (**mandatory field for annual reports and final report only**) (**maximum 50 words per cell**)

	Actual data on each indicator
Project Goal Indicators	End of Implementation Year 2 (Reporting period: Jan. – Dec. 2014)
Indicator 1: Existence of the 2 nd National Plan against domestic violence based in Gender and Generation and of sectorial plans harmonized with the national plan.	An agreement was reached for the next national plan to address domestic violence and gender and generation based violence, in the understanding that all of them are expressions of structural violence affecting mainly women, children and adolescents.
Indicator 2: # of women, girls and teenagers that access care, protection and justice system.	700 ¹

Number of beneficiaries reached at the project goal level

How many beneficiaries experienced any changes in their lives during the reporting period (i.e. since the last progress report)?

- Has your project reached the targeted beneficiary groups during the reporting period? If yes, please, please provide the actual number reached for each beneficiary group.
- To avoid double counting from previous reports, please do not count the beneficiaries who have been already reported in the previous report(s).
- If your project has reached other beneficiaries during the reporting period, please add additional beneficiaries groups and report on the number.

¹ The lack of an only record in violence situations that suffer women, girls and teenagers; does not allow to provide this information in a precise manner within the deadlines of this report. Each institution makes their records according to their own needs of information (Min. of Interior, MofH, Min. of social Development, Judicial Power, Civic Society, Citi halls, etc.) but the compilation of the data is not available at the moment of elaboration of this report. Therefore, a minimal estimated number is proposed, taking into account previous years records for the same period.

	Actual number of beneficiaries reached at the project goal level
Targeted beneficiary groups at the project goal level	Reporting period: Jan. – Dec. 2014
Beneficiary Group 1: Women and girls in general	
Beneficiary Group 2: women/girls survivors of violence	700 ²

Changes in the lives of beneficiaries at the Project Goal Level

What were the main changes in the beneficiaries' lives during the reporting period in relation to the specific forms and manifestations of violence addressed? (Maximum 250 words per beneficiary group).

Targeted beneficiary groups at the project goal level	Reporting Period	Current situation of beneficiary groups
Beneficiary Group 1: Women and girls in general	Reporting period: Jan. – Dec. 2014	All of the country's departments have CDLVD and CRL functioning regularly. Even though articulation between them still relies on stimulus at national level, both spaces have maintained openness in their articulation and collaborative strategies. The project's products have provided new inputs for the analysis of GGBV and local policy planning. Information sharing between central and local spaces has improved. As consequence of this strengthening process, local agendas have expanded, there is more drive and new programmatic content and increased planning in local actions. Moreover, new strategies to increase connectivity and access to areas distant from urban centers are being planned (more information can be found in FF-MPT 2014 Report).
Beneficiary Group 2: women/girls survivors of violence	Reporting period: Jan. – Dec. 2014	During this year, Institutions disseminated ad-spots of the Campaign against GGVB carried out in December 2014. http://www.importaquelosepas.com.uy/vbagg/ ³

² See note 1

³ IMPO has carried out the government's campaign "Importa que lo sepas" which showcases regulations on domestic violence, sexual violence, gender equality, among many others. For more information: <http://www.importaquelosepas.com.uy>

II: Outcomes

Outcome 1

Overall progress: Describe the progress made during the reporting period to achieve the outcome.

- If the project has not achieved any result at the outcome level, please describe the progress made thus far, including unexpected any results that have contributed to achieving (or hindering) the outcome. (Maximum 250 words per outcome)

Outcome 1	CNCLVD y SIPIAV strengthened their institutional capacities, optimizing their arrangements and territorial expression, to better address GGBV.
Reporting period: Jan- Dec. 2014	<p>Overall Progress: The institutions and inter institutional spaces strengthened their capacities to address GGBV, reaffirming their mandates and setting up an agenda of priorities that focus on the New Plan Against Domestic Violence and GGBV. The annual rendering of accounts 2014, presented by the heads of CNCLVD and SIPIAV (the National Women’s Institute and the Institute for children and adolescents), details the progress accomplished as well as the inputs provided by the project “Uruguay unites to end violence against women, children and adolescents” and sets the agenda to face new challenges.</p> <p>Several inter institutional agreements on GGBV were accomplished and with them the following main products:</p> <ol style="list-style-type: none"> 1. Plan against Domestic Violence and GGBV. An agreement was reached for the next national plan to address domestic violence and gender and generation based violence, in the understanding that all of them are expressions of structural violence affecting mainly women, children and adolescents. 2. “Measures for life and conviviality”. A set of concrete measures to address situations suffered by women, children and adolescents were agreed at inter institutional level, and sectorial responsibilities were established for their implementation. Follow up and monitoring of advances to be carried out by CNCLVD and SIPIAV⁴. 3. Reform of the Penal Code and Penal Process Code. Joint standing to address the reforms of both codes. Design of substitute texts as proposals for the Committee in charge of the Reform⁵. 4. Violence and sex crimes. Basis are set for the design of a inter institutional strategy to address sexual violence, and an agreement is drafted to set up a inter institutional working group for the design of this strategy⁶. <p>The process started during the Project’s first year, with national and regional consultancies, and was continued in the following areas: sustainability of the territorial structures; inter institutional articulation; communication; coverage (awareness raising activities in different localities of the country); dissemination of activities and information (commemoration of the Convention on the Rights of the Child and the International Day for the Elimination of Violence against Women).</p>

⁴ See available document in: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/medidas_hacia_un_pais_libre_de_violencia_domestica.pdf

⁵ Documents from Product 2.1 and available online.

⁶ Document cited in 2.2 and available online.

Outcome indicators

Please provide the actual data against each outcome indicator (**mandatory field for annual reports and final report only**) (**maximum 50 words per cell**)

	Actual data on each indicator
Indicators for Outcome 1	End of Implementation Year 2 (Reporting period: Jan – Dec. 2014)
Indicator 1: N° and type of products resulting from interinstitutional agreements that contribute to the National Strategy on GGBV. (operative definitions: products; reports, laws and tools)	<ol style="list-style-type: none"> 1. Plan against Domestic Violence and GGBV. An agreement was reached for the next national plan to address domestic violence and gender and generation based violence. 2. “Measures for life and conviviality”. A set of concrete measures to address situations suffered by women, children and adolescents. 3. Reform of the Penal Code and Penal Process Code. Joint standing to address the reforms of both codes. Design of substitute texts as proposals for the Committee in charge of the Reform. 4. Violence and sex crimes. Basis are set for the design of a inter institutional strategy to address sexual violence, and an agreement is drafted to set up a inter institutional working group for the design of this strategy.
Indicator 2: Existence of territorial devices that work in an integrated and continued manner. (Operative definitions: territorial devices: departmental commissions/CNLCVD, local committees/SIPIAV. Continuity of annual meetings with space: optimum: 9-12, regular 5-8. Integration: 4 joint instances per year minimum)	Territorial devices have continued their operation, as a consequence of the strengthening process initiated with “Uruguay unites to end violence against women, girls and adolescents” Project

Number of beneficiaries reached at the Outcome

1. **Number of beneficiaries reached (individual and/or institutional levels):** How many beneficiaries experienced any changes in their behaviors and/or actions during the reporting period?
2. Please provide the number for each beneficiary group.
3. To avoid double counting from the previous report(s), please do not count the beneficiaries who have been already reported in the previous report(s).

Actual number of beneficiaries reached at the outcome level		
Targeted beneficiary groups (Outcome level)	Reporting period: Jan – Dec. 2014	
	Institutional level	Individual level
Beneficiary Group 1: Women and girls in general	88	260.861
Beneficiary Group 2: women/girls survivors of violence	88	Not Available

Changes in the behavior/actions of beneficiaries at the outcome level

Changes in behavior/actions of beneficiaries: What were the main changes in the beneficiaries' behaviors and/or actions during the reporting period? (Maximum 250 words per group).

Targeted beneficiary groups (Outcome level)	Reporting Period	Current situation of beneficiary groups
Beneficiary Group 1: Women and girls in general	Reporting period: Jan - Dec 2014	Women, girls and teenagers from all across the country can rely on more integrated and articulate territorial devices for the implementation of policies and actions at local level.
Beneficiary Group 2: women/girls survivors of violence	Reporting period: Jan. – Dec. 2014	Women, girls and teenagers in GGBV situations can rely on specialized services that give a more integrated response in coordination with other institutions involved in the approach.

Outcome 2

Overall progress: Describe the progress made during the reporting period to achieve the outcome.

- If the project has not achieved any result at the outcome level, please describe the progress made thus far, including unexpected any results that have contributed to achieving (or hindering) the outcome. (Maximum 250 words per outcome)

Outcome 2	Uruguay has a project to reform the national legal framework on GBV with support from the majority of parliament
Reporting period: Jan. – Dec. 2014	Overall Progress: Building on the process initiated with the Working Tables in 2013, CNCLVD and SIPIAV reinforced efforts to influence the debates on the reform of the Penal Code (in place since 1934) and Process Code. CNCLVD in its role of advisor to the Executive Power, jointly with SIPIAV, made clear its position in view of the forthcoming approval of a reform that had not incorporated international recommendations on GBV. Moreover, after an intense debate, it presented a proposal for substitute texts that take into account essential aspects in situations of GGBV. SS: inclusion of protection measures in cases of sex crimes against women, classification of sex crimes, exposition in public audiences, and absence of femicide classification, among others. This process, jointly with the position adopted by the National Human Rights Institution and Ombudsman Office, activated discussion processes on the new Penal Code, leading to a new proposal for revision by the Uruguayan Parliament and postponement of its approval for 2015.

Outcome indicators

Please provide the actual data against each outcome indicator (mandatory field for annual reports and final report only) (maximum 50 words per cell)

	Actual data on each indicator
Indicators for Outcome 2	End of Implementation Year 2 (Reporting period: January – December 2014)
Indicator 1: Reform project of the national legal framework in Gender Based Violence.	Recommendations document and alternative texts for the Penal Code and the Criminal Procedure Code developed on 2014 ⁷ .
Indicator 2: % of parliamentarians that support the reform proposal of the national legal framework in Gender Based	During the reform review process of mentioned codes, a dialogue was kept with different parliamentarians, being the Bancada Bicameral Femenina (with 15% representation) the main

⁷ See UNCT 2014 Narrative Report for further explanation.

Violence.	representative during the implementation period of the Project.
Indicator 3: Conclusions and recommendations of the dialogue tables with participation of key holders	Document drafted on 2014 with conclusions and recommendations that are part of the debate work meetings.

Number of beneficiaries reached at the Outcome

1. **Number of beneficiaries reached (individual and/or institutional levels):** How many beneficiaries experienced any changes in their behaviors and/or actions during the reporting period?
2. Please provide the number for each beneficiary group.
3. To avoid double counting from the previous report(s), please do not count the beneficiaries who have been already reported in the previous report(s).

Actual number of beneficiaries reached at the outcome level		
Targeted beneficiary groups (Outcome level)	Reporting period: Jan – Dec. 2014	
	Institutional level	Individual level
Beneficiary Group 1: General public/community at large	-	3.286.314 ⁸

Changes in the behavior/actions of beneficiaries at the outcome level

Changes in behavior/actions of beneficiaries: What were the main changes in the beneficiaries' behaviors and/or actions during the reporting period? (Maximum 250 words per group).

Targeted beneficiary groups (Outcome level)	Reporting Period	Current situation of beneficiary groups
Beneficiary Group 1: General public/community at large	Reporting period: Jan – Dec. 2014	The process allowed to deepen the analysis of the regulations on GGBV (including violence and sexual crimes), taking into account international standards and the agreement taken by the country, creating an argued position of interinstitutional spaces of CNLCVD and SIPIAV, to influence in the parliamentary definitions of the normative framework on GGBV in general and specially in certain articles of the Penal Code and Criminal Procedure Code.

Outcome 3

Overall progress: Describe the progress made during the reporting period to achieve the outcome.

⁸ According to the RRF matrix, the impact of the reforms of the Codes and the regulations on GGBV affects all country population. [En concordancia con lo señalado en la matriz RRF del proyecto, el impacto de las reformas de los Códigos y la normativa en su conjunto en VBGG afecta a toda la población del país.](#)

- If the project has not achieved any result at the outcome level, please describe the progress made thus far, including unexpected any results that have contributed to achieving (or hindering) the outcome. **(Maximum 250 words per outcome)**

Outcome 3	Uruguay has timely, reliable and consensual information on GBV
Reporting period: Jan – Dec 2014	<p>Overall Progress: On November 2014, the results of first National Survey on Gender and Generation Based Violence were launched. This product represents a milestone in the history of Uruguay, as it sets a national base line on the magnitude of violence directed at women, girls and adolescents. It is also a significant input for the generation of indicators that allow for the follow up and tracking of this problematic, generating knowledge on its magnitude, characteristics, consequences, and contributing to the strengthening of comprehensive policies to prevent, treat, sanction and eradicate gender and generation based violence in our country.</p> <p>During 2014 efforts were focused on information processing, analysis of results and preparations for their dissemination among authorities and media as part of the commemoration of the International Day for the Elimination of Violence Against Women. The results of the survey conducted jointly with the National Institute of Statistics and a series of recommendations to be considered by the new Administration which will take office in March 2015 were presented along with the rendering of accounts by the institution addressing GGBV.</p>

Outcome indicators

Please provide the actual data against each outcome indicator **(mandatory field for annual reports and final report only)** **(maximum 50 words per cell)**

	Actual data on each indicator
Indicators for Outcome 3	End of Implementation Year 2 (Reporting period: Jan – Dec 2014)
Indicator 1: Number of documents and reports disseminated by CNCLVD and SIPIAV with quantitative information on GGBV	<p>The publication and dissemination of the survey's results took place within the framework of the commemoration of the 25 November, International Day for the Elimination of Violence against Women, jointly with the launching of a Communication Campaign against GGBV. Prior to this public launch, preliminary meetings were held with ministerial authorities to inform and get them involved in the Campaign against GGBV. With a similar objective, a meeting with journalists took place to inform and work on the messages and arguments that will accompany the Campaign</p> <p>Documents and Reports:</p> <ul style="list-style-type: none"> • "Primera encuesta nacional de prevalencia en violencia basada en género y generaciones. Informe de primeros resultados " • "Encuesta Nacional de Violencia basada en Género y Generaciones" – Brochure / Leaflet
Indicator 2: Number of documents and reports disseminated by organizations members of CNCLVD and SIPIAV which include actions undertaken based on quantitative information.	<p>Documents and Reports:</p> <ul style="list-style-type: none"> • "Primera encuesta nacional de prevalencia en violencia basada en género y generaciones. Informe de primeros resultados " • "Encuesta Nacional de Violencia basada en Género y Generaciones" – Brochure / Leaflet
Indicator 3: Analysis on the similarities and differences between the different systems and sources of information employed by institutions, CNCLVD and SIPIAV	No new analysis were carried out.

Number of beneficiaries reached at the Outcome

4. **Number of beneficiaries reached (individual and/or institutional levels):** How many beneficiaries experienced any changes in their behaviors and/or actions during the reporting period?
5. Please provide the number for each beneficiary group.
6. To avoid double counting from the previous report(s), please do not count the beneficiaries who have been already reported in the previous report(s).

Actual number of beneficiaries reached at the outcome level		
Targeted beneficiary groups (Outcome level)	Reporting period: Year 2 Annual Report	
	Institutional level	Individual level
Beneficiary Group 1: General public/community at large	13 ⁹	3.286.314

Changes in the behavior/actions of beneficiaries at the outcome level

Changes in behavior/actions of beneficiaries: What were the main changes in the beneficiaries' behaviors and/or actions during the reporting period? (Maximum 250 words per group).

Targeted beneficiary groups (Outcome level)	Reporting Period	Current situation of beneficiary groups
Beneficiary Group 1: General public/community at large	Reporting period: Jan – Dec 2014	Uruguay has timely, reliable and consensual information on GBV.

Outcome 4

Overall progress: Describe the progress made during the reporting period to achieve the outcome.

- If the project has not achieved any result at the outcome level, please describe the progress made thus far, including unexpected any results that have contributed to achieving (or hindering) the outcome. (Maximum 250 words per outcome)

⁹ This number refers to the institutions members of CNCLVD and SIPIAV with policies and programmes that address GGBV with a special focus on women, girls and adolescents exposed to violence: Ministry of Social Development (National Women's Institute), Ministry of Public Health, Ministry of Interior, Ministry of Education and Culture, National Public Education Administration, Congress of Mayors, Institute for Childhood and Adolescents of Uruguay, NGOS: Red Uruguayana contra la violencia doméstica y sexual, ONG Infancia y adolescencia, Judiciary, Social Security Bank, Ministry of Housing and Public Works and, for the purpose of the survey, the National Statistics Office.

Outcome 4	Government bodies and the civil society organizations constantly improve GBV prevention and rights advocacy mechanisms through communication and training
Reporting period: Jan – Dec 2014	<p>Overall Progress: A Communication Strategy was designed through an agreement with the Centre for Official Information (IMPO as per its Spanish acronym) with the objective of raising awareness, disseminate and promote knowledge on the prevention of GGBV within the framework of the Project. The Communication Plan was digitalized and an executive summary is drafted: Report available online: http://www.inmujeres.gub.uy/innovaportal/file/40814/1/estcom.pdf Executive summary available online: http://www.inmujeres.gub.uy/innovaportal/file/40815/1/estcomres.pdf</p> <p>Moreover, CNCLVD and CRL local commissions adopted a territorial strategy for action to raise awareness among the general public on the need to act to eradicate violence directed at women and girls, from a gender and human rights perspective and disseminate the results of the First National Survey on GGBV.</p>

Outcome indicators

Please provide the actual data against each outcome indicator (mandatory field for annual reports and final report only) (maximum 50 words per cell)

	Actual data on each indicator
Indicators for Outcome 4	End of Implementation Year 2 (Reporting period: Jan – Dec 2014)
Indicator 1: % of actions carried out as part of a communication strategy on GGBV	<p>55 awareness-raising activities were carried out at local level designed by GGBV local commissions and the SIPIAV Committee as part of the CNCLVD and SIPIAV communication strategy. http://www.inmujeres.gub.uy/innovaportal/v/33876/6/innova.front/punto-final-a-la-violencia-contra-las-mujeres</p> <p>As part of the communication strategy, 2 educational videos and 7 spots each one referring to a specific area of violence expression: childhood, family, couples, work, education, senior citizens and public spaces, were designed and disseminated. http://www.importaquelosepas.com.uy/vbagg</p>
Indicator 2: Number of actions carried out within the framework of the training strategy	A review of training practices was conducted and training sessions were carried out more specifically on the subject of human trafficking. The International Seminar: “Human Trafficking: comparative experiences from the Justice System” took place in Montevideo on 8 August 2014. Total participants: 134 (Prosecutors 33, Judicial Power 18, Ministry of the Interior 43, CNCLVD and SIPIAV 30, others 10).
Indicator 3: Analysis of the perspective from which GGBV issues are dealt with in the media and in the reports from the attention services.	The publication “Gender and generations based violence: a communication’s perspective” (2014) collects the studies and articles designed within the framework of the project, alongside a Guideline for journalists on domestic violence

	coverage. http://www.inmujeres.gub.uy/innovaportal/file/40816/1/guiaperio.pdf
--	---

Number of beneficiaries reached at the Outcome

7. **Number of beneficiaries reached (individual and/or institutional levels):** How many beneficiaries experienced any changes in their behaviors and/or actions during the reporting period?
8. Please provide the number for each beneficiary group.
9. To avoid double counting from the previous report(s), please do not count the beneficiaries who have been already reported in the previous report(s).

Actual number of beneficiaries reached at the outcome level		
Targeted beneficiary groups (Outcome level)	Reporting period: Jan – Dec 2014	
	Institutional level	Individual level
Beneficiary Group 1: Women and girls in general	11	1.708.841

Changes in the behavior/actions of beneficiaries at the outcome level

Changes in behavior/actions of beneficiaries: What were the main changes in the beneficiaries' behaviors and/or actions during the reporting period? (Maximum 250 words per group).

Targeted beneficiary groups (Outcome level)	Reporting Period	Current situation of beneficiary groups
Beneficiary Group 1: Women and girls in general	Reporting period: Jan – Dec 2014	<p>In Uruguay, several awareness campaigns on violence were carried out prior to the Project “Uruguay united to end violence against women and girls”, but these were not part of a training nor systematic communication strategy that seek to further efforts in the treatment of information. For this reason,) as part of this project, 4 main areas were successfully strengthened:</p> <ol style="list-style-type: none"> 1. Increased knowledge on the treatment of information in GGBV, from a communication perspective. Various studies contributed inputs to establish a baseline on the perspective of the media in treating GGBV (activities carried out under Output 4.1). 2. Communication strategy on GGBV was developed. This strategy guided the basis for the design of an awareness, diffusion and information campaign at both national and local level (activities carried out under Output 4.1 and 4.3). 3. A training strategy was designed and implemented jointly with the development of specific

		<p>tools to address GGBV, targeted to journalists, communicators and information sources (activities carried out under Output 4.2 and 4.3).</p> <p>4. Contributions were made to increase the visibility of human trafficking for sexual exploitation through training and communication strategies, with the objective of influencing its inclusion on the agendas of the justice system institutions.</p> <p>Actions under this Outcome leave a precedent in the field of communication which will be followed up with new training activities within the framework of an International Conference and Seminar scheduled for 2015.</p>
--	--	--

III: Outputs and Project Activities

Outputs under Outcome 1

- **Overall progress:** Describe the current situation of the output and how it is contributing to (or hindering) the intended outcome(s). Please explain any difference in achieved versus planned outputs during the reporting period. If the project has not yet delivered this output, please describe the progress made thus far, including any unexpected circumstances that have contributed to (or hindered) the output. (**maximum 250 words per output**)
- **Current status of output indicator:** Please provide quantitative and/or qualitative data on the current status of each output indicator (**maximum 50 words per cell**). To avoid double counting from the previous report(s), please do not count the achieved outputs that have been already reported in the previous report(s).

Project Activities under the Output

- **Activity Update:** Please provide a brief description on the current status of each project activity. If relevant, explain delays in activity implementation, the nature of the constraints, and the actions taken to mitigate future delays. (**maximum 250 words**)

Output 1.1	II National Plan against DV based in GG validated by CNCLVD and SIPIAV, disseminated and budgetary strengthened.	
Reporting period: Jan. – Dec. 2014	Overall Progress: Agreement was reached for the next national plan to address domestic violence and gender and generation based violence, in the understanding that all of them are expressions of structural violence affecting mainly women, children and adolescents. In that context, a call for technical assistance for the advisory in concept and methodological design of the 2nd National Plan against DV in GG was carried out successfully and a consultant was hired.	
Output Indicator Update	Reporting period: Jan. – Dec. 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: Executive Decree approving the Plan.	0	2nd National Plan against DV based in GG drafted and validation plan created.
Output Indicator 2: Percentage of authorities and operators from the attention, protection and justice system that are familiar with the Plan.	0	Mapping of authorities and protection and justice attention system that must be compromised in the validation of the plan for its application.

Output Indicator 3: Variation of the National Budget and sector Budget, allocated to the implementation of the Plan, expressed in percentage. In relation to the average 2011 – 2012.	0	Estimate of the annual national and sectorial budget for the topic in 2011 and 2012.
Activity Update		
Activity 1: Meeting with authorities and policy decision makers to validate the Second National Plan.		
Reporting period: Jan. – Dec. 2014	To be carried out on June 2015; with the Second National Plan.	
Activity 2: Meeting with Planning and Budget Managers to build commitment of resources.		
Reporting period: Jan. – Dec. 2014	To be carried out in 2015, with the definition of the five-year Budget for 2016-2020.	
Activity 3: Strong countrywide dissemination of the Second National Plan Against Violence.		
Reporting period: Jan. – Dec. 2014	To be completed on June 2015. However, during the second trimester of 2014, a workshop on strategic debate and conceptual discussion for a National Plan against Domestic Violence and Gender and Generations Based Violence was developed (on August, 21st. 2014)	
Activity 4: Support the planning process of the Annual Budget Review to obtain National Budget resources for the implementation of the II Plan.		
Reporting period: Jan. – Dec. 2014	Not applicable to 2014. The National Budget is discussed on 2015.	
Activity 5: Support to the design of operational sector plans.		
Reporting period: Jan. – Dec. 2014	Not applicable to 2014. The National Budget is discussed on 2015.	

Output 1.2	Inter-sectorial coordination instances between the territorial representations of the CNCLVD and SIPIAV in place.	
Reporting period: Jan. – Dec. 2014	Overall Progress: Support to the territorial strategy in order to promote joint actions against GGBV in all 19 departments of Uruguay was provided through the commemoration of significant dates, generation of debating spaces, etc. Dissemination of the results of the 1st National Survey on GGBV allowed the collection of inputs for a Second National Plan against Violence. In all, the output was fully implemented; all country departments have a regularly functioning and installed CDLCVD and CRL.	
Output Indicator Update	Reporting period: Jan. – Dec. 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: Number of annual operating plans designed by LCVD Departmental	0	In elaboration for 2015.

Commissions and SIPIAV Local Committees		
Output Indicator 2: Content of the Plans that show articulation	0	In elaboration for 2015.
Activity Update		
Activity 1: Two national and 4 regional technical consultancies hired to strengthen CNCLVD and SIPIAV and their territorial representations		
Reporting period: Jan. – Dec. 2014	Activity started in 2012 and finalized in 2013 ¹⁰	
Activity 2: Follow up meetings between the Departmental Commissions, SIPIAV Committees, national and regional technical assistances and territorial referents		
Reporting period: Jan. – Dec. 2014	Activity started in 2012 and finalized in 2013 ¹¹ . In 2014, previous work by technical consultancies was followed up, monitoring CNCLVD and SIPIAV's institutional referents, and civil society organization, which was selected to support the planning of activities. (See activity 1.2.4). Some Departments showed growing interest in planning information and awareness raising activities in different localities, so as to reach all areas of the country. These departments were: Canelones, Cerro Largo and Maldonado.	
Activity 3: Joint National Activities by CNCLVD and SIPIAV		
Reporting period: Jan. – Dec. 2014	A National Meeting of CNCLVD and SIPIAV with CDLCVD and CRL was held on December 15th 2014 in the Department of Florida. This meeting, was an exchange instance between national and local referents, that allowed the discussion of the information offered by the National Survey, the Campaign against GGBV and the next National Plan against Violence.	
Activity 4: Design of Local Operating Plans.		
Reporting period: Jan. – Dec. 2014	In 2014, a civil society organization with experience in territorial GGBV actions was selected and hired (CNS). Technical assistance was provided to each Department for the planning of proposals, promoting integration of plans, awareness raising and dissemination of studies elaborated within the Projects framework, as well as communications strategies tailored to local characteristics.	
Activity 5: Launching of Local Operating Plans.		
Reporting period: Jan. – Dec. 2014	Plans designed in the local territorial spaces were launched within the framework of the national strategy referred to in activity 1.2.4	

Outputs under Outcome 2

- Overall progress:** Describe the current situation of the output and how it is contributing to (or hindering) the intended outcome(s). Please explain any difference in achieved versus planned outputs during the reporting period. If the project has not yet delivered this output, please describe the progress made thus far, including any unexpected circumstances that have contributed to (or hindered) the output. (**maximum 250 words par output**)

¹⁰ See Annual Narrative Report 2012 and 2013.

¹¹ See Annual Narrative Report 2012 and 2013.

- **Current status of output indicator:** Please provide quantitative and/or qualitative data on the current status of each output indicator (**maximum 50 words per cell**). To avoid double counting from the previous report(s), please do not count the achieved outputs that have been already reported in the previous report(s).

Project Activities under the Output

- **Activity Update:** Please provide a brief description on the current status of each project activity. If relevant, explain delays in activity implementation, the nature of the constraints, and the actions taken to mitigate future delays. (**maximum 250 words**)

Output 2.1	Comparative study of legal frameworks in countries with greater development in gender and rights issues and definition of existing legal gaps. ¹²	
Reporting period: Jan. – Dec- 2014	<p>Overall Progress: Building on the process initiated with the Working Tables in 2013, CNCLVD and SIPIAV reinforced efforts to influence the debates on the reform of the Penal Code (in place since 1934) and Process Code.</p> <p>CNCLVD in its role of advisor to the Executive Power, jointly with SIPIAV, made clear its position in view of the forthcoming approbation of a reform that had not incorporated international recommendations on GBV. Moreover, after an intense debate, it presented a proposal for substitute texts that take into account essential aspects in situations of GGBV. SS: inclusion of protection measures in cases of sex crimes against women, classification of sex crimes, exposition in public audiences, and absence of femicide classification, among others.</p> <p>This process, jointly with the position adopted by the National Human Rights Institution and Ombudsman Office, activated discussion processes on the new Penal Code, leading to a new proposal for revision by the Uruguayan Parliament and postponement of its approval for 2015.</p>	
Output Indicator Update	Reporting period: Jan. – Dec. 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: Number of countries in the region which experiences are included in the comparative study.	13 (2013)	Activity finalized on 2013.
Output Indicator 2: Number of extra regional countries which experiences are included in the comparative study.	11 (2013)	Activity finalized on 2013.
Output Indicator 3: Conclusions and	1	Activity finalized on 2014: conclusions and recommendations from the document analysis on international experiences and national

¹² Definition- Greater development: systems of response and access to justice in place, improving the situation of girls, adolescents and women.

recommendations expressed in the study.		context, includes the consult of main holders and has allowed to identify and describe strengths and weaknesses of the national normative framework.
Activity Update		
Activity 1: Consultancy for the comparative study and methodological design of the draft Project basic regulations		
Reporting period: Jan. – Dec. 2014	Activity started in 2012 and finalized in 2013 ¹³	
Activity 2: Sector and inter sector workshops with key stakeholders form different bodies with expertise in GBV: CNCLVD, SIPIAV and legislators		
Reporting period: Jan. – Dec. 2014	Activity finalized in 2013 ¹⁴ . Achieved through the inter-institutional working group (3 meetings, November – December 2013) Joint standing to address the reforms of both codes. Design of substitute texts as proposals for the Committee in charge of the Reform.	
Activity 3: Meetings with various stakeholders of the Judiciary		
Reporting period: Jan. – Dec. 2014	Activity finalized in 2013. Achieved through the inter-institutional working group (20 meetings)	
Activity 4: International Seminar for the public launch of the report and discussion with key stakeholders		
Reporting period: Jan. – Dec. 2014	International Seminar on “Human Rights and sex crimes against children and adolescents” developed on November, 12th 2014. This activity will be continued with a new seminar to be developed mid. 2015 (Seminar on Revision of the Legal Revision on Framework VBBG)	
Activity 5: Meetings with the National Human Rights Institution and Ombudsman Office, the Women’s Legislative Caucus, Parliament’s Gender and Human Rights Commissions, other Legislators		
Reporting period: Jan. – Dec. 2014	Throughout 2014 various meetings were held to exchange ideas and counsel women legislators and legislators from the Parliament’s Gender and Human Rights Commissions. The following documents were designed (all names in Spanish): <ul style="list-style-type: none"> 1. Nota de posicionamiento conjunto CNCLVD y SIPIAV presentada al parlamento uruguayo: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/notapos.pdf 2. Elaboración de propuesta de artículos sustitutivos para la revisión de ambos proyectos de códigos, con sus respectivas fundamentaciones, con acuerdo del CNCLVD y SIPIAV: <ul style="list-style-type: none"> a) CÓDIGO PENAL. Propuesta de texto sustitutivo: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/codpen.pdf b) CODIGO PROCESAL PENAL. Propuesta de texto sustitutivo: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/codprocpen.pdf 	

Additional activities: Setting of an Inter-institutional Working Group for the follow up and monitoring of Product 2.1 (this activity was developed with financial resources provided by national counterparts (non Trust Fund resources were used).

¹³ See Annual Report 2012 y 2013.

¹⁴ See Annual Report 2013.

Output 2.2	Violence and sexual offenses protocol for action institutionalized	
Reporting period: Year 3 Final Report	Overall Progress: Basis are set for the design of a inter institutional strategy to address sexual violence, and an agreement is drafted to set up a inter institutional working group for the design of this strategy ¹⁵ . Violence and sex crimes' issues have been subject of many different approaches and perspectives. The generation of dialogue between these different perspectives was a necessary product in order to advance in the design of more comprehensive and coordinated attention strategy.	
Output Indicator Update	Reporting period: Jan. – Dec. 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: Number of sector documents that establish action guidelines for cases of violence and sex crimes	1 (2014)	Design of a base document agreed interinstitutionally. The document gathers the mains aspects of the problem, its history in main organisms of the CNCLVD and SIPIAV and explains different arguments for its debate in future dialogue meetings with decision making authorities and key holders of different entities involved in the matter; for the elaboration of an interinstitutional approach strategy on sexual violence.
Output Indicator 2: Number of inter sector documents that establish action guidelines for cases of violence and sex crimes		No new documents have been drafted yet.
Output Indicator 3: Type of sector and inter sector documents that establish action guidelines for cases of violence and sex crimes		No new documents have been drafted yet.
Activity Update		
Activity 1: Technical assistance to support institutions and inter institutional spaces in the design of a proposed action plan for violence and sex crimes		
Reporting period: Jan. – Dec. 2014	Technical assistance provided by an organization with proven track record in coordination, articulation and systematization of inter institutional experiences. The selection process and start of activities took place in 2013, ending in 2014. The working tables and the systematization of debates and rapporteur ships where key inputs for the design of an interinstitutional background document.	
Activity 2: Workshops with technicians from all institutions with expertise on the subject matter to study proposals and present the progress of the review		

¹⁵ 2014 MPTF report explains further more this subjetc.

study.	
Reporting period: Jan. – Dec. 2014	Third joint Dialogue Table with CNCLVD and SIPIAV for the discussion and validation of the Inter institutional background document. Set up of the interinstitutional working team to guarantee the continuity of the proposal (30 May 2014).
Activity 3: Design and publish a report on the systematization of the debate held in the working and dialogue tables	
Reporting period: Jan. – Dec. 2014	Design of the background document: “Bases para el diseño de una estrategia interinstitucional de abordaje a la violencia sexual”. Report available at: http://www.inmujeres.gub.uy/innovaportal/file/40832/1/vyds.pdf
Activity 4: Presentation of the Report to authorities responsible for designing agreements and regulations.	
Reporting period: Jan. – Dec. 2014	Inter institutional agreement that creates a working group within the framework of CNCLVD and SIPIAV to design and consolidate a strategy on sexual violence.

*Set up of an inter-institutional working group for the follow up and monitoring of Product 2.2. (this activity was developed with financial resources provided by national counterparts (non Trust Fund resources were used).

Outputs under Outcome 3

- **Overall progress:** Describe the current situation of the output and how it is contributing to (or hindering) the intended outcome(s). Please explain any difference in achieved versus planned outputs during the reporting period. If the project has not yet delivered this output, please describe the progress made thus far, including any unexpected circumstances that have contributed to (or hindered) the output. (**maximum 250 words per output**)
- **Current status of output indicator:** Please provide quantitative and/or qualitative data on the current status of each output indicator (**maximum 50 words per cell**). To avoid double counting from the previous report(s), please do not count the achieved outputs that have been already reported in the previous report(s).

Project Activities under the Output

- **Activity Update:** Please provide a brief description on the current status of each project activity. If relevant, explain delays in activity implementation, the nature of the constraints, and the actions taken to mitigate future delays. (**maximum 250 words**)

Output 3.1	Survey on GGBV agreed among CNCLVD and SIPIAV, conducted and findings published.	
Reporting period: Jan. – Dec. 2014	Overall Progress: During 2014 efforts were focused on information processing, analysis of results and preparations for their diffusion among authorities and media as part of the commemoration of the International Day for the Elimination of Violence Against Women (November 25th.). The results of the survey and a series of recommendations were presented.	
Output Indicator Update	Reporting period: Jan. – Dec. 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: % of institutions members of CNCLVD and SIPIAV that agree on the survey's template	100%	Activity finalized in 2013.

Output Indicator 2: Number or documents and reports that refer to information produced by the survey	3	<ul style="list-style-type: none"> • “Primera encuesta nacional de prevalencia en violencia basada en género y generaciones. Informe de primeros resultados” • Resumen del informe “Primera encuesta nacional de prevalencia en violencia basada en género y generaciones. Informe de primeros resultados” • “Encuesta Nacional de Violencia basada en Género y Generaciones” – Brochure / Leaflet
Output Indicator 3: % of departments that carry out activities and disseminate information on the Survey’s result.	80%	<ul style="list-style-type: none"> • The publication and dissemination of the survey’s results took place within the framework of the commemoration of the 25 November, International Day for the Elimination of Violence against Women, jointly with the launching of a Communication Campaign against GGBV. Prior to this public launch, preliminary meetings were held with ministerial authorities to inform and get them involved in the Campaign against GGBV. With a similar objective, a meeting with journalists took place to inform and work on the messages and arguments that will accompany the Campaign. • More information available online: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/triptico_violencia_version_web.pdf http://www.inmujeres.gub.uy/innovaportal/v/33876/6/innova.front/punto-final-a-la-violencia-contra-las-mujeres)
Activity Update		
Activity 1: Design and implementation of the survey		
Reporting period: Jan. – Dec. 2014	Activity finalized in 2013.	
Activity 2: Training of survey’s interviewers.		
Reporting period: Jan. – Dec. 2014	Activity finalized in 2013	
Activity 3: Field work.		
Reporting period: Jan. – Dec. 2014	Activity finalized in 2013	
Activity 4: Information process and data analysis		
Reporting period: Jan. – Dec. 2014	<p>Information processing and data analysis took place during the first months of 2014. This task was accomplished by a team comprised of representatives from the Gender Information System (SIC as per its Spanish acronym) of the National Women’s Institute and the National Statistics Institute. This team jointly with an interinstitutional working group was in charge of the follow up and monitoring of the Survey and also responsible for the drafting of the First Results Report.</p> <p>Report available online: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/resumen_de_encuesta_mides_final.pdf</p>	
Activity 5: Publication and dissemination of the survey’s results.		

Reporting period: Jan. – Dec. 2014	<p>The publication and dissemination of the survey's results took place within the framework of the commemoration of the 25 November, International Day for the Elimination of Violence against Women, jointly with the launching of a Communication Campaign against GGBV. Prior to this public launch, preliminary meetings were held with ministerial authorities to inform and get them involved in the Campaign against GGBV. With a similar objective, a meeting with journalists took place to inform and work on the messages and arguments that will accompany the Campaign.</p> <p>More information available online: http://www.inmujeres.gub.uy/innovaportal/file/18258/1/triptico_violencia_version_web.pdf http://www.inmujeres.gub.uy/innovaportal/v/33876/6/innova.front/punto-final-a-la-violencia-contra-las-mujeres</p>
---------------------------------------	--

Additional activities:

Set up of an inter-institutional working group for the follow up and monitoring of Product 3.1 (this activity was developed with financial resources provided by national counterparts (non Trust Fund resources were used).

Outputs under Outcome 4

- **Overall progress:** Describe the current situation of the output and how it is contributing to (or hindering) the intended outcome(s). Please explain any difference in achieved versus planned outputs during the reporting period. If the project has not yet delivered this output, please describe the progress made thus far, including any unexpected circumstances that have contributed to (or hindered) the output. (**maximum 250 words per output**)
- **Current status of output indicator:** Please provide quantitative and/or qualitative data on the current status of each output indicator (**maximum 50 words per cell**). To avoid double counting from the previous report(s), please do not count the achieved outputs that have been already reported in the previous report(s).

Project Activities under the Output

- **Activity Update:** Please provide a brief description on the current status of each project activity. If relevant, explain delays in activity implementation, the nature of the constraints, and the actions taken to mitigate future delays. (**maximum 250 words**)

Output 4.1	CNCLVD and SIPIAV design and implement a nationwide communication strategy	
Reporting period: Jan – Dec 2014	Overall Progress: Activities were directed at strengthening communication strategies, at both national and local levels, identifying the most worrisome media approaches to the problematic and shedding light to the face of a society that is indignant of and committed to the fight against violence all around the country.	
Output Indicator Update	Reporting period: Jan – Dec 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: Number of CNCLVD and SIPIAV institutions that agree on a communications strategy on GGBV and an implementation	13	All representatives of institutions belonging to CNCLVD and SIPIAV agreed on a communication strategy on GGBV and its corresponding implementation plan.

plan		
Output Indicator 2: Number of departments in the country that implement actions from the strategy (per year)	19	All Departments (19) implemented actions from the strategy.
Output Indicator 3: Number of actions from the strategy that are implemented in each department (per year).		Support provided to the dissemination and implementation of joint activities by CDLVD and CRL in the field (including the commemorations during the month of November: International Day of the Rights of the Child, November 20, International Day for the elimination of violence against women, November 25).
Activity Update		
Activity 1: Quantitative study on GGBV in the Uruguayan media		
Reporting period: Jan – Dec 2014	The study began in 2012 and completed its analysis in 2013. The public launch took place in July 2013 “Communicating without violence: Workshop for journalists and communicators on GGBV” (Montevideo, 26 July 2013). In 2014 the study is digitalized and an executive summary is drafted: Study available online: http://www.inmujeres.gub.uy/innovaportal/file/40713/1/3-estudio-cuantitativo.pdf	
Activity 2: Qualitative study on GGBV in the Uruguayan media		
Reporting period: Jan – Dec 2014	The study began in 2012 and completed its analysis in 2013. The public launch took place in July 2013 “Communicating without violence: Workshop for journalists and communicators on GGBV” (Montevideo, 26 July 2013). In 2014 the study is digitalized and an executive summary is drafted: Report available online: http://www.inmujeres.gub.uy/innovaportal/file/40710/1/1--estudio-cualitativo.pdf Executive summary available online: http://www.inmujeres.gub.uy/innovaportal/file/40712/1/2--estudio-cualitativo-resumen.pdf	
Activity 3: Design of a strategy and communication plan for the prevention and eradication of GGBV for CNCLVD and SIPIAV		
Reporting period: Jan – Dec 2014	The study began in 2012 and completed its analysis in 2013. In 2014 the study is digitalized and an executive summary is drafted: Report available online: http://www.inmujeres.gub.uy/innovaportal/file/40814/1/estcom.pdf Executive summary available online: http://www.inmujeres.gub.uy/innovaportal/file/40815/1/estcomres.pdf In 2014 the design of a Communication Strategy began through an agreement with the Centre for Official Information (IMPO as per its Spanish acronym). Efforts were made to set forth media actions that helped to raise awareness, disseminate and promote knowledge on the prevention of GGBV, within the framework of the Project. The main inputs to communicate are the results of the First National Survey on GGBV and other related public policies actions. The products are the following: 2 educational videos and 7 spots each one referring to a specific area of violence expression: childhood, family, couples, work, education, senior citizens and public spaces. Material available online: http://www.importaquelosepas.com.uy/vbagg	
Activity 4: Communications strategies designed at local level (departments)		

Reporting period: Jan – Dec 2014	Support the dissemination and implementation of joint activities by CDLVD and CRL in the field (including the commemorations during the month of November: International Day of the Rights of the Child, November 20, International Day for the elimination of violence against women, November 25). Departments with communications strategies designed in 2014: 19 (100%)
-------------------------------------	--

Output 4.2	Tool for addressing GBV appropriately developed for the media, and journalist's awareness achieved.	
Reporting period: Jan – Dec 2014	Overall Progress: The strategies and tools addressed in this product have focused on strengthening communication with a human rights based approach, attending to the particularities of the different expressions of violence affecting the lives of thousands of Uruguayans, especially girls, adolescents, women and LGTB. The treatment of information and communication was given utmost importance, considering its insertion in contemporary societies, where media plays a key role. Within this context, actors can collaborate in the setting of a public agenda from a human rights perspective. Emphasis was placed in preventing re-victimization, consolidation of stereotypes, naturalization of violence, and legitimacy directed at women, girls and adolescents.	
Output Indicator Update	Reporting period: Jan – Dec 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: % of communicators which took training courses that are incorporating the human rights, gender and generations perspectives when dealing with GGBV information and general information.	100%	Activity carried out in 2012 and 2013.
Output Indicator 2: Nº of documents on communication good practices for GGBV published per year.	1	"Gender and generations based violence: a communication's perspective" (2014). Publication that collects the studies and articles designed within the framework of the project, alongside a Guideline for journalists on domestic violence coverage. Digital version available online: http://www.inmujeres.gub.uy/innovaportal/file/40816/1/guiaperio.pdf
Activity Update		
Activity 1: Workshop on GGBV awareness		
Reporting period: Jan – Dec 2014	Activity carried out in 2012 and 2013	
Activity 2: Grants offered for the treatment of GGBV, one grant for each media: television, radio, written press, media from outside the capital city, community media, and internet media.		
Reporting period: Jan – Dec 2014	Activity carried out in 2013. Grant winners available online: https://docs.google.com/file/d/0B7UKdomb_VIKX3RMaEtvOWVidFk/edit?pli=1	
Activity 3: International Communication Seminar on childhood, adolescence and gender. Promotion and protection of rights in the public agenda. The role		

of the media. Ethic and professional challenges.	
Reporting period: Jan – Dec 2014	Activity carried out in 2013. A new training seminar “Gender, Generations and the role of the media” was designed to be held in March 2015.
Activity 4 Design of a best practice guideline that collects inputs from other activities and reviews national and international experiences that propose strategies for a human rights based approach to GGBV.	
Reporting period: Jan – Dec 2014	Activity carried out in 2013. More information available online: http://vozyvos.org.uy/guia_violencia_basada_en_genero/index.html
Activity 5: Dissemination of the guideline and other documents designed in the above mentioned activities.	
Reporting period: Jan – Dec 2014	“Gender and generations based violence: a communication’s perspective” was printed in 2014. Publication that collects the studies and articles designed within the framework of the project, alongside a Guideline for journalists on domestic violence coverage. Digital version available online: http://www.inmujeres.gub.uy/innovaportal/file/40816/1/guiaperio.pdf

Output 4.3	Communication Strategy of the CNCLVD and SIPIAV as well as the Secretary General Campaign appropriated at the local level	
Reporting period: Jan – Dec 2014	Overall Progress: The activities developed within this product were directed at ensuring communication channels for the dissemination and ownership of messages among the different publics involved in the subject matter of violence, both internal and external. The objective is to raise awareness, engage and disseminate to different actors in society, uniting efforts to shade light over GGBV as a matter that affects each and every one of us. More information available online: http://www.inmujeres.gub.uy/innovaportal/v/33876/6/innova.front/punto-final-a-la-violencia-contra-las-mujeres	
Output Indicator Update	Reporting period: Jan – Dec 2014	
	Quantitative Information	Qualitative Information
Output Indicator 1: Number of departments that participate in the design of the CNCLVD and SIPIAV’s communication strategy	19 (2013 and 2014)	In the year 2013 and 2014 all departments participated in the common communication strategy.
Output Indicator 2: Number of Departments that carry out activities within the framework of the CNCLVD and SIPIAV’s communication strategy and the	19	In the year 2013 and 2014 all departments participated in the common communication strategy.

Campaign of the Secretary General		
Output Indicator 3: Number of activities per year adapted to and carried out by each department, within the framework of the CNCLV and SIPIAV communication strategy and the Campaign of the Secretary General.	This data will be available in the final external evaluation report.	
Activity Update		
Activity 1: Awareness-raising activities at local level designed by GGBV local commissions and the SIPIAV Committee as part of the CNCLVD and SIPIAV communication strategy and ACTIVATE Uruguay Campaign.		
Reporting period: Jan – Dec 2014	Following up on the previous process, in 2014 a territorial strategy for action was adopted by the local commissions on GGBV and SIPIAV's local reception Committee with the objective of: <ul style="list-style-type: none"> a) Raising awareness among the general public on the need to act to eradicate violence directed at women and girls, from a gender and human rights perspective; b) Disseminate the results of the First National Survey on GGBV. 	
Activity 2: Design communication materials for the activities carried out by CNCLVD and SIPIAV.		
Reporting period: Jan – Dec 2014	Activity carried out in 2012.	
Activity 3: Dissemination of the messages and communication materials generated by the CNCLVD and SIPIAV's Communication strategy and the Campaign ACTIVATE Uruguay throughout the country		
Reporting period: Jan – Dec 2014	The following documents were printed: Report on the First Results of the National Survey on GGBV, leaflets on the National Survey on GGBV, Communication material designed within the framework of the Project "Gender and Generation Based Violence: a communication perspective", the supplement: "Guideline on indoor violence". Guideline for media coverage with gender and generations perspective.	
Output 4.4	Training of trainers' strategy and operator in GBV implemented	
Reporting period: Jan – Dec 2014	Overall Progress: In the past years, training was conducted to all sectors and institutions linked to GGBV, nonetheless there is no joint training strategy that guides, monitors and follow up formative work. The Project, through this product, was committed to the generation of training instances with such characteristics, with the objective of generating an inspiring practice for the above mentioned strategy. A review of on training practices was conducted and training sessions were carried out with journalists, communicators and more specifically on the subject of human trafficking. The impact of these activities contributed to increasing the visibility of problematics such as human trafficking for sexual exploitation, and generated conditions for its inclusion in the agenda of different government institutions.	
Output Indicator Update	Reporting period: Jan – Dec 2014	

	Quantitative Information	Qualitative Information
Output Indicator 1: Number of institutions from CNCLVD and SIPIAV that agree on a training strategy on GGBV and an implementation plan	13	All representatives of institutions belonging to CNCLVD and SIPIAV agreed on a training strategy on GGBV and an implementation plan.
Output Indicator 2: Perspective used to design the training strategy, in terms of background, conceptual framework, and attention model.	This data will be available in the final external evaluation report.	
Output Indicator 3: Number of training sessions carried out in each department within the framework of the strategy.	This data will be available in the final external evaluation report	
Activity Update		
Activity 1: Systematization of training sessions on GGBV carried out at local level.		
Reporting period: Jan – Dec 2014	Activity carried out in 2013.	
Activity 2: Systematization of the research on experiences addressing human trafficking at local level		
Reporting period: Jan – Dec 2014	Activity carried out in 2013.	
Activity 3: Training of trainers for local health operators, INAU, Judicial system, and other institutions working with GGBV, which includes a specific module on attention to victims of human trafficking		
Reporting period: Jan – Dec 2014	International Seminar: “Human Trafficking: comparative experiences from the Justice System”. Montevideo, 8 August 2014. Total participants: 134 (Prosecutors 33, Judicial Power 18, Ministry of the Interior 43, CNCLVD and SIPIAV 30, others 10).	
Activity 4: Design of outreach materials for the prevention of trafficking		
Reporting period: Jan – Dec 2014	Rapporteurship of the International Seminar: “Human Trafficking: comparative experiences from the Justice System”.	
Activity 5: Dissemination of outreach materials for the prevention of trafficking.		
Reporting period: Jan – Dec 2014	Rapporteurship of the International Seminar: “Human Trafficking: comparative experiences from the Justice System” disseminated.	

IV: M&E and Audit Activities

M&E and Audit Activity Update: Briefly explain the current status of each M&E and/or audit activity. If relevant, please explain the delays in activity implementation, the nature of the constraints, and the actions taken to mitigate future delays. (**maximum 250 words**)

M&E and Audit Activity Update	
M&E Activity 1: Collection of reference data	
Reporting period: Jan. – Dec. 2014	Review and organization of data, records, minutes and documents from all 4 results of the project shown in this document and the narrative report.
M&E Activity 2: Collection, analysis and notification of data	
Reporting period: Jan. – Dec. 2014	The monitoring and follow-up team of the project collected and organized the information and data that for the corresponding reports.
M&E Activity 3: Technical follow-up missions by result	
Reporting period: Jan. – Dec. 2014	Interinstitutional work groups were developed for the technical follow-up of the products for the activities performed during 2014.
M&E Activity 4: Follow-up meetings with National Associates and UNS Representatives (Steering Committee)	
Reporting period: Jan. – Dec. 2014	During 2015 several meetings were held with representatives from national associates and UN agencies involved in the project for the follow-up and technical assistance for the project implementation.
M&E Activity 5: Monitoring and Evaluation instances	
Reporting period: Jan. – Dec. 2014	The project evaluation work group continued the follow-up of the call for an external evaluation team for the project; to be developed on 2015.
M&E Activity 6: Conduct a final external project evaluation	
Reporting period: Jan. – Dec. 2014	To be developed on 2015.
Audit Activity 1: Conduct a final project audit	
Reporting period: Jan. – Dec. 2014	To be developed on 2015.