



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: June 2015

Project Number and Title: 03#16 SO2 Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	PROJECT START DATE¹: 01-01-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$\$855,168.00	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00093254			
Project Focal Point: Name: Rick Brennan E-mail: brennanr@who.int	EXTENSION DATE:	FINANCIAL COMMITMENTS \$29,681.00	
Strategic Objective (STEPP) SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	PROJECTED END DATE: 31-12-2015	EXPENDITURES as of [30-Jun-2015] \$176,794.00	IMPLEMENTING PARTNER(S): Governments of Guinea
Mission Critical Action MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
Location: Regional; Guinea	Sub-National Coverage Areas: All affected districts in the country (high and low caseload)		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Under MCA1					
Proportion of suspect cases investigated within 24 hours of	All affected districts in 3 countries	>90%			

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: June 2015**

notification					
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	98%	95%	96.5%
Under MCA03					
Number of new health care workers infected by district	All affected districts in 3 countries	0	97.5%	96%.	96.7%
Under MCA09					
Incidences of stock out of PPEs	All affected districts in 3 countries	0	0	31	31
Under MCA11					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%			
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

- Réduction de l'infection au niveau du personnel santé suite au formation
- L'existence du système de triage dans les structures de santé
- Amélioration de l'application des normes d'IPC par les agents santé

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

- Pour ce mois de juin 50 agents de santé ont été formés en IPC et 96 en triage.
- Réalisation d'un atelier pour la validation des documentations de référence (cadre de référence ; plan de suivi évaluation et procédures IPC) à Kindia ;
- Une supervision pour le suivi poste formation des agents de santé formés a été réalisé dans 3 Hôpitaux et 5 CMC

Delays or Deviations *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: June 2015

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		<i>e.g. Medical and Bio Hazard Waste</i>	
Girls		<i>e.g. Chemical Pollution</i>	
Men			
Boys			
Total			

Additional Information *(Optional)*