



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period: July 2015-Award63518**

<b>Project Number and Title:</b> 09#16 SO4 - Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	<b>PROJECT START DATE<sup>1</sup>:</b>  01-01-2014	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i>  \$2,447,346.00	<b>RECIPIENT ORGANIZATION</b>  World Health Organization (WHO)
<b>Project ID:</b> 00093526			
<b>Project Focal Point:</b> Name: Rick Brennan E-mail: brennanr@who.int	<b>EXTENSION DATE:</b>	<b>FINANCIAL COMMITMENTS</b>  \$16,687.00	
<b>Strategic Objective (STEPP)</b> SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	<b>PROJECTED END DATE:</b>  31-12-2015	<b>EXPENDITURES as of [31-July-2015]</b>  \$2,409,355.00	<b>IMPLEMENTING PARTNER(S):</b> Governments of Guinea
<b>Mission Critical Action</b> MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
<b>Location:</b> Regional; Guinea	<b>Sub-National Coverage Areas:</b> All affected districts in the country (high and low caseload)		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
<b>Under MCA1</b>					
Proportion of suspect cases investigated within 24 hours of	All affected districts in 3 countries	>90%	98%	98%	98%

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period: July 2015-Award63518**

notification					
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	97.5%	96%	97%
<b>Under MCA03</b>					
Number of new health care workers infected by district	All affected districts in 3 countries	0	5	36	36
<b>Under MCA09</b>					
Incidences of stock out of PPEs	All affected districts in 3 countries	0			
<b>Under MCA11</b>					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%	100%		
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update** (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs)): There is a significant decrease of the EVD cases and 50 EVD cases and 29 deaths have been noted in the month of July 2015

**Key Achievements** (please use this section to highlight your key achievements for the month, using bullet points if preferred)

- Increase of suspected cases investigation from 95% to 98%;
- The contacts monitoring rate has increased;
- The WHO Communication, social mobilization and anthropology team has started the implementation of concrete, realistic and operational plans for Ebola hotspots in close collaboration with local teams in Forécariah/Coyah, Dubréka/Fria, Kamsar/Boké and Conakry. Through these operational plans, WHO is supporting local teams in prefectures to engage communities in order to build trust (traditional leaders, youths, women, traditional healers, schools, transport sector, priests, pastors, etc.).
- Based on current challenges related to contact tracing s (those who are missing and those moving) as well as the proportion of families who are still washing dead bodies before they alert, the WHO communicators, social mobilization experts and anthropologists have given priority to building trust between the community and the system that is put in place to protect them.
- The WHO Social mobilisation and community engagement team is supporting the implementation of “mini



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period: July 2015-Award63518**

cerclage” in two communes of Conakry: Matam and Ratoma. In close collaboration with UNICEF, WHO has led the development of specific messages related to the current confinement as well as a guide for social mobilisation workers during the exercise. In Boke prefecture, the WHO Social mobilisation and community engagement team has conducted a training workshop for security forces (200 gendarmes and policemen) on Ebola outbreak response focusing on community engagement activities. The trained security personnel are expected to support contact tracing and public awareness among security forces, their families and the general public.

- WHO Social mobilisation experts including social anthropologists have conducted a strategic review meeting on current status, challenges, lessons and the way forward. The overall objective of the meeting was to inform the community engagement required actions to get to Zero Ebola in Guinea.

**Delays or Deviations** (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

**Gender and Environmental Markers** (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

**Additional Information** (Optional)