



**PEACEBUILDING FUND**

**IRF project Budget or Duration Revision with No Overall Cost Implication<sup>1</sup>**

<b>Project Title:</b> PBF/IRF-66: Libya Civilian Capacity support to the democratic transition in Libya (86617)	<b>Recipient UN Organization(s):</b> UNDP
<b>Project Contact:</b> <i>Adam Styp-Rekowski</i> Address: Tunis  Telephone: +21652210780  E-mail: <i>adam.styp-rekowski@undp.org</i>	<b>Implementing Partner(s) – name &amp; type (Government, CSO, etc):</b> UNDP
<b>MPTF Office Project Number:</b> PBF/IRF-66	<b>Project Location:</b> Libya
<b>Project Description:</b> The project no cost extension is needed to ensure sufficient time for the rollout of the advocacy campaign on youth demands for the constitution in Libya. The campaign will complement the accomplished	<b>Total Project Cost:</b> USD 144,000 <b>Peacebuilding Fund:</b> USD 144,000 <b>Government contribution:</b> N/A <b>Other:</b>

<sup>1</sup> Please use this form ONLY to request: (i) an extension of project implementation time with no cost increase and no substantive scope outcome change or (ii) a budget reallocation within the existing project budget with an effect of more than 15% on any budget category and no substantive outcome change.

<p>phase of developing the youth demands document. It could not have been finalised due to political and security constrains in Libya. It will further strengthen project impact, contribute to achievement of the outcome.</p>	<p><b>Project Start Date:</b> 20/02/2015  <b>Initial Project End Date:</b> 30/06/2015  <b>Revised End Date (if applicable):</b> 31/12/2015</p>
<p><b>Gender Marker Score:</b> ____  <i>Score 3 for projects that have gender equality as a principal objective.</i>  <i>Score 2 for projects that have gender equality as a significant objective.</i>  <i>Score 1 for projects that will contribute in some way to gender equality, but not significantly.</i>  <i>Score 0 for projects that are not expected to contribute noticeably to gender equality.</i></p>	
<p><b>Project Outcomes:</b> Increased ability by national government to address transitional challenges</p>	
<p><b>PBF Focus Area</b><sup>3</sup> which best summarizes the focus of the project: Priority Areas, 1, 2, and 4</p>	

(for IRF-funded projects)*	
<p><b>Recipient UN Organization(s)</b>  <i>Name of Representative</i> Noura Hamladji  <i>Signature:</i> [Redacted]  <i>Name of Agency</i> UNDP  <i>Date &amp; Seal</i> 23/07/2015  <small>(Usually SRSG for mission settings and RC for non-mission settings. If it is a joint project all the Heads of UN Entities/Agencies receiving funds should sign)</small></p>	<p><b>Representative of National Authorities</b>  <i>Name of Government Counterpart</i>  <i>Signature</i>  <i>Title</i>  <i>Date &amp; Seal</i>    [not applicable, please refer to the attached letter of 23<sup>rd</sup> December 2014 by UNDP Libya CD]</p>
<p><b>Peacebuilding Support Office (PBSO)</b>  <i>Name of Representative</i> [Redacted]  <i>Signature:</i> [Redacted]  Peacebuilding Support Office, NY  <i>Date &amp; Seal</i> 4/9/15</p>	<p><b>Resident Coordinator (RC)</b>  <i>Name of Representative</i> [Redacted]  <i>Signature</i>  <i>Date &amp; Seal</i> 11/9/15</p>

<sup>2</sup> PBSO monitors the inclusion of gender equality and women's empowerment all PBF projects, in line with SC Resolutions 1325, 1888, 1889, 1960 and 2122, and as mandated by the Secretary-General in his [Seven-Point Action Plan on Gender Responsive Peacebuilding](#).

<sup>3</sup> PBF Focus Areas

1: Support the implementation of peace agreements and political dialogue (Priority Area 1):

(1.1) SSR; (1.2) RoL; (1.3) DDR; (1.4) Political Dialogue;

2: Promote coexistence and peaceful resolution of conflicts (Priority Area 2):

(2.1) National reconciliation; (2.1) Democratic Governance; (2.3) Conflict prevention/management;

3: Revitalise the economy and generate immediate peace dividends (Priority Area 3):

(3.1) Employment; (3.2) Equitable access to social services

4) (Re-)establish essential administrative services (Priority Area 4)

(4.1) Strengthening of essential national state capacity; (4.2) extension of state authority/local administration; (4.3) Governance of peacebuilding resources (including JSC/PBF Secretariats)

### **I. Reason for changes to the project and justification**

The project addresses critical needs of the Libyan constitution-making process through assistance to the process of advocating for inclusion of the Libyan youth demands in the constitution. The project builds on existing civil society initiatives and facilitates communication of the Libyan youth representatives with the Constitution Drafting Assembly through providing Libyan youth representatives with mechanisms to advocate for their rights in the constitution. It has so far accomplished the phases of formulation and articulation of the youth demands for the constitution through a consultative process combined with the advocacy planning. Furthermore it has provided a platform for consultative roundtable discussion between members of the CDA and representatives of the Libyan youth. These two first phases were implemented through a Tunis held workshop bringing together Libyan youth representing all the regions of the country as well as invited members of the CDA. During the Tunis workshop the participants equally agreed upon advocacy strategy for the follow up phase in Libya. This phase aims at building further support among the Libyan youth for the demands charter and advocating directly with the CDA for inclusion of the particular demands in the draft of the future Libyan constitution.

The advocacy phase is coordinated by the youth coordinators selected by the participants during the Tunis workshop and includes elements of social media campaign, direct campaign through dissemination of printed materials and films. An important element of the campaign is the meetings to be organised by the youth activists with their peers as well as directly with the CDA where the Demands will be presented and advocated for. Within the framework of this project 8 video clips presenting the demands were produced and will be made available to the participants to use them in the advocacy campaign in Libya. In addition it is envisaged that youth representatives will be brought to the workshops organised by international community for the CDA as a mean of providing them with an opportunity for a direct interaction with the Assembly members.

The advocacy campaign could not have been accomplished within the originally planned time frame of June 2015 due to the security and political constrains preventing the activists to freely act in the country. In addition to that the CDA calendar is not clearly set hence planning of advocacy meeting poses also an additional challenge. It is not certain at this stage when will the CDA deliver a draft constitution therefore it will be important to maintain youth presence and advocacy efforts throughout the upcoming months and for that the project is to provide an additional support for activities to be carried out in Libya. This will include hiring a social media coordinator, production of the printed materials and covering direct operational costs of holding meetings and organising travel of the youth activists. It is planned that the advocacy campaign will continue throughout the year till December.

Secondly based on the consultations with number of members of the CDA as well as employees of the CDA secretariat it was identified that one of the urgent needs of the Assembly is the issue

of records management. This concerns both the system of receiving, analyzing and internally communicating the submissions but also overall record keeping (minutes of meeting, decisions, audio visual etc.). The system of records management is directly linked to the outreach activities carried out by the youth and civil society activists providing their submissions to the CDA. As of now the CDA does not have a system in place that would enable to manage the submission hence any follow up within the Assembly is done on an ad hoc informal way bases. This creates a risk that many of citizens submission get lost and are not reviewed by the members of the CDA.

The additional activity, falling under the project output: "Timely availability to the CDA of targeted, specific expertise and outreach means in critical transitional areas", can be added to the project thanks to the budget saving generated during the first phase. This was possible as UNDP included additional partners to the process of support to development of youth demands. The additional funding contribution to the Tunis workshop was provided by Chemonics and therefore savings in the project budget were made to address additional important needs of the constitution making process.

## **II. Budget impact**

No budget impact.

**I. Reason for changes to the project and justification**

**Nature of change and justification:** *This section outlines the nature of the revision being sought and the justification for the change.*

*Please refer to the description and justification provided above.*

**II. Budget impact**

*No budget impact.*

**Table 1: Indicative Project Activity Budget<sup>4</sup>**

Outcome/output number	Output name	RUNO(s)	Output budget	Any remarks (e.g. on types of inputs provided or budget justification)
Outcome 1:				
Output 1.1				
Output 1.2				
Output 1.3				
Outcome 2:				
Output 2.1				
Output 2.2				
Output 2.3				
Total <sup>5</sup>				

<sup>4</sup> Project outcomes listed must be those stated in the original project document. If revisions to the outcomes are being requested, please use template 2.2.

<sup>5</sup> As this is a no-cost extension, the overall total must remain the same as in the approved, original project document.