



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period (Month-Year): August 2015**

<b>Project Number and Title:</b> #2- Aviation Ebola Action Plan	<b>PROJECT START DATE<sup>1</sup>:</b> 12-12-2014	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i> First tranche: \$ 1,000,000 Second (final) tranche: \$793,320.	<b>RECIPIENT ORGANIZATION</b>  ICAO
<b>Project ID:</b> 00093085 (Gateway ID)			
<b>Project Focal Point:</b> Name: Dr. Anthony Evans, Chief, Aviation Medicine Section, Air Navigation Bureau, ICAO E-mail: aevans@icao.int	<b>EXTENSION DATE:</b> dd-mm-yyyy	<b>FINANCIAL COMMITMENTS</b>  \$	
<b>Strategic Objective (STEPP)</b> SO <sub>n</sub> - Description	<b>PROJECTED END DATE:</b>  31-12-2016	<b>EXPENDITURES as of [date]</b>  \$380,000	<b>IMPLEMENTING PARTNER(S):</b>  World Health Organization (WHO) State Civil Aviation Authorities (CAAs)
<b>Mission Critical Action</b> MCA <sub>n</sub> - Description			
<b>Location:</b> Regional	<b>Sub-National Coverage Areas:</b> Full list of countries and/or districts		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target</b> (as per results matrix)	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# Training Events completed	Dakar or Brazzaville (West and Central Africa)	1 Training event planned for each of four quarters in	Dakar training: 9-13 March	Training Events in Dakar and Nairobi completed	100%
	Nairobi (East and Southern Africa)		Nairobi training 13-17 April		
	Cairo (North)				

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period (Month-Year): August 2015**

	Africa and Middle East) Paris or Copenhagen (European States)	2015			
# of State and Airport Assistance Visits	Guinea Bissau, Cote d'Ivoire	2 States visits Last quarter 2014	Completed (funded by non-MPTF sources)	100%	100%
	Burkina Faso, Mali	2 States visits 1 <sup>st</sup> quarter 2015	Completed	100%	100%
	Guinea, Liberia, Sierra Leone  Nigeria, Senegal  Benin, Cameroon, Central African Republic, Democratic Republic of Congo, Ethiopia, Gambia, Ghana, Mauritania, South Sudan, Niger and Togo	16 States visits  2 <sup>nd</sup> and 3 <sup>rd</sup> quarter 2015	7 Assistance Visits completed (to end August 2015):  Guinea, Liberia, Sierra Leone  Nigeria, Benin, Ghana, Togo	100%	100%
	France, UK, Belgium, Kenya, Morocco, UAE, Turkey	7 States visits 4 <sup>th</sup> quarter 2015	N/A	N/A	N/A

**EFFECT INDICATORS (if available for the reporting period)**



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period (Month-Year): August 2015**

--	--	--	--	--	--

--

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

Several Assistance Visits (AVs) have been undertaken in a number of west African States since the last report (May 2015). The majority of airlines that suspended flights to the three most affected countries have recommenced operations.

The WHO Regional Office in Brazzaville has been liaising with ICAO’s Regional Office in Dakar to ensure that AVs are undertaken with at least one public health expert and an aviation expert (called Technical Advisors, TAs). On the Job training has been provided during some AVs in order to build up the pool of TAs – this makes it easier to schedule AVs. The West and Central Africa Region now has six Technical Advisors.

The US Centers for Disease Control and Prevention (CDC) has provided excellent support at both training events and AVs. Since CDC has been involved in exit screening in the three countries most affected by Ebola, their experience has been very useful since one of the aims of the AV is to assist airports and States to prepare to introduce exit screening in a timely manner, should an outbreak develop in the future (for those States that have not yet needed to implement exit screening).

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

To date, a total of 11 AVs have been undertaken in Africa, to Benin, *Burkina Faso*, Ghana, Guinea, *Guinea Bissau*, *Ivory Coast*, Liberia, *Mali*, Nigeria, *Sierra Leone*, and Togo (countries in italics reported previously). Two major training events were held in Africa, during March and April, as previously reported. The next training event is scheduled for November, in the Middle East.

**Delays or Deviations** *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short*



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period (Month-Year): August 2015**

*justification for the change (1-2 paragraphs)*

The main challenge to implementing the programme is the degree of coordination required to organize an AV, which involves a number of agencies and stakeholders.

In addition, we are now considering activities for Phase 2 (2016) of the Action Plan. However, we cannot confirm arrangements or commit resources because we have not yet received the second (and final) tranche of funding, for US \$ 793,320. There is a risk that the multi-sector momentum that has been developing (and continues to develop) regarding preparedness planning and response in the aviation sector may be lost if Action Plan activities for 2016 cannot be funded in a timely way.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		<i>e.g. Medical and Bio Hazard Waste</i>	
Girls		<i>e.g. Chemical Pollution</i>	
Men			
Boys			
Total			

**Additional Information** *(Optional)*