



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): June 2015\_\_**

<b>Project Number and Title:</b>  # 29- Support to the Confidence Building Unit (CBU) from Mano River Union in the national response against Ebola	<b>PROJECT START DATE<sup>1</sup>:</b>  02 - 2015	<b>AMOUNT ALLOCATED by MPTF</b>  UNDP : \$1,308,752 UNICEF: \$ 896,020 UNFPA: \$ 631,300	<b>RECIPIENT ORGANIZATION</b>  UNDP UNICEF UNFPA
<b>Project ID:</b> 00094442			
<b>Project Focal Point:</b>  <b>UNDP</b> Name: Mr. Eloi Kouadio IV E-mail: <a href="mailto:eloi.kouadio.iv@undp.org">eloi.kouadio.iv@undp.org</a>  <b>UNFPA</b> Name: Dr Anoubacar Cisse E-mail: <a href="mailto:acisse@unfpa.org">acisse@unfpa.org</a>  <b>UNICEF</b> Name: Mr. Mohamed Ayoya E-mail: <a href="mailto:mayoya@unicef.org">mayoya@unicef.org</a>	<b>EXTENSION DATE:</b>  None	<b>FINANCIAL COMMITMENTS</b>  UNFPA: \$ 307.918	
<b>Strategic Objective (STEPP):</b> SO 4 – Preserve Stability	<b>PROJECTED END DATE:</b>  08 - 2015	<b>EXPENDITURES as of 30 June 2015</b>  UNDP: \$154,829.33 UNICEF: \$ 820,017 UNFPA: \$ 77.002, 31	<b>IMPLEMENTING PARTNER(S):</b>  Mano River Union National Ebola Response Coordination Cell Ministry of Health (Government)
<b>Mission Critical Action:</b> MCA 11 – Social Mobilization and Community Engagement			
<b>Location:</b> Guinea		Sub-National Coverage Areas:  14 districts : Lola, N’zérékoré, Yomou, Macenta, Gueckedou, Kissidougou, Faranah, Kindia, Forécariah, Dubreka, Coyah, Siguiri, Mandiana and Koundara.	

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT**  
 Period (Month-Year): June 2015\_\_

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

<b>OUTPUT INDICATORS</b>					
<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
<b>UNDP</b>					
<b>Objective 1: to improve community knowledge and support to community engagement activities</b>					
Result 1: Improved Confidence Building Units are in Place and Functioning	14 districts	30 units	0	0	0%
Result 2: Improved Knowledge on Ebola Prevention and Transmission at Community levels.					
% of targeted reticence localities that accept Ebola prevention activities		75%	20%	45%	60,00%
% of targeted trained community leaders by trained MRU ToT (Trainer of trainers)		80%	10%	60%	75,00%
# of door-to-door sessions conducted by MRU/UNFPA/UNDP teams		19,800	900	7,500	37,88%
<b>Result 3: Improved social cohesion in EVD affected areas</b>					
# of social activities (including sports, gatherings, village meetings) including EVD sensitization		360	60	153	42,50%



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): June 2015\_\_**

# of radio debates held at rural and prefectural radios including EVD sensitization		200	30	130	65%
<b>Objective 2: to mitigate the financial impact of evd on vulnerable groups</b>					
Result 4: Financial Impact of EVD Mitigated on Vulnerable Groups					
% of families affected by EVD assisted		80%	5%	5%	6,25%
% of women affected by EVD assisted		90%	8%	8%	8,89%
<b>OBJECTIVE 3: TO IMPROVE INSTITUTIONAL AND LOBBYING CAPACITY OF IMPLEMENTING PARTNERS</b>					
Result 5: Adequate M & E follow up					
# of joined missions between MRU, UNDP's and UNFPA's teams infield areas		12	0	0	0%
Result 6: Lobbying and political support enhanced for EVD prevention initiatives					
# of national crisis meetings organized by MRU in Conakry		6	0	0	0%
Regional meeting organized by MRU in Conakry to exchange lessons learnt		1	2	2	200%
Booklet on lessons learnt from EVD in the three countries		1	0	0	0%
Result 7: Enhanced institutional support					



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): June 2015\_\_**

Ebola units installed and functioning in Conakry		1	0	0	0%
Ebola teams installed and functioning in districts		2	0	0	0%
<b>UNICEF</b>					
Objective 1: To improve community knowledge and support to community engagement activities					
Result 1: Improved confidence building units are in place and functioning	14 districts: Frontier districts: Lola, Nzerekore, Yomou, Lola, Forecariah	1,600 CWC 09 Crossing Points			
Result 2: Improved knowledge on Ebola prevention					
% of targeted reticence localities that accept Ebola prevention activities	Border regions with Sierra Leone and Liberia	14	14	14	100%
Result 3: Improved social cohesion in EVD affected areas					
# of social activities (including sports, gatherings, village meetings) including EVD sensitization	Forecariah, Dubreka, Lola, Youmou	60	48	48	80%
# of radio debates held at rural and prefectural radios including EVD sensitization	Lola, Forecariah, Yomou	120	120	120	100%
<b>UNFPA</b>					
Qualified Human Resources available in the targeted District (Health Facilities) for providing SRMNAH, EmONC, FP	Lola, Nzerekore, Yomou, Macenta, Guekedou, Kissidougou, Faranah, Kindinga, Forecariah, Dubrecah,	To recruit 30 Midwives and 4 Medical Doctors		UNFPA recruited 50 midwives who are deployed in 14 Districts (25 Health facilities)	166% for the midwives and 0% for the medical doctors



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): June 2015\_\_**

	and Coyah  The mining and transit regions:Siguir i,Mandiana ,Koundara				
Targeted Districts (health facilities ) equipped to ensure SRMNAH,EmONC,FP	Lola,Nzerekore,Yomou,Macenta,Guekedou,Kissidougou,Faranah,Kindia,Forecariah,Dubrecah, and Coyah  The mining and transit regions:Siguir i,Mandiana and ,Koundara	<u>Provisions for commodities</u> Kit 6A,B Delivery =45kits Kit 11A et B =10Kits Kit12 blood transfusion=10 Kits Kit5 STI=20 Kits Kit 8 AMIU=10Kits Beds=70beds Delivered tables=20 Tables PPE=200 unit		<u>Distribution of commodities</u> Kit 6A,B Delivered =45kits Kit 11A et B =10Kits Kit5 STI=20 Kits Kit 8 AMIU=10Kits Beds=70beds Delivered tables=20 Tables	70 %
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update** (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

**Key Achievements** (please use this section to highlight your key achievements for the month, using bullet points if preferred)

**UNDP**

MRU provided support to the Ministry of International Cooperation in organizing two (2) regional meetings in Conakry:

- Meeting of MRU’s countries’ Ministries of Finance and Economy held in Conakry, 20-21 June 2015
- Summit of MRU’s countries Heads of States held in Conakry, 28 June 2015

**UNICEF**

For months no Ebola cases has been notified in Nzerekore region, once the epicenter of the epidemic;



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): June 2015\_\_**

UNICEF is working with the Mano River Union to sustain prevention efforts; UNICEF and MRU have installed and equipped 09 crossing points on the border with Liberia and Sierra Leone.

Mano River Union is working with women groups in Nzerekore region for sensitization campaigns; CWC members have integrated into village health committees to undertake community surveillance.

**UNFPA**

UNFPA continues to support the Ministry of Health in mitigating the impact of the Ebola outbreak on sexual reproductive health and rights and to prevent maternal deaths. UNFPA, with funding from MPTF, is supporting 25 Health facilities “Safe Maternal Clinics” with medical, non-medical equipment and by staffing them with 50 midwives and Technical platform.


In the context of increasing the number and access to operational health facilities that provide quality sexual Reproductive maternal, neonatal and adolescent health (SRMNAH) services including emergency obstetric and Neonatal care (EmONC) and Family Planning services in Ebola-affected communities; Mano River Midwifery Initiative supported Guinea Government in term of Human resources; the 50 midwives were recruited and deployed in 25 Health facilities 2 midwives per health facility.

We conducted a needs assessment in terms of Human resources, Equipment, reporting system and collection of data within 25 health facilities targeted by the initiative in framework of strengthening those health facilities.

In order to ensure the supply of essential life-saving drugs, equipment and family planning commodities in the selected Ebola-affected districts. Different kits, medicals and equipments were distributed in 17 health facilities. It remains 8 health facilities targeted by the Initiative and an increase in technical platform was provided for quality care

So therefore, 25 health facilities have been strengthened in their capacity to provide quality maternal health services and improving access.

**Evolution of reproductive health indicators in 25 health facilities targeted**



**Delays or Deviations** (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT**  
**Period (Month-Year): June 2015\_\_**

*justification for the change (1-2 paragraphs)*

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

<b>No. of Beneficiaries</b>		<b>Environmental Markers</b>
<b>Women</b>	N/A	<i>e.g. Medical and Bio Hazard Waste</i>
<b>Girls</b>	N/A	<i>e.g. Chemical Pollution</i>
<b>Men</b>	N/A	
<b>Boys</b>	N/A	
<b>Total</b>		

**Additional Information** *(Optional)*