



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: August 2015

Project Number and Title: #15 Social Rehabilitation and Payments to EVD Survivors and Destitute Families	PROJECT START DATE¹: 01-03-2015	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$2,160,551.00	RECIPIENT ORGANIZATION United Nations Development Programme (UNDP) UN WOMEN
Project ID: 00094514			
Project Focal Point: Name: Sudipto Mukerjee; Charles Mback E-mail: sudipto.mukerjee@undp.org ; charles.mback@undp.org	EXTENSION DATE: 29-02-2016	FINANCIAL COMMITMENTS \$...	
Strategic Objective (STEPP) SO3 – Ensure essential services	PROJECTED END DATE: 29-02-2016	EXPENDITURES as of [date] \$...	IMPLEMENTING PARTNER(S): UNICEF, Ministry of Health and Sanitation; Ministry of Social Welfare, Children and Women Affairs, Ministry of Local Government and Rural Development Pink Cross
Mission Critical Action MCA08 – Recovery and Economy			

Location:
Sierra Leone

Sub-National Coverage Areas:
5 local councils: Bo, Kailahun, Kenema, Moyamba, Bombali, Port-Loko, Western Urban (Freetown), Kambia

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# of survivors and destitute families receiving solidarity	4 local councils: Kailahun, Bo,	500	180	500	100%

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: August 2015**

kits	Moyamba, Port-Loko				
# of survivors and destitute families covered by the social safety net arrangements		2500	A comprehensive list of 2,500 beneficiaries established		
# of survivors received skills development services		2500			
# of survivors receiving psychosocial, sanitation and hygiene support					
EFFECT INDICATORS (if available for the reporting period)					
# of survivors and destitute families socially rehabilitated (disaggregated by gender and locations)	5 districts: Kailahun, Kenema, Moyamba, Bombali, Port-Loko	2500		500	25%
# of survivors and destitute families able to access basic services through solidarity package		2500	500		
# of survivors and destitute families having recovered a sustainable livelihood		2500			
# of survivors improving their social re-integration and hygiene status		250	250	NA	NA

NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

1. The internal administrative processes started in July continued throughout August 2015. The list of the 2,500 beneficiaries has been finalized. The procurement process for the hiring of consultants for the livelihood assessment and individual planning for the socio-economic rehabilitation of the survivors and destitute families is at advanced stage according to the Programme Implementation and Support Unit (PISU)



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: August 2015**

2. UN Women has commenced the engagement of the community and community organization to design appropriate livelihood initiatives together with the beneficiaries.

Four CSOs that are closely working with the survivors in Bombali, Kambia, Port Loko, Kenema and Kailahun are currently mapping out appropriate livelihood options with and for the survivors, indication from the exercise shows that most of the survivors are going to be supported in livelihood activities they were engaged in before the outbreak though the added value will be the additional production skills and entrepreneurship skills after they receive capital support to resume livelihood activities. Based on current engagement with survivors, the livelihood component is going to be laced with psychosocial support. This approach is targeting minimum 650 female beneficiaries in the aforementioned locations.

Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred)

1. Finalization of a comprehensive list of survivors and destitute families to serve for cash transfer: UNDP and UN WOMEN have identified their respective targets and their respective areas of intervention.
2. The hiring process for the consultants for livelihood assessment and development plans is under finalization according to PISU.
3. Draft mapping of livelihood options and workable concepts on livelihood intervention for various survivors and destitute families.
4. Pink Cross has launched the psycho-social counselling and hygiene and sanitation support for 250 Ebola survivors in Freetown. A total of hundred and thirty one (149) Ebola survivors were registered, of which 65 were females, 66 were males and 18 children among whom 2 Ebola orphans. 40 volunteers were trained in the Psychosocial Trauma Healing, Hygiene and sanitation. The volunteers will be conducting the house to house counselling within the target communities for One month (September 2015). To reach out to 250 Ebola survivors in the Aberdeen community in Freetown.

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Hiring of livelihood consultants: Some challenges in the procurement are resulting in delays in hiring the consultants. But mitigation measures are being taken by the Senior management.

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries: 2750*		Environmental Markers	
Women	1,595	NA	
Girls	NA		
Men	992,		
Boys	NA		
Total	2,587		

Additional Information (Optional)

- **This target will be reached when Pink Cross covers all its beneficiaries**