



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period: August 2015**

| | | | |
|---|--|--|---|
| Project Number and Title: Reintegration of Sierra Leone Red Cross Society (SLRCS) Volunteers Burial Teams | PROJECT START DATE¹: 01-06-2015 | AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> USD 1,975,639.87 | RECIPIENT ORGANIZATION United Nations Development Programme (UNDP) |
| Project ID: | | | |
| Project Focal Point: Name: Sudipto Mukerjee; E-mail: sudipto.mukerjee@undp.org ; Name: Jason Ian Lee E-mail: jason.ian.lee@undp.org | EXTENSION DATE: 31-06-2016 | FINANCIAL COMMITMENTS \$... | |
| Strategic Objective (STEPP) SO3 – Ensure essential services | PROJECTED END DATE: 31-06-2016 | EXPENDITURES as of [date] \$... | IMPLEMENTING PARTNER(S): The International Federation of Red Cross and Red Crescent Societies (IFRC) (CSO) Sierra Leone Red Cross Society (SLRCS) (CSO) |
| Mission Critical Action MCA08 – Recovery and Economy | | | |
| Location: Sierra Leone | | Sub-National Coverage Areas: All 13 Districts | |

MONTHLY PROGRESS REPORT RESULTS MATRIX

| OUTPUT INDICATORS | | | | | |
|--|-----------------|--|---|--|--|
| Indicator | Geographic Area | Projected Target (as per results matrix) | Quantitative results for the (one month) reporting period | Cumulative results since project commencement (quantitative) | Delivery Rate (cumulative % of projected total) as of date |
| <i>Description of the quantifiable indicator as set out in the approved project proposal</i> | | | | | |
| # of SLRCS volunteers completing psychosocial assessment | NatioNaNn wide | 800 | 0 | 0 | 0 |

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period: August 2015**

| | | | | | |
|---|-------------|-------------|---|---|---|
| # Red Cross Staff trained in Community Based Psychosocial Support (CBPSS) | | 28 | 0 | 0 | 0 |
| # of SLRCS volunteers trained in Psychological First Aid | | 800 | 0 | 0 | 0 |
| # of SLRCS branches with a referral system to specialised mental health services | Nation wide | 14 | 0 | 0 | 0 |
| # of SLRCS volunteers undertaking counseling sessions | Nation wide | 800 | 0 | 0 | 0 |
| # of SLRCS volunteers referred to specialized care and treatment and receiving ongoing support | Nation wide | 200 | 0 | 0 | 0 |
| 2) Assessment # of SLRCS volunteers completing skills/educational/interest assessment | Nation wide | 800 | 0 | 0 | 0 |
| (3) Livelihood # of SLRCS volunteers receiving career skill development training | Nation wide | 200 | 0 | 0 | 0 |
| Proportion of SLRCS volunteers streamed through the career skill development training that successfully complete the training | Nation wide | 75 per cent | 0 | 0 | 0 |



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period: August 2015**

| | | | | | |
|---|-------------|--|---|---|---|
| # of SLRCS volunteers receiving vocational training | Nation wide | 200 | 0 | 0 | 0 |
| Proportion of SLRCS volunteers streamed through the vocational training that successfully complete the training | Nation wide | 75% | 0 | 0 | 0 |
| # of SLRCS volunteers receiving business development training | Nation wide | 200 | 0 | 0 | 0 |
| Proportion of SLRCS volunteers streamed through the business development training that successfully complete the training | Nation wide | 75% | 0 | 0 | 0 |
| Market assessment and analysis emergent industries/livelihood areas | Nation wide | 800 (through IFRC/SLRCS initially, entire ERW) | 0 | 0 | 0 |
| # of SLRCS volunteers returning back to tertiary studies | Nation wide | 200 (tbd pending assessment) | 0 | 0 | 0 |
| (4) Financial inclusion # of SLRC volunteers receiving planning and advisory services | Nation wide | 200 (tbd pending assessment) | 0 | 0 | 0 |
| # of SLRC volunteers receiving financial management advice linked to UNDP's small and medium enterprise development and | Nation wide | 200 (tbd pending assessment) | 0 | 0 | 0 |



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period: August 2015**

| | | | | | |
|---|---------------------------|-----|---|---|---|
| recovery programmes | | | | | |
| # of ELRCS volunteers receiving training on financial inclusion and access to financial services such as savings, credits, insurance etc. | Nation wide | 800 | 0 | 0 | 0 |
| EFFECT INDICATORS (if available for the reporting period) | | | | | |
| Proportion of SLRCS volunteers with signs of stress and/or trauma related symptoms reporting an ablation of said symptoms after treatment | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers that require ongoing care for trauma and/or stress associated symptoms still receiving treatment | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers that were referred to specialized mental health care that complete the treatment and management of their condition | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers in the skill development stream successfully joining the workforce | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers in the vocational development stream gaining a vocational skill | Nationwide – 13 districts | 50% | 0 | 0 | 0 |



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period: August 2015**

| | | | | | |
|--|---------------------------|------------------------------|---|---|---|
| Proportion of SLRCS volunteers in the vocational development stream gaining a vocational skill | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers in the business development stream having established small or medium enterprises | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers that resume their studies successfully complete their education Proportion of SLRCS volunteers able to access financial services and savings | Nationwide – 13 districts | 50% | 0 | 0 | 0 |
| Proportion of SLRCS volunteers able to access loan/micro-credit facilities | Nationwide – 13 districts | 20% | 0 | 0 | 0 |
| Proportion of the wider ERW that are able to access future reintegration and reskilling programmes | Nationwide – 13 districts | 50 percent of the entire ERW | 0 | 0 | 0 |

NARRATIVE

Situation Update *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

The project commenced in August 2015. The preliminary findings of the reskilling assessment indicate that the majority of the SLRCS volunteers indicated an interest in either returning to their studies, or establishing small businesses post Ebola.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

Delays or Deviations *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

The late commencement of the project has led to an overall delay in the implementation of activities. The annual work plan is being finalized, with a planned workshop for SLRCS volunteers planned for 10th September.

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period: August 2015**

| No. of Beneficiaries | | Environmental Markers | |
|--|--|--|--|
| Women | | <i>e.g. Medical and Bio Hazard Waste</i> | |
| Girls | | <i>e.g. Chemical Pollution</i> | |
| Men | | | |
| Boys | | | |
| Total | | | |
| Additional Information (Optional) | | | |