



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period August 2015**

<b>Project Number and Title:</b> #17- Strengthening EVD Surveillance, Community Engagement and Response for getting to and sustaining at Zero Ebola cases in Sierra Leone	<b>PROJECT START DATE<sup>1</sup>:</b> 01-08-2015	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i> \$ 2,073,2015	<b>RECIPIENT ORGANIZATION</b>  World Health Organization (WHO)
<b>Project ID:</b> 00096318			
<b>Project Focal Point:</b> Name: Marianne Kargbo E-mail: kargbom@who.int	<b>EXTENSION DATE:</b> 30-12-2015	<b>FINANCIAL COMMITMENTS</b>  \$1,937,575...	
<b>Strategic Objective (STEPP)</b> SO1 – Stop the Outbreak	<b>PROJECTED END DATE:</b>  30-12-2015	<b>EXPENDITURES as of 10.09.15</b>  \$42,539	<b>IMPLEMENTING PARTNER(S):</b>  Ministry of Health and Sanitation of Sierra Leone
<b>Mission Critical Action</b> MCA1 – Identifying and tracing of people with Ebola			
<b>Location:</b> Sierra Leone		<b>Sub-National Coverage Areas:</b> All 13 districts: Western Area, Kambia, Port Loko and Tonkolili; without on-going transmission: Bo, Kailahun, Pujehun, Bonthe, Moyamba, Kono, Kenema, Bombali, Koinadugu	

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Proportion of health facilities submitting weekly IDSR reports on time to districts	National	60%	40%	40%	0
% of districts which have functional IDSR	National	54%	0%	0%	0%

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period August 2015**

systems					
% of contacts monitored on a daily basis and reported effectively	National	100%	100%	100%	
# of trained community health workers in implementation of community based disease surveillance (CBDS) for sustaining resilient zero	4 districts with on-going transmission	2000	0	0	0
# of border service focal points established and equipped with all necessary tools to ensure effective monitoring	7 Districts	4 in Sierra Leone	0	0	0
# of information exchange sessions (in line with established standards and tools) taken within the timeframe of the project	7 districts	4 in each of the 4 districts (total 16)	0	0	0
# of simulcast communications aired for getting to and sustaining zero	National	30	0	0	This element has not started
# of people (audience) of simulcasts	National	500,000	0	0	This element has not started
<b>EFFECT INDICATORS (if available for the reporting period)</b>					
# of Integrated Disease Surveillance System fully operational in Sierra	National (with primary introduction)	1	0	0	0



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period August 2015**

Leone	in 4 districts with on-going transmission)				
Proportion of new confirmed cases from known contact lists	National	90%	100%		
Number of transmission chains which derive from cross-border contacts	National	0	0		
# of districts that fully implemented cross-border cooperation mechanisms (including regular exchange of information)	7 cross-border districts	4	0	0	0
# of escapes (absences) from ETUs and CCCs	4 districts with on-going transmission	0	0		

**NARRATIVE**

**Situation Update** (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

The EVD outbreak in Seirra Leone exposed the un-functionality of IDSR. The process of IDSR revitalization has started in earnest focusing on building capacity in districts. Since beginning of August Tonkolili district has been supported to conduct training for 103 Public Health Units (PHUs). Plan are in place to cascade the training in additional 5 districts this year as well as support the implementation of surveillance at the community level and in cross-border districts.

**Key Achievements** (please use this section to highlight your key achievements for the month, using bullet points if preferred)

- IDSR Technical Guidelines, standard case definition posters and data reporting tools have been distributed to Tonkolili district.
- Tonkolili Districts and PHUs have started reporting IDSR priority diseases, conditions and events on a weekly basis
- Draft SOPs and Training manuals for community based surveillance have been developed and await validation.

**Delays or Deviations** (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

Due to the recent confirmed case in Kambia and Bombali– training will be on hold till the last case is discharged and the



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period August 2015**

situation is stable.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

<b>No. of Beneficiaries</b>		<b>Environmental Markers</b>
<b>Women</b>		<i>e.g. Medical and Bio Hazard Waste</i>
<b>Girls</b>		<i>e.g. Chemical Pollution</i>
<b>Men</b>		
<b>Boys</b>		
<b>Total</b>		

**Additional Information** *(Optional)*