



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period September 2015**

Project Number and Title: #17- Strengthening EVD Surveillance, Community Engagement and Response for getting to and sustaining at Zero Ebola cases in Sierra Leone	PROJECT START DATE¹: 01-08-2015	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$ 2,073,2015	RECIPIENT ORGANIZATION World Health Organization (WHO)
Project ID: 00096318			
Project Focal Point: Name: Marianne Kargbo E-mail: kargbom@who.int	EXTENSION DATE: 30-12-2015	FINANCIAL COMMITMENTS \$1,937,575...	
Strategic Objective (STEPP) SO1 – Stop the Outbreak	PROJECTED END DATE: 30-12-2015	EXPENDITURES as of 08.10.15 \$589,255	IMPLEMENTING PARTNER(S): Ministry of Health and Sanitation of Sierra Leone
Mission Critical Action MCA1 – Identifying and tracing of people with Ebola			
Location: Sierra Leone		Sub-National Coverage Areas: All 14 districts: Western Area Urban, Kambia, Port Loko and Tonkolili; without on-going transmission: Bo, Kailahun, Pujehun, Bonthe, Moyamba, Kono, Kenema, Bombali, Koinadugu, Western Area Rural	

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Proportion of health facilities submitting weekly IDSR reports on time to districts	National	60%	45%	45%	5%
% of districts which have functional IDSR	National	54%	0%	0%	0%

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period September 2015**

systems					
% of contacts monitored on a daily basis and reported effectively	National	100%	100%	100%	
# of trained community health workers in implementation of community based disease surveillance (CBDS) for sustaining resilient zero	4 districts with on-going transmission	2000	0	0	
# of border service focal points established and equipped with all necessary tools to ensure effective monitoring	7 Districts	4 in Sierra Leone	0	0	0
# of information exchange sessions (in line with established standards and tools) taken within the timeframe of the project	7 districts	4 in each district (total 16)	0	0	0
# of simulcast communications aired for getting to and sustaining zero	National	30	0	0	This element has not started
# of people (audience) of simulcasts	National	500,000	0	0	This element has not started
EFFECT INDICATORS (if available for the reporting period)					
# of Integrated Disease Surveillance System fully operational in Sierra	National (with primary introduction)	1	0	0	0



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period September 2015**

Leone	in 4 districts with on-going transmission)				
Proportion of new confirmed cases from known contact lists	National	90%	100%		
Number of transmission chains which derive from cross-border contacts	National	0	0		
# of districts that fully implemented cross-border cooperation mechanisms (including regular exchange of information)	7 Cross border districts	4	0	0	0
# of escapes (absences) from ETUs and CCCs	4 districts with on-going transmission	0	0		

NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

The detection of new Ebola cases delayed IDSR training in two districts of Kambia and Bombali.

Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred)

- *IDSR Health Facility training for Tonkolili was done. A total of 95 staff drawn from Public Health Units (PHUs) went through the three days trainings. New data reporting tools will be used by PHUs.*
- *IDSR TOTS training for 3 districts (Koinadugu, Port Loko and Western Area) was done. A total number of 25 participants went through the 5 days training. The trained TOTS will roll out IDSR to PHUs in their respective districts.*
- *There been improvement in the quality of IDSR data submitted by districts as resulted of targeted feedback from WHO and MOHS*
- *A Community Based Surveillance (CBS) Technical Working Group was established. A total of Six districts were prioritized for WHO and UNFPA CBS implementation in 2015.*
- *A priority list of eight immediate reportable diseases, conditions and events for CBS were agreed.*



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period September 2015**

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

IDSR TOTs training for Kambia and Bombali has been delayed due to last the EVD cases. Plans are in place to do the training before end of October.

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers	
Women		<i>e.g. Medical and Bio Hazard Waste</i>	
Girls		<i>e.g. Chemical Pollution</i>	
Men			
Boys			
Total			

Additional Information (Optional)