



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): August 2015**

<b>Project Number and Title:</b> # 31-Ensuring Safe and Dignified Burials	<b>PROJECT START DATE<sup>1</sup>:</b> 01 -07- 2015	<b>AMOUNT ALLOCATED by MPTF</b>  \$4,458,330 USD	<b>RECIPIENT ORGANIZATION</b>  UNDP
<b>Project ID:</b> 00096023			
<b>Project Focal Point:</b> Name: Mr. Eloi Kouadio IV E-mail: <a href="mailto:eloi.kouadio.iv@undp.org">eloi.kouadio.iv@undp.org</a>	<b>EXTENSION DATE:</b>	<b>FINANCIAL COMMITMENTS</b>  \$...	
<b>Strategic Objective (STEPP)</b> SO 1 – Stop the Outbreak	<b>PROJECTED END DATE:</b>  31 - 12 -2015	<b>EXPENDITURES</b> as of [30 September, 2015] 1 <sup>st</sup> installment made to IFRC is of \$2,290,146 USD. Expenditures to be available soon.	<b>IMPLEMENTING PARTNER(S):</b>  IFRC
<b>Mission Critical Action</b> MCA 2 – Safe and Dignified Burials			
<b>Location:</b> Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria		<b>Sub-National Coverage Areas:</b> Full list of countries and/or districts	

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

<b>OUTPUT INDICATORS</b>					
<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target (as per results matrix)</b>	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
<b>I. Safe and dignified burials (SDB) are adequately trained, equipped and demobilized</b>					
Number of district with trained SDB teams	Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria	8			
Number of districts with properly equipped SDB teams.	Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria	8			

<sup>1</sup> The date project funds were first transferred.

- Referring to the Ebola response workers in CTU paid by UNDP.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): August 2015**

Number of trainings/workshops and refreshing sessions.	Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria	18			
% of SDBs conducted within 24hrs of decease notification.	Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria	100%			
% of demobilized volunteers that received a demobilization package (certificate, cash grant, etc...)	Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria	100%			
<b>II. Regional coordination mechanism is enhanced through coordination and Cross border meetings.</b>  Number of regional/cross-border meetings organized	Conakry, Boffa, Dubréka, Forécariah, Coyah, Kindia, Boké, Fria	2			
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update**

- First Disbursement amounting to 2,290,496 USD has been made to IFRC.

**Key Achievements**

- N/A

**Delays or Deviations**

The *Partnership Cooperation Agreement* process between the two agencies took longer than expected delay disbursement to IFRC.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

<b>No. of Beneficiaries</b>		<b>Environmental Markers</b>	
<b>Women</b>		<i>e.g. Medical and Bio Hazard Waste</i>	



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): August 2015**

<b>Girls</b>			<i>e.g. Chemical Pollution</i>	
<b>Men</b>				
<b>Boys</b>				
<b>Total</b>				
<b>Additional Information</b> ( <i>Optional</i> )				