



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): June 2015**

Project Number and Title: #36- Stop Ebola through Social Mobilization and Community Engagement in Guinea	PROJECT START DATE¹: 01- 05 - 2015	AMOUNT ALLOCATED by MPTF \$999,915	RECIPIENT ORGANIZATION UNICEF
Project ID: 00095292			
Project Focal Point: Name: Mr. Mohamed Ayoya E-mail: mayoya@unicef.org	EXTENSION DATE: dd-mm-yyyy	FINANCIAL COMMITMENTS \$159,392	
Strategic Objective (STEPP) SO 4 – Preserve stability	PROJECTED END DATE: 30 -08 - 2015	EXPENDITURES as of 15 – 07 – 2015 \$ 840,523	IMPLEMENTING PARTNER(S): National Coordination-AGIL
Mission Critical Action MCA 11 – Social Mobilization and Community Engagement			
Location: Guinea	Sub-National Coverage Areas: Full list of countries and/or districts: Conakry and Kindia Regions		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for June 2015	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
4,641 members of the 663 CWCs paid	Conakry, Forecariah, Boke, Boffa, Fria, Kindia, Coyah, Dubreka	4,641 members, 663 CWCs	4,641members	4,641 paid in each month of May and June	
Door to door campaigns to 450,000 households (HH)	Conakry, Forecariah, Boke, Boffa, Fria, Kindia,	450,000 HH	129,675 HH	341,416 HH	76%

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): June 2015**

	Coyah, Dubreka				
EFFECT INDICATORS (if available for the reporting period)					
Zero Ebola Notification: No confirmed cases	Conakry, Forecariah, Boke, Boffa, Fria, Kindia, Coyah, Dubreka	0	7 (Conakry: 5; Forecariah: 19; Boke: 23; Dubreka: 7)	na	na

NARRATIVE

Situation Update as of 15 July

The epidemiological situation has significantly changed in recent months. On the positive side, the number of confirmed Ebola cases has continued to decline. 33 cases have been reported during 16 June – 15 July compared to 54 cases during 16 Mai – 15 June (- 39%). However, the geographical spread of the disease has not been reduced. During 4 – 24 June 4 prefectures were active (i.e. prefectures that reported at least one confirmed Ebola case in the last 21 days): Boké (16 cases), Conakry (4), Dubreka (5), Forecariah (12). During 25 June – 15 July period, the number of active prefectures has remained at 4: Boké (8 cases), Conakry (14), Forecariah (20), Fria (1). The rise in cases in Conakry is especially worrying given its dense population and thus increased risk of transmission.

Community resistance has significantly been reduced; as a result contact tracing and safe burials have improved in the affected regions; These developments underline the continued need – if not increase – of mobilization efforts. CWCs remain key in this regard and Unicef - in collaboration with implementing partners - is currently strengthening their oversight to increase effectiveness.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

Social mobilization efforts were key in the latest (and ongoing) National Emergency Health Campaign, which focuses on active case detection (i.e. checking people for Ebola symptoms) and on restricting people’s movement in locations reporting a high number of new Ebola cases. For example Dubreka – a prefecture with several villages targeted by the Campaign -, has not reported a new case since June 20 after having reported 11 Ebola positive cases from 25 Mai to 19 June. Using the radio to transmit messages on Ebola, including on preventive measures, was key as well as the use of testimonies by community members who were successfully treated against Ebola. CWCs have played an active role in the Campaign, especially as mediators when people refused to be visited by Ebola response teams.

Delays or Deviations *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): June 2015**

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		<i>e.g. Medical and Bio Hazard Waste</i>	
Girls		<i>e.g. Chemical Pollution</i>	
Men			
Boys			
Total	129,675 HH ²		

Additional Information *(Optional)*
