



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT**  
Period (Month-Year): \_\_\_\_\_

|  |  |   |   |
|--|--|---|---|
| <b>Project Number and Title:</b><br>#11- Quick Impact Project  | <b>PROJECT START DATE<sup>1</sup>:</b><br>01/08/2015 | <b>AMOUNT ALLOCATED by MPTF</b><br><i>(please indicate different tranches if applicable)</i><br>\$1,000,000 | <b>RECIPIENT ORGANIZATION</b><br><br>UNDP   |
| <b>Project ID:</b><br>00096146   |  |   |   |
| <b>Project Focal Point:</b><br>Name: Mohamed Abba<br>Theoneste Ganza<br>E-mail: <a href="mailto:Mohamed.abba@undp.org">Mohamed.abba@undp.org</a><br><a href="mailto:ganza@un.org">ganza@un.org</a> | <b>EXTENSION DATE:</b>                               | <b>FINANCIAL COMMITMENTS</b><br><br>\$ 215,017  |   |
| <b>Strategic Objective (STEPP)</b><br>SO 5 - Prevent outbreaks in countries currently unaffected.  | <b>PROJECTED END DATE:</b><br><br>31-12 -2015        | <b>EXPENDITURES as of [date]</b><br><br>\$ 0.00   | <b>IMPLEMENTING PARTNER(S):</b><br><br>GERMAC, Unite Conjointe, CRAB, DREEF, COFEL, IFRC, SE/CNLS |
| <b>Mission Critical Action</b><br>MCA 13 – Multi Faceted Preparedness  |  |   |   |
| <b>Location:</b> Guinea  |  | <b>Sub-National Coverage Areas:</b><br>Full list of countries and/or districts : All Guinea                 |   |

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

| OUTPUT INDICATORS  |   |   |  |  |   |
|--|---|---|--|--|---|
| Indicator  | Geographic Area                             | Projected Target<br>(as per results matrix) | Quantitative results<br>for the (one month) reporting period | Cumulative results since project commencement (quantitative) | Delivery Rate (cumulative % of projected total)<br>as of date |
| <i>Description of the quantifiable indicator as set out in the approved project proposal</i> |   |   |  |  |   |
| QIP 1: Redynamisation des pratiques d'hygiène dans la Préfecture de Lola                     |   |   |  |  |   |
| Number of hygiene and protection committees put in place                                     | Lola (Bossou, Nzoo, Gueasso, Laine, Kokota) | 14  | N/A  | 13   | 93%   |

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): \_\_\_\_\_**

|   |   |          |     |          |      |
|---|---|----------|-----|----------|------|
| Number of protection kits distributed   | Lola (Bossou, Nzoo, Gueasso, Laine, Kokota) | N/A      | N/A | 235      | N/A  |
| Number of sensitization sessions delivered  | Lola (Bossou, Nzoo, Gueasso, Laine, Kokota) | 52       | N/A | 39       | 75%  |
| Number of people who benefited from sensitization campaigns   | Lola (Bossou, Nzoo, Gueasso, Laine, Kokota) | 5840     | N/A | 2151     | 37%  |
| <b>QIP 2 : Mise en place d'un centre d'information et d'insertion des victimes directs et indirects d'Ebola dans les grands foyers d'épidémie à Lola</b>  |   |          |     |          |      |
| Number of project support team hired and trained  | Lola  | 9        | N/A | 9        | 100% |
| Number of community leaders put in place  | Lola  | 16       | N/A | 16       | 100% |
| Number of sensitization sessions delivered  | Lola  | 96       | N/A | 32       | 33%  |
| Number of persons who benefited from sensitization campaigns  | Lola  | 2880     | N/A | 341      | 11%  |
| <b>QIP 3 : Appui à l'amélioration de l'état nutritionnel des enfants et des femmes enceintes et allaitantes victimes de la maladie à virus Ebola dans les 6 communes rurales de la Région de Kankan</b> |   |          |     |          |      |
| Number of households to benefit from the project  | Kankan+6 rural communes                     | 180      | N/A | 180      | 100% |
| Quantity of maize distributed to  | Kankan+6 rural communes                     | 42000 kg | N/A | 12000 kg | 28%  |



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): \_\_\_\_\_**

|   |                            |       |     |      |      |
|---|----------------------------|-------|-----|------|------|
| beneficiaries   |                            |       |     |      |      |
| Number of rice processing machines purchased  | Kankan+6 rural communes    | 12    | N/A | 7    | 58%  |
| Number of rice producers trained  | Kankan+6 rural communes    | 360   | N/A | 60   | 16%  |
| QIP 4: Appui au renforcement de la prévention, de la transmission de la MVE auprès des confréries des chasseurs et organisations locales de femmes en période post-Ebola dans les préfectures de Kankan, Kérouané et Mandiana |                            |       |     |      |      |
| Number of hunters' groups sensitized on EVD   | Kankan, Mandiana, Kerouane | 20    | N/A | 20   | 100% |
| Number of group members trained on MVE prevention   | Kankan, Mandiana, Kerouane | 150   | N/A | 150  | 100% |
| Number of partnership agreements signed with local radio to help in the sensitization on MVE  | Kankan, Mandiana, Kerouane | 3     | N/A | 3    | 100% |
| Number of radio educative messages aired by local radio stations  | Kankan, Mandiana, Kerouane | 63    | N/A | 30   | 47%  |
| QIP 5 : Renforcement de la mobilisation sociale féminine dans la lutte contre les réticences communautaires et en milieu scolaire dans le cadre de la riposte contre Ebola  |                            |       |     |      |      |
| Number of community mobilizers put in place   | Coyah, Kindia, Forecariah  | 150   | N/A | 50   | 33%  |
| Number of women trained on EVD prevention   | Coyah, Kindia, Forecariah  | 150   | N/A | 50   | 33%  |
| Number of households who benefited from the home to home educative sessions on  | Coyah, Kindia, Forecariah  | 36000 | N/A | 6000 | 16%  |



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period (Month-Year): \_\_\_\_\_**

|   |     |     |     |     |     |
|---|-----|-----|-----|-----|-----|
| EVD   |     |     |     |     |     |
| QIP 6 : Projet de réhabilitation de la morgue de l'hôpital régional Alpha Oumar Diallo de Kindia        |     |     |     |     |     |
| Percentage of mortuary extension done   | N/A |     | N/A | N/A | N/A |
| QIP 7 : Appui à la création et organisation d'un réseau d'associations des survivants d'Ebola en Guinée |     |     |     |     |     |
| N/A   | N/A | N/A | N/A | N/A | N/A |
| Number of prospection visits to identify EVD survivors  | 21  |     | N/A | N/A | N/A |
| <b>EFFECT INDICATORS (if available for the reporting period)</b>  |     |     |     |     |     |

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

As of 28 October 2015, a total of 7 QIPs whose activities have begun in September 2015. Seven more QIPs have been selected and submitted to Finances for fund disbursement. They are expected to start in the first week of November 2015 and will last two months. Five more are on the way of being approved by the PRC. None of the QIPs has fully completed its activities yet. The first completion is expected in mid-November 2015. The electoral campaign in Guinea hindered the good course of QIP activities including field visits for supervision by the Program management. UNDP was able to identify flexible implementing partners fully aware of the current situation, and the hope is still alive about all QIP completing by 31<sup>st</sup> of December 2015 as initially planned.

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

By end of October 2015, thanks to quick impact projects :

- An amount of \$215,017 has been paid to 7 QIP implementing partners in the four regions of Guinea, and a second payment of \$167,143 to six more partners is being processed.
- 4 EVD reintegration centers are under construction in the four main EVD hotspots of the Prefecture of Lola, Forest Region, and a total of 250 direct and indirect survivors will benefit from the income generating activities to operate in those centers.
- More than 2151 individuals sensitized on good practices of hygiene, 13 community hygiene committees put in place, and hand washing kits were distributed to 1893 households in the prefecture of Lola, Forest Region.
- 7 rice processing machines were offered to rice producers in the Region of Kankan, and a total of 12000 kg of maize were also distributed to needy families in communities affected by Ebola virus.
- 52,780 pieces of soap, and 235 protection kits were distributed in four villages of the Prefecture of Lola (Forest



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT**  
**Period (Month-Year): \_\_\_\_\_**

Region) in the efforts to revitalize the good practices of hygiene.

**Delays or Deviations:** There are significant delays in the implementation of QIP caused by elections that took place in mid-October 2015.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

| No. of Beneficiaries |     | Environmental Markers             |  |
|----------------------|-----|-----------------------------------|--|
| Women                | n/a | e.g. Medical and Bio Hazard Waste |  |
| Girls                | n/a | e.g. Chemical Pollution           |  |
| Men                  | n/a |                                   |  |
| Boys                 | n/a |                                   |  |
| Total                | n/a |                                   |  |

**Additional Information** *(Optional)*