



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: October 2015**

<b>Project Number and Title:</b> Reintegration of Sierra Leone Red Cross Society (SLRCS) Volunteers Burial Teams	<b>PROJECT START DATE<sup>1</sup>:</b> 01-06-2015	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i> USD 1,975,639.87	<b>RECIPIENT ORGANIZATION</b>  United Nations Development Programme (UNDP)
<b>Project ID:</b>			
<b>Project Focal Point:</b> Name: Sudipto Mukerjee; E-mail: <a href="mailto:sudipto.mukerjee@undp.org">sudipto.mukerjee@undp.org</a> ; Name: Jason Ian Lee E-mail: <a href="mailto:jason.ian.lee@undp.org">jason.ian.lee@undp.org</a>	<b>EXTENSION DATE:</b> 31-06-2016	<b>FINANCIAL COMMITMENTS</b>  \$...	
<b>Strategic Objective (STEPP)</b> SO3 – Ensure essential services	<b>PROJECTED END DATE:</b>  31-06-2016	<b>EXPENDITURES as of [date]</b>  \$...	<b>IMPLEMENTING PARTNER(S):</b> The International Federation of Red Cross and Red Crescent Societies (IFRC) (CSO)  Sierra Leone Red Cross Society (SLRCS) (CSO)
<b>Mission Critical Action</b> MCA08 – Recovery and Economy			
<b>Location:</b> Sierra Leone	<b>Sub-National Coverage Areas:</b> All 13 Districts		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# of SLRCS volunteers completing psychosocial assessment	NatioNaNn wide	800	0	0	0

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: October 2015**

# Red Cross Staff trained in Community Based Psychosocial Support (CBPSS)		28	0	0	0
# of SLRCS volunteers trained in Psychological First Aid		800	0	0	0
# of SLRCS branches with a referral system to specialised mental health services	Nation wide	14	0	0	0
# of SLRCS volunteers undertaking counseling sessions	Nation wide	800	0	0	0
# of SLRCS volunteers referred to specialized care and treatment and receiving ongoing support	Nation wide	200	0	0	0
2) Assessment # of SLRCS volunteers completing skills/educational/interest assessment	Nation wide	800	800	800	100
(3) Livelihood # of SLRCS volunteers receiving career skill development training	Nation wide	200	0	0	0
Proportion of SLRCS volunteers streamed through the career skill development training that successfully complete the training	Nation wide	75 per cent	0	0	0



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: October 2015**

# of SLRCS volunteers receiving vocational training	Nation wide	200	0	0	0
Proportion of SLRCS volunteers streamed through the vocational training that successfully complete the training	Nation wide	75%	0	0	0
# of SLRCS volunteers receiving business development training	Nation wide	200	0	0	0
Proportion of SLRCS volunteers streamed through the business development training that successfully complete the training	Nation wide	75%	0	0	0
Market assessment and analysis emergent industries/livelihood areas	Nation wide	800 (through IFRC/SLRCS initially, entire ERW)	0	0	0
# of SLRCS volunteers returning back to tertiary studies	Nation wide	200 (tbd pending assessment)	0	0	0
(4) Financial inclusion # of SLRC volunteers receiving planning and advisory services	Nation wide	200 (tbd pending assessment)	0	0	0
# of SLRC volunteers receiving financial management advice linked to UNDP's small and medium enterprise development and	Nation wide	200 (tbd pending assessment)	0	0	0



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: October 2015**

recovery programmes					
# of ELRCS volunteers receiving training on financial inclusion and access to financial services such as savings, credits, insurance etc.	Nation wide	800	0	0	0
<b>EFFECT INDICATORS (if available for the reporting period)</b>					
Proportion of SLRCS volunteers with signs of stress and/or trauma related symptoms reporting an ablation of said symptoms after treatment	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers that require ongoing care for trauma and/or stress associated symptoms still receiving treatment	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers that were referred to specialized mental health care that complete the treatment and management of their condition	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers in the skill development stream successfully joining the workforce	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers in the vocational development stream gaining a vocational skill	Nationwide – 13 districts	50%	0	0	0



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: October 2015**

Proportion of SLRCS volunteers in the vocational development stream gaining a vocational skill	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers in the business development stream having established small or medium enterprises	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers that resume their studies successfully complete their education Proportion of SLRCS volunteers able to access financial services and savings	Nationwide – 13 districts	50%	0	0	0
Proportion of SLRCS volunteers able to access loan/micro-credit facilities	Nationwide – 13 districts	20%	0	0	0
Proportion of the wider ERW that are able to access future reintegration and reskilling programmes	Nationwide – 13 districts	50 percent of the entire ERW	0	0	0

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

The reskilling and livelihood survey was completed for the SLRCS volunteers. The data obtained indicated that majority of the volunteers expressed an interest in either returning to tertiary studies or starting a business. The employment skills and vocational training streams were the two least popular streams.

In order to gain additional information on the reasons why the return to studies and business development streams are most popular, follow up individual discussions will be conducted with the volunteers in November. This will also serve to sensitize and manage expectations for all the volunteers and to provide accurate information on the content of each reskilling stream.

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

**Delays or Deviations** *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short*



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT  
Period: October 2015**

*justification for the change (1-2 paragraphs)*

With the official announcement on the 7<sup>th</sup> November that Sierra Leone was Ebola free, this project will be able to commence. The burial team members are no longer required to be on standby and the activities of the project can commence.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

<b>No. of Beneficiaries</b>		<b>Environmental Markers</b>	
<b>Women</b>		<i>e.g. Medical and Bio Hazard Waste</i>	
<b>Girls</b>		<i>e.g. Chemical Pollution</i>	
<b>Men</b>			
<b>Boys</b>			
<b>Total</b>			

**Additional Information** *(Optional)*