



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

Project Number and Title: #11- Quick Impact Project	PROJECT START DATE¹: 01/08/2015	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$1,000,000	RECIPIENT ORGANIZATION UNDP
Project ID: 00096146			
Project Focal Point: Name: Mohamed Abba Theoneste Ganza E-mail: Mohamed.abba@undp.org ganza@un.org	EXTENSION DATE:	FINANCIAL COMMITMENTS \$ 3,802.00	
Strategic Objective (STEPP) SO 5 - Prevent outbreaks in countries currently unaffected.	PROJECTED END DATE: 31-12 -2015	EXPENDITURES as of [date] \$ 793,761.00	IMPLEMENTING PARTNER(S): GERMAC, Unite Conjointe, CRAB, DREEF, COFEL, IFRC, SE/CNLS, WAHA, ASCG, SOS, ONG-DHD, COMC
Mission Critical Action MCA 13 – Multifaceted Preparedness			
Location: Guinea		Sub-National Coverage Areas: Full list of countries and/or districts : All Guinea	

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
QIP 1: Redynamisation des pratiques d'hygiène dans la Préfecture de Lola (Maintaining hygiene practices in the Prefecture of Lola) by Le Groupe d'Encadrement et de Recherche en Milieu Associatif et Communautaire (GERMAC)					
Number of hygiene and protection	Lola (Bossou, Nzoo, Gueasso,	14	14	14	100%

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

committees put in place	Laine, Kokota)				
Number of protection kits distributed	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	235	0	235	90%
Number of sensitization sessions delivered	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	52	0	52	94%
Number of people who benefited from sensitization campaigns	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	5840	1950	2151	37%
Number of pieces of soaps distributed during the mobilization campaigns	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	1350	749	749	55%
Number of households issued with protection kits	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	2336	1521	1893	81%
Number of people sensitized via radio discussions	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	4000	4000	4000	100%
Number of EVD related radio discussions organized	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	2	1	1	50%
Number of mobilization sessions conducted	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	84	35	39	46%
QIP 2 : Mise en place d'un centre d'information et d'insertion des victimes directs et indirects d'Ebola dans les grands foyers d'épidémie à Lola (Community reintegration of EVD survivors through socio, recreative, and income-generating activities) by l'Unité Conjointe de l'Union du Fleuve Mano (UNITE CONJOINTE)					
Number of project support team hired and trained	Lola	9	9	9	100%

**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

Number of community leaders put in place	Lola	16	16	16	100%
Number of sensitization sessions delivered	Lola	96	32	64	66,66%
Number of persons who benefited from sensitization campaigns	Lola	2880	960	2216	76,94%
Number of site supervision visits	Lola (Bossou, Nzoo, Gueasso, Laine, Kokota)	24	8	16	66,66%
QIP 3 : Appui à l'amélioration de l'état nutritionnel des enfants et des femmes enceintes et allaitantes victimes de la maladie à virus Ebola dans les 6 communes rurales de la Région de Kankan (<i>Improving nutritional conditions of women and children affected by Ebola in the rural communes of Kankan Region</i>) by Le Centre Régional de Recherche Agronomique de Bordo (CRAB)					
Number of households to benefit from the project	Kankan+6 rural communes	180	180%	180	100%
Quantity of maize distributed to beneficiaries	Kankan+6 rural communes	42000 kg	12000kg	12000 kg	28%
Number of rice processing machines purchased	Kankan+6 rural communes	12	7	7	58%
Number of rice producers trained	Kankan+6 rural communes	360	90	300	83,33%
QIP 4: Appui au renforcement de la prévention, de la transmission de la MVE auprès des confréries des chasseurs et organisations locales de femmes en période post-Ebola dans les préfectures de Kankan, Kérouané et Mandiana (<i>Ebola prevention sensitization campaigns for traditional hunters and women's groups in Kankanm Kerouane and Mandiana prefectures</i>) by Direction Régionale de l'environnement, eaux et forêts(DREEF)					
Number of hunters' groups sensitized on EVD	Kankan, Mandiana, Kerouane	20	5	20	100%



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

Number of group members trained on MVE prevention	Kankan, Mandiana, Kerouane	150	50	150	100%
Number of partnership agreements signed with local radio to help in the sensitization on MVE	Kankan, Mandiana, Kerouane	3	1	3	100%
Number of radio educative messages aired by local radio stations	Kankan, Mandiana, Kerouane	63	9	60	95,23%
QIP 5 : Appui à la PCI de l'hôpital National Ignace Deen(Conakry) : Centre de triage. (Support to the setting of IPC unit at Ignace Deen Hospital) by Women and Health Alliance International (WAHA)					
Number of health workers trained on infection prevention and control methods	Hôpital Ignace Deen Conakry	18	18	18	100%
Number of health workers paid incentives	Hôpital Ignace Deen Conakry	89	89	89	100%
Percentage of installation of IPC related equipment	Hôpital Ignace Deen Conakry	65%	35%	35%	54%
QIP 6 : Projet d'Appui aux Personnes guéries, Veuves et Orphelins d'Ebola dans les Préfectures de Coyah et Forécariah (Assistance to EVD survivors in the prefectures of Coyah and Forecariah) by Association des Scouts Catholiques de Guinée (ASCG)					
Number of survivors identified in the prefectures of Coyah and Forécariah	Coyah et Forécariah	300	317	317	105,66%
Number of most vulnerable survivors given training and orientation on income generating activities	Coyah et Forécariah	100	100	100	100%

**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

Number of survivors assisted through Income generating activities	Coyah et Forécariah	100	98	98	98%
Number of operational alert committees in the project localities of Coyah and Forécariah	Coyah et Forécariah	2	2	2	100%
QIP 7 : Pérennisation des acquis de bonnes pratiques d'hygiène et lutte contre la stigmatisation en période post Ebola dans 6 CR de la Région de Kankan (Maintaining the good practices of hygiene and fight against stigma in 6 rural communes of Kankan region) by ONG-DHD (Développement Humain Durable)					
Number of heads of households and women leaders trained on basic practices of hygiene	Kankan Kérouané Kouroussa	230	230	230	100%
Number of hygiene kits distributed	Kankan Kérouané Kouroussa	1 500	1 500	1 500	100%
Number of agricultural materials distributed to needy households	Kankan Kérouané Kouroussa	80	80	80	100%
Number of supervision visits conducted in the field	Kankan Kérouané Kouroussa	3	2	2	66,66%
QIP 8 : Promotion et renforcement des pratiques de l'hygiène dans la Prefecture de Forécariah (Promotion and reinforcement of hygiene practices in the prefecture of Forecariah) by « Consortium des ONG de Mobilisation Communautaire » COMC					
Number of persons identified as potential beneficiaries in this project	Forécariah	800	700	800	100%
Number of community mobilizers trained	Forécariah	100	100	100	100%
Number of EVd orphans assisted with school	Forécariah	47	47	47	100%

**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

suppliers					
Number of sensitization campaigns, radio debates held	Forécariah	50	42	42	84%
QIP 9 : Renforcement de la mobilisation sociale féminine dans la lutte contre les réticences communautaires et en milieu scolaire dans le cadre de la riposte contre Ebola (<i>Social mobilisation for women actors involved in the Ebola fight through community reticence reduction campaigns</i>) by la Coalition des Femmes Leaders de Guinée (COFEL)					
Number of community mobilizers put in place	Coyah, Kindia, Forécariah	150	N/A	50	33%
Number of women trained on EVD prevention	Coyah, Kindia, Forécariah	150	N/A	50	33%
Number of households who benefited from the home to home educative sessions on EVD	Coyah, Kindia, Forécariah	36000	N/A	6000	16%
QIP 10 : Projet de réhabilitation de la morgue de l'hôpital régional Alpha Oumar Diallo de Kindia (<i>Extension of mortuary of Alpha Oumar Diallo of Kindia</i>) by Fédération internationale de la croix rouge et du croissant rouge – FICR					
Percentage of mortuary extension done	N/A		N/A	N/A	N/A
QIP 11 : Appui à la création et organisation d'un réseau d'associations des survivants d'Ebola en Guinée (<i>Support to the creation of a survivors' associations structure</i>) by le secrétariat exécutif du comité national de lutte le SIDA « SE/CNLS »					
N/A	N/A	N/A	N/A	N/A	N/A
Number of prospection visits to identify EVD survivors	N/A	21	N/A	N/A	N/A
QIP 12 : Réduction de la propagation du virus Ebola en améliorant les conditions d'hygiène des écoles SOS (<i>Prevention of EVD contamination through the amelioration of hygiene conditions in SOS schools</i>) by SOS					



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

Villages d'Enfants Guinée					
Number of hand washing kits	N/A	N/A	N/A	N/A	N/A
Number of students sensitized on hygiene practices as a way to prevent EVD	N/A	N/A	N/A	N/A	N/A
Number of educative materials produced and distributed	N/A	N/A	N/A	N/A	N/A
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

As of 11 December 2015, UNDP Guinea has received 39 QIP proposals from a wide range of NGOs operating in the Ebola response. Nineteen (19) of them have been funded for a total of 6.345.362.896 GNF (\$875,222.00). Despite some delays caused by the presidential elections in mid-October 2015, all funded projects are most likely expected to complete by the 31st of December 2015 as initially planned.

Nine (9) projects have reported more than 80% on their planned activities thus far and this before the project end date set for 31/12/2015. These are projects proposed by NGOs GERMAC#1, UNITE CONJOINTE#2 both from Lola in Nzerekore region, CRAB#3, DHD#7 and DREEF#4 of Kankan region, COFEL#9, COMC#8 and ASCG#6 in Kindia, Forecariah and Coyah, and finally WAHA#5 that set up an IPC center at the Ignace Deen Hospital in Kaloum, Conakry.

Only three projects out of the 12 that launched in September and October hadn't reported yet on their progress by the time this report was being compiled. This is mainly due to the fact the proposed activities were involving construction works and third party contractors to do them, or extensive field work and discussions with beneficiaries in the whole country. These are the CNLS (National Commission to fight HIV AIDS, QIP# 11) currently conducting a QIP project on organizing in legal structures all Ebola survivors across the country, the International Federation of the Red Cross QIP #10 meant to extend the mortuary of the Kindia Regional Hospital's mortuary, and the *SOS Village d'Enfants* QIP# 12 which is implementing a water sanitation to promote hygiene practices in three SOS schools in the Conakry, Nzerekore and Kankan. Also projects #14 and #15 that recently launched in the rural commune of Doko and Urban Commune of Macenta in mid-November still had to report on their progress.

From a series of site visits conducted in November and December 2015 in Conakry, Coyah, Forecariah, Kindia, Kankan and Nzerekore, the QIP Officer was able to witness some positive impact brought in residents' lives by the ongoing projects. Hygiene practices resumed in several parts of the countries and allowed to prevent new infections, while some assistance to EVD survivors was also offered through this QIP funding mechanism.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): November 2015**

By mid-December 2015 and thanks to the Quick Impact Projects :

- An amount of \$875,222.00 has been disbursed in QIP financing whereas 19 projects are underway in the four natural regions of Guinea.
- Four community reintegration centers for EVD survivors are almost completed in the prefecture of Lola (Nzerekore region) and will run among other activities, some income generating activities to help improve the living conditions of about 250 direct and indirect survivors.
- As many as 2216 households have been sensitized on good practices of hygiene and 14 hygiene committees were set up in the Prefecture of Lola along with a good number of hand washing kits distributed to 1893 households in the same prefecture of Lola.
- 6 maize and rice processing machines were installed in 6 different localities in the Region of Kankan and has allowed benefiting communities, especially EDV affected ones to improve their nutritional conditions.
- 1 IPC unit is now operational at the Hospital Ignace Deen in Kaloum, Conakry. This was initiated by the international NGO called Women and Health Alliance International.
- All EVD survivors are being legally assisted to operate in associations and network to better achieve their advocacy and recovery endeavors.
- 47 Ebola orphans were able to return to school after some assistance in school kits was provided by different QIP partners in different localities of the country.
- Alternatively, a good number of income generating activities are being proposed by other QIP partners to help EVD affected individuals and their communities resume their economic activity.

Delays or Deviations: There are significant delays in the implementation of QIP caused by elections that took place in mid-October 2015. This may slightly delay the final reporting deadline for many QIP projects.

Gender and Environmental Markers (Please provide disaggregated data, if applicable) **Data to be availed in the final report.**

No. of Beneficiaries		Environmental Markers
Women	n/a	e.g. Medical and Bio Hazard Waste
Girls	n/a	e.g. Chemical Pollution
Men	n/a	
Boys	n/a	
Total	n/a	

Additional Information (Optional)