



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period: November 2015 - 63515**

<b>Project Number and Title:</b> 03#16 SO2 Strengthen District Level Case Finding, Case Management, Reporting, Logistics Management and Community Mobilization and Engagement	<b>PROJECT START DATE<sup>1</sup>:</b>  01-01-2014	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i>  \$\$855,168.00	<b>RECIPIENT ORGANIZATION</b>  World Health Organization (WHO)
<b>Project ID:</b> 00093254			
<b>Project Focal Point:</b> Name: Dr Kone Moussa E-mail: <a href="mailto:konem@who.int">konem@who.int</a>	<b>EXTENSION DATE:</b>	<b>FINANCIAL COMMITMENTS</b>  \$16,638.00	
<b>Strategic Objective (STEEP)</b> SO1 – Stop the outbreak SO2 – Treat the infected SO4 – Preserve stability	<b>PROJECTED END DATE:</b>  31-12-2015	<b>EXPENDITURES as of [01-Dec-2015]</b>  \$801,801.00	<b>IMPLEMENTING PARTNER(S):</b> Governments of Guinea
<b>Mission Critical Action</b> MCA01 – Identifying and tracing people with Ebola MCA03 - Care for persons with Ebola and infection control MCA09 – Reliable supplies of materials and equipment MCA11 – Social mobilization and community engagement			
<b>Location:</b> Regional; Guinea	<b>Sub-National Coverage Areas:</b> All affected districts in the country (high and low caseload)		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
<b>Under MCA1</b>					

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period: November 2015 - 63515**

Proportion of suspect cases investigated within 24 hours of notification	All affected districts in 3 countries	>90%	100%	99%	100%
Weekly Average of proportion of contacts monitored	All affected districts in 3 countries	>95%	99%	98%	100%
<b>Under MCA03</b>					
Number of new health care workers infected by district	All affected districts in 3 countries	0	0	37	37
<b>Under MCA09</b>					
Incidences of stock out of PPEs	All affected districts in 3 countries	0			
<b>Under MCA11</b>					
Proportion of incidences of community resistance resolved	All affected districts in 3 countries	>90%			
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

No cases of Ebola virus disease (EVD) were reported in Guinea during November, although cerclage operations continued through the first part of the month in the sub-prefecture of Kalia, Forecariah, in response to cases reported there during October. The last reported case in Guinea was registered on 29 October 2015. That patient was treated in an Ebola Treatment Centre in Conakry and was confirmed EVD-negative on 16 November. By the end of November there were no contacts under follow-up in Guinea. If no further cases are reported, human-to-human transmission of EVD linked to the primary outbreak will be declared to have ended on 28 December, 42 days after the country's last patient was confirmed as EVD-negative.

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

- First month for over a year in which no cases were reported
- Over 2000 laboratory samples tested during November
- All contacts in Guinea completed 21-day follow-up



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period: November 2015 - 63515**

- Surveillance increased in border areas following cluster of cases in neighbouring Liberia
- Surveillance strengthened in recently active prefectures (Conakry and Forecariah)

**Delays or Deviations** (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

**Gender and Environmental Markers** (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

**Additional Information** (Optional)