



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): February 2016**

Project Number and Title: #2- Aviation Ebola Action Plan	PROJECT START DATE¹: 12-12-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> First tranche: \$ 1,000,000 Second (final) tranche: \$793,320.	RECIPIENT ORGANIZATION ICAO
Project ID: 00093085 (Gateway ID)			
Project Focal Point: Name: Dr. Ansa Jordaán, Chief, Aviation Medicine Section, Air Navigation Bureau, ICAO E-mail: jjordaán@icao.int	EXTENSION DATE: dd-mm-yyyy	FINANCIAL COMMITMENTS \$	
Strategic Objective (STEPP) SO _n - Description	PROJECTED END DATE: 31-12-2016	EXPENDITURES as of 29 February 2016: \$685,000 (est)	IMPLEMENTING PARTNER(S): World Health Organization (WHO) State Civil Aviation Authorities (CAAs)
Mission Critical Action MCA _n - Description			
Location: Regional	Sub-National Coverage Areas: Full list of countries and/or districts		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# Training Events completed	Dakar or Brazaville (West and Central Africa)	1 Training event planned for each of four quarters in	Dakar training: 9-13 March	Training Events in Dakar, Nairobi and Cairo completed	75%
	Nairobi (East and Southern Africa)		Nairobi training 13-17 April		
	Cairo (North)				

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): February 2016**

	Africa and Middle East)	2015	Cairo training: 29 February – 3 March 2016		
	Paris or Copenhagen (European States)				
# of State and Airport Assistance Visits	Guinea Bissau, Cote d'Ivoire	2 States visits Last quarter 2014	Completed (funded by non-MPTF sources)	100%	100%
	Burkina Faso, Mali	2 States visits 1 st quarter 2015	Completed	100%	100%
	Guinea, Liberia, Sierra Leone Nigeria, Senegal Benin, Cameroon, Central African Republic, Democratic Republic of Congo, Ethiopia, Gambia, Ghana, Mauritania, South Sudan, Niger and Togo	16 States visits 2 nd and 3 rd quarter 2015	12 Assistance Visits completed (April to end November 2015): Guinea, Liberia, Sierra Leone Nigeria, Benin, Ghana, Togo, Gambia, Mauritania, Democratic Republic of Congo Oct 2015 – Cameroon, Niger	75%	75%
	France, UK, Belgium, Kenya, Morocco, UAE, Turkey	7 States visits 4 th quarter 2015 (Postponed to 2016)	N/A	N/A	N/A



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): February 2016**

EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

A joint ICAO/WHO preparedness planning/response training event for the Middle East region was held during 29 February – 3 March, in Cairo, Egypt, hosted by the government of Egypt and held in coordination with the fifth *Collaborative Arrangement for the Prevention and Management of Public Health Events in Civil Aviation – Middle East (CAPSCA-MID)* meeting: <http://www.icao.int/MID/Pages/capsca-mid.aspx>

A total of 45 participants from six States (Egypt; Jordan; Kuwait; Qatar; Saudi Arabia and Sudan) and two international organizations attended. WHO was represented both in person and by means of a teleconference connection - the US Centers for Disease Control and Prevention participated by means of a teleconference link. A multi-sector, multi stakeholder attendance was achieved with representation from ministries of health, ministries of transport and aviation, quarantine departments and civil aviation regulatory authorities.

In addition to government departments, stakeholders from the aviation industry were represented, with participation from international airport operators, international airlines and tour operators. The opportunity was taken to discuss with those present (which included many who were very experienced in their field) a number of critical aspects of IHR (2005) implementation in the aviation sector e.g. aircraft disinsection (relevant to the current Zika outbreak); WHO planned airport certification of compliance with the IHR (and potential confusion with ICAO’s current airport certification requirement) and the role of the IHR national focal point in helping to manage public health events that impact the aviation sector.

A number of lessons were learned during this conference which will be beneficial to the whole of the CAPSCA program, including the Africa region.

The sixth CAPSCA-MID regional event (which will take place after the Aviation Ebola Action plan has ended) is planned to be held in the first half of 2017, at the invitation of Sudan, subject to funding being available.

February was also utilized to plan and arrange Action Plan activities for 2016. The first Assistance Visit in 2016, to Equatorial Guinea, is scheduled to take place in March.



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): February 2016

During 2016 initial AVs are scheduled for the following States: Equatorial Guinea, Senegal; Kenya; Mozambique and South Africa. An initial AV is in the process of being planned for Ethiopia.

Repeat AVs (as a progress check) are currently scheduled during 2016 for Liberia; Guinea; Sierra Leone; Nigeria; Mali; Guinea Bissau and Cote d'Ivoire.

In addition, during February ICAO hosted a meeting with WHO and other stakeholders to identify gaps, improve training delivery and formalize a training programme for professionals involved in public health preparedness and response in the aviation sector. A draft of this training programme has been circulated to WHO and ICAO headquarters for approval and further action.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

From the start of the project in December 2014 to the end of February 2016, a total of 16 AVs have been undertaken in Africa: to Benin, Burkina Faso, Ghana, Guinea, Guinea Bissau, Ivory Coast, Liberia, Mali, Nigeria, Sierra Leone, and Togo, Gambia, Mauritania, the Democratic Republic of the Congo, Cameroon and Niger.

Delays or Deviations *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

A total of 16 Assistance Visits (AVs) were planned to be completed during the second and third quarters of 2015 and by the end of September 10 had been undertaken. An additional two AVs planned for the third quarter (Cameroon and Niger) were completed in October. Planned AVs not undertaken in 2015 are being arranged for 2016.

Two training events planned for the last two quarters of 2015 were postponed to 2016. One has been held in the Middle East region during 29 February-3 March 2016 and the other will be held later in the year (date still to be confirmed)

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		<i>e.g. Medical and Bio Hazard Waste</i>	
Girls		<i>e.g. Chemical Pollution</i>	
Men			
Boys			
Total			

Additional Information *(Optional)*