



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period (Month-Year): March 2016**

<b>Project Number and Title:</b> #2- Aviation Ebola Action Plan	<b>PROJECT START DATE<sup>1</sup>:</b> 12-12-2014	<b>AMOUNT ALLOCATED by MPTF</b> <i>(please indicate different tranches if applicable)</i> First tranche: \$ 1,000,000 Second (final) tranche: \$793,320.	<b>RECIPIENT ORGANIZATION</b>  ICAO
<b>Project ID:</b> 00093085 (Gateway ID)			
<b>Project Focal Point:</b> Name: Dr. Ansa Jordaan, Chief, Aviation Medicine Section, Air Navigation Bureau, ICAO E-mail: <a href="mailto:jjordaan@icao.int">jjordaan@icao.int</a>	<b>EXTENSION DATE:</b> dd-mm-yyyy	<b>FINANCIAL COMMITMENTS</b>  \$	
<b>Strategic Objective (STEPP)</b> SO <sub>n</sub> - Description	<b>PROJECTED END DATE:</b>  31-12-2016	<b>EXPENDITURES as of 31 March 2016:</b>  \$709,647	<b>IMPLEMENTING PARTNER(S):</b>  World Health Organization (WHO) State Civil Aviation Authorities (CAAs)
<b>Mission Critical Action</b> MCA <sub>n</sub> - Description			
<b>Location:</b> Regional	<b>Sub-National Coverage Areas:</b> Full list of countries and/or districts		

**MONTHLY PROGRESS REPORT RESULTS MATRIX**

**OUTPUT INDICATORS**

<b>Indicator</b>	<b>Geographic Area</b>	<b>Projected Target</b> (as per results matrix)	<b>Quantitative results for the (one month) reporting period</b>	<b>Cumulative results since project commencement (quantitative)</b>	<b>Delivery Rate (cumulative % of projected total) as of date</b>
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# Training Events completed	Dakar or Brazaville (West and Central Africa)	1 Training event planned for each of four quarters in	Dakar training: 9-13 March	Training Events in Dakar, Nairobi and Cairo completed	75%
	Nairobi (East and Southern Africa)		Nairobi training 13-17 April		
	Cairo (North)				

<sup>1</sup> The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF  
PROJECT MONTHLY PROGRESS REPORT - VERSION 1  
Period (Month-Year): March 2016**

	Africa and Middle East)	2015	Cairo training: 29 February – 3 March 2016		
	Paris or Copenhagen (European States)				
# of State and Airport Assistance Visits	Guinea Bissau, Cote d'Ivoire	2 States visits Last quarter 2014	Completed (funded by non-MPTF sources)	100%	100%
	Burkina Faso, Mali	2 States visits 1 <sup>st</sup> quarter 2015	Completed	100%	100%
	Guinea, Liberia, Sierra Leone  Nigeria, Senegal  Benin, Cameroon, Central African Republic, Democratic Republic of Congo, Ethiopia, Gambia, Ghana, Mauritania, South Sudan, Niger and Togo	16 States visits 2 <sup>nd</sup> and 3 <sup>rd</sup> quarter 2015	13 Assistance Visits completed (April to end March 2016):  Guinea, Liberia, Sierra Leone  Nigeria,  Benin, Ghana, Togo, Gambia, Mauritania, Democratic Republic of Congo  Oct 2015 – Cameroon, Niger  March 2016 – Equatorial Guinea	81%	81%
	France, UK, Belgium Kenya, Morocco,	7 States visits 4 <sup>th</sup> quarter 2015		N/A	N/A



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period (Month-Year): March 2016**

	UAE, Turkey	(Postponed to 2016)	N/A		
<b>EFFECT INDICATORS (if available for the reporting period)</b>					

**NARRATIVE**

**Situation Update** *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

A joint ICAO/WHO preparedness planning/response training event for the Middle East region was held during 29 February – 3 March, in Cairo, Egypt, hosted by the government of Egypt and held in coordination with the fifth *Collaborative Arrangement for the Prevention and Management of Public Health Events in Civil Aviation – Middle East (CAPSCA-MID)* meeting: <http://www.icao.int/MID/Pages/capsca-mid.aspx> This was the third training event to be undertaken as part of the Action Plan - details were provided in the February report.

A fourth training event is scheduled for 12-14 October 2016, in Hungary. This will be held in collaboration with the WHO, and incorporated into the fifth CAPSCA – Europe meeting.

An Assistance Visit to Malabo, Equatorial Guinea occurred during 29-30 March. As usual, this was an ICAO/WHO multi-sector event that provided assistance to the State and airport. Both the public health and aviation sectors benefited from the experience of the Assistance Visit team which was designed to help the State/airport to better prepare for a future public health event in the State.

During the remainder of 2016 initial AVs are scheduled for the following States: Senegal; Kenya; Mozambique and South Africa. An initial AV is in the process of being planned for Ethiopia.

Repeat AVs (as a progress check) are currently scheduled during 2016 for Liberia; Guinea; Sierra Leone; Nigeria; Mali; Guinea Bissau and Cote d’Ivoire.

A plan to improve the training of professionals involved in public health preparedness and response in the aviation sector was mentioned in the February report. During March, the outline of a training course for CAPSCA Technical Advisors (who undertake Assistance Visits to Sates/International Airports) was submitted by the European Joint Aviation Authorities Training Organization (JAA TO) to the ICAO Global Aviation Training (GAT) Office and is currently under consideration as a potential “ICAO Training Package” (ITP).



**UN EBOLA RESPONSE MPTF**  
**PROJECT MONTHLY PROGRESS REPORT - VERSION 1**  
**Period (Month-Year): March 2016**

**Key Achievements** *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

From the start of the project in December 2014 to the end of March 2016, a total of 17 AVs have been undertaken in Africa: to Benin, Burkina Faso, Equatorial Guinea, Ghana, Guinea, Guinea Bissau, Ivory Coast, Liberia, Mali, Nigeria, Sierra Leone, Togo, Gambia, Mauritania, the Democratic Republic of the Congo, Cameroon and Niger.

**Delays or Deviations** *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

A total of 16 Assistance Visits (AVs) were planned to be completed during the second and third quarters of 2015 and by the end of September 10 had been undertaken. An additional two AVs planned for the third quarter (Cameroon and Niger) were completed in October. Planned AVs not undertaken in 2015 are being arranged for 2016.

Two training events planned for the last two quarters of 2015 were postponed to 2016. One has been held in the Middle East region during 29 February-3 March 2016 and the other, in Europe, is scheduled for October 2016.

**Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		<i>e.g. Medical and Bio Hazard Waste</i>	
Girls		<i>e.g. Chemical Pollution</i>	
Men			
Boys			
Total			

**Additional Information** *(Optional)*