



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: April 2016**

Project Number and Title: #45- Ebola Survivors- Database Creation; Needs Assessment & Screening; Psychosocial Support & Reintegration into Society	PROJECT START DATE¹: 13-11-2015	AMOUNT ALLOCATED by MPTF	RECIPIENT ORGANIZATION WHO, UNICEF
Project ID: 00096723			
Project Focal Point: Name: Elaina Davis E-mail: davise@who.int	EXTENSION DATE: dd-mm-yyyy	FINANCIAL COMMITMENTS	
Strategic Objective (STEPP) SO _n - Description	PROJECTED END DATE: dd-mm-yyyy	EXPENDITURES as of [date]	IMPLEMENTING PARTNER(S): Ministry of Health and Sanitation; Ministry of Social Welfare Gender & Children's Affairs; NGO partners
Mission Critical Action MCA _n - Description			
Location: Country or Regional	Sub-National Coverage Areas: Full list of countries and/or districts		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
9. Number of trained health workers and community health workers in CPES and survivor screening	13 Districts in Sierra Leone	80 health workers (2 per hospital) and 150 community	0	0	0%

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: April 2016**

		health workers			
10. Number of strengthened or established survivor clinics	13 Districts in Sierra Leone	13 survivor clinics	No further clinics will be established	10 clinics (Dec 2015)	66.66% (Dec 2015 – 10 clinics in 8 of 12 districts)
EFFECT INDICATORS (if available for the reporting period)					
% of medical staff confirming the improved medical services to survivors in targeted districts	13 Districts in Sierra Leone	90%	Not measured in April		

NARRATIVE

Situation Update *(please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))*

Throughout the month of April the WHO Survivors Team continued to support MoHS for the national scale up of delivery of free health services for EVD Survivors as part of the MoHS plan for streamlining essential free care to Survivors at MoHS facilities both at primary health care and specialized care levels with the support of the Partners Consortium for implementation. This month MoHS, with support from WHO, held district level consultations on CPES with 12 of the districts, which will be essential in paving the way for roll out of the CPES training and the services themselves. Importantly, these visits also enabled the revision of guidance documents on the implementation of CPES and District Survivor Plans. Importantly, progress has been made on the preparations for the roll-out of CPES training across the districts. This will be led by the MoHS and conducted at four regional hubs (Kenema; Makeni, Freetown and Bo) thus covering all the Districts in the country, over the coming two months.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

The WHO Survivor Team supported MoHS and Partners in the agenda for national roll-out of Comprehensive Package of Essential Services (CPES). Specifically, from April 4th- 15th on-site consultations regarding CPES were held with DHMTs, Sierra Leone Association of EVD Survivors (SLAES) and District Implementing Partners according to the following schedule:

- Mon April 4: Port Loko + Kambia
- Tues April 5: Bombali + Tonkolili
- Wed April 6: Koinadugu
- Thurs April 7: Kono
- Mon April 11: Moyamba + Bo
- Tues April 12: Kenema
- Wed April 13: Kailahun
- Thurs April 14: Pujehun
- April 15: Western Area

No CPES consultation was held in Bonthe as there are no Survivors registered to this district.

The MPTF Monitoring and Evaluation Officer accompanied the second week of these consultations in the field.



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period: April 2016

The WHO Survivors team also supported MoHS in the review and revision of guidance documents for the Partners Consortium relating to the implementation of CPES and District Survivor Plans. This included incorporating feedback received from District Stakeholders during field consultations.

The Survivors Team also made a presentation on CPES to the UN Country Agencies, and supported the UN Resident Coordinator's Office in preparation of integrated documentation of the activities that the different UN agencies are doing in SL on behalf of the Government of Sierra Leone for the EVD Survivors. This will support coordination among UN agencies as they provide diverse services to Survivors within the CPES on behalf of the Government.

On Friday 8th April, the Survivors Technical Working Group (TWG) met in Freetown. WHO supported MoHS in preparation for this meeting which focused on providing the Implementing Partners with a debrief regarding the activities in the Districts and the inputs received from the DHMTs as well as SLAES and Partners field teams.

The team supported the MoHS Survivor Focal Point with the preparation of a briefing to the Minister of Health & Sanitation on the Launch of the National Roll-out of CPES over the first two weeks of April 2016.

Additionally, support was provided, in the form of a direct financial cooperation (DFC) agreement to MOHS to enable MoHS to conduct the trainings at national scale on CPES for Survivor Advocates, CHOs, PHU Nurses-in-Charge and Medical Officers from District Hospitals. These trainings are going to be conducted at four regional hubs (Kenema; Makeni, Freetown and Bo) over the coming two months. The trainings will include a Trainer of Trainers element and will focus on the services that will be available in response to EVD Survivors' health problems at primary health care and specialized levels as well as the associated referral processes, Case Management and Patient Advocacy. The first cohort of trainees from primary health care will be selected from PHUs from catchment areas where Survivors are concentrated to maximize the initial impact of the programme.

In line with this timeframe, WHO Survivors Team has supported MoHS with the preparation of training materials for these trainings on CPES.

Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))

The consultations with DHMTs and the Training Programmes were delayed due to frequent non-availability of the DMOs and key DHMT staff as a consequence of conflicting appointments. WHO support to MoHS focal point for Survivors and to the coordination work with District MoHS has been instrumental in overcoming these issues.

Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

Additional Information (Optional)