



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): May 2016**

Project Number and Title: #2- Aviation Ebola Action Plan	PROJECT START DATE¹: 12-12-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> First tranche: \$ 1,000,000 Second (final) tranche: \$793,320.	RECIPIENT ORGANIZATION ICAO
Project ID: 00093085 (Gateway ID)			
Project Focal Point: Name: Dr. Ansa Jordaán, Chief, Aviation Medicine Section, Air Navigation Bureau, ICAO E-mail: jjordaán@icao.int	EXTENSION DATE: dd-mm-yyyy	FINANCIAL COMMITMENTS \$	
Strategic Objective (STEPP) SOn - Description	PROJECTED END DATE: 31-12-2016	EXPENDITURES as of 30 April 2016: \$733,680	IMPLEMENTING PARTNER(S): World Health Organization (WHO) State Civil Aviation Authorities (CAAs)
Mission Critical Action MCAAn - Description			
Location: Regional	Sub-National Coverage Areas: Full list of countries and/or districts		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# Training Events completed	Dakar or Brazzaville (West and Central Africa)	1 Training event planned for each of four quarters in	Dakar training: 9-13 March	Training Events in Dakar, Nairobi and Cairo completed	75%
	Nairobi (East and Southern Africa)		Nairobi training 13-17 April		
	Cairo (North)				

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): May 2016**

	Africa and Middle East)	2015	Cairo training: 29 February – 3 March 2016		
	Paris or Copenhagen (European States)				
# of State and Airport Assistance Visits	Guinea Bissau, Cote d'Ivoire	2 States visits Last quarter 2014	Completed (funded by non-MPTF sources)	100%	100%
	Burkina Faso, Mali	2 States visits 1 st quarter 2015	Completed	100%	100%
	Guinea, Liberia, Sierra Leone Nigeria, Senegal Benin, Cameroon, Central African Republic, Democratic Republic of Congo, Ethiopia, Gambia, Ghana, Mauritania, South Sudan, Niger and Togo	16 States visits 2 nd and 3 rd quarter 2015	13 Assistance Visits completed (April to end March 2016): Guinea, Liberia, Sierra Leone Nigeria, Benin, Ghana, Togo, Gambia, Mauritania, Democratic Republic of Congo Oct 2015 – Cameroon, Niger March 2016 – Equatorial Guinea	81%	81%
	France, UK, Belgium Kenya, Morocco,	7 States visits 4 th quarter 2015		N/A	N/A



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): May 2016**

	UAE, Turkey	(Postponed to 2016)	N/A		
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

- The fifth ICAO *Regional Aviation Safety Group* meeting was held in Doha, Qatar during 22-24 May 2016 and considered the *Collaborative Arrangement for the Prevention and Management of Public Health Events in Civil Aviation* (CAPSCA) programme. Fifty nine participants from 11 States and eight Organizations/Industries participated and the draft report is available at: <http://www.icao.int/MID/Pages/2016/RASG-MID5.aspx>
- ICAO is currently working on development of an up-to-date database and associated visual mapping of passenger movements from one State/international airport to another. Such information will be helpful in assessing the risk of transfer of a number of communicable diseases, including Ebola and Zika, across international borders.
- ICAO, with a number of partners including WHO, the International Air Transport Association (IATA), Airports Council International (ACI) and the International Transport Federation (ITF) has developed an ICAO hosted website and a questionnaire concerning vector control at airports. This is important in the context of Zika for States undertaking a risk assessment concerning the likelihood that insects may board aircraft and be transported from an area affected by the Zika virus to a non-affected State. The questionnaire will be distributed to States and relevant International Organizations during June.
- Previously mentioned plans concerning the training of professionals involved in public health preparedness and response in the aviation sector continued to be developed during May.

CAPSCA Programme for 2016

The main components of the CAPSCA programme, including the Aviation Ebola Action Plan, are as follows:

Regional Aviation Safety Group (RASG) Meetings



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): May 2016

- Middle East Fifth RASG Meeting 22-24 May [**completed – see above**]

CAPSCA Regional Meetings:

- CAPSCA – Americas (Mexico City): 20-23 September*
- CAPSCA – Europe (Budapest): 12-14 October (including a training workshop)
- CAPSCA - Asia Pacific (Bangkok) (also CAPSCA global meeting for 2016): 15-18 November*
- CAPSCA Africa – To be arranged

*Not funded by the Aviation Ebola Action Plan but relevant to global preparedness planning

CAPSCA Assistance Visits

- Senegal and Nigeria: 27 June – 1 July
- Liberia: 1-5 August
- Atlanta, USA: 15-18 August*
- Costa Rica: 22-23 August*
- Honduras: 25-26 August*
- Guinea and Mali: 17-21 October

During the remainder of 2016 initial AVs are also scheduled (dates to be confirmed) for the following States: Kenya; Mozambique and South Africa. An initial AV is in the process of being planned for Ethiopia.

Repeat AVs (as a progress check) are also scheduled (dates to be confirmed) during 2016 for Sierra Leone; Guinea Bissau and Cote d'Ivoire.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

From the start of the project in December 2014 to the end of March 2016, a total of 17 AVs have been undertaken in Africa: to Benin, Burkina Faso, Equatorial Guinea, Ghana, Guinea, Guinea Bissau, Ivory Coast, Liberia, Mali, Nigeria, Sierra Leone, Togo, Gambia, Mauritania, the Democratic Republic of the Congo, Cameroon and Niger.

Delays or Deviations *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

A total of 16 Assistance Visits (AVs) were planned to be completed during the second and third quarters of 2015 and by the end of September 10 had been undertaken. An additional two AVs planned for the third quarter (Cameroon and Niger) were completed in October. Planned AVs not undertaken in 2015 are being arranged for 2016.

Two training events planned for the last two quarters of 2015 were postponed to 2016. One has been held in the Middle East region during 29 February-3 March 2016 and the other, in Europe, is scheduled for October 2016.



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): May 2016

--

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers
Women		<i>e.g. Medical and Bio Hazard Waste</i>
Girls		<i>e.g. Chemical Pollution</i>
Men		
Boys		
Total		

Additional Information *(Optional)*