



**UN EBOLA RESPONSE MPTF
FINAL PROGRAMME¹ NARRATIVE REPORT
DATE: SEPTEMBER 5, 2016 _____**

<p align="center">Project Number(s) and Title(s)</p> <p>#29 Title: Support to the Confidence Building Unit (CBU) from Mano River Union in the national response against Ebola</p>	<p align="center">Recipient Organization(s)</p> <p>RUNO(s) Project Focal Point: Name: Dr. Aboubakar CISSE E-mail: acisse@unfpa.org</p>
<p align="center">Strategic Objective & Mission Critical Action(s)</p> <p>SO (STEPP) 4 – Preserve stability MCA 11 – Social Mobilization and Community Engagement</p>	<p align="center">Implementing Partner(s)</p> <ul style="list-style-type: none"> - Ministry of health - Ministry of Social Affairs
<p>Location: Guinea</p>	<p>Sub-National Coverage Area: 14 Districts, Frontier districts ,mining and transit regions: Lola, Nzerekore, Yomou, Macenta, Guekedou, Kissidougou, Faranah, Kindia, Forecariah, Dubrecah, and Coyah The mining and transit regions: Siguri, Mandiana, Koundara.</p>
<p>Country or Regional</p>	<p>Full list of countries and/or districts</p>
<p align="center">Programme/Project Cost (US\$)</p> <p>Total approved budget as per project proposal document:</p> <ul style="list-style-type: none"> • MPTF²: <p>\$ 631,300 - UNFPA \$ 896,020 - UNICEF \$ 1,308,752 - UNDP</p> <p>Agency Contribution</p> <ul style="list-style-type: none"> • <i>by Agency (if applicable)</i> <p>Government Contribution <i>(if applicable)</i></p>	<p align="center">Programme Duration</p> <p>Overall Duration : 6 months Project Start Date³ : February 2015 Originally Projected End Date⁴ : August 2015 Actual End date⁵: December 2015</p>

¹ Refers to programmes, joint programmes and projects.

² The amount transferred to the Participating UN Organizations – see [MPTF Office GATEWAY](#)

³ The date of the first transfer of funds from the MPTF Office as Administrative Agent. The transfer date is available on the online [MPTF Office GATEWAY](#).

⁴ As per approval of the original project document by the Advisory Committee.

⁵ If there has been an extension, then the revised, approved end date should be reflected here. If there has been no extension approved, then the current end date is the same as the originally projected end date. The end date is the same as the operational closure date, which is the date when all activities for which a Participating Organization is responsible under an approved project have been completed. As per the MOU, agencies are to notify the MPTF Office when a programme completes its operational activities. Please see [MPTF Office Closure Guidelines](#).

Other Contributions (donors)
(if applicable)

TOTAL: \$ 2,836,072

Programme Assessment/Review/Mid-Term Eval.

Evaluation Completed

Yes No Date: *dd.mm.yyyy*

Evaluation Report - Attached

Yes No Date: *dd.mm.yyyy*

Agency(ies) have operationally closed the programme in its(their) system Yes No

Expected Financial Closure date⁶:

Report Submitted By

- Name: Dr Aboubakar Cisse
- Title: Deputy Country representative
- Date of Submission: September 2015
- Participating Organization (Lead):
- Email address: acisse@unfpa.org

Signature:

⁶ Financial Closure requires the return of unspent funds and the submission of the [Certified Final Financial Statement and Report](#).

Project Proposal Title: Support to the Confidence Building Unit (CBU) from Mano River Union in the national response against Ebola						
Strategic Objective to which the project contributed	SO4 – Preserve Stability					
MCA 11	Social Mobilization and Community Engagement					
OBJECTIVE 1: To Improve community knowledge and support to community engagement activities						
Output Indicators	Geographical Area	Target⁷	Budget		Means of verification	Responsible Organization(s).
Result1: 28 Health centers and 6 Hospital Maternity units are functioning and equipped to provide a full range of SRMNAH (sexual reproductive maternal, neonatal and adolescent health) services including management of complications EmONC (emergency obstetric and neonatal care) and Family Planning .	Location: 14 Districts, Frontier districts ,mining and transit regions Lola, Nzerekore, Yomou, Macenta, Guekedou, Kissidougou, Faranah, Kindia, Forecariah, Dubrecah and Coyah The mining and transit regions: Siguiiri, Mandiana and Koundara.	- Deployment of 68 midwives and ensure their salaries - Deployment of supervisors (2 senior midwives) - Deployment of medical logistician - Training of midwives	631,300\$			UNFPA /Ministry of Health
Results2: Availability of reproductive health Commodities to provide quality sexual reproductive maternal, neonatal and adolescent health (SRMNAH) services including emergency obstetric and neonatal care (EmONC) and Family Planning services in Ebola-affected communities. 7	Location: 14 Districts, Frontier districts ,mining and transit regions Lola, Nzerekore, Yomou, Macenta, Guekedou, Kissidougou, Faranah, Kindia, Forecariah, Dubrecah and Coyah The mining and transit regions: Siguiiri, Mandiana and Koundara.	Provision of Reproductive health equipment: Kit 6A et B: delivery kits =45kits Kit 11 A et B: Section=10kits Kit 12:Blood transfusion=10kits Kit 5 STI=10kits Kit 8 AMIU=10kits Hospital beds=70beds Gynecologic tables=20 tables Supervision vehicle=1			Delivery note at central pharmacy	UNFPA /Ministry of Health

PROJECT/PROPOSAL RESULT MATRIX

Effect Indicators	Geographical Area (where the project directly operated)	Baseline ⁸ In the exact area of operation	Target	Final Achievements	Means verification	Responsible Organization(s)
Birth skilled attendance rate increase	34 health facilities targeted by the project	31,5% in 2014		51,1% in 2015	Health facilities report	UNFPA/Ministry of health
Ante Natal Care including one in the 9th month increase:		63% in 2014		73% in 2015	Health facilities report	UNFPA/Ministry of health
Number of maternal deaths in health facilities decrease:		388		250	Health facilities report	UNFPA/Ministry of health
New user for family planning methods in 34 Health Facilities		7702		12607	Health facilities report	UNFPA/Ministry of health
Deployment of midwives		0		68	Recruitment report	UNFPA/Ministry of health
60 survivors and widows of Ebola have been strengthened. The initiatives developed by these women received financial supports through the Ministry of Social Action		0		60		UNFPA/Ministry of social affairs
68 midwives were trained in the Prevention and Control of Infections (PCI), Emergency Obstetric and Neonatal Care (EmONC) and the use of partogram		0		68		UNFPA/Ministry of social affairs

⁸ If data is not available, please explain how it will be collected.

Background and Situational Evolution

The project aim was to support the Ministry of Health to restore essential reproductive, maternal and neonatal health (RMNH) services. In particular, the focus was on ensuring that pregnant women have access to safe (free Ebola environment) and quality services. It is in this context that UNFPA in the collaboration of Ministry of Health had supported 34 health facilities in 14 districts located in the borders areas of Sierra Leone and Liberia by Ensuring the supply of essential life-saving drugs, equipment and family planning commodities in those selected Ebola-affected districts; deployment of 68 qualified midwives and support 60 women survivors or widow of Ebola

Achievements and Results

This project contributed to great improvements in Reproductive Health indicators, such as use of skilled birth attendants and overall utilization of health facilities by women, Decrease of maternal and infant morbidity and mortality in the health facilities targeted by the project, Availability of Reproductive health commodities in the targeted health facilities and reduction of stock out, Availability of midwives qualified in health facilities.

	Number of Births Attended by Skilled Health Personnel (Midwives)	Number of antenatal care coverage(including 1 of the third trimester)	Total number of antenatal care.	number of caesarean sections	Managing complications in pregnancy and childbirth
May	1244	1945	6318	51	21
June	1402	2255	6676	57	36
July	1701	2555	8096	63	39
August	1723	2549	8874	111	36
September	1750	2575	9264	186	69
October	2260	2681	7763	186	138
November	1820	2828	8891	156	178



donate medical kits and equipment to the ministry of health



Strengthening capacity of 60 women (widow or survivors) of EVD



Contract signature by midwives recruited

- **Delays or Deviations** – *(Please provide short justification for any delays or deviations)*
- **Gender and Environmental Markers** *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries	
Women	
Girls	
Men	
Boys	
Total	

Environmental Markers
e.g. Medical and Bio Hazard Waste
e.g. Chemical Pollution

- **Best Practice and Summary Evaluation** *(one paragraph)*

UNFPA with the collaboration of Ministry of health has contributed to build strong foundation for a resilient post-Ebola epidemic health system by:

- (i) restoring 34 health centers at the bordering areas with Liberia and Sierra Leone,
- (ii) deploying 68 trained midwives in hospitals and health centers of the most affected areas,
- (iii) reducing stock out of equipment and RH commodities in health centers for quality sexual and reproductive health services and (iv) ensuring community engagement to restore trust to and use of health services.

In addition, the MRMR initiative has contributed to a great improvement of Reproductive Health indicators in areas of the health facilities targeted by the project, such as: (i) the use of skilled birth attendants and overall utilization of health facilities by women, (ii) the decrease of maternal and infant morbidity and mortality.

- **Lessons learned**

Availability of qualified midwives and reproductive health commodities have really improved the utilization of health facilities as scale up the reproductive health indicators.

- **Story on the Ground**

<p>Report reviewed by <i>(MPTF M&E Officer to review and sign the final programme report)</i></p> <ul style="list-style-type: none"> ○ Name: Gobo Serge GBAPPA ○ Title: Planning, Monitoring and Evaluation Officer ○ Date of Submission: September 5, 2016 ○ Email address: gobo.serge.gbappa@undp.org
<p><i>Signature:</i></p>

MPTF M&E comments:

The indicators reported in this report are not in line with the approved prodoc. In fact, the prodoc did not take into account relevant indicators to measure the UNFPA component (reproductive health).

I recommend, in similar situations in the future, to sign an amendment to the prodoc in order to add the new indicators to the performance framework.