



SOMALIA UN MPTF

PROGRAMME QUARTERLY PROGRESS REPORT

Period (Quarter-Year): Q3 - 2016

Project Name	Project Initiation Plan: Constitutional Review and Implementation Support UNDP SOM10 Project ID 00093036
Gateway ID	00096485 (Gateway ID)
Start date	17 June 2015
Planned end date	30 Jun 2016
Focal Person	Nahid Hussein nahid.hussein@undp.org
PSG	Inclusive politics: Achieve a stable and peaceful Somalia through inclusive political processes
Priority	Priority 2: Finalize and adopt a Federal Constitution
Milestone	2.1 Oversight Committee established with operational work plan and strategy and capacitated and functional 2.2. Substantial review on the key priority areas of the constitutions conducted and public consultations held in line with the work plan of the Parliament, Ministry of Constitutional Affairs, Oversight Committee (OC) and ICRIC and results analysed 2.3. Civic education programmes designed and conducted 2.4. The Inter-Regional Consultative Forum (IRCF), or its equivalent is regularly convened to deliberate on priority areas of the constitutional review process 2.5. The OC and ICRIC through OC engage in regular dialogue with Parliament, which informs the progress on the constitutional review process per parliamentary session 2.6. Draft constitution submitted to Parliament and vote held
Location	National and Regional
Gender Marker	2

Total Budget as per ProDoc	USD 4,034,624
MPTF:	USD 4,034,624
Non MPTF sources:	PBF: N/ A
	Trac: N/ A
	Other: N/ A



SOMALIA UN MPTF

Total MPTF Funds Received			Total non-MPTF Funds Received	
PUNO	Current quarter	Cumulative	Current quarter	Cumulative
UNDP	0	4,034,624	0	0

JP Expenditure of MPTF Funds ¹			JP Expenditure of non-MPTF Funds	
PUNO	Current quarter	Cumulative	Current quarter	Cumulative
UNDP	269,854	3,214,850	0	0

SITUATION UPDATE

During PSG 1 working group meeting held on 16th June 2016 where all stakeholders agreed that no major activities shall be undertaken for Constitutional Review until after the completion of the electoral process. Therefore, project was operationally closed effective 30 June 2016. In a recent PSG 1 working group meeting, it was agreed to cover the regular operational running costs (rent, transport, communication, salary of staff including advisors, consultants and interns etc.) of national counterparts (MoCA, OC, ICRIC, MoCFAD Puntland, MoCA Galmudug, MoCA SWS) and other project operations cost until 30 June 2016 from this project. The Project made payments against the obligations prior to 30th Jun 2016 and some of the payments are being processed in Q-4, 2016.

With the recent political developments, particularly the focus on electoral process, the national stakeholders have decided that all the work developed on Constitutional Review Process during the mandate of the 9th parliament will be handed over to the new Parliament and Government.

QUARTERLY PROGRESS REPORT RESULTS MATRIX

Since the operational closure of project on 30th Jun 2016, no activity was undertaken during Q-3, 2016.

Looking ahead

Subsequent to the selection of a new Parliament and formation of a new government, the OC report on Constitutional Review Process will be handed over, thus providing a more advanced starting point for the next phase of this process, which should gain new momentum in early 2017.

On clearance of all pending obligations, project will be financially closed in Q-4, 2016.

¹ **Uncertified expenditures.** Certified annual expenditures can be found in the Annual Financial Report of MPTF Office (<http://mptf.undp.org/factsheet/fund/4S000>)