



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: June - 2017**

Project Number and Title: #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti	PROJECT START DATE¹: 16-Jun-2017	AMOUNT ALLOCATED by MPTF \$500,000	RECIPIENT ORGANIZATION UNDP Haiti
Project ID: 00105932 (Gateway ID)	EXTENSION DATE: n/a	Other Sources:	IMPLEMENTING PARTNER(S): Ministry of Health Partners in Health (Zanmi Lasanté) (tbd)s
Project Focal Point: Name: Yvonne Helle E-mail: yvonne.helle@undp.org Telephone : +509 4889 5141		Government Input:	
Proposal Location (Departments): Haiti (whole country)	PROJECTED END DATE: 31-Dec-2017	EXPENDITURES as of [date] \$...	

Strategic Objective TRACKS

<input type="checkbox"/>	TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment
<input type="checkbox"/>	TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems
<input checked="" type="checkbox"/>	TRACK 2: Assistance and Support

Beneficiaries: Please, indicate the number of beneficiaries and provide disaggregated data, if available

No. of Beneficiaries	
Communities	
Total	
No. of Beneficiaries	
Women	49,973
Girls	
Men	44,926
Boys	
Total expected cases	88,889 (49,128<18)

Key Achievements (please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)

General

- Project approval of the Ministry of Planning and External Cooperation
- Institutional/operational arrangements for initiation phase (organigram and project staff recruitment process)
- Meetings with RCHC, OCHA and UNICEF, for Inter-Agency coordination

R1 - Mapping. Information sharing and coordination with other UN Agencies (UNICEF, OCHA, PAHO) on the elaboration of a common database on cholera. UNICEF is already drafting a mapping in the 18 priority communes, for the WASH (Water and Sanitation) stakeholder, partners and projects. UNDP will integrate the same data base with stakeholder, partners and projects of the economic and social sectors. → UNDP will join the Plan for the Elimination of Cholera Monitoring Group, an inter-institutional committee, that is now discussing on how to build a common database on all cholera-related issues.

R2 - Local consultations. First informal local consultations carried out in Mirebalais: visit to the main spots of the communities and meetings with Local Authorities - ASEC/CASEC and community leaders of the Commune of Mirebalais and of the Communal sections of Sarazin, Grand Boucan and Crête Brûlée. During these first consultations, few possible initiatives which seem to be the same in all the communities were identified. In addition, a first draft of the community consultation methodology is under elaboration based on (1) the relevant elements of the 16/6 methodology, which was successfully implemented by UNDP for some community projects after the earthquake and designed with other UN Agencies, such as OIM, (2) the lessons learned from UNDP Colombia on methodologies and tools used for community consultations, identification of victims and their engagement during the peace processes and (3) the inputs raised during the first visits to Mirebalais.

R3 - Community projects. UNDP is analyzing the feasibility of some community projects that could respond to community needs and be applicable in view of the limited budget allocated for this intervention. These estimates will help to adjust the methodology to prioritize projects with the communities during local consultations.

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
-----------	-----------------	--	--	--	--

¹ The date project funds were first transferred.



UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: June - 2017

<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	0		
1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	0		