



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: August 2017**

Project Number and Title: #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti	PROJECT START DATE¹: 16-Jun-2017	AMOUNT ALLOCATED by MPTF \$500,000	RECIPIENT ORGANIZATION UNDP Haiti
Project ID: 00105932 (Gateway ID)	EXTENSION DATE: n/a	Other Sources:	IMPLEMENTING PARTNER(S): Ministry of Planning Partners in Health (Zanmi Lasanté) (tbd)
Project Focal Point: Name: Yvonne Helle E-mail: yvonne.helle@undp.org Telephone: +509 4889 5141		Government Input:	
Proposal Location (Departments): Haiti (whole country)	PROJECTED END DATE: 31-Dec-2017	EXPENDITURES as of 31 August 2017 \$ 9,383.92 USD	

Strategic Objective TRACKS		Beneficiaries: <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>													
<input type="checkbox"/>	TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td>49,973</td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td>44,926</td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td>Total expected cases</td> <td>88,889 (49,128<18)</td> </tr> </tbody> </table>		No. of Beneficiaries		Women	49,973	Girls		Men	44,926	Boys		Total expected cases	88,889 (49,128<18)
No. of Beneficiaries															
Women	49,973														
Girls															
Men	44,926														
Boys															
Total expected cases	88,889 (49,128<18)														
<input type="checkbox"/>	TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems														
<input checked="" type="checkbox"/>	TRACK 2: Assistance and Support														
		<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td>5</td> </tr> <tr> <td>Total</td> <td>5</td> </tr> </tbody> </table>		No. of Beneficiaries		Communities	5	Total	5						
No. of Beneficiaries															
Communities	5														
Total	5														

Key Achievements *(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)*

General

- Participation in the High-Level Committee for the Elimination of Cholera in Haiti
- Institutional/operational arrangements finalized and project staff recruited and operational
- Permanent Inter-Agency coordination through constant communication, weekly reports and regular meetings

Project progress and key achievements

- Elaboration of the local consultations methodology, consisting of three phases: (1) preparatory, (2) assessment and (3) implementation. Each phase envisages 3 stages.
- Validation of the methodology with other UN Agencies and HQ
- At least 4 meetings with Local Authorities - ASEC/CASEC, community leaders and victims' representatives of the Commune of Mirebalais and of the Communal sections of Sarazin, Grand Boucan and Crête Brûlée
- Database of local authorities and institutions for each community completed
- First needs assessment completed and local priorities identified: all proposals focus on water and sanitation infrastructures, local markets and/or road rehabilitation
- Field visit to check possible projects carried out in the Communal Sections of Gascogne, Grand Boucan, Sarasin and Crête Brûlée.
- 3 Community Platforms in place: Sarasin, Gascogne, Crête Brûlée. Each Committee counts on 9 members, 2 of which are victims' representatives

Risks and challenges

- Project budget is very limited and the distribution over 5 communal therefore unable to respond to local needs and priorities identified
- High risk of the highly-politicized environment impacting ability of project to deliver results

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date

¹ The date project funds were first transferred.



UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: August 2017

<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	0		
1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	0		