



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): March 2017**

Project Number and Title: #2- Aviation Ebola Action Plan	PROJECT START DATE¹: 12-12-2014	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> First tranche: \$ 1,000,000 Second tranche: \$793,320 (Not received yet)	RECIPIENT ORGANIZATION ICAO
Project ID: 00093085 (Gateway ID)			
Project Focal Point: Name: Dr. Ansa Jordaán, Chief, Aviation Medicine Section, Air Navigation Bureau, ICAO E-mail: jjordaán@icao.int	EXTENSION DATE: 31 July 2017	FINANCIAL COMMITMENTS \$	
Strategic Objective (STEPP) SO _n - Description	PROJECTED END DATE: 31-12-2016	EXPENDITURES as of 31 March 2017: \$696.632	IMPLEMENTING PARTNER(S): World Health Organization (WHO) State Civil Aviation Authorities (CAAs)
Mission Critical Action MCA _n - Description			
Location: Regional	Sub-National Coverage Areas: Full list of countries and/or districts		

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS

Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
# Training Events completed	Dakar or Brazzaville (West and Central Africa)	One training event planned for each of four quarters in 2015	Dakar training: 9 - 13 March 2015	Training Events in Dakar, Nairobi, Cairo and Budapest completed	100%
	Nairobi (East and Southern Africa)		Nairobi training 13 - 17 April 2015		
	Cairo (North)		Cairo training:		

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): March 2017**

	Africa and Middle East)		29 February – 3 March 2016		
	Paris or Copenhagen (European States)		Budapest training: 10 - 14 October 2016		
# Training Events completed	Cairo or Doha	One training event planned for North Africa/ Middle East and one planned for Europe	Sudan regional meeting training 20 – 22 Feb 2017	Training in Sudan completed. Additional training planned for July in Zambia	33%
	Europe		Planned for July	Planned for July 2017	
# of State and Airport Assistance Visits	Guinea Bissau, Cote d'Ivoire	2 States visits Last quarter 2014	Completed (funded by non-MPTF sources) Guinea Bissau, Cote d'Ivoire	2 State visits completed	100%
	Burkina Faso, Mali	2 States visits 1 st quarter 2015	Completed Burkina Faso, Mali	2 State visits completed	100%
	Guinea Liberia Sierra Leone Nigeria Senegal Benin Cameroon Central African Republic Democratic Republic of Congo, Ethiopia, Gambia, Ghana, Mauritania, South Sudan,	16 States visits Initial 2015 & 2016	Guinea, Liberia Sierra Leone Nigeria Benin Ghana Togo Gambia Mauritania Democratic Republic of Congo Cameroon Niger	13 Initial State visits completed	81%



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): March 2017**

	Niger and Togo				
	Guinea Liberia Sierra Leone Mali Nigeria Senegal	6 States visits Follow up 2016 & 2017	Planned for 2nd quarter 2017	No follow-up visits completed	0%
	France, UK, Belgium Kenya, Morocco, UAE, Turkey	7 States visits (Postponed to 2017)	Planned for when African States completed	One visit was conducted to Atlanta airport, US, that received a number of Ebola patients during the Ebola outbreak. An Assistance Visit has been confirmed to Rwanda for early 2017, but the state has requested a postponement. A visit is planned for Kenya during the second quarter of 2017	14%
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs))

- The Middle East regional meeting was hosted in Khartoum, Sudan from 20 – 22 February 2017. It was well attended by representatives from 8 African States (Angola, Benin, Tanzania, Rwanda, Jordan, Kenya, Namibia and Sudan). The meeting was conducted with support from the WHO regional office and the WHO national office from Sudan.
- A one day training session was held on the coordination and implementation of public health emergency preparedness in the aviation sector during the Sudan meeting. Participants were also informed of the progress on the CAPSCA on-line training project for Technical Advisors, which was well received. A recommendation was made to expand this initiative through the appointment of regional and national centers to provide further training to all



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period (Month-Year): March 2017**

stakeholders.

- A Joint External Evaluation (JEE) was conducted by WHO in Sudan prior to the regional meeting, which generated some successful discussion amongst all participants.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

- Acceptance of revised CAPSCA strategy by participants at the regional meeting in Sudan
- Positive acceptance of the on-line Technical Advisor course; with more than 90% of participants indicating an interest to complete this course.

Delays or Deviations *(if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs))*

An Assistance Visit has been confirmed to Rwanda for early 2017, but the state has requested a postponement as they were preparing for an ICAO audit in August 2017.

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

Additional Information *(Optional)*