



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: November - 2017**

Project Number and Title: #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti	PROJECT START DATE¹: 16-Jun-2017	AMOUNT ALLOCATED by MPTF \$500,000	RECIPIENT ORGANIZATION UNDP Haiti
Project ID: 00105932 (Gateway ID)		Other Sources:	IMPLEMENTING PARTNER(S): Ministry of Health Partners in Health (Zanmi Lasanté) (tbd)s
Project Focal Point: Name: Yvonne Helle E-mail: yvonne.helle@undp.org Telephone : +509 4889 5141	EXTENSION DATE: n/a	Government Input:	
Proposal Location (Departments): Haiti (whole country)	PROJECTED END DATE: 31-Dec-2017	EXPENDITURES as of 30 November \$59,589.84	

Strategic Objective TRACKS		Beneficiaries: <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>																			
<input type="checkbox"/>	TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Communities</td> <td align="center">5</td> </tr> <tr> <td>Total</td> <td align="center">5</td> </tr> </tbody> </table> <table border="1"> <thead> <tr> <th colspan="2">No. of Beneficiaries</th> </tr> </thead> <tbody> <tr> <td>Women</td> <td align="center">49,973</td> </tr> <tr> <td>Girls</td> <td></td> </tr> <tr> <td>Men</td> <td align="center">44,926</td> </tr> <tr> <td>Boys</td> <td></td> </tr> <tr> <td>Total expected cases</td> <td align="center">88,889 (49,128<18)</td> </tr> </tbody> </table>		No. of Beneficiaries		Communities	5	Total	5	No. of Beneficiaries		Women	49,973	Girls		Men	44,926	Boys		Total expected cases	88,889 (49,128<18)
No. of Beneficiaries																					
Communities	5																				
Total	5																				
No. of Beneficiaries																					
Women	49,973																				
Girls																					
Men	44,926																				
Boys																					
Total expected cases	88,889 (49,128<18)																				
<input type="checkbox"/>	TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems																				
<input checked="" type="checkbox"/>	TRACK 2: Assistance and Support																				

Key Achievements *(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)*

- Carried out Phase 1 – Preparatory of Local Consultations methodology, consisting of: (Stage 1) Contact with communities and need assessment, (Stage 2) Feasibility analysis of identified priorities and (Stage 3) Establishment of community platforms in the 4 Communal Sections of Mirebalais and Phase 2 – Assessment consisting of Local consultations and Priority Documents elaboration in process
- Technical feasibility analysis and financial estimates selected priorities in Communal Section of Grand Boucan finished, and in Sarasin, Gascogne and Crête Brulée in process
- Local consultations carried out in the 4 Communal Sections through many meetings and field visits with the Community platforms, which led to constructive dialogue and conciliation within the communities on project prioritization process
- First contacts with local authorities in Centre Ville started, after first reticence and reluctance
- Validation of data grid for cholera key stakeholders mapping exercise in the 18 communes and data collection in process
- Permanent Inter-Agency coordination (especially with UNICEF) through constant communication and regular meetings

Risks and challenges

- Project budget is very limited and the distribution over 5 communal sections therefore unable to respond to local needs and priorities identified
- High risk of the highly-politicized environment impacting ability of project to deliver results
- Hostile environment towards United Nations and security concerns for project staff could delay the consultation process in the Mirebalais Centre-Ville

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					

¹ The date project funds were first transferred.



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: November - 2017**

Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	In process		
1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	4 Local Priorities Documents for the 4 Communal Sections nearly finished		
Selected micro-projects are implemented by local partners	Mirebalais	Micro-project fully executed	0		