



**UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: Octobre - 2017**

Project Number and Title: #2- Community assistance to Mirebalais: new UN approach to cholera in Haiti	PROJECT START DATE¹: 16-Jun-2017	AMOUNT ALLOCATED by MPTF \$500,000	RECIPIENT ORGANIZATION UNDP Haiti																							
Project ID: 00105913 (Gateway ID)	EXTENSION DATE: n/a	Other Sources:	IMPLEMENTING PARTNER(S): Ministry of Health Partners in Health (Zanmi Lasanté) (tbd)s																							
Project Focal Point: Name: Yvonne Helle E-mail: yvonne.helle@undp.org Telephone : +509 4889 5141		Government Input:																								
Proposal Location (Departments): Haiti (whole country)	PROJECTED END DATE: 31-Dec-2017	EXPENDITURES as of 31 October \$ 42,675.11																								
Strategic Objective TRACKS		Beneficiaries: <i>Please, indicate the number of beneficiaries and provide disaggregated data, if available</i>																								
<input type="checkbox"/> TRACK 1a: Intensifying efforts to cut transmission of cholera and improve access to care and treatment	<table border="1"> <tr> <th colspan="2">No. of Beneficiaries</th> <th colspan="2">No. of Beneficiaries</th> </tr> <tr> <td>Communities</td> <td></td> <td>Women</td> <td>49,973</td> </tr> <tr> <td>Total</td> <td></td> <td>Girls</td> <td></td> </tr> <tr> <td></td> <td></td> <td>Men</td> <td>44,926</td> </tr> <tr> <td></td> <td></td> <td>Boys</td> <td></td> </tr> <tr> <td></td> <td></td> <td>Total expected cases</td> <td>88,889 (49,128<18)</td> </tr> </table>		No. of Beneficiaries		No. of Beneficiaries		Communities		Women	49,973	Total		Girls				Men	44,926			Boys				Total expected cases	88,889 (49,128<18)
No. of Beneficiaries			No. of Beneficiaries																							
Communities				Women	49,973																					
Total				Girls																						
		Men	44,926																							
		Boys																								
		Total expected cases	88,889 (49,128<18)																							
<input type="checkbox"/> TRACK 1b: Addressing the medium/longer term issues of water, sanitation and health systems																										
<input checked="" type="checkbox"/> TRACK 2: Assistance and Support																										
Key Achievements <i>(please use this section to highlight project inputs and key achievements for the month, using bullet points or Infographics if preferred)</i>																										
<ul style="list-style-type: none"> Carried out Phase 1 – Preparatory of Local Consultations methodology, consisting of: (Stage 1) Contact with communities and need assessment, (Stage 2) Feasibility analysis of identified priorities and (Stage 3) Establishment of community platforms in the 4 Communal Sections of Mirebalais and started Phase 2 – Assessment 4 Community Platforms in place and first need assessment in the 4 Communal Sections completed Technical feasibility analysis and financial estimates for each priority in process: regular meetings and field visits are carried out to facilitate the feasibility analysis, including with the engineer expert for technical assessment Documentation and systematization of process carried out in each community, in process Permanent Inter-Agency coordination (especially with UNICEF) through constant communication, weekly reports and regular meetings Mapping consultant recruited 																										
Risks and challenges																										
<ul style="list-style-type: none"> Project budget is very limited and the distribution over 5 communal sections therefore unable to respond to local needs and priorities identified High risk of the highly-politicized environment impacting ability of project to deliver results Hostile environment towards United Nations and security concerns for project staff doesn't allow for the moment working in the Mirebalais Centre-Ville 																										
MONTHLY PROGRESS REPORT RESULTS MATRIX																										
OUTPUT INDICATORS																										
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for this current reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date																					
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>																										
Database and maps of key actors active in cholera defiance are elaborated for the 18 cholera priority communes	18 cholera priority communes	Updated database and visual maps	Consultant recruited																							

¹ The date project funds were first transferred.



UN Haiti Cholera Response Multi-Partner Trust Fund
PROJECT MONTHLY PROGRESS REPORT
Period: Octobre - 2017

1 Commune and 4 community sections of Mirebalais have produced their Local Development Plans	Mirebalais	5 Community development plans for 1 commune and 4 Communal Sections	4 Local Priorities Documents for the 4 Communal Sections in process		
Selected micro-projects are implemented by local partners	Mirebalais	Micro-project fully executed	0		