

PBF PROJECT PROGRESS REPORT

COUNTRY: SUDAN
TYPE OF REPORT: SEMI-ANNUAL
YEAR OF REPORT: 2020



Project Title: Transition to Sustainable Peace in Central Darfur Project Number from MPTF-O Gateway: 00119470											
If funding is disbursed into a national or regional trust fund: Country Trust Fund Regional Trust Fund Name of Recipient Fund:	Type and name of recipient organizations: UNICEF (Convening Agency) UNDP UNHCR										
Date of first transfer: 6 January 2020 Project end date: 31 December 2021 Is the current project end date within 6 months? No											
Check if the project falls under one or more PBF priority windows: <input type="checkbox"/> Gender promotion initiative <input type="checkbox"/> Youth promotion initiative <input checked="" type="checkbox"/> Transition from UN or regional peacekeeping or special political missions <input type="checkbox"/> Cross-border or regional project											
Total PBF approved project budget (by recipient organization): <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Recipient Organization</th> <th style="text-align: right;">Amount</th> </tr> </thead> <tbody> <tr> <td>UNICEF</td> <td style="text-align: right;">\$ 1,500,00</td> </tr> <tr> <td>UNHCR</td> <td style="text-align: right;">\$ 1,083,910</td> </tr> <tr> <td>UNDP</td> <td style="text-align: right;">\$ 955,198</td> </tr> <tr> <td colspan="2" style="text-align: right;">Total: \$ 3,539,108</td> </tr> </tbody> </table> <p>Approximate implementation rate as percentage of total project budget: 0% *ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE*</p> <p>Gender-responsive Budgeting: Indicate dollar amount from the project document to be allocated to activities focused on gender equality or women's empowerment: \$1,189,143. Amount expended to date on activities focused on gender equality or women's empowerment: 0.00</p>		Recipient Organization	Amount	UNICEF	\$ 1,500,00	UNHCR	\$ 1,083,910	UNDP	\$ 955,198	Total: \$ 3,539,108	
Recipient Organization	Amount										
UNICEF	\$ 1,500,00										
UNHCR	\$ 1,083,910										
UNDP	\$ 955,198										
Total: \$ 3,539,108											
Project Gender Marker: GM2 Project Risk Marker: 1. Project PBF focus area: 2,3											
Report preparation: Project report prepared by UNICEF Project report approved by: RCO Did PBF Secretariat review the report: PBF Secretariat is not yet in place.											

PART 1: OVERALL PROJECT PROGRESS

Briefly outline the status of the project in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) (1500-character limit):

The COVID-19 pandemic has delayed field-focused start-up activities in both project localities of Um Dhukon and Nertiti, with it anticipated that agencies funds and programmes may be able to make up for some of the lost time once COVID-19 restrictions are lifted. Travel, meetings and broader consultations have all been restricted since March. Other project inception activities have progressed well. Working together, all of the agencies, funds and programmes revised the project Result Framework as requested by the Peacebuilding Support Office - a one-day workshop was convened by UNICEF to finalize this work.

Coordination meetings with local stakeholders have taken place with the Central Darfur Peace Council (five), the Humanitarian Aid Council (HAC) (three), Wali's office (two) and relevant Ministries. The 11 March state level project launch was well-attended by government representatives, civil society representatives and the Wali hosted and presented opening remarks. There are plans for an interagency mission in early March to both locations to meet with local government representatives, other stakeholders and to conduct a village verification exercise that was cancelled due to the COVID-19 emergency.

Central Darfur partners are collaborating with the Resident Coordinator's Office to develop the baseline and necessary tools. Given that the work of selecting the villages is a key step in preparing for the baseline, and a great deal of progress has been made to that end. PBF partners agreed to combine all data collection activities in 8 localities across the five Darfur states (Tawilla, Assalaya, Yassin, Sheiria, Nertiti, Undukum, Gereida, Jebel Moon) into one methodology approach and one coordinated data collection. To mainstream indicators and allow for holistic analysis and to avoid overburdening communities. The data collection will thus cover: i. the baseline for the outcome indicators, and ii. the area based durable solutions analysis. This work has been coordinated by the Durable Solutions Working Group (DSWG) to ensure that the methodology developed, and evidence created supports the wider humanitarian/ development/ peacebuilding nexus. The DSWG plans on using the indicators, methodology and tools currently being developed for the PBF in other contexts.

During the reporting period, the Joint IDP Profiling Service (JIPS) support was requested by the DSWG to design the methodology and tool, provide quality assurance, and conduct joint analysis and reporting by locality. It was agreed that household survey in all localities will be conducted by IOM, while the area/village level data collection in all localities will be done by a consultancy company to be hired by UNDP. Partners have developed a detailed research plan based on the results framework and outcome and output indicators and the indicators needed for a durable solutions analysis. The research plan outlines a mixed methods approach to collect the data. The household questionnaire has been developed with input from partners. The other tools are in the process of being developed.

Meanwhile, partner agencies in Central Darfur are also in the final stages of identifying and contracting implementing partners. UNHCR is finalizing contracts with Trust, Rehabilitation and Development Organisation (TDO) and World Relief. UNICEF is shortlisting from 22 organizations that responded to a call for Expression of Interest (EoI), and UNDP has identified national and international partners through an EoI process and is finalizing contracts.

Regarding staffing, UNICEF has engaged an international consultant as Peacebuilding Coordinator in Central Darfur and also provide support to other states; UNHCR has recruited a Monitoring and Evaluation Officer to support in five states, while UNDP has advertised three national positions and shortlisting is in progress.

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. (1000-character limit):

The baseline for all Darfur states is expected to go ahead assuming an easing of COVID-19 related lockdown and current limited access to project sites. Also, an inter-agency low-key launch event will take place as soon as possible in both Nertiti and Um Dukhon localities and community level. Planning and consultation meetings will take place in each locality as soon as the situation allows, and with appropriate COVID-19 related preventive measures and modalities.

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize **the main structural, institutional or societal level change the project has contributed to**. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project. (1500-character limit):

Not applicable

In a few sentences, explain whether the project has had a positive human impact. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces. (2000-character limit):

Field level implementation of the project has not yet begun due in great part to the COVID-19 context. It is currently not possible to convene people for consultations. As of late April and through June 2020 it has also become difficult to meet with some Ministries and Departments due to the 'stay at home' directive for civil servants in Central Darfur. As a result even though project inception work has progressed well despite the effects of COVID-19, progress is somewhat delayed with it anticipated that agencies funds and programmes will be able to make up for this once COVID-19 restrictions are lifted.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- *“On track” refers to the timely completion of outputs as indicated in the workplan.*
- *“On track with peacebuilding results” refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.*

Outcome 1: Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods.

Rate the current status of the outcome progress: Off track

Progress summary: (3,000-character limit)

There have been some delays in achieving this outcome due to the COVID-19 pandemic awareness and preventative guidance and decrees from the United Nations Country Team (UNCT) and Government of Sudan, respectively. Nonetheless, project inception work has progressed well despite the effects of COVID-19 and it is anticipated that agencies funds and programmes will be able to make up for this once COVID-19 restrictions are lifted.

A coordination platform has been established in Central Darfur with all UN agencies on this project participating. Regular monthly meetings are being conducted under the leadership of UNICEF. Also, agreements with government institutions and NGOs for land and natural resources related activities were done during the reporting period.

Village verification for Um Dhukon was conducted by utilising agencies' experience and knowledge of both areas, and by mobilising existing partners to assist in data gathering. Selection was approved by the local HAC office. Ensuring integrity of the selection process has been a priority. Criteria were agreed, and a series of ad-hoc inter-agency meetings took place to discuss, prioritize and verify. Results have been communicated to the project baseline team, meanwhile, the process itself was a valuable exercise to ensure a truly integrated approach to programming moving forward. In Nertiti, target village clusters were identified through a stakeholder's consultation exercise conducted in 2019; the project team has a good understanding of the context in Nertiti and will visit the area as soon as possible. The project already has a mapping of village level diversity, potential conflict triggers, as well as existing peace resources, such as committee structures for peace and ongoing initiatives for social cohesion. Gendered micro-level conflict analysis will be conducted as soon as COVID-19 restrictions allow.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000-character limit)

UNDP is recruiting a PBF Gender Officer whose terms of reference will include ensuring gender equality and women empowerment across all Darfur states. UNICEF's Gender Consultant based in Khartoum is providing technical inputs to the project overall, and individual activities and processes. UNHCR has recruited a M&E Officer who is also an expert in Social Development in transitional contexts and will mainstream the Gender Equality and Women Empowerment issues across Darfur's five states. Furthermore, the UNHCR Gender officer in Khartoum will provide the necessary support to the project. UNHCR also recruited a Durable Solution Officer, based in Khartoum, who will support the project. A gender analysis has just been finalized that will support gender sensitive implementation and provide recommendations to inform gender responsive and transformative mainstreaming. The analysis was an inter-agency effort.

Outcome 2: Good governance is instituted at locality level and confidence of people built: freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.

Rate the current status of the outcome progress: Off track

Progress summary: (3,000-character limit)

The focus on this outcome during the past six weeks has been development of the bill of quantities (BoQs), formulation of designs for all civil works with respect of the justice and security sector institutions, particularly the Sudan Police Force (SPF), Prosecution Office and Judiciary as well as initiation of procurement tenders. Currently, all government staff (except

for those in health and water) were given paid leave in response to the COVID-19 pandemic and contracting of government institutions will commence as soon the staff get back to work.

By mobilising information, understanding and analysis from existing partners, UNICEF is continuing to map gaps in basic service provision in the target communities and layering this with information and understanding of local dynamics for a conflict sensitivity approach to basic service provision and management.

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000-character limit)

As detailed in Outcome 1 above.

Outcome 3: A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract.

Rate the current status of the outcome progress: Off track

Progress summary: (3,000-character limit)

To achieve this outcome, government and non-government partners have been identified for community-based reconciliation mechanisms. Civil society mechanisms for protection of women and girls and state-wide civil society capacity building on human rights training, rights-based approaches outputs and contracting is in progress.

UNICEF has launched CFEI (through the UN Partner Portal - UNPP) to select INGO/NNGOs partners to support the implementation of activities in the selected localities in Central Darfur. UNICEF has also advertised for the recruitment of one national peacebuilding officer.

Mapping of village diversity as per outcome one above.

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000-character limit)

As detailed in outcome one above.

PART III: CROSS-CUTTING ISSUES

<p>Monitoring: Please list monitoring activities undertaken in the reporting period (1000-character limit)</p>	<p>Do outcome indicators have baselines? No</p> <p>Has the project launched perception surveys or other community-based data collection? Yes</p> <p>A revised results framework for the project has been developed and shared with the PBSO.</p> <p>A baseline survey is currently being developed under the guidance of the UN Resident Coordinator Office. Data collection tools are under formulation in consultation with the Durable Solution Working Group – Information Management and a technical international partner JIPS which is contracted to UNHCR. UNDP is contracting an experienced national organization to undertake the qualitative portion of the survey while IOM undertakes the quantitative portion.</p>				
<p>Evaluation: Has an evaluation been conducted during the reporting period?</p>	<p>Evaluation budget (response required):</p> <p>If project will end in next six months, describe the evaluation preparations (<i>1500-character limit</i>):</p>				
<p>Catalytic effects (financial): Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.</p>	<table border="0"> <tr> <td>Name of funder:</td> <td>Amount:</td> </tr> <tr> <td>UNAMID/SLF</td> <td>\$2,740,915</td> </tr> </table>	Name of funder:	Amount:	UNAMID/SLF	\$2,740,915
Name of funder:	Amount:				
UNAMID/SLF	\$2,740,915				

<p>Other: Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (1500-character limit)</p>	<p>Agencies continue to have permission from the government to travel to localities in Central Darfur to implement programming. However, we are taking measures to reduce the risk of spreading COVID-19 (including protecting programme teams) by prioritizing only critical missions to localities, reducing numbers of staff in each vehicle and avoiding gathering communities.</p> <p>While it is currently difficult to conduct an inter-agency field mission, this period is being used productively by the UN partners to select and contract implementing partners, recruit staff, plan monitoring and evaluation, lay the foundations for mainstreaming of peacebuilding and conflict-sensitivity approaches and where possible, undertake implementation-focused administrative and other processes that will allow for expedited field start-up when restrictions relating to the COVID-19 situation eases. In addition to the decree No 44 for the year 2020 which was issued by the acting Wali/Governor of Central Darfur State to curb/combat the spread of COVID-19, the extension of state employees paid leave and curfew timings has been extended to 13 June 2020; this presents a challenge for meeting with government staff.</p> <p>A lesson learned exercise has been conducted from the Golo PBF project and is informing decision-making, planning and approaches for this new project.</p> <p>Agencies are aware of limited peacebuilding capacity of staff in Central Darfur and are discussing the possibility of a multi-modality programme of training for UN and implementing partners, as well as local stakeholders.</p>
---	---

PART IV: INDICATOR BASED PERFORMANCE ASSESSMENT

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 1 Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural	Indicator 1.1 Percentage of community members reporting improved socio-economic conditions (social cohesion and economic opportunities) in their locality. Disaggregated by sex and age	TBD	TBD		The baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organization (JIPS) under the Durable Solutions Information Management Working Group.	COVID-19/government restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
resource management facilitates enhanced agricultural productivity, processing, and value-chains to create jobs and improve livelihoods	Indicator 1.2 Increase in the extent to which local communities support the return and/or peaceful integration and continued presence of forcibly displaced persons and report positive interactions. Disaggregated by sex and age	TBD	TBD		UNDP has identified a national organization with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey	COVID-19/Government restrictions
	Indicator 1.3 Percentage of community members across all groups in the target areas reporting improved access to legal documentation and livelihood opportunities disaggregated by sex and age	TBD	TBD		Baseline in progress	COVID-19/Govt. restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 1.1 Government capacities built for resolution of land issues at Locality level, and Locality Action Plans produced	Indicator 1.1.1 Percentage of land institutions with improved arbitration, registration & sketch mapping capacities to deliver on their mandate	15%	60%	None yet	Government and NGO partners engaged and contracting in progress. Work relies on government involvement and will commence as soon as government employees return to work.	Govt. restrictions/ COVID19
	Indicator 1.1.2 Number of inclusive stakeholder consultations on land reforms for drafting land legislation	2	6	Not yet	Government and NGO partners engaged and contracting in progress. Work relies on government involvement and will commence as soon as government employees return to work	COVID-19/govt. restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 1.2 Planning for durable solutions informs Locality Action Plans	Indicator 1.2.1 Number of inclusive locality Action Plan for durable solutions developed based on disaggregated data in target locations	0	2		<p>Data collection by IOM has not yet commenced. Discussions for the development of tools for multi-sectoral village profiles and perception surveys as well as for modalities for their implementation have been initiated at the Khartoum-level through the Durable Solutions Working Group. The data gathered through such tools will inform the participatory elaboration of Locality Action Plans for durable solutions.</p> <p>An implementing partner has been selected and preparation underway to launch this activity</p>	COVID-19/government restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	Indicator 1.2.2 # of community support projects identified, implemented, and utilized by the community	0	8		Implementing partner has been selected and consultation will be conducted with local authorities and community leaders at the selected villages to identify the CSP.	COVID-19/Govt. restrictions
Output 1.3 Locality-level Land and Natural Resource Management Plans prepared on an inclusive and participatory basis	Indicator 1.3.1 Number of IDPs, returnees, host communities and nomads participating within community-based resolution mechanisms	10	120 (20% female, 15% youth) 120 (20% female, 15% youth)		IDPs, returnees, host communities and nomads were consulted in village identification and will be included in community-based resolution mechanisms once government relaxes the restrictive measures in response to the COVID-19 pandemic	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	Indicator 1.3.2 Number of community initiatives jointly planned by nomads and farmers, used and managed including livestock migratory routes, water resources and veterinary services	0	3 community initiatives		Inclusive peace building platforms will be convened and used for joint planning of activities once there is the relaxation of government COVID-19 restrictions since it involves grouping community members.	COVID-19/restrictions
Outcome 2 Good governance is instituted at locality level and confidence of people built : freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be	Indicator 2.1 Percentage of community members reporting a perceived decrease in levels of violence within and between communities and groups, including a decrease in GBV and violations of rights of the child. Disaggregated by sex and age	TBD	40%		The baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organization (JIPS) under the Durable Solutions Information Management Working group.	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.	Indicator 2.2 Percentage of community members reporting increased satisfaction with informal and formal rule of law mechanisms/ initiatives. Disaggregated by sex and age	TBD	40%		UNDP has engaged a national organization with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey	COVID-19/restrictions
	Indicator 2.3 Percentage of community members reporting satisfaction with equitable access to quality basic social services. Disaggregated by sex and age	TBD	40%		Baseline in progress	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 2.1 Governance system reinforced at the local level	Indicator 2.1.1 Percentage of functional local governance forums advocating for policy change, social accountability and inclusion of women and youth in leadership positions	10%	45%		Government institutions have been consulted for the establishment of functional governance forums. The capacity and composition of these fora will be strengthened once government starts functioning again.	
	Indicator 2.1.2 Percentage of authorities adopting the developed guidelines for effective mandate delivery	0%	10%		Local government authorities were engaged, and a consultant will be contracted to work with the local government at state and locality level to develop the guidelines for effective mandate delivery	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 2.2 Responsive security and justice institutions promoted through increasing their presence, capacities, and service-oriented culture	Indicator 2.2.1 Number of functional police posts established to increase SPF presence in target communities Number of functional police posts established to increase SPF presence in target communities	4	5		State-level Ministry of Interior has been engaged and apprised of the need to identify actual location for police posts which will be established under this project. Designs and bill of quantities have been developed for the new Police posts and they are waiting for Ministry of Planning for approval.	COVID-19/restrictions
	Indicator 2.2.2 Number of trained police personnel with improved skills and ability to perform their duties (disaggregated by gender and status i.e. newly recruited/been there for last 12 months).	8	40 (20% female)		Training will commence soon after receiving guidance and approval from government	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 2.3 Increased access to equitable quality basic services	Indicator 2.3.1 Percentage of out of schoolgirls, boys and adolescents across diverse target groups accessing formal and informal education with direct support from the project	TBD	80% (45% girls)		Baseline survey preparations are ongoing. UNICEF is collating available information from government data and administration documents.	COVID-19/movement restrictions
	Indicator 2.3.2 Number of girls, boys, women and men from diverse community groups having access to safe drinking water and sanitation	TBD	15,000 (as a % of the population will be determined upon selection of village clusters)		Baseline survey preparations are ongoing; administrative data is also being collected from relevant Ministries.	COVID-19/movement restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 2.4 Improved management and delivery of basic services in a responsive, accountable and inclusive way	Indicator 2.4.1 Number of Education officials and PTA members reporting a greater understanding of the theory and practice of conflict sensitivity and peacebuilding	0	50 education officials, 160 PTA members (at least 40% female)		An assessment has been conducted and training will commence after receiving input and approval from government.	
	Indicator 2.4.2 Percentage of community members (men and women) who perceive the water committees as an effective mechanism in resolving tensions and disputes about water	TBD	70% (at least 40% women)		Baseline is under development and will be conducted as early as is feasible given COVID-19 restrictions.	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 3 A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract	Indicator 3.1 % of disputes over land, water and other resources, identified by the community as affecting the return and integration of forcibly displaced persons, settled through peaceful means (e.g. CBRMs and committees) in target localities	TBD	TBD		The baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organization (JIPS) under the Durable Solutions Information Management Working group.	COVID-19/restrictions
	Indicator 3.2 Numbers of key stakeholders – women, children and youth, returnees – with peacebuilding competencies and engaged in initiatives to effect meaningful change at the community level.	TBD	TBD		UNDP has engaged a national organization with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	Indicator 3.3 Increase in the confidence of civil society and community members that opportunities exist for them to work with government to encourage greater accountability and collaboration. Disaggregated by sex and age	TBD	TBD		Baseline in progress	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 3.1 Community-based reconciliation mechanisms (CBRMs) functioning, networked across Darfur, and linked to State and National-level peace architecture	Indicator 3.1.1 Number of functional community-based resolution mechanisms (CBRM) in place	1 (90% Male, 10% youth)	10 (of which 30% female and 30% male Youth)		An NGO with strong community mobilization and community resolution experience has been identified and is under contracting by UNDP. Communities have identified the need for strong community-based resolution mechanisms and the project is working towards that.	COVID-19/government restrictions
	Indicator 3.1.2 Number of community members actively participating in different peace initiatives (dialogue & conference) disaggregated by gender and age	0	200 community members (15% women; 20% youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 3.2 Civil society mechanisms for protection of women and girls strengthened, and women empowered to claim rights and redress and participate equally in public affairs and community peacebuilding	Indicator 3.2.1 Number of community members sensitized on women's rights (disaggregated by gender & age)	0	200 (65% women; 40% youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions
	Indicator 3.2.2 Number of targeted community members in functional community schemes disaggregated by age and gender	20	200 (60% women, 50% youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 3.3 Protection and rights of children respected, and young people capacitated for advocacy and peacebuilding	Indicator 3.3.1 Percentage of children/youth in the youth centre catchment area that have benefitted from the youth centre services	0	70% (At least 50% girls/young females)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions
	Indicator 3.3.2 Number of inclusive youth initiatives designed, and implementation plans developed that incorporate peacebuilding and conflict sensitivity approaches	0	6 youth-led peacebuilding plans developed (2 led by female youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 3.4 IDP and returnee communities in Darfur enhance their capacities and mechanisms to secure their rights, strengthen their protection and engage in sustained peacebuilding.	Indicator 3.4.1 Number of functional community-based protection networks, including women networks, applying AGDM and human rights approaches	0	6		Implementing partner is selected and it has already started engaging with the communities to establish/strengthen community-based protection networks at the target villages	COVID19/gov ernment restrictions
	Indicator 3.4.2 % of individuals, disaggregated by age and gender, received paralegal assistance and referral mechanisms support	0	5% of targeted population		A partner that will implement the community-based protection has been identified and the referral mechanism support will soon be launched in the target villages.	COVID-19/government restrictions