

PBF PROJECT PROGRESS REPORT
COUNTRY: SUDAN- WEST DARFUR
TYPE OF REPORT: SEMI-ANNUAL
YEAR OF REPORT: JUNE 2020



Project Title: Durable Solutions for Forced Displacement in West Darfur													
Project Number from MPTF-O Gateway: 0011467													
If funding is disbursed into a national or regional trust fund: <input type="checkbox"/> Country Trust Fund <input type="checkbox"/> Regional Trust Fund Name of Recipient Fund:	Type and name of recipient organizations: UNHCR (Convening Agency) UNDP UNICEF												
Date of first transfer: 6 January 2020 Project end date: 31 December 2021 Is the current project end date within 6 months? No													
Check if the project falls under one or more PBF priority windows: <input type="checkbox"/> Gender promotion initiative <input type="checkbox"/> Youth promotion initiative <input checked="" type="checkbox"/> Transition from UN or regional peacekeeping or special political missions <input type="checkbox"/> Cross-border or regional project													
Total PBF approved project budget (by recipient organization): <table border="1"> <thead> <tr> <th>Recipient Organization</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>UNICEF</td> <td>\$ 1,000,0000</td> </tr> <tr> <td>UNHCR</td> <td>\$ 1,312,569.00</td> </tr> <tr> <td>UNDP</td> <td>\$ 1,408,120.00</td> </tr> <tr> <td>IOM</td> <td>\$ 600,000.00</td> </tr> <tr> <td colspan="2" style="text-align: center;">Total: \$ 4,320,689.00</td> </tr> </tbody> </table> <p>Approximate implementation rate as percentage of total project budget: 1.38% *ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE*</p> <p>Gender-responsive Budgeting: Indicate dollar amount from the project document to be allocated to activities focussed on gender equality or women’s empowerment: \$1,514,658.46 Amount expended to date on activities focussed on gender equality or women’s empowerment: \$ 6,967</p>		Recipient Organization	Amount	UNICEF	\$ 1,000,0000	UNHCR	\$ 1,312,569.00	UNDP	\$ 1,408,120.00	IOM	\$ 600,000.00	Total: \$ 4,320,689.00	
Recipient Organization	Amount												
UNICEF	\$ 1,000,0000												
UNHCR	\$ 1,312,569.00												
UNDP	\$ 1,408,120.00												
IOM	\$ 600,000.00												
Total: \$ 4,320,689.00													
Project Gender Marker: GM2 Project Risk Marker: 1 Project PBF focus area: 2, 3													
Report preparation: Project report prepared by: UNHCR Project report approved by: RCO Did PBF Secretariat review the report: PBF Secretariat not established yet.													

PART 1: OVERALL PROJECT PROGRESS

Briefly outline the status of the project in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) (1500-character limit):

Following the 28 December 2019 inter-communal clashes in El-Geneina, which affected the security situation, humanitarian agencies and Government have engaged in an emergency response in west Darfur, mainly in El Geneina. The COVID-19 pandemic has now seen over 6,582 people contracting the disease in Sudan as of 11 June; with some 401 deaths and 2,202 recovered. However, given the lack of testing facilities, with actual numbers are thought to be much higher with the situation particularly in rural areas which do not have the health facilities to deal effectively with the pandemic. In an attempt to reduce community transition, restrictive measures have been imposed by Government in West Darfur since 2 May 2020 and government has imposed a total lockdown, banned public gatherings and restricts movement within and between states. This has made it difficult to engage communities for project implementation.

Despite this, agencies, funds and programmes have continued to work on preparing for the implementation of the project. The preparatory work includes the **recruitment** of project's staff, selection and contracting of **partners** to implement the field activities in Jebel Moon Locality, and the review of the Project **Result Framework** as per the guidance received from Peacebuilding Support Office with regard to Gender equality, women empowerment and engagement with the youth .

UNHCR has recruited an M&E Officer, in West Darfur, to support implementation in the five states; UNICEF has engaged a Peacebuilding Consultant/Coordinator in Central Darfur to support the five states; UNDP has advertised Land Coordinator national position in addition to the existing Rule of Law and Livelihoods staff.

The selection and contracting of partners to implement the project activities is ongoing. UNHCR has signed an agreement with World Relief for the Community Based Protection component, and is in the final stage of contracting a partner for the Community Support Mechanism Projects; UNICEF is in the final stage of selecting and contracting partners as per a Call for Expression of Interest (EoI) advertised earlier; UNDP has identified national and international partners through an EoI process, and is in the final stage of concluding the contracts.

Regular interagency coordination has continued, as well as with the Government. In consultation with RCO, the Project Result Framework was reviewed in address the Gender equality, Women empowerment and engagement with the youth; the baseline and perception surveys arrangements have been agreed. In consultation with Wali office, verification and prioritisation of villages agreed; state level coordination forum established; and the Wali hosted the launch of the project ceremony on 10 March 2020.

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. (1000-character limit):

Restrictions on movement related to COVID-19 have restricted agencies' capacity to start early engagement with the targeted communities in the field, meaning that the project is currently off track. However, in the next six months, it is anticipated that partners and agencies will be in a position to start the implementation of the planned field activities including the community focused activities and consultation; launch the established state-level Coordination Forum chaired by the Government; launch the project in Jebel Moon; finalise preparations for and conduct the baseline as well as perception surveys; and the profiling of targeted villages to be achieved and quickly make progress on planned project activities.

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize **the main structural, institutional or societal level change the project has contributed to**. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project. (1500-character limit):

N/A.

In a few sentences, explain whether the project has had a positive human impact. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces. (2000-character limit):

The implementation of the field activities has not yet started; therefore, it is very early to predict or assess any impact. However, it is already possible to attribute changing attitudes towards peace and coexistence to acquiring new knowledge to the project. By way of example, at the end of the locality level consultation, in Jebel Moon, last year, the community leaders from nomad and farmers were enthusiastic about the idea of the project and about the concepts related to peacebuilding, return and coexistence and they approach UNHCR and other partners asking for more workshops to facilitate discussion on peace and coexistence. Furthermore, during the project's launching ceremony in El Geneina, the Wali emphasised on citizenship in contrast to tribalism as the way for creating peace and coexistence, and other speakers including the General Prosecutor, Head of El Geneina University and the Secretary General for Local Governance who expressed their willingness to support and engage in peacebuilding activities and advocate for change.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Outcome 1: Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods.

Rate the current status of the outcome progress: Off Track

Progress summary: (3000-character limit)

The preparation for project implementation is on-going including ongoing: consultations is underway with Government, there is coordination among the involved agencies, and establishing a state-level coordination forum has been established. The scope of outcome 1 includes capacity-building for Government institutions; durable solutions planning at locality level; and community-based resolution mechanisms for Land and Natural Resource Management, all of which require planning and preparations with all stakeholders in order to establish a concrete basis for progress. Meanwhile, the agencies have planned for activities towards achieving the desired outcome which includes activities envisaged in the agreements with field implementing partners as well as activities to be implemented directly by the agencies. Progress will be assessed and reported after start. Meanwhile, Results Framework was reviewed within the scope of addressing issues of project implementation. Gender equality, Women empowerment, and Youth engagement.

For the implementation of the outcome 1 progress was made on the consultation and coordination, preparatory work to ensure progress in achieving outcome 1 includes the identification of targeted villages: the work on developing the tools. Within each of the localities several villages have been prioritized by the PBF lead agencies and the scope of addressing issues of Gender equality, Women empowerment, and engagement with local authorities. Each village is typically part of a village cluster of interconnected villages that often will rely on services provided in the youth.

Furthermore, while targeted villages in Jebel Moon locality have been selected, mapping in terms of diversity and potential conflict drivers are established. In addition to having a monthly updated

Humanitarian profile for Jebel Moon, UNHCR has protection monitoring activities in the locality and a cross its borders with Chad. UNICEF and UNDP already have activities for other initiatives in several villages in the locality. The three agencies have activities in Jebel Moon, and are well informed on the situation in the locality, which will facilitate the implementation of the PBF planned activities.

The work of selecting the villages is a key step in preparing for the baseline, and a great deal of progress has been made to that end. PBF partners agreed to combine all data collection activities in 8 localities across the five Darfur states (Tawilla, Assalaya, Yassin, Sheiria, Nertiti, Undukum, Gereida, Jebel Moon) into one methodology approach and one coordinated data collection. Both in order to mainstream indicators and allow for holistic analysis and to avoid overburdening communities. The data collection will thus cover: i. the baseline for the outcome indicators, and ii. the area based durable solutions analysis.¹ This work has been coordinated by the Durable Solutions Working Group (DSWG) to ensure that the methodology developed, and evidence created supports the wider humanitarian/development/peacebuilding nexus. The DSWG plans on using the indicators, methodology and tools currently being developed for the PBF in other contexts.

The Joint IDP Profiling Service (JIPS) support was requested by the DSWG to design the methodology and tool, provide quality assurance, and conduct joint analysis and reporting by locality. It was agreed that household survey in all localities will be conducted by IOM, while the area/village level data collection in all localities will be done by a consultancy company to be hired by UNDP. Partners have developed a detailed research plan based on the results framework and outcome and output indicators and the indicators needed for a durable solutions analysis. The research plan outlines a mixed methods approach to collect the data. The household questionnaire has been developed with input from partners. The other tools are in the process of being developed.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000-character limit)

In addition to reviewing the Results Framework within the scope of addressing issues of Gender equality, Women empowerment and Youth engagement, the baseline and perception surveys will provide more data to address those themes. In addition, ensuring diversity, as well as women and youth participation in the state and locality consultation workshops, will positively contribute to changing attitudes toward participation inclusion.

Furthermore, strengthened agencies' capacity to mainstream gender into programme implementation, will contribute to achieving a better outcome in this regard. UNHCR has recruited an M&E Officer, based in El Geneina, who is an expert in Social Development in transition contexts and will monitor the mainstreaming of Gender Equality and Women Empowerment issues across Darfur's five states; UNHCR has also recruited a Durable Solution Officer, based in Khartoum, who will support the five states in this regard. UNDP is recruiting a Gender Officer to ensure that Gender equality and Women empowerment addressed in the five states; UNICEF has a Gender Consultant based in Khartoum who supports the project regarding gender equality mainstreaming in the five states.

The above input is also relevant to Outcomes 2&3.

Outcome 2: Good governance is instituted at locality level and confidence of people built: freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.

¹ The following PBF activities are included: Activity 1.2.1: Conduct multisector profiles of target villages; Activity 1.2.2: Conduct a profiling exercise of returnees and IDPs across all displacement locations in target localities; and Activity 1.2.3: Conduct comprehensive intentions and perception surveys among all IDP groups (both in camps and settlements)

Rate the current status of the outcome progress: Off Track

Progress summary: (3000-character limit)

The scope of outcome 2 includes improving Governance system and practices; improving Security and Rule law; and improve equitable access to and management of basic services. Progress in achieving this outcome will affect and be affected by the grounding work under outcome 1. Therefore, ongoing preparatory work is conducive for achieving progress under the two outcomes.

UNDP has developed the bill of quantities (BoQs), formulated the designs for all civil works in respect of the Justice and Security Sector institutions, particularly the Sudan Police Force (SPF), Prosecution Office and Judiciary as well as initiation of procurement tenders. In addition, UNICEF continue to map gaps in the provision of basic service in the target communities, and the analysis of local dynamics to develop a conflict sensitivity approach to basic service provision and management which also address the issues of women access to services. UNHCR continue its protection monitoring by physical presence as well as remote monitoring using the local community networks in the locality, and jointly monitor the border line with UNHCR in Chad where necessary. Furthermore, UNHCR now has an up to date Humanitarian profile for the locality that reflect on the tribal mapping, protection aspects and access to basic services in the locality which inform programming and advocacy plans.

As a result of a tribal conflict with hosting community/tribes in East Chad, a total of 27,000 Sudanese, who had lived in East Chad since 2003, were pushed to return to Sudan-Jebel Moon locality- between December 2019 and February 2020. UNHCR called for an Interagency assessment mission to Jebel Moon in March 2020 to assess the needs of the returning Sudanese, who have exerted pressure on available natural resources and services in the three receiving villages in Jebel Moon locality. The mission's report indicated that returnees are in need for humanitarian assistance. Furthermore, the unplanned increase in the population of the three villages (original population was 2,370 individuals, in total) by 27,000 individuals will increase competition on resources and services in the locality which would extend to East Chad territories. After fully exploiting the available water resources in the villages' surrounding areas, in April 2020, Sudanese started going back to collect water on the Chadian side of the borders which have triggered conflict with the tribes in the area.

UNHCR, UNICEF and UNDP have agreed to include the three affected villages in its programming for PBF activities where possible, and under other funding streams if available. However, while looking at stabilising the situation in the three villages, the relatively high number of returnees is likely to have a significant impact on peace and stability in the locality as well as across the borders with Chad, which should be addressed to ensure progress across the PBF outcomes in the locality and reduce the possibility of relapse to conflict in the locality.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000-character limit)

Refer to the input under this section for Outcome 1

Outcome 3: A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract.

Rate the current status of the outcome progress: Off Track

Progress summary: (3000-character limit)

The scope of outcome 3 is community-based in approach but rights-driven in outputs' focus. The progress in outcome 1&2 is instrumental for progress in outcome 3. Therefore, the agencies have agreed on an area-focused integrated programming for all activities in the locality. This will help establish enabling drivers for peace and coexistence, but also for return and reconciliation.

The activities planned under this outcome will be assessed in terms of progress and impact in conjunction with progress under outcomes 1&2. The preparations for implementing the field activities under this outcome is also aligned with activities under outcomes 1&2 to create an enabling environment for a durable solution to displacement and an enabling culture for sustainable peace and coexistence.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000-character limit)

Refer to the input under this section for Outcome 1

PART III: CROSS-CUTTING ISSUES

<p>Monitoring: Please list monitoring activities undertaken in the reporting period (1000-character limit).</p>	<p>Do outcome indicators have baselines? NO</p> <p>Has the project launched perception surveys or other community-based data collection? YES</p> <p>A revised results framework with gender considerations has been developed and has been shared with the PBSO.</p> <p>Partners agreed to combine all data collection activities in target localities required for the Programme into one methodology approach and one coordinated data collection exercise. Both to be able to mainstream indicators and allow for holistic analysis and to avoid overburdening communities. A focus will be placed on gender considerations and the SOP that will be put in place will ensure that interviewer's interview both men and women.</p> <p>The data collection will thus cover: i. the baseline for the outcome indicators, and ii. the area based durable solutions planning activities, which includes the following activities:</p> <p>Activity 1.2.1: The Conduct of a multisector profiles of target villages; Activity 1.2.2: The Conduct of a profiling exercise of returnees and IDPs across all displacement locations in target localities; Activity 1.2.3: The Conduct of a comprehensive intentions and perception surveys among all IDP groups (both in camps and settlements).</p> <p>A baseline and Durable Solutions analysis tool is currently being developed under the guidance of the UN Resident Coordinator Office. Data collection tools are under formulation in consultation with the Durable Solution Working Group – Information Management and a technical international partner JIPS, which is contracted to UNHCR. UNDP is contracting an experienced national organisation to undertake the qualitative portion of the survey while IOM undertakes the quantitative portion. The data</p>
------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

	collection tools, and methodology are gender sensitive and will take into account the issues of gender equality, women empowerment and youth participations. The interviews at the household's level will be inclusive and will involve men and women.
<p>Evaluation: Has an evaluation been conducted during the reporting period? please select</p>	<p>Evaluation budget (response required):</p> <p>If project will end in next six months, describe the evaluation preparations (<i>1500-character limit</i>):</p>
<p>Catalytic effects (financial): Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.</p>	<p>Name of funder: Amount:</p>
<p>Other: Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (<i>1500-character limit</i>)</p>	<p>As a result of restrictions on movement related to COVID-19, the following need to be considered:</p> <ol style="list-style-type: none"> 1. Partners have limited field movement and community gathering, but critical missions would be prioritised. 2. In West Darfur, curfew between 14:00-06:00h, and all gatherings (including for prayers) prohibited. 3. The virtual coordination meeting among agencies and with partners continue, and therefore, preparations for field implementation is on-going. 4. The mitigation measures for the envisaged , however, the security situation in West Darfur following the tribal conflict of 28 December 2019 in El Geneina; COVID-19 related restrictions on movement and coupled with approaching the start of the rainy season, will all together create challenges that we need to look at and address collectively.

PART IV: INDICATOR BASED PERFORMANCE ASSESSMENT

Using the **Project Results Framework as per the approved project document or any amendments-** provide an update on the achievement of **key indicators** at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 1 Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods	Indicator 1.1 Percentage of community members reporting improved socio-economic conditions (social cohesion and economic opportunities) in their locality. Disaggregated by sex and age	TBD	TBD		The baseline survey preparations are ongoing. UNHCR has engaged the Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working Group. The survey at the household level will address issues of gender equality and participation where possible.	COVID-19/government restrictions
	Indicator 1.2 Increase in the extent to which local communities support the return and/or peaceful integration and continued presence of forcibly displaced persons and report positive interactions. Disaggregated by sex and age	TBD	TBD		UNDP has identified a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey. The surveys will address issues of gender equality and participation where possible.	COVID-19/restrictions
	Indicator 1.3 Percentage of community members across all groups in the target areas	TBD	TBD		Baseline development in progress	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	reporting improved access to legal documentation and livelihood opportunities disaggregated by sex and age					
Output 1.1 Government capacities built for resolution of land issues at Locality level, and Locality Action Plans produced	Indicator 1.1.1 Percentage of land institutions with improved arbitration, registration & sketch mapping capacities to deliver on their mandate	15%	60%	None yet	Government and NGO partners are engaged and contracting in progress.	COVID-19/restrictions
	Indicator 1.1.2 Number of inclusive stakeholder consultations on land reforms for drafting land legislation	2	6	Not yet	Government and NGO partners engages and contracting in progress. Work relies on government involvement and will commence as soon as government employees return to work	COVID-19/restrictions
Output 1.2 Planning for durable solutions informs Locality Action Plans	Indicator 1.2.1 Number of inclusive locality Action Plan for durable solutions developed based on disaggregated data in target locations	0	2		Discussions on the development of tools for multi-sectoral village profiles, interventions, and perception surveys, as well as for modalities for their implementation have been initiated at Khartoum level through the Durable Solutions Working Group (DSWG). The data gathered through such tools will inform the participatory elaboration of inclusive implementation of Locality Action Plans for durable	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
					solutions (a template for which is being developed by the DSWG).	
	Indicator 1.2.2 # of community support projects identified, implemented, and utilized by the community	0	8		The projects will be identified in consultation with the community and local authorities. The project partnership Agreement with UNHCR's implementing partners is almost finalized.	COVID-19/restrictions
Output 1.3 Locality-level Land and Natural Resource Management Plans prepared on an inclusive and participatory basis	Indicator 1.3.1 Number of IDPs, returnees, host communities and nomads participating within community-based resolution mechanisms	10	60 (20% female, 15% youth)		IDPs, returnees, host communities and nomads were consulted in village identification and will be included in community-based resolution mechanisms once government relaxes the restrictive measures in response to the COVID-19 pandemic	COVID-19/restrictions
	Indicator 1.3.2 Number of community initiatives jointly planned by nomads and farmers, used and managed including livestock migratory routes, water resources and veterinary services	0	3 community initiatives		Communities are yet to be engaged on joint community viable initiatives and this will commence soon after the lifting of government restrictions. At that point, inclusive peacebuilding platforms will be convened and used for joint planning of activities.	COVID-19/restrictions
Output 1.4	Indicator 1.4.1					COVID-19/restrictions
	Indicator 1.4.2					

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 2 Good governance is instituted at locality level and confidence of people built : freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.	Indicator 2.1 Percentage of community members reporting a perceived decrease in levels of violence within and between communities and groups, including a decrease in GBV and violations of rights of the child. Disaggregated by sex and age	TBD	40%		Baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working group. The survey at the household level will address issues of gender equality and participation where possible.	COVID-19/restrictions
	Indicator 2.2 Percentage of community members reporting increased satisfaction with informal and formal rule of law mechanisms/ initiatives. Disaggregated by sex and age	TBD	40%		UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey. The surveys will address issues of gender equality and participation where possible.	COVID-19/restrictions
	Indicator 2.3 Percentage of community members reporting satisfaction with equitable access to quality basic social services. Disaggregated by sex and age	TBD	40%		Baseline in progress	COVID-19/restrictions
Output 2.1 Governance system reinforced at the local level	Indicator 2.1.1 Percentage of functional local governance forums advocating for policy change, social accountability and	10%	45%	Not yet	Government institutions have been consulted for the establishment of functional governance forums.	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	inclusion of women and youth in leadership positions					
	Indicator 2.1.2 Percentage of authorities adopting the developed guidelines for effective mandate delivery	0%	10%	Not yet	Local government authorities were engaged, and a consultant will be contracted to work with the local government at state and locality level to develop the guidelines for effective mandate delivery	COVID-19/restrictions
Output 2.2 Responsive security and justice institutions promoted through increasing their presence, capacities, and service-oriented culture	Indicator 2.2.1 Number of functional police posts established to increase SPF presence in target communities Number of functional police posts established to increase SPF presence in target communities	4	5	Not yet	Designs and bill of quantities have been developed for the new Police posts and they are waiting for land documentation to proceed.	COVID-19/restrictions
	Indicator 2.2.2 Number of trained police personnel with improved skills and ability to perform their duties (disaggregated by gender and status i.e. newly recruited/been there for last 12 months).	0	40 (20% female)	Not yet	Training will commence soon after receiving guidance and approval from government	COVID-19/restrictions
Output 2.3 Increased access to equitable quality basic services	Indicator 2.3.1 Percentage of out of schoolgirls, boys and adolescents across diverse target groups accessing formal and informal basic services	TBD	80% (45% girls)		Baseline survey preparations are ongoing. UNICEF is collating available information from government data and administrative documents.	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	education with direct support from the project					
	Indicator 2.3.2 Number of girls, boys, women and men from diverse community groups having access to safe drinking water and sanitation	TBD	10,000 (as a % of the population will be determined upon selection of village clusters)		Baseline survey preparations are ongoing; administrative data is also being collected from relevant Ministries.	COVID-19/restrictions
Output 2.4 Improved management and delivery of basic services in a responsive, accountable and inclusive way	Indicator 2.4.1 Number of Education officials and PTA members reporting a greater understanding of the theory and practice of conflict sensitivity and peacebuilding	0	50 education officials, 160 PTA members (at least 40% female)		Training will commence after receiving input and approval from governments.	COVID-19/restrictions
	Indicator 2.4.2 Percentage of community members (men and women) who perceive the water committees as an effective mechanism in resolving tensions and disputes about water	TBD	70% (at least 40% women)		<i>Discussions are being conducted with the community members and government line ministries to enhance the capacity of water committees to play critical role in the process of resolving tensions and disputes about water and intensify awareness creations to the community about role of water committee's mechanism. Verbal information about the project was provided at the start of mapping exercises of existing community WASH committees and other</i>	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
					<i>governance structures at the project location.</i> Meanwhile, the Baseline is under development and will be conducted as early as is feasible.	
Outcome 3 A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract	Indicator 3.1 % of disputes over land, water and other resources, identified by the community as affecting the return and integration of forcibly displaced persons, settled through peaceful means (e.g. CBRMs and committees) in target localities	TBD	TBD		The baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working group.	COVID-19/restrictions
	Indicator 3.2 Numbers of key stakeholders – women, children and youth, returnees – with peacebuilding competencies and engaged in initiatives to effect meaningful change at the community level.	TBD	TBD		UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey	COVID-19/restrictions
	Indicator 3.3 Increase in the confidence of civil society and community members that opportunities exist for them to work with government to encourage greater accountability and collaboration. Disaggregated by sex and age	TBD	TBD		Baseline in progress.	COVID-19/restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 3.1 Community-based reconciliation mechanisms (CBRMs) functioning, networked across Darfur, and linked to State and National-level peace architecture	Indicator 3.1.1 Number of functional community-based resolution mechanisms (CBRM) in place	1 (90% Male, 10% youth)	10 (of which 30% female and 30% male Youth)		An NGO with strong community mobilization and community resolution experience has been identified and is under contracting by UNDP. Communities have indicated the need for strong community-based resolution mechanisms.	COVID-19/restrictions
	Indicator 3.1.2 Number of community members actively participating in different peace initiatives (dialogue & conference) disaggregated by gender and age	0	200 community members (15% women; 20% youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions
Output 3.2 Civil society mechanisms for protection of women and girls strengthened, and women empowered to claim rights and redress and participate equally in public affairs and community peacebuilding	Indicator 3.2.1 Number of community members sensitized on women's rights (disaggregated by gender & age)	0	200 (65% women; 40% youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions
	Indicator 3.2.2 Number of targeted community members in functional community schemes disaggregated by age and gender	20	200 (60% women, 50% youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 3.3 Protection and rights of children respected, and young people capacitated for advocacy and peacebuilding	Indicator 3.3.1 Percentage of children/youth in the youth centre catchment area that have benefitted from the youth centre services	0	60% (At least 50% girls/young females)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions
	Indicator 3.3.2 Number of inclusive youth initiatives designed, and implementation plans developed that incorporate peacebuilding and conflict sensitivity approaches	0	6 youth-led peacebuilding plans developed (2 led by female youth)		This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members	COVID-19 government restrictions
Output 3.4 IDP and returnee communities in Darfur enhance their capacities and mechanisms to secure their rights, strengthen their protection and engage in sustained peacebuilding.	Indicator 3.4.1 Number of functional community-based protection networks, including women networks, applying AGDM and human rights approaches	0	6		The partner in Jebel Moon has started engaging with the community to establish AGD sensitive community-based protection networks.	COVID-19/restrictions
	Indicator 3.4.2 % of individuals, disaggregated by age and gender, received paralegal assistance and referral mechanisms support	0	5% of targeted population		The partner in Jebel Moon has recruited the necessary staff and established mechanisms for extending paralegal assistance support.	COVID-19/restrictions