



**PBF PROJECT PROGRESS REPORT**

**COUNTRY: SUDAN**

**TYPE OF REPORT: SEMI-ANNUAL**

**YEAR OF REPORT: JUNE 2020**

**Project Title:** Building Sustainable Peace and Social Cohesion in Tawilla Locality, North Darfur  
**Project Number from MPTF-O Gateway:** 00119804

**If funding is disbursed into a national or regional trust fund:**

- Country Trust Fund
- Regional Trust Fund

**Type and name of recipient organizations:**

- UNDP (Convening Agency)**
- UNICEF**
- UNHCR**
- FAO**

**Name of Recipient Fund:**

**Date of first transfer:** 16 January 2020

**Project end date:** 31 December 2021

**Is the current project end date within 6 months?** No

**Check if the project falls under one or more PBF priority windows:**

- Gender promotion initiative
- Youth promotion initiative
- Transition from UN or regional peacekeeping or special political missions
- Cross-border or regional project

**Total PBF approved project budget (by recipient organization):**

<b>Recipient Organization</b>	<b>Amount</b>
UNDP	\$1,234,457
UNHCR:	\$845,300
UNICEF:	\$1,000,000
UN HABITAT:	\$1,000,000

Total: \$ 4,079,758

Approximate implementation rate as percentage of total project budget: 0.19%

**\*ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE\***

**Gender-responsive Budgeting:**

Indicate dollar amount from the project document to be allocated to activities focussed on gender equality or women's empowerment: \$1,471,987.62

Amount expended to date on activities focussed on gender equality or women's empowerment: \$2,309

**Project Gender Marker:** GM2

**Project Risk Marker:** Medium

**Project PBF focus area:** Conflict Prevention/Management

**Report preparation:**

Project report prepared by: UNDP

Project report approved by: RCO

Did PBF Secretariat review the report: PBF Secretariat not yet established

## **PART 1: OVERALL PROJECT PROGRESS**

Briefly outline the **status of the project** in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) (1500-character limit):

*The past six months witnessed the onset of COVID-19 pandemic in Sudan with over 6,582 people contracting the disease as of 11 June; 401 deaths and 2,202 recovered. Given the lack of testing facilities, with actual numbers are thought to be much higher. This pandemic slowed the expected start-up of activities and continues to affect the project as government imposed a total lockdown, banned public gatherings and restricts movement within and between states. This has made it difficult to engage communities for project implementation.*

*The project revised the Results Framework, developed Job Descriptions, and updated the Gender analysis and shared with PBSO as requested. A UN Agencies coordination meeting held on 17 February focusing on establishing a coordination forum (UNDP Leading), preparations for stakeholders' meetings, participants, frequency and introducing thematic leads. Monthly coordination meetings commenced thereafter. A key government stakeholder meeting was held on 18 February, which was co-chaired by Ministry of Finance and UNDP and focused on getting government support on the project and following up on results of the consultation engagements done last year.*

*The State-level project launch was held on 23 February 2020 with 85 (41% female, 15% youth) government and community representatives. The launch officially introduced the project to all state stakeholders, outlined objectives, expected impact and government support for the success of the project. A locality level project launch was held on 11 March 2020 in Tawilla Locality with 170 (30% women, 40 youth) participants. It focused on introducing the project to the locality and community leadership, outlining project objectives, themes of focus and expected community support for the success of the project.*

*The work of selecting the villages is a key step in preparing for the baseline, and a great deal of progress has been made to that end during the reporting period. PBF partners agreed to combine all data collection activities in eight localities across the five Darfur states (Tawilla, Assalaya, Yassin, Sheiria, Neriti, Undukum, Gereida, Jebel Moon) into one methodology approach and one coordinated data collection. To mainstream indicators and allow for holistic analysis and to avoid overburdening communities. The data collection will thus cover: i. the baseline for the outcome indicators, and ii. the area based durable solutions analysis. This work has been coordinated by the Durable Solutions Working Group (DSWG) to ensure that the methodology developed, and evidence created supports the wider humanitarian/development/peacebuilding nexus. The DSWG plans on using the indicators, methodology and tools currently being developed for the PBF in other contexts.*

*During the reporting period, the Joint IDP Profiling Service (JIPS) support was requested by the DSWG to design the methodology and tool, provide quality assurance, and conduct joint analysis and reporting by locality. It was agreed that household survey in all localities will be conducted by IOM, while the area/village level data collection in all localities will be done by a consultancy company to be hired by UNDP. Partners have developed a detailed research plan based on the results framework and outcome and output indicators and the indicators needed for a durable solutions analysis. The research plan outlines a mixed methods*

*approach to collect the data. The household questionnaire has been developed with input from partners. The other tools are in the process of being developed.*

*A Village selection meeting was held on 23 April 2020 with the participation of 40 (25% women: 50% youth) locality and community leadership including state government stakeholders. A common agreement was reached on the five villages where all Agencies will focus on.*

*Recruitment for project staff is ongoing for all agencies. Contracting of government and NGOs is in progress and procurements processes for assets establishment is at an advanced stage.*

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. (1000-character limit):

*As COVID-19 related restrictions are progressively eased, all activities under the PBF project will be initiated and scaled-up in the next six months.*

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize **the main structural, institutional or societal level change the project has contributed to**. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project. (1500 character limit):

N/A

In a few sentences, explain whether the project has had a positive **human impact**. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces. (2000 character limit):

*Project activities have been delayed due to the COVID-19 pandemic and the government measures in place with total lockdowns imposed, all public gatherings banned, restricted movement within and between states. This has made it difficult to engage communities for project implementation.*

## **PART II: RESULT PROGRESS BY PROJECT OUTCOME**

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- “On track” refers to the timely completion of outputs as indicated in the workplan.
- “On track with peacebuilding results” refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

If your project has more than four outcomes, contact PBSO for template modification.

**Outcome 1:** *Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods.*

**Rate the current status of the outcome progress: Off track**

**Progress summary:** (3000-character limit)

*All the project inception work is progressing well despite the effects of COVID-19. A coordination platform has been established in the state with all UN agencies on this project participating and regular monthly meetings conducted virtually.*

*There have been some delays in achieving this outcome 1 on durable solutions for IDPs and refugees due to COVID-19 awareness and the preventative guidance and decrees from the UNCT and Government of Sudan respectively. The focus during the past six months for this outcome has been development of agreements with government institutions for land and natural resources related activities and NGOs for durable solutions and livelihoods activities*

**Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:**

(1000-character limit)

*Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness is being considered as we engage government and NGOs with the necessary experience and expertise required to move these themes forward. UNDP is recruiting a PBF Gender Officer whose mandate will include ensuring gender equality and women empowerment across all Darfur states. In the meantime, the results framework for the project has also been revised to ensure the better inclusion of gender. The project is gender-sensitive, and includes gender-inclusive land consultations, recognizing gender issues in the context of land conflicts and considering role and entrepreneurial opportunities for women and youth.*

**Outcome 2:** *Good governance is instituted at locality level and confidence of people built: freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision*

**Rate the current status of the outcome progress: Off track**

**Progress summary:** (3000-character limit)

*The focus on this outcome during the past six weeks has been development of bill of quantities (BoQs), formulation of designs for all civil works in respect of the Justice and Security Sector institutions, particularly the Sudan Police Force (SPF), Prosecution Office and Judiciary as well as initiation of procurement tenders. Government institutions have been notified and formal engagement on governance and rule of law (ROL) aspects in relation to the planned activities will commence as soon as government is expected to lift progressively restrictions imposed and open to the public. Of note is that all government staff*

*(except for those working in the health and water sectors) were given paid leave in response to the COVID-19 pandemic.*

**Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:**  
*(1000-character limit)*

*The project is gender-sensitive, and will include promoting the recruitment of women as police officers and social workers, inclusion of women in community governance structures as decision makers, integrating training on gender equality, diversity and gender-responsive policing in curriculum of Darfur Police Academy and training of police (including on SGBV and PSEA). The water sources to be rehabilitated or established will involve inclusion of women in water user committees to manage the supply and distribution of water across the different community members taking into consideration women other social activities.*

**Outcome 3:** *A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract*

**Rate the current status of the outcome progress: Off track**

**Progress summary:** *(3000-character limit)*

*In order to achieve this outcome, government and NGO partners have been identified for community-based reconciliation mechanisms; civil society mechanisms for protection of women and girls and state-wide civil society capacity building on human rights training, rights-based approaches outputs and contracting is in progress. Local community labour will be encouraged (where possible) during the rehabilitation and construction of community assets such as schools and women centres and women will be allowed to participate for a limited time considering additional traditional household chores which also demand their presence. This will help reduce overburdening women.*

**Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:**  
*(1000-character limit)*

*The project is gender-sensitive and includes ensuring women and youth (female and male) are part of decision-making processes for community-based resolution mechanisms, including women’s and youth organizations in trainings on human rights-based approaches. Women participation in Parents Teachers Associations will be supported including occupying leadership positions.*

### **PART III: CROSS-CUTTING ISSUES**

<b>Monitoring:</b> Please list monitoring activities undertaken in the reporting period (1000-character limit)	Do outcome indicators have baselines? NO Has the project launched perception surveys or other
--	--

<p><i>A revised results framework for the project has been developed and shared with PBSO.</i></p> <p><i>A gender sensitive baseline survey is currently being developed and over 60% of household respondents are expected to be women.</i></p> <p>.</p>	<p>community-based data collection? <i>No</i></p> <p><i>Data collection tools are under formulation in consultation with the Durable Solution Working Group – Information Management and a technical international partner JIPS which is contracted to UNHCR. These tools will include gender-related questions on current workload for women, impact of conflict on women and girls, access to land, education, protection (sexual and gender-based violence), economic opportunities and women rights.</i></p> <p><i>UNDP is contracting an experienced national organisation to undertake the qualitative portion of the survey while IOM undertakes the quantitative portion. Focus group discussions with women only will be constituted to discuss women related issues and the impact of the conflict on women including protection related issues.</i></p>						
<p><b>Evaluation:</b> Has an evaluation been conducted during the reporting period? No</p>	<p>Evaluation budget (response required): 70000.00</p> <p>If project will end in next six months, describe the evaluation preparations (1500-character limit): N/A</p>						
<p><b>Catalytic effects (financial):</b> Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.</p>	<table border="0"> <tr> <td>Name of funder:</td> <td>Amount:</td> </tr> <tr> <td>UNAMID/SLF</td> <td>\$2,427,961</td> </tr> <tr> <td>CERF</td> <td>\$500,000</td> </tr> </table>	Name of funder:	Amount:	UNAMID/SLF	\$2,427,961	CERF	\$500,000
Name of funder:	Amount:						
UNAMID/SLF	\$2,427,961						
CERF	\$500,000						
<p><b>Other:</b> Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)</p>	<p><i>COVID-19 has delayed the implementation of activities under the project due to state government measures and directives in place that restrict movement between states and localities, banned all public gatherings making it difficult to conduct capacity building activities, imposed curfews and granting of paid leave to all government employees except for those working in health and water sectors.</i></p>						

**PART IV: INDICATOR BASED PERFORMANCE ASSESSMENT**

*Using the **Project Results Framework as per the approved project document or any amendments**- provide an update on the achievement of **key indicators** at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)*

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
<b>Outcome 1 Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural</b>	Indicator 1.1 Percentage of community members reporting improved socio-economic conditions (social cohesion and economic opportunities) in their locality. Disaggregated by sex and age	TBD	TBD	None yet	<i>The baseline survey preparations are ongoing. UNHCR has engaged Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working Group. The majority of the respondents will be women since they have a better understanding of the household socio-economic status.</i>	
	Indicator 1.2 Increase in the extent to which local communities support the return and/or peaceful integration	TBD	TBD	None yet	<i>UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work</i>	

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
<b>productivity, processing and value-chains to create jobs and improve livelihoods</b>	and continued presence of forcibly displaced persons and report positive interactions. Disaggregated by sex and age				<i>with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey. Focus group discussions with women only will be held to assess the impact of the conflict on women including protection related issues.</i>	
	Indicator 1.3 Percentage of community members across all groups in the target areas reporting improved access to legal documentation and livelihood opportunities disaggregated by sex and age	TBD	TBD	None yet	<i>Baseline in progress</i>	
Output 1.1 Government capacities built for resolution of land issues at Locality level, and Locality Action Plans	Indicator 1.1.1 Percentage of land institutions with improved arbitration, registration & sketch mapping capacities to deliver on their mandate	15%	60%	None yet	<i>Government and NGO partners are engaged and contracting in progress. Work relies on government involvement and will commence as soon as government employees return to work</i>	<i>COVID-19 pandemic government and UNCT restrictions</i>



	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
produced	Indicator 1.1.2 Number of inclusive stakeholder consultations on land reforms for drafting land legislation	2	6	None yet	<i>Government and NGO partners are engaged and contracting in progress. Work relies on government involvement and will commence as soon as government employees return to work</i>	<i>COVID-19 pandemic government and UNCT restrictions</i>
Output 1.2 Planning for durable solutions informs Locality Action Plans	Indicator 1.2.1 Number of inclusive locality Action Plan for durable solutions developed based on disaggregated data in target locations	0	3	None yet  Initiated	<i>Data collection by IOM has not yet commenced</i>  <i>Discussions on tools for multi-sectoral village profiles, intentions and perceptions surveys, as well as modalities for their implementation have been initiated at the Khartoum-level. The data gathered will inform the participatory elaboration and gender inclusive implementation of Locality Action Plans</i>	<i>COVID-19 pandemic government and UNCT restrictions</i>
	Indicator 1.2.2 # of community support projects	0	8	None yet	<i>The Project Partnership Agreement (PPA) with</i>	<i>Due to COVID-19 measures in place in the state,</i>

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	identified, implemented, and utilized by the community				<i>UNHCR's implementing partner is almost finalized.</i>	<i>including curfews and movement restrictions, the community support projects have not commenced yet.</i>
Output 1.3 Locality-level Land and Natural Resource Management Plans prepared on an inclusive and participatory basis	Indicator 1.3.1 Number of IDPs, returnees, host communities and nomads participating within community-based resolution mechanisms	10	120 (20% female, 15% youth) 120 (20% female, 15% youth)	None yet	<i>IDPs, returnees, host communities and nomads (inclusive of women, youth and disabled groups) were consulted in village identification and will be included in community-based resolution mechanisms</i>	<i>Meaningful participation of these groups to be undertaken once government relaxes the restrictive measures in response to the COVID-19 pandemic</i>
	Indicator 1.3.2 Number of community initiatives jointly planned by nomads and farmers, used and managed including livestock migratory routes, water resources and veterinary services	0	3 community initiatives	None yet	<i>Gender and population group inclusive peace building platforms will be convened and used for joint planning of activities once state government relaxes COVID-19 restrictions</i>	
Output 1.4	Indicator 1.4.1			None yet		
	Indicator 1.4.2			None yet		
<b>Outcome 2</b>	Indicator 2.1	TBD	40%	None yet	<i>The baseline survey</i>	

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
<b>Good governance is instituted at locality level and confidence of people built : freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.</b>	Percentage of community members reporting a perceived decrease in levels of violence within and between communities and groups, including a decrease in GBV and violations of rights of the child. Disaggregated by sex and age				<i>preparations are ongoing. Government will be supported to be more gender-sensitive, and prioritize women recruitment as police officer including deployment to established police stations to reduce levels of violence within and between communities</i>	
	Indicator 2.2 Percentage of community members reporting increased satisfaction with informal and formal rule of law mechanisms/ initiatives. Disaggregated by sex and age	TBD	40%	None yet	<i>UNDP has engaged a national organisation to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey. Focus group discussions focusing on youth and women will be held to collect specific data to improve satisfaction with formal and informal rule of</i>	

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
					<i>law mechanisms.</i>	
	Indicator 2.3 Percentage of community members reporting satisfaction with equitable access to quality basic social services. Disaggregated by sex and age	TBD	40%	None yet	<i>The water sources to be established will involve inclusion of women in water user committees to manage the supply and distribution of water across the different community members taking into consideration women other social activities. This will help increase satisfaction with equitable access to quality basic social services</i>	
Output 2.1 Governance system reinforced at the local level	Indicator 2.1.1 Percentage of functional local governance forums advocating for policy change, social accountability and inclusion of women and youth in leadership positions	10%	45%	None yet	<i>Government institutions have been consulted for the establishment of functional governance forums. The capacity and composition of these forums will be strengthened and reformulated respectively once government starts</i>	

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
					<i>functioning.</i>	
	Indicator 2.1.2 Percentage of authorities adopting the developed guidelines for effective mandate delivery	0%	10%	None yet	<i>Local government authorities were engaged, and a consultant will be contracted to work with the local government at state and locality level to develop the guidelines for effective mandate delivery</i>	
Output 2.2 Responsive security and justice institutions promoted through increasing their presence, capacities, and service-oriented culture	Indicator 2.2.1 Number of functional police posts established to increase SPF presence in target communities Number of functional police posts established to increase SPF presence in target communities	4	6	None yet	<i>State-level Ministry of Interior has been engaged and appraised of the need to identify actual locations for Police posts which will be established under this project. Designs and bill of quantities have been developed for the new Police posts and they are with the Ministry of Planning for approval</i>	
	Indicator 2.2.2 Number of rural courts established and functioning (presence of trained judges who	1 court and 4 active judges	3 rural courts, with 16 judges (20%	None yet	<i>The Judiciary has been engaged to identify ideal locations for the rural courts in consultation with</i>	<i>Trainings of the rural judges will commence soon after COVID-19 measures restricting movements and</i>

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	are discharging duties)		women, 10% youth)		<i>the traditional leadership. Designs and bill of quantities are under development before approval by engineers from Ministry of Planning.</i>	<i>gatherings have been lifted</i>
Output 2.3 Increased access to equitable quality basic services	Indicator 2.3.1 Percentage of out of schoolgirls, boys and adolescents across diverse target groups accessing formal and informal education with direct support from the project	TBD	80% (50 % girls)	None yet	<i>Preparatory discussions for project implementation have been held with Ministry of Education. Verbal information about project provided to stakeholders to facilitate their engagement. A separate Population Projection Report with inclusion of other components of the Tawilla population, birth, and growth is in progress.</i>	<i>The project implementation is delayed due to the restrictive measures by the government in response to the COVID-19 pandemic</i>
	Indicator 2.3.2 Number of girls, boys, women and men from diverse community groups having access to safe drinking water and	TBD	20,000 (as a % of the population)	None yet	<i>Screening of partners against eligibility criteria was finalized. UNICEF consulted women, households, and</i>	<i>The project implementation is delayed due to the restrictive measures by the government in response to the COVID-19 pandemic</i>

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	sanitation				<i>communities in the project area to facilitate them to be able to hold responsibilities on the maintenance of the project.</i>	
Output 2.4 Improved management and delivery of basic services in a responsive, accountable and inclusive way	Indicator 2.4.1 Number of Education officials and PTA members reporting a greater understanding of the theory and practice of conflict sensitivity and peacebuilding	0	10 education officials, 200 PTA members (at least 40% female)	None yet	<i>An assessment of local partner's capacity was completed. Contracting is in progress. Communities in project area were consulted extensively. Collection of data to improve data quality of Population Projection Report for North Darfur and registration of IDPs and refugees is being progressively updated</i>	<i>The project implementation is delayed due to the restrictive measures by the government in response to the COVID-19 pandemic</i>
	Indicator 2.4.2 Percentage of community members (men and women) who perceive the water committees as an effective mechanism in resolving tensions and disputes about water	TBD	70% (at least 40% women)	None yet	<i>Verbal information about the project was provided at start of mapping out exercises of existing community WASH committees and other governance structures at the</i>	<i>The project implementation is delayed due to the restrictive measures by the government in response to the COVID-19 pandemic.</i>

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
					<i>project location. Areas where new refugees and IDPs have settled were prioritized for the PBF project implementation.</i>	
<b>Outcome 3 A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social</b>	Indicator 3.1 % of disputes over land, water and other resources, identified by the community as affecting the return and integration of forcibly displaced persons, settled through peaceful means (e.g. CBRMs and committees) in target localities	TBD	TBD	None yet	<i>Gender sensitive baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working group. Women will be the majority of respondents at household level</i>	
	Indicator 3.2 Numbers of key stakeholders – women, children and youth, returnees – with peacebuilding competencies and engaged in initiatives to effect meaningful change at the community level.	TBD	TBD	None yet	<i>UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey</i>	



	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
<b>contract</b>	Indicator 3.3 Increase in the confidence of civil society and community members that opportunities exist for them to work with government to encourage greater accountability and collaboration. Disaggregated by sex and age	TBD	TBD	None yet	<i>Baseline in progress</i>	
Output 3.1 Community-based reconciliation mechanisms (CBRMs) functioning, networked across Darfur, and linked to State and National-level peace architecture	Indicator 3.1.1 Number of functional community-based resolution mechanisms (CBRM) in place	1 (90% Male, 10% youth)	15 (of which 30% female and 30% male Youth)	None yet	<i>An NGO with strong community mobilization and community resolution experience has been identified and is being contracted by UNDP. Communities in Tawilla Locality have identified the need for strong community-based resolution mechanisms and the project is working towards that. Women and youth advocated for their inclusion in these community-based resolution mechanisms</i>	

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	Indicator 3.1.2 Number of community members actively participating in different peace initiatives (dialogue & conference) disaggregated by gender and age	0	210 community members (15% women; 20% youth)	None yet	<i>This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves bringing together community members in a group</i>	<i>COVID-19 government restrictions</i>
Output 3.2 Civil society mechanisms for protection of women and girls strengthened, and women empowered to claim rights and redress and participate equally in public affairs and community peacebuilding	Indicator 3.2.1 Number of community members sensitized on women's rights (disaggregated by gender & age)	0	210 (65% women; 40% youth)	None yet	<i>This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members</i>	<i>COVID-19 government restrictions</i>
	Indicator 3.2.2 Number of targeted community members in functional community schemes disaggregated by age and gender	10	200 (60% women, 50% youth)	None yet	<i>This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members</i>	<i>COVID-19 government restrictions</i>
Output 3.3 Protection and	Indicator 3.3.1 Percentage of children/youth in	0	80% (40% girls/young	None yet	<i>In close consultation with the project stakeholder's,</i>	<i>The project implementation is delayed due to the</i>

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
rights of children respected, and young people capacitated for advocacy and peacebuilding	the youth center catchment area that have benefitted from the youth center services		females) Disaggregated by age/gender		<i>data including number of young people beneficiaries were collected, within each of the project implementing areas. The data was compiled and summarize into the Population Projection Report for North Darfur which will be finalised in the next reporting period.</i>	<i>restrictive measures on movement, gatherings etc by the government in response to the COVID-19 pandemic.</i>
	Indicator 3.3.2 Number of inclusive youth initiatives designed, and implementation plans developed that incorporate peacebuilding and conflict sensitivity approaches	0	6 youth-led peacebuilding plans developed (2 led by female youth)	None yet	<i>Screening of partners against eligibility criteria was finalized. contracting is in progress. The Registered population figures in Population Projection Report for North Darfur were used to calculate the number of youth beneficiaries of the project.</i>	<i>The project implementation is delayed due to the restrictive measures on movement, gatherings etc by the government in response to the COVID-19 pandemic.</i>
Output 3.4 IDP and returnee communities in Darfur enhance	Indicator 3.4.1 Number of functional community-based protection networks, including women	0	9	None yet	<i>Not initiated, but the Project Partnership Agreement (PPA) with UNHCR's implementing partner was</i>	<i>Due to COVID-19 measures in place in the state, including curfews and movement restrictions,</i>

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
their capacities and mechanisms to secure their rights, strengthen their protection and engage in sustained peacebuilding.	networks, applying AGDM and human rights approaches				<i>finalized in May 2020.</i>  <i>UNHCR is exploring alternative ways to reach the CBPNs, including the option of partner staff spending the night in the target locality to adhere to curfews imposed.</i>	<i>protection and return monitoring in target locality through community-based protection networks (CBPNs) has not commenced yet.</i>
	Indicator 3.4.2 % of individuals, disaggregated by age and gender, received paralegal assistance and referral mechanisms support	0	5% of targeted population	None yet	<i>Not initiated, but the Project Partnership Agreement (PPA) with UNHCR's implementing partner was finalized in May 2020, and the partner's staff are in the process of exploring alternative ways to access the returnee and host communities to deliver assistance.</i>	<i>Due to COVID-19 measures in place in the state, including curfews and movement restrictions, provision of paralegal assistance and targeted referral support has not commenced yet.</i>