

PBF PROJECT PROGRESS REPORT
COUNTRY: SUDAN
TYPE OF REPORT: SEMI-ANNUAL
YEAR OF REPORT: JUNE 2020



Project Title: East Darfur: Assalaya-Sheiria-Yassin Triangle of Peace and Coexistence	
Project Number from MPTF-O Gateway: PRF 00119469	
If funding is disbursed into a national or regional trust fund: <input checked="" type="checkbox"/> Country Trust Fund <input type="checkbox"/> Regional Trust Fund	Type and name of recipient organizations: UNDP (Convening Agency) UNICEF UNHCR FAO
Name of Recipient Fund:	
Date of first transfer: 16 January 2020	
Project end date: 31 December 2021	
Is the current project end date within 6 months? No	
Check if the project falls under one or more PBF priority windows: <input type="checkbox"/> Gender promotion initiative <input type="checkbox"/> Youth promotion initiative <input checked="" type="checkbox"/> Transition from UN or regional peacekeeping or special political missions <input type="checkbox"/> Cross-border or regional project	
Total PBF approved project budget (by recipient organization):	
Recipient Organization	Amount
UNDP	\$1,565,022.65
UNHCR:	\$1,091,400
UNICEF:	\$999,999.98
FAO:	\$1,095,972.41
Total: \$4,752,395.04	
Approximate implementation rate as percentage of total project budget: 0.2%	
ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE	
Gender-responsive Budgeting: Indicate dollar amount from the project document to be allocated to activities focussed on gender equality or women's empowerment: \$1,531,711.11	
Amount expended to date on activities focussed on gender equality or women's empowerment: \$2,306	
Project Gender Marker: GM2	
Project Risk Marker: High	
Project PBF focus area: 2, 3 Conflict Prevention/Management	
Report preparation:	
Project report prepared by: UNDP	
Project report approved by: RCO	
Did PBF Secretariat review the report: PBF Secretariat not yet in place.	

PART 1: OVERALL PROJECT PROGRESS

Briefly outline the **status of the project** in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) (1500-character limit):

The past six months witnessed the onset of COVID-19 pandemic in Sudan with over 6,582 people contracting the disease as of 11 June, 401 deaths and 2,202 recoveries. This pandemic slowed the expected start-up of activities and continue to affect the project since government restrictions are yet to be lifted with government-imposed curfews in place and paid leave given to all government employees except for those working on health and water provision.

The Results Framework has been revised to incorporate gender considerations, Job descriptions developed, and the gender analysis updated and shared with PBSO. A UN Agencies coordination meeting was held on 23 February focusing on establishing a coordination forum (UNDP leading), preparations for stakeholders' meetings, participants, frequency and introducing thematic leads. Monthly coordination meetings commenced thereafter.

A key government stakeholder meeting was held on 24 February co-chaired by Ministry of Finance and UNDP focusing on getting government support on the project. The state-level project launch was held on 2 March with 44 participants (25% women, 19% youth) from government and community representatives. The launch officially introduced the project to all state stakeholders, outlined objectives, expected impact and government support for the success of the project. Locality level project launch was held between 9 and 12 March 2020 in the three localities with 96 participants (18% women, 35% youth) from the community. It focused on introducing the project to the locality and community leadership, outline project objectives, and expected community support.

Villages were selected with the participation of women, youth, locality, and community leadership including state government stakeholders, 28 participants (18% women, 36% youth. Villages selected had inter-communal tensions; high potential for relapse into conflict due to competition over natural resources; land ownership issues and accommodating disadvantaged tribal minorities including protection issues with women and girls. A common agreement was reached on 9 villages where all Agencies will focus on. This work of selecting the villages is a key step in preparing for the baseline, and a great deal of progress has been made to that end. PBF partners agreed to combine all data collection activities in 8 localities across the five Darfur states (Tawilla, Assalaya, Yassin, Sheiria, Nertiti, Undukum, Gereida, Jebel Moon) into one methodology approach and one coordinated data collection. Both to mainstream indicators and allow for holistic analysis and to avoid overburdening communities. The data collection will thus cover: i. the baseline for the outcome indicators, and ii. the area based durable solutions analysis.¹ This work has been coordinated by the Durable Solutions Working Group (DSWG) to ensure that the methodology developed, and evidence created supports the wider humanitarian/development/peacebuilding nexus. The Joint IDP Profiling Service (JIPS) support was requested by the DSWG to design the methodology and tool, provide quality assurance, and conduct

¹ The following PBF activities are included: Activity 1.2.1: Conduct multisector profiles of target villages; Activity 1.2.2: Conduct a profiling exercise of returnees and IDPs across all displacement locations in target localities; and Activity 1.2.3: Conduct comprehensive intentions and perception surveys among all IDP groups (both in camps and settlements)

joint analysis and reporting by locality. It was also agreed that household survey in all localities will be conducted by IOM, while the area/village level data collection in all localities will be done by a consultancy company to be hired by UNDP. Partners have developed a detailed research plan based on the results framework and outcome and output indicators and the indicators needed for a durable solutions analysis. The research plan outlines a mixed methods approach to collect the data. The household questionnaire has been developed with input from partners. The other tools are in the process of being developed.

Meanwhile, recruitment for project staff is ongoing for all agencies. Contracting of government and NGOs is in progress and the procurements processes for assets establishment is at advanced stage.

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. (1000-character limit):

Baseline survey data collection is about to commence and will take place in the coming reporting period. The baseline report will be produced during this period. The tools for this are currently under development. The second reading of legislation on land reform is about to be held and this will integrate amendments into existing legislation as state legislators meet and read legislation on the draft land reform for the second time.

In the next six months, community and locality level Peace Dialogue Forums will be held involving community members with the participation of native administrations and rule of law institutions. Locality and state-level peace conferences will commence and involve the participation of women, community leaders, CBRMs, IDPs, Nomads, rule of law institutions and civil society in all the five states. Referral and protection services will be established to prevent and respond to child rights violations including sexual and gender-based violence. Meanwhile there will be a focus on strengthening Community Based Child Protection Network to address critical needs of children and support foundations for sustainable peace and development. Finally, an adolescent centre will help explore the gaps between existing practices and needs, supporting child rights.

FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize the main structural, institutional or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project. (1500-character limit):

N/A

In a few sentences, explain whether the project has had a positive **human impact**. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces. (2000 character limit):

The project activities have been delayed due to COVID-19 and the government banned public gatherings and restricts movement within and between states. This has made it difficult to engage communities for project implementation. This has made it difficult to engage communities for project implementation.

PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- “On track” refers to the timely completion of outputs as indicated in the workplan.
- “On track with peacebuilding results” refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

If your project has more than four outcomes, contact PBSO for template modification.

Outcome 1: *Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods.*

Rate the current status of the outcome progress: Off track

Progress summary: (3000-character limit)

Project inception work is progressing well despite the effects of COVID-19. A coordination platform has been established in the state with all UN agencies on this project participating. Monthly meetings are also ongoing.

There have been some delays in achieving this outcome due to COVID-19 awareness and preventative guidance and decrees from the United Nations Country Team and Government of Sudan, respectively. The focus during the past six months for this outcome has therefore been development of agreements with government institutions for activities related to land and natural resources and with NGOs for all durable solutions and livelihoods activities

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:

(1000-character limit)

Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness is being considered as we engage government and NGOs with the necessary experience and expertise required to move these themes forward. During the reporting period, a gender overview of PBF programmes in Darfur was prepared that outlined how to strengthen the gender dimension in the PBF Darfur Programme. As part of these measures, UNDP is recruiting a PBF Gender Officer whose mandate will include ensuring gender equality and women empowerment across all Darfur states. In the meantime, the results framework for the project have also been revised to ensure the better inclusion of gender. The project is now gender-sensitive, and includes gender-inclusive land consultations, recognizing gender issues in the context of land conflicts and considering role and entrepreneurial opportunities for women and youth.

Outcome 2: *Good governance is instituted at locality level and confidence of people built: freedom of movement and physical security is taken for granted by men and women and the*

rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision

Rate the status of the outcome progress: Off track

Progress summary: (3000-character limit)

The focus on this outcome during the past six weeks has been development of designs, bill of quantities for all construction activities (security and justice institutions) and initiation of procurement tenders. Government institutions have been notified and formal engagement on governance activities will commence in the next reporting period when government is expected to open to the public. Currently all government staff (except for those in health and water) have been given paid leave in response to COVID-19 pandemic.

Specific geographic locations have been identified to drill boreholes for drinking water supply and support with basic sanitation for IDPs, returnees and local communities. Communities have expressed willingness to support in the management of water supply, share knowledge on hygiene, install disabled people friendly services allowing all types of community to use the services.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:

(1000-character limit)

The project will be more gender-sensitive, and this will include promoting the recruitment of women as police officers and social workers, inclusion of women in community governance structures as decision makers, integrating training on gender equality, diversity and gender-responsive policing in curriculum of Darfur Police Academy and training of police (including on SGBV and PSEA). The water sources to be rehabilitated or established will involve inclusion of women in water user committees to manage the supply and distribution of water across the different community members taking into consideration women other social activities.

Outcome 3: *A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract*

Rate the current status of the outcome progress: Off track

Progress summary: (3000-character limit)

In order to achieve this outcome, government and NGO partners have been identified for community-based reconciliation mechanisms; civil society mechanisms for protection of women and girls and state-wide civil society capacity building on human rights training, rights-based approaches outputs and contracting is in progress

Members of Community Based Child Protection Network prepared lists of services required in the villages to improve the education system, for example the identification of schools to establish gender-sensitive Parents and Teachers Association, identification of male and female

youth and gender disaggregated IDPs to be trained in life skills services, school supplies, schools to be rehabilitated and constructed, school requiring financial support and protective measures. Local community labour will be encouraged (where possible) during the rehabilitation and construction of the schools and women will be allowed to participate for a limited time considering additional traditional household chores which also demand their presence. This will help reduce overburdening women.

Indicate any additional analysis on how Gender Equality and Women’s Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:
(1000-character limit)

The Results Framework was revised to be more gender-sensitive, and this included ensuring women and youth (female and male) are part of decision making processes for community based resolution mechanisms, including women’s and youth organizations in trainings on human rights-based approaches. Women participation in PTAs will be supported including assuming leadership positions, whose mandate will include ensuring gender equality and women empowerment across all Darfur states

PART III: CROSS-CUTTING ISSUES

<p>Monitoring: Please list monitoring activities undertaken in the reporting period (1000-character limit)</p> <p><i>A revised results framework (in terms of gender) for the project has been developed and shared with PBSO. A gender sensitive baseline survey is currently being developed and over 60% of household respondents are expected to be women. Agencies have visited the selected localities for initial engagements and are in discussions with partners to initiate contracting.</i></p>	<p>Do outcome indicators have baselines? NO</p> <p><i>Has the project launched perception surveys or other community-based data collection? Not yet, a baseline survey will commence shortly but in the next reporting period. Data collection tools are under formulation in consultation with the Durable Solution Working Group – Information Management and a technical international partner JIPS which is contracted to UNHCR. These tools will include gender-related questions on current workload for women, impact of conflict on women and girls, access to land, education, protection (sexual and gender based violence), economic opportunities and women rights UNDP is contracting an experienced national organisation to undertake the qualitative portion of the survey while IOM undertakes the quantitative portion. Focus group discussions with women only will be constituted to discuss women related issues and the impact of the conflict on women including protection related issues.</i></p>						
<p>Evaluation: Has an evaluation been conducted during the reporting period? <i>No</i></p>	<p>Evaluation budget (response required): 70,000.00</p> <p>If project will end in next six months, describe the evaluation preparations (1500-character limit): N/A</p>						
<p>Catalytic effects (financial): Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.</p>	<table border="0"> <tr> <td>Name of funder:</td> <td>Amount:</td> </tr> <tr> <td><i>UNAMID/SLF</i></td> <td><i>\$1,483,692</i></td> </tr> <tr> <td><i>CERF</i></td> <td><i>\$250,000</i></td> </tr> </table>	Name of funder:	Amount:	<i>UNAMID/SLF</i>	<i>\$1,483,692</i>	<i>CERF</i>	<i>\$250,000</i>
Name of funder:	Amount:						
<i>UNAMID/SLF</i>	<i>\$1,483,692</i>						
<i>CERF</i>	<i>\$250,000</i>						

<p>Other: Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)</p>	<p><i>COVID-19 delayed the implementation of activities under this project because the state government banned all movements between states and localities, imposed curfews and gave paid leave to all government employees except for those working in health and water provision.</i></p>
---	---

PART IV: INDICATOR BASED PERFORMANCE ASSESSMENT

Using the **Project Results Framework as per the approved project document or any amendments**- provide an update on the achievement of **key indicators** at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Outcome 1 Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and	Indicator 1.1 Percentage of community members reporting improved socio-economic conditions (social cohesion and economic opportunities) in their locality. Disaggregated by sex and age	<i>TBD</i>	<i>TBD</i>	<i>None yet</i>	<i>Baseline survey preparations are ongoing. UNHCR has engaged Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working Group. The majority of the respondents will be women since they have a better understanding of the household socio-economic status.</i>	<i>COVID-19 pandemic government and UN Country Team restrictions</i>
	Indicator 1.2 Increase in the extent to which local communities support the return and/or peaceful integration and continued presence of forcibly displaced persons and report positive interactions. Disaggregated by sex and age	<i>TBD</i>	<i>TBD</i>	<i>None yet</i>	<i>UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey. Focus group discussions with women only will</i>	<i>COVID-19 pandemic government and UN Country Team restrictions</i>

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
improve livelihoods					<i>be held to the impact of the conflict on women including protection related issues.</i>	
	Indicator 1.3 Percentage of community members across all groups in the target areas reporting improved access to legal documentation and livelihood opportunities disaggregated by sex and age	<i>TBD</i>	<i>TBD</i>	<i>None yet</i>	<i>Baseline in progress</i>	<i>COVID-19 pandemic government and UN Country Team restrictions</i>
Output 1.1 Government capacities built for resolution of land issues at Locality level, and Locality Action Plans produced	Indicator 1.1.1 Percentage of land institutions with improved arbitration, registration & sketch mapping capacities to deliver on their mandate	<i>15%</i>	<i>60%</i>	<i>None yet</i>	<i>Government and NGO partners are engaged and contracting in progress. Work relies on government involvement and will commence as soon as government employees return to work.</i>	<i>COVID-19 pandemic government and UN Country Team restrictions</i>
	Indicator 1.1.2 Number of inclusive stakeholder consultations on land reforms for drafting land legislation	<i>2</i>	<i>6</i>	<i>None yet</i>	<i>Government and NGO partners are engaged, and contracting is in progress. Work relies on government involvement and will commence as soon as government employees return to work</i>	<i>COVID-19 pandemic government and UN Country Team restrictions</i>
Output 1.2 Planning for durable solutions	Indicator 1.2.1 Number of inclusive locality Action Plan for durable solutions developed	<i>0</i>	<i>3</i>	<i>None yet</i>	<i>NGO partner has been contracted and engaged. However, consultations with the locality's administration is</i>	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
informs Locality Action Plans	based on disaggregated data in target locations				<i>currently hindered due to COVID-19 restrictions. Work will commence as soon as restrictions are eased, and government employees return to work.</i>	
	Indicator 1.2.2 # of community support projects identified, implemented, and utilized by the community	0	8	None yet	<i>NGO partners have been contracted and engaged. Community consultations on community support projects are currently hindered by COVID19. Work will commence as soon as restrictions are eased.</i>	
Output 1.3 Locality-level Land and Natural Resource Management Plans prepared on an inclusive and participatory basis	Indicator 1.3.1 Number of IDPs, returnees, host communities and nomads participating within community-based resolution mechanisms	10	120 (20% female, 15% youth) 120 (20% female, 15% youth)	None yet	<i>IDPs, returnees, host communities and nomads (inclusive of women, youth and disabled groups) were consulted in village identification and will be included in community-based resolution mechanisms once government relaxes COVID-19 restrictions</i>	
	Indicator 1.3.2 Number of community initiatives jointly planned by nomads and farmers, used and managed including livestock migratory routes, water resources and veterinary services	0	3 community initiatives	None yet	<i>Gender and population groups inclusive peace building platforms will be convened and used for joint planning of activities once state government relaxes COVID-19 restrictions</i>	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 1.4	Indicator 1.4.1					
	Indicator 1.4.2					
Outcome 2 Good governance is instituted at locality level and confidence of people built : freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.	Indicator 2.1 Percentage of community members reporting a perceived decrease in levels of violence within and between communities and groups, including a decrease in GBV and violations of rights of the child. Disaggregated by sex and age	<i>TBD</i>	<i>40%</i>	<i>None yet</i>	<i>The baseline survey preparations are ongoing. Government will be supported to be more gender-sensitive, and prioritize women recruitment as police officer including deployment to established police stations to reduce levels of violence within and between communities</i>	
	Indicator 2.2 Percentage of community members reporting increased satisfaction with informal and formal rule of law mechanisms/ initiatives. Disaggregated by sex and age	<i>TBD</i>	<i>40%</i>	<i>None yet</i>	<i>UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey. Focus group discussions focusing on youth and women will be help to collect specific data to improve</i>	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
					<i>satisfaction with formal and informal rule of law mechanisms.</i>	
	Indicator 2.3 Percentage of community members reporting satisfaction with equitable access to quality basic social services. Disaggregated by sex and age	<i>TBD</i>	<i>40%</i>	<i>None yet</i>	<i>The water sources to be established will involve inclusion of women in water user committees to manage the supply and distribution of water across the different community members taking into consideration women other social activities. This will help increase satisfaction with equitable access to quality basic social services</i>	
Output 2.1 Governance system reinforced at the local level	Indicator 2.1.1 Percentage of functional local governance forums advocating for policy change, social accountability and inclusion of women and youth in leadership positions	<i>10%</i>	<i>45%</i>	<i>None yet</i>	<i>Government institutions have been consulted for the establishment of functional governance forums. The capacity and composition of these forums will be strengthened and reformulated respectively once government starts functioning.</i>	
	Indicator 2.1.2	<i>0%</i>	<i>10%</i>	<i>None yet</i>	<i>Local government authorities were engaged, and a consultant will be contracted to work with</i>	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
	Percentage of authorities adopting the developed guidelines for effective mandate delivery				<i>the local government at state and locality level to develop the guidelines for effective mandate delivery</i>	
Output 2.2 Responsive security and justice institutions promoted through increasing their presence, capacities, and service-oriented culture	Indicator 2.2.1 Number of functional police posts established to increase SPF presence in target communities Number of functional police posts established to increase SPF presence in target communities	4	6	None yet	<i>State-level Ministry of Interior has been engaged and appraised of the need to identify actual locations for Police posts which will be established under this project. Designs and bill of quantities have been developed for the new Police posts and they are with the Ministry of Planning for approval</i>	
	Indicator 2.2.2 Number of rural courts established and functioning (presence of trained judges who are discharging duties)	<i>1 court and 4 active judges</i>	<i>3 rural courts, with 16 judges (20% women, 10% youth)</i>	None yet	<i>Ministry of Justice has been engaged to identify ideal locations for the rural courts in consultation with the traditional leadership. Designs and bill of quantities are under development before approval by engineers from Ministry of Planning. Trainings of the rural judges will commence soon after COVID-19 restrictions has been lifted</i>	
Output 2.3	Indicator 2.3.1	TBD	80% (50 % girls)	None yet	<i>Target geographical locations and schools have been jointly</i>	<i>Evolving COVID-19</i>

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Increased access to equitable quality basic services	Percentage of out of schoolgirls, boys and adolescents across diverse target groups accessing formal and informal education with direct support from the project				<i>selected in a bottom up participatory approach to provide quality and equitable education, alternative learning and life skills services to children and adolescent of IDPs, returnees and local communities with the participation of women and girls since they are affected most..</i>	<i>pandemic and movement restriction</i>
	Indicator 2.3.2 Number of girls, boys, women and men from diverse community groups having access to safe drinking water and sanitation	<i>TBD</i>	<i>20,000 (as a % of the population)</i>	<i>None yet</i>	<i>Target geographical locations have been jointly selected by all population groups including women and youth in a bottom up participatory approach to provide equitable and sustainable access to improved drinking water facilities and basic sanitation facilities for IDPs, returnees and local communities.</i>	<i>Evolving COVID-19 pandemic and movement restriction</i>
Output 2.4 Improved management and delivery of basic services in a responsive,	Indicator 2.4.1 Number of Education officials and PTA members reporting a greater understanding of the theory and practice of conflict sensitivity and peacebuilding	<i>0</i>	<i>10 education officials, 200 PTA members (at least 40% female)</i>	<i>None yet</i>	<i>Ministry of Education has Teacher Training Institutions with full capacity to implement the capacity building for Teachers and PTA members. A defined number of education service providers and PTA</i>	<i>Evolving COVID-19 pandemic and movement restriction</i>

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
accountable and inclusive way					<i>members was identified for planning purposes to be trained on conflict sensitivity and peacebuilding. The actual members are yet to be selected by community members and school authorities</i>	
	Indicator 2.4.2 Percentage of community members (men and women) who perceive the water committees as an effective mechanism in resolving tensions and disputes about water	<i>TBD</i>	<i>70% (at least 40% women)</i>	<i>None yet</i>	<i>Discussions are being conducted with the community members and government line ministries to enhance the capacity of water committees to play critical role in the process of resolving tensions and disputes about water and intensify awareness creations to the community about role of water committees mechanism.</i>	<i>Evolving COVID 19 pandemic and movement restriction</i>
Outcome 3 A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and	Indicator 3.1 % of disputes over land, water and other resources, identified by the community as affecting the return and integration of forcibly displaced persons, settled through peaceful means (e.g. CBRMs and committees) in target localities	<i>TBD</i>	<i>TBD</i>	<i>None yet</i>	<i>Gender sensitive baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working group. Women will be the majority of respondents at household level</i>	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract	Indicator 3.2 Numbers of key stakeholders – women, children and youth, returnees – with peacebuilding competencies and engaged in initiatives to effect meaningful change at the community level.	<i>TBD</i>	<i>TBD</i>	<i>None yet</i>	<i>UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey</i>	
	Indicator 3.3 Increase in the confidence of civil society and community members that opportunities exist for them to work with government to encourage greater accountability and collaboration. Disaggregated by sex and age	<i>TBD</i>	<i>TBD</i>	<i>None yet</i>	<i>Baseline in progress</i>	
Output 3.1 Community-based reconciliation mechanisms (CBRMs) functioning, networked across Darfur, and linked to State and National-level peace architecture	Indicator 3.1.1 Number of functional community-based resolution mechanisms (CBRM) in place	<i>1 (90% Male, 10% youth)</i>	<i>15 (of which 30% female and 30% male Youth)</i>	<i>None yet</i>	<i>An NGO with strong community mobilization and community resolution experience has been identified and is under contracting by UNDP. Communities in Assalaya, Yassin and Sheria identified the need for strong community-based resolution mechanisms and the project is working towards that. Women and youth participated in this meeting and advocated</i>	

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
					<i>for their inclusion in these mechanisms</i>	
	Indicator 3.1.2 Number of community members actively participating in different peace initiatives (dialogue & conference) disaggregated by gender and age	0	210 community members (15% women; 20% youth)	None yet	<i>This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members</i>	<i>COVID-19 government restrictions</i>
Output 3.2 Civil society mechanisms for protection of women and girls strengthened, and women empowered to claim rights and redress and participate equally in public affairs and community peacebuilding	Indicator 3.2.1 Number of community members sensitized on women's rights (disaggregated by gender & age)	0	210 (65% women; 40% youth)	None yet	<i>This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members</i>	<i>COVID-19 government restrictions</i>
	Indicator 3.2.2 Number of targeted community members in functional community schemes disaggregated by age and gender	10	200 (60% women, 50% youth)	None yet	<i>This indicator will be achieved after the relaxation of government COVID-19 restrictions since it involves grouping community members</i>	<i>COVID-19 government restrictions</i>
Output 3.3 Protection and rights of children respected, and young people capacitated for	Indicator 3.3.1 Percentage of children/youth in the youth center catchment area that have benefitted from the youth center services	0	80% (40% girls/young females) <i>Disaggregated by age/gender</i>	None yet	<i>The State Council for Child and social welfare office has been engaged and identified and agreed on youth center, and Family and Child Protection Units to be constructed from the targeted localities and the</i>	<i>Evolving COVID 19 pandemic and movement restriction</i>

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
advocacy and peacebuilding					<i>package of interventions set to benefit children and youth inside centres</i>	
	Indicator 3.3.2 Number of inclusive youth initiatives designed, and implementation plans developed that incorporate peacebuilding and conflict sensitivity approaches	0	6 youth-led peacebuilding plans developed (2 led by female youth)	None yet	<i>Engagement with youth and adolescents have been undertaken and agreed on interventions to contribute on peacebuilding, members of Community Based Child protection Networks, and youth committee at village level will be represented during project implementation.</i>	<i>Evolving COVID 19 pandemic and movement restriction</i>
Output 3.4 IDP and returnee communities in Darfur enhance their capacities and mechanisms to secure their rights, strengthen their protection and engage in sustained peacebuilding.	Indicator 3.4.1 Number of functional community-based protection networks, including women networks, applying AGDM and human rights approaches	0	9	None yet	<i>NGO partners have been contracted and engaged. Engagement with communities is hindered by COVID19. Work will commence as soon as COVID-19 restrictions are eased.</i>	
	Indicator 3.4.2 % of individuals, disaggregated by age and gender, received paralegal assistance and referral mechanisms support	0	5% of targeted population	None yet	<i>NGO partner contracted and engaged. Engagement with the communities is hindered by COVID-19. Work will commence as soon as restrictions are eased.</i>	