

**PBF PROJECT PROGRESS REPORT**  
**COUNTRY: SUDAN**  
**TYPE OF REPORT: SEMI-ANNUAL**  
**YEAR OF REPORT: 2020**



<b>Project Title: Transition to Sustainable Peace in South Darfur</b> <b>Project Number from MPTF-O Gateway: 00119471</b>											
<b>If funding is disbursed into a national or regional trust fund:</b> Country Trust Fund Regional Trust Fund <b>Name of Recipient Fund: PBF</b>	<b>Type and name of recipient organizations:</b> <b>UNICEF</b> <b>UNDP</b> <b>UNHCR</b>										
<b>Date of first transfer:</b> 6 January 2020 <b>Project end date:</b> 31 December 2021 <b>Is the current project end date within 6 months?</b> No											
<b>Check if the project falls under one or more PBF priority windows:</b> Transition from UN or regional peacekeeping or special political missions											
<b>Total PBF approved project budget (by recipient organization):</b> <table border="1"> <thead> <tr> <th>Recipient Organization</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>UNICEF</td> <td>\$ 999,999.99</td> </tr> <tr> <td>UNDP</td> <td>\$ 1,441,349.92</td> </tr> <tr> <td>UNHCR</td> <td>\$ 866,700.00</td> </tr> <tr> <td colspan="2">Total: \$ 3,308,049.91</td> </tr> </tbody> </table> Approximate implementation rate as percentage of total project budget: 0.3% *ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE*		Recipient Organization	Amount	UNICEF	\$ 999,999.99	UNDP	\$ 1,441,349.92	UNHCR	\$ 866,700.00	Total: \$ 3,308,049.91	
Recipient Organization	Amount										
UNICEF	\$ 999,999.99										
UNDP	\$ 1,441,349.92										
UNHCR	\$ 866,700.00										
Total: \$ 3,308,049.91											
<b>Gender-responsive Budgeting:</b> Indicate dollar amount from the project document to be allocated to activities focused on gender equality or women's empowerment: \$1,078,591.00 Amount expended to date on activities focused on gender equality or women's empowerment: 0.00											
<b>Project Gender Marker: GM2</b> <b>Project Risk Marker:</b> <b>Project PBF focus area: <i>To be verified</i></b>											
<b>Report preparation:</b> Project report prepared by: UNICEF Project report approved by: PDA and Gender Advisor/RCO Did PBF Secretariat review the report: PBF Secretariat not yet established.											

## **PART 1: OVERALL PROJECT PROGRESS**

**Briefly outline the status of the project in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.) (1,500-character limit):**

The COVID-19 epidemic has hindered implementation for all three recipient organizations. It has meant limited access to project areas, reduced government capacity, delays in staff recruitment and slow contracting partners. Steps have had to be taken by all agencies and partners to reduce exposure to COVID-19 for project staff and beneficiaries. A total of USD 10,324 was spent during the period.

Despite this, foundational work has gone ahead including:

- Near final selection (pending detailed assessment) of target villages at locality level through agency wide consultations.
- Consultations on project objectives and process with key stakeholders including local government, UN, NGOs at state level;
- Specific consultation with the elders of the Falata tribe who were not fully able to engage during the PBF development phase in 2019;
- Fine tuning of the results framework including strengthening gender-sensitivity and peacebuilding aspects in consultation with technical experts of all UN partners.
- Development of approach and methodology for baseline and perception survey together with all UN partners.
- Partner selection and staff recruitment was completed by UNHCR; ARC and IAS were selected. UNICEF will complete both processes by end of June 2020 (including through the UN Partner Portal UNPP). UNDP recruitment is at shortlisting stage, both government and NGOs are currently under consideration for contracting under the land, rule of law, livelihoods and governance activities.

**Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc. (1,000-character limit):**

The baseline for all Darfur states, which is being coordinated by the RC Office, is expected to go ahead assuming an easing of COVID-19 related lockdowns and a lifting of the curfews limiting access to project sites. Detailed planning sessions and consultation will take place in the selected locality of Gereida at community-level. Given the need to reduce exposure of all stakeholders, as well as agencies own duty of care to staff, gathering for events such as workshops and public meetings will be managed in a COVID-19 sensitive manner.

**FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize the main structural, institutional, or societal level change the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project. (1500 character limit):**

Not Applicable

In a few sentences, explain whether the project has had a positive **human impact**. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces. (2,000-character limit):

Implementation of PBF has not started during this reporting period.

## **PART II: RESULT PROGRESS BY PROJECT OUTCOME**

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- “On track” refers to the timely completion of outputs as indicated in the workplan.
- “On track with peacebuilding results” refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

If your project has more than four outcomes, contact PBSO for template modification.

**Outcome 1:** Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods

### **Rate the current status of the outcome progress:**

#### **Progress summary:** (3,000-character limit)

Project start-up activities have been completed and these include UN coordination meetings, stakeholder sensitization and consultation and village selection (the latter remains ongoing). UNDP has identified staff required for the achievement of this outcome. There have been some delays in achieving this outcome due to the COVID-19 epidemic. For UNDP, the focus of this outcome has been the development of designs, bill of quantities for all construction activities and initiation of procurement tenders including awards. Physical constructions will commence once COVID-19 restrictions are lifted. UNHCR has begun planning for data collection that will eventually inform Locality Action Plans. Meanwhile, UN-Habitat conducted consultations with our relevant government counterparts responsible for land planning, disposition, and registration, including land department, planning department, survey department in addition to Darfur Land Commission (DLC), Voluntary Return and Resettlement Commission (VRRRC). The collaborative framework was agreed upon, which will be reflected in Agreement of Cooperation (AoC) to define roles and responsibilities of each partner. Meanwhile a preliminary capacity needs assessment related to land disposition and registration and disputes was conducted for land department, the planning department, and the survey department at the Ministry of Physical Planning and Infrastructure in south Darfur in order to tailor training and technical assistance needed to improve capacities and performance.

**Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:**  
(1,000-character limit)

Additional work to strengthen the gender aspects in the results framework was completed during the reporting period.

**Outcome 2:** Good governance is instituted at locality level and confidence of people built: freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.

**Rate the current status of the outcome progress: On Track**

**Progress summary:** (3,000-character limit)

Progress has been made in terms of planning and preparation, location identification, response mapping of participating UN agencies in identified villages. Baseline and perception surveys are being planned under RCO lead.

**Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:**  
(1,000-character limit)

UNDP is recruiting a Gender Officer for the PBF project to support gender equality and ensure all activities are gender-sensitive and promote the empowerment of women.

**Outcome 3:** *A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to account for maintenance of the social contract.*

**Rate the current status of the outcome progress: On track**

**Progress summary:** (3,000-character limit)

UNICEF, by late June, will complete an elaborate process (through the UN Partner Portal - UNPP) to select NGO partners for all Darfur States. UNICEF has also advertised, and will finalize by July, the recruitment of one national peacebuilding officer and one international peacebuilding consultant. UNICEF project staff have initiated a detailed budgeting of the activities though will only finalize after final site selection and baseline work.

**Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome:**  
(1,000-character limit)

**Not at this stage**

### **PART III: CROSS-CUTTING ISSUES**

<p><b>Monitoring:</b> Please list monitoring activities undertaken in the reporting period (1000-character limit)</p>	<p>Do outcome indicators have baselines?</p> <p>Has the project launched perception surveys or other community-based data collection?</p>
<p><b>Evaluation:</b> Has an evaluation been conducted during the reporting period?</p>	<p>Evaluation budget (response required): N/A</p> <p>If project will end in next six months, describe the evaluation preparations (1500-character limit):</p>
<p><b>Catalytic effects (financial):</b> Indicate name of funding agent and amount of additional non-PBF funding support that has been leveraged by the project.</p>	<p>Name of funder:      Amount:</p> <p>UNICEF is about to secure a complementary USD 2m grant from the EU fragility fund (IcSP) for all Darfur states as well as 3 other states in Sudan.</p>
<p><b>Other:</b> Are there any other issues concerning project implementation that you want to share, including any capacity needs of the recipient organizations? (1500-character limit)</p>	<p>Participating UN agencies, due to their routine activities, find not much time and dedicated human resource to focus on PBF planning and coordination. Capacity issues need to be addressed in the short-term to kick start the project.</p>

**PART IV: INDICATOR BASED PERFORMANCE ASSESSMENT**

Using the **Project Results Framework as per the approved project document or any amendments**- provide an update on the achievement of **key indicators** at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Outcome 1 Durable solutions for the return of IDPs and refugees and the residents are made possible by peaceful resolution of land disputes, and sustainable land and natural resource	Indicator 1.1 Percentage of community members reporting improved socio-economic conditions (social cohesion and economic opportunities) in their locality. Disaggregated by sex and age	TBD	TBD	TBD	The baseline survey preparations are ongoing. UNHCR has engaged Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working group.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
management facilitates enhanced agricultural productivity, processing and value-chains to create jobs and improve livelihoods.	Indicator 1.2 Increase in the extent to which local communities support the return and/or peaceful integration and continued presence of forcibly displaced persons and report positive interactions. Disaggregated by sex and age	TBD	TBD	TBD	UNDP has identified a national organization with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	Indicator 1.3 Percentage of community members across all groups in the target areas reporting improved access to legal documentation and livelihood opportunities disaggregated by sex and age	TBD	TBD	TBD	Baseline in progress	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
Output 1.1 Government capacities built for resolution of land issues at Locality level, and Locality Action Plans produced	Indicator 1.1.1 Percentage of land institutions with improved arbitration, registration & sketch mapping capacities to deliver on their mandates	15%	60%	None yet	Government and NGO partners engaged and contracting in progress.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	Indicator 1.1.2 Number of inclusive stakeholder consultations on land reforms for drafting land legislation	2	6	None yet	Government and NGO partners engaged and contracting in progress.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
Output 1.2 Planning for durable solutions informs Locality Action Plans	Indicator 1.2.1 Number of inclusive locality Action Plan for durable solutions developed based on disaggregated data in target locations	1	TBD	TBD	Villages have been selected by partners (6 villages / 2 IDP camps)	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 1.2.2 Number of community support projects identified, implemented and utilized by the community	TBD	8	None yet	Project Partnership Agreement (PPA) with UNHCR's implementing partner is finalized	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	Performance Indicators	Indicator Baseline	End of project Indicator Target	Indicator Milestone	Current indicator progress	Reasons for Variance/ Delay (if any)
Output 1.3 Locality-level Land and Natural Resource Management Plans prepared on an inclusive and participatory basis	Indicator 1.3.1 Number of IDPs, returnees, host communities and nomads participating within community-based resolution mechanisms	10	120 (20% female, 15% youth) 120 (20% female, 15% youth)	None yet	IDPs, returnees, host communities and nomads were consulted in village identification and will be included in community-based resolution mechanisms	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 1.3.2 Number of community initiatives jointly planned by nomads and farmers, used and managed including livestock migratory routes, water resources and veterinary services	0	3 community initiatives	None yet	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

**Commented [1]:**  
Were women and youth targets met in the consultations? If yes, please state to what proportion. If no, please provide reasons.

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Outcome 2 Good governance is instituted at locality level and confidence of people built: freedom of movement and physical security is taken for granted by men and women and the rule of law is perceived to be applied without fear or	Indicator 2.1 Percentage of community members reporting a perceived decrease in levels of violence within and between communities and groups, including a decrease in GBV and violations of rights of the child. Disaggregated by sex and age	TBD	40%	TBD	The baseline survey preparations are ongoing. UNHCR has engaged Joint IDP Profiling Service organisation (JIPS) under the Durable Solutions Information Management Working group	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
favour; quality basic services are accessible to all, and all feel a stakeholder to their provision.	Indicator 2.2 Percentage of community members reporting increased satisfaction with informal and formal rule of law mechanisms/ initiatives. Disaggregated by sex and age	TBD	40%	TBD	UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 2.3 Percentage of community members reporting satisfaction with equitable access to quality basic social services. Disaggregated by sex and age	TBD	40%	TBD	Baseline in progress	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 2.1 Governance system reinforced at the local level	Indicator 2.1.1 Percentage of functional local governance forums advocating for policy change, social accountability and inclusion of women and youth in leadership positions	10%	45%	None yet	Government institutions have been consulted for the establishment of functional governance forums. The capacity and composition of these forums will be strengthened and reformulated respectively once government starts functioning.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 2.1.2 Percentage of authorities adopting the developed guidelines for effective mandate delivery	0%	10%	None yet	Local government authorities were engaged, and a consultant will be contracted to work with the local government at state and locality level to develop the guidelines for effective mandate delivery	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 2.2 Responsive security and justice institutions promoted through increasing their presence, capacities, and service-oriented culture	Indicator 2.2.1 Number of functional police posts established to increase SPF presence in target communities Number of functional police posts established to increase SPF presence in target communities	4	5	None yet	State-level Ministry of Interior has been engaged and appraised of the need to identify actual locations for Police posts which will be established under this project. Designs and bill of quantities have been developed for the new Police posts and they are with the Ministry of Planning for approval	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	Indicator 2.2.2 Number of trained police personnel with improved skills and ability to perform their duties (disaggregated by gender and status i.e. newly recruited/been there for last 12 months).	0	40 (20% female)	None yet	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 2.3 Increased access to equitable quality basic services	Indicator 2.3.1 Percentage of out of school girls, boys and adolescents across diverse target groups accessing formal and informal education with direct support from the project	TBD	80% (45% girls)	30%	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 2.3.2 Number of girls, boys, women and men from diverse community groups having access to safe drinking water and sanitation	TBD	20,000 (as a % of the population will be determined upon selection of village clusters)		None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 2.4 Capacities of services providers and communities are enhanced to manage and deliver basic services in a responsive, and inclusive way)	Indicator 2.4.1 Number of Education officials and PTA members reporting a greater understanding of the theory and practice of conflict sensitivity and peacebuilding	0	10 education officials, 200 PTA members (at least 40% female)	10 education officials 60 PTA members	None None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response COVID-19 prevalence restricted on-site implementation

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	Output Indicator 2.4.2 Percentage of community members (men and women) who perceive the water committees as an effective mechanism in resolving tensions and disputes about water over water	TBD	70% at least 40% women	TBD	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Outcome 3 A culture of peace and rights is nurtured and sustained in Darfur by a vibrant civil society with the commitment and capacity to represent the interests of all stakeholders in the resolution of disputes, and in holding Government to	Indicator 3.1 % of disputes over land, water and other resources, identified by the community as affecting the return and integration of forcibly displaced persons, settled through peaceful means (e.g. CBRMs and committees) in target localities	TBD	TBD		The baseline survey preparations are ongoing. UNHCR has engage Joint IDP Profiling Service organization (JIPS) under the Durable Solutions Information Management Working group.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
account for maintenance of the social contract.	Indicator 3.2 Numbers of key stakeholders – women, children and youth, returnees – with peacebuilding competencies and engaged in initiatives to effect meaningful change at the community level.	TBD	TBD	TBD	UNDP has engaged a national organisation with experience in peacebuilding and evaluations to work with JIPS on the qualitative portion of the survey while IOM focuses on the quantitative approach of the baseline survey	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
	Indicator 3.3 Increase in the confidence of civil society and community members that opportunities exist for them to work with government to encourage greater accountability and collaboration. Disaggregated by sex and age	TBD	TBD	TBD	Baseline in progress	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
Output 3.1 Community-based reconciliation mechanism (CBRMs) functioning, networking, across Darfur, and linked to State and	Indicator 3.1.1 Number of functional community-based resolution mechanisms (CBRM) in place	1 (90% Male, 10% youth)	10 (of which 30% female and 30% male Youth)	None yet	An NGO with strong community mobilization and community resolution experience has been identified and is under contracting by UNDP.	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
National-level architecture.	Indicator 3.1.2 Number of community members actively participating in different peace initiatives (dialogue & conference) disaggregated by gender and age	0	200 community members (15% women; 20% youth)	None yet	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
Output 3.2 Civil society mechanisms for protection of women and girls strengthened, and women empowered to	Indicator 3.2.1 Number of community members sensitized on women's rights (disaggregated by gender & age)	0	200 40% youth (50% female youth), 40% women	None yet	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
claim rights and redress and participate equally in public affairs and community peacebuilding	Indicator 3.2.2 Number of targeted women in functional community microfinance schemes disaggregated by age and gender	20	200 (60% women, 50% youth)	None yet	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 3.3 Vulnerable children and youth have enhanced capacity to advocate for and engage in peacebuilding initiatives	Indicator 3.3.1 Percentage of children/youth in the youth center catchment area that have benefitted from the youth center services	0	80% (40% girls/young females) Disaggregated by age/gender	40%	<i>None</i>	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 3.3.2 Number of inclusive youth initiatives designed, and implementation plans developed that incorporate peacebuilding and conflict sensitivity approaches	0	6 youth-led peacebuilding plans developed (2 led by female youth)	2	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 3.4 IDP and returnee communities in Darfur enhance their capacities and mechanisms to secure their rights, strengthen their protection and engage in sustained peacebuilding	Indicator 3.4.1 Number of functional community-based protection networks, including women's networks applying AGDM and human rights approaches	0	3	TBD	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response
	Indicator 3.4.2 % of individuals, disaggregated by age and gender, received paralegal assistance and referral mechanisms support	TBD	5% targeted population	TBD	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response

	<b>Performance Indicators</b>	<b>Indicator Baseline</b>	<b>End of project Indicator Target</b>	<b>Indicator Milestone</b>	<b>Current indicator progress</b>	<b>Reasons for Variance/ Delay (if any)</b>
Output 3.5 State-wide civil society capacity building on human rights training, rights-based approaches	Indicator 3.5.1 Number of trained civil society organizations applying a rights-based approach to policy advocacy and programming	0	5 CSOs (2 women's CSOs)	TBD	None	COVID-19 constrained on-site implementation and required prioritization of humanitarian response