

Guinea Bissau Peace Building Fund Project Summary

STATUS REPORT AS OF 30/09/08

Recipient UN Organization:	UNDP	Priority Area:	Youth training and employment / Vulnerable groups and poverty reduction		
Implementing Partner(s):	National Institute of Youth (Ministry of Culture, Youth and Sports) / Institute for Technical and Vocational Training (Ministry of National and Higher Education)				
Project Number:	PBF/GNB/D-1				
Project Title:	Youth Professional Training and Employment				
Total Approved Project Budget	US\$ 1,500,000				
Total Funds Committed:	USD\$ 00,00	As percentage of total budget:	0%		
Total Funds Disbursed:	USD\$ 00,00	As percentage of the total budget:	0%		
Expected Project Duration:	15 Months	Forecast Final Date:	30/10/2009	Delay (Months):	5

Products:	Activities:	Percentage of planned :
Output 1: Capacities of public institutions responsible for youth and vocational training strengthened	<ul style="list-style-type: none"> Preparation of ToRs for the project steering committee and for the project national coordination unit. One national consultant and two international consultants selected. Office space for the national coordination unit provided by the government. 	0%
Output 2: Capacities of professional training institutes reinforced	<ul style="list-style-type: none"> Elaboration of the ToRs related to the evaluation of the capacities of the national public institutions in charge of vocational training. Elaboration of the ToRs for the study concerning the strategic training and jobs areas in Guinea Bissau. 	0%
Output 3: Information and sensitization of youth about the trades and professional employment opportunities available conducted	<ul style="list-style-type: none"> Preparation of the ToRs for the recruitment of an international communication consultant specialized in job and youth vocational training issues and of a national assistant. 	0%
Output 4: Professional training of youth in the priority domains ensured	N.A.	0%
Output 5: Support to youth (women and men) for the training and development of projects and income-generating activities through micro-credit given	<ul style="list-style-type: none"> Contacts established with BCEAO regarding the conditions to participate and to manage credit lines for the youth projects. 	0%

Qualitative achievements against expected results:

At this stage, an agreement concerning the mechanisms of implementation and monitoring of the activities has been reached. This agreement allows a clear definition of the responsibilities of all the actors involved and to avoid constraints that could jeopardize the project.