

Guinea Bissau Peace Building Fund Project Summary

STATUS REPORT AS OF 30/09/08

Recipient UN Organization:	UNOPS	PBF Priority Area:	Security and Justice Sector Reform		
Implementing Partner(s):	Ministry of Defence of Guinea-Bissau				
Project Number:	PBF/GNB/B-2				
Project Title:	Rehabilitation of Military Barracks				
Total Approved Project Budget	US\$ 1,905,000				
Funds Committed:	US\$ 2,268.28	Percentage of Approved:	0%		
Funds Disbursed:	US\$ 2,268.28	Percentage of Approved:	0%		
SC Approval Date:	29 May 2008				
Expected Project Duration:	18 months	Forecast Final Date:	January 2010	Delay (Months):	2 months

Outputs:	Progress:	Percentage of planned:
Output 1: Rehabilitation of military barracks (totally or partially) in 10 locations/units	N.A.	N.A.
Output 2: Rehabilitation / construction of water boreholes.	N.A.	N.A.
Output 3: Electrical wiring reviewed and alternative energy supplied.	N.A.	N.A.

Qualitative achievements against expected results:
Funds transferred to UNOPS at the end of July 2008; August and September were spent on start up activities: (1) Consultations between UNOPS management and Ministry of Defence; (2) Establishment of UNOPS office in Guinea-Bissau; (3) Recruitment of UNOPS technicians.