

Guinea Bissau Peacebuilding Fund Project Summary

STATUS REPORT AS OF 30/09/09

Recipient UN Organization:	UNDP	PBF Priority Area:	Public Administration		
Implementing Partner(s):	UNDP/Guinea-Bissau and UNOGBIS				
Project Number:	PBF/GNB/E-1				
Project Title:	Guinea Bissau – National PBF Secretariat Office Support Project 2009				
Total Approved Project Budget	US\$ 107,094				
Funds Committed:	US\$ 0 (2008 carry over funding for Guinea-Bissau PBF Secretariat utilized)	Percentage of Approved:	0%		
Funds Disbursed:	US\$ 0 (2008 carry over funding for Guinea-Bissau PBF Secretariat utilized)	Percentage of Approved:	0%		
SC Approval Date:	08 July 2009				
Expected Project Duration:	12 months (January-December 2009)	Forecast Final Date:	December 2009	Delay (Months):	NA

Outputs:	Progress:	Percentage of planned:
At least three PBF Guinea-Bissau National Secretariat staff trained and functional in conflict-sensitivity and peace building in Guinea-Bissau	NA	NA
At least three PBF Guinea-Bissau National Secretariat staff trained in basic mediation techniques	NA	NA
PBF Guinea-Bissau National Secretariat work plan and systems in place	<ul style="list-style-type: none"> • 3 staff recruited (Programme Officer, M&E and Communication Officer and Administrative Assistant); • Office materials, equipments and vehicle for the National Secretariat ordered; • Secretariat support to the National Steering Committee (organising meetings, recording minutes and sharing documents, follow-up of NSC decisions, etc.); • Monitoring of on-going projects implementation and sharing of monthly updates and recommendations to the NSC members; • Record keeping and compilation of PBF projects quarterly reports to be sent to MDTF. 	NA

Qualitative achievements against expected results:

The project was approved by the National Steering Committee on 4 August 2009. Funds were only released on 18 August 2009. To achieve the above results the 2008 carry over funding for the Guinea-Bissau PBF Secretariat (from the Peacebuilding Support Office) has been utilized.