

# Guinea Bissau Peacebuilding Fund Project Summary

**STATUS REPORT AS OF 30/06/2010**

<b>Recipient UN Organization:</b>	UNDP	<b>PBF Priority Area:</b>	Public Administration		
<b>Implementing Partner(s):</b>	UNDP/Guinea-Bissau and UNIOGBIS				
<b>Project Number:</b>	PBF/GNB/E-1				
<b>Project Title:</b>	<b>Guinea Bissau – National PBF Secretariat Office Support Project 2009</b>				
<b>Total Approved Project Budget</b>	US\$ 107,094				
<b>Funds Committed:</b>	US\$ 104,719.71	<b>Percentage of Approved:</b>	98%		
<b>Funds Disbursed:</b>	US\$ 50,094.22	<b>Percentage of Approved:</b>	47%		
<b>SC Approval Date:</b>	04 August 2009				
<b>Expected Project Duration:</b>	12 months (January-December 2009)	<b>Forecast Final Date:</b>	December 2009	<b>Delay (Months):</b>	8 (project approved in July 2009)

<b>Outputs:</b>	<b>Progress:</b>	<b>Percentage of planned:</b>
<b>Output 1:</b> At least three PBF Guinea-Bissau National Secretariat staff trained and functional in conflict-sensitivity and peacebuilding in Guinea-Bissau	<ul style="list-style-type: none"> <li>The organization of the training session related to conflict-sensitivity and peacebuilding issues is ongoing.</li> </ul>	NA
<b>Output 2:</b> At least three PBF Guinea-Bissau National Secretariat staff trained in basic mediation techniques	<ul style="list-style-type: none"> <li>The training in conflict transformation, resolution and management was delivered to the National PBF Secretariat staff by UNIOGBIS Political Affairs Officer on 15 and 16 of June.</li> </ul>	100%
<b>Output 3:</b> PBF Guinea-Bissau National Secretariat work plan and systems in place	<ul style="list-style-type: none"> <li>Preparation and sharing of monthly progress updates with recommendations on the PBF projects to the National Steering Committee (NSC) members.</li> <li>Review and sharing of the projects quarterly reports with the Multi Donors Trust Fund in New York.</li> <li>Advice to UN Recipient Agencies and NSC members on issues related to the projects implementation.</li> <li>Monitoring of the implementation of on-going projects: realization of field visits and elaboration of visit reports.</li> <li>Realization of a technical review team meeting on 19 of May to analyze the project proposal submitted to the NSC for a feasibility study to be carry out by UNITAR (United Nations Institute for Training and Research) and BICC (Bonn International Center for Conversion). UNDP Guinea-Bissau acts as Recipient Agency.</li> </ul>	NA

	<ul style="list-style-type: none"> <li>• Organization of an NSC meeting on 20 of May to (i) discuss and approve the feasibility project proposal, (ii) approve the calendar proposed by the Technical Team for the formulation of the PPP 2010-2012 and (iii) update the NSC members on the ongoing PBF projects status.</li> <li>• Approved project document for the feasibility study together with its submission form were sent to UNDP Multi Donor Trust Fund (MDTF) on 30 June for release of the funds.</li> <li>• Preparation of the Peacebuilding Priority Plan (PPP) 2010-2012 is ongoing. The Secretariat supports the works of the technical team in charge of the PPP elaboration.</li> <li>• The M&amp;E Officer is involved in the UN Inter-agency M&amp;E Group and takes part to the elaboration of the UNDAF+ matrix of SSR and Rule of Law Outcome Group and Governance, Democratization and Political Dialogue Outcome Group.</li> <li>• Support to UNDP in the organization of the media coverage of the inauguration of the project Management Unit office (Youth Vocational Training and Employment project) held on 17 of May.</li> <li>• The Programme Officer attended to the International Conference on Sensitization on the Security Sector Reform held in Bissau on 23 and 24 June.</li> <li>• The M&amp;E and Communication Officer attended the ceremony realized on 28 June for the technical hand-over of Bafatá and Mansoa regional prisons to the Ministry of Justice.</li> </ul>	
--	---	--

**Qualitative achievements against expected results:**

The limited office space allocated for the Secretariat continues to represent a concern as it affects tasks execution and the accommodation of the equipments of the Secretariat.

The replacement of the Peacebuilding Officer is still pending.