

Guinea Bissau Peacebuilding Fund Project Summary

STATUS REPORT AS OF 30/09/2010

Recipient UN Organization:	UNDP	PBF Priority Area:	Public Administration		
Implementing Partner(s):	UNDP/Guinea-Bissau and UNIOGBIS				
Project Number:	PBF/GNB/E-1				
Project Title:	Guinea Bissau – National PBF Secretariat Office Support Project 2009				
Total Approved Project Budget	US\$ 107,094				
Funds Committed:	US\$ 104,719.71	Percentage of Approved:	98%		
Funds Disbursed:	US\$ 64,722.18	Percentage of Approved:	60%		
SC Approval Date:	04 August 2009				
Expected Project Duration:	12 months (January-December 2009)	Forecast Final Date:	December 2009	Delay (Months):	8 (project approved in August 2009)

Outputs:	Progress:	Percentage of planned:
Output 1: At least three PBF Guinea-Bissau National Secretariat staff trained and functional in conflict-sensitivity and peacebuilding in Guinea-Bissau	<ul style="list-style-type: none"> The organization of the training session related to conflict-sensitivity and peacebuilding issues is ongoing. 	NA
Output 2: At least three PBF Guinea-Bissau National Secretariat staff trained in basic mediation techniques	<ul style="list-style-type: none"> Nothing Special to report (NSTR). The training was delivered to the National PBF Secretariat staff by UNIOGBIS Political Affairs Officer in June. 	100%
Output 3: PBF Guinea-Bissau National Secretariat work plan and systems in place	<ul style="list-style-type: none"> Preparation and sharing of monthly progress updates with recommendations on the PBF projects to the National Steering Committee (NSC) members. Review and sharing of the projects quarterly reports with the Multi Donors Trust Fund in New York. Advice to UN Recipient Agencies and NSC members on issues related to the projects implementation. Monitoring of the implementation of ongoing projects: realization of field visits and elaboration of visit reports. The gathering of contributions and inputs from the members of the technical team in charge of the formulation of the Peacebuilding Priority Plan (PPP) 2010-2012 was concluded and the PPP was sent to UNIOGBIS political section on 30 July. Information sharing and support provided to the reporter from the Pulitzer Center on Crisis working on 	NA

	<p>a project about the UN Peacebuilding Commission during her one week visit (26-31 July) to Guinea-Bissau.</p> <ul style="list-style-type: none"> • The Programme Officer attended to the launching ceremony of the project for the rehabilitation of military barracks on 28 of July. • The M&E and Communication Officer attended the meeting of the Youth Vocational Training and Employment Steering Committee held on 7 September. • The M&E and Communication Officer attended to the official inauguration ceremony of the regional prisons in Bafatá and Mansoa on 22 September. • The M&E and Communication Officer attended to a meeting requested by the Ministry of Defense with SRSG in order to discuss the issues raised by the Minister in his letters dated 6 and 15 of September related to the public bids conducted by UNOPS within the project of Rehabilitation of Military Barracks. 	
<p>Qualitative achievements against expected results:</p>		
<p>The limited office space allocated for the Secretariat continues to represent a concern as it affects tasks execution and the accommodation of the equipments of the Secretariat.</p> <p>The replacement of the Peacebuilding Officer is still pending.</p>		