

For 'new-line' in text fields press [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.



For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	Centre for Peace and Democracy (CPD)														
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input checked="" type="checkbox"/> Local NGO														
(C) Project Title*	Quick Livelihood Support intervention through Asset Transfer to Targeted Vulnerable Pastoralist Households in Cadaado District														
Please use a precise and informative title that accurately reflects the project.															
(D) CAP Project Code	SOM-10/A/28892	Not required for Emergency Reserve proposals outside of CAP.													
(E) CAP Project Ranking	High	Required for proposals during Standard Allocations.													
(F) CHF Funding Window*	Standard Allocation 1 (July 2011)														
(G) CAP Budget	\$552,500	Must be equal to total amount requested in current CAP.													
(H) Amount Request*	\$552,500	Equals total amount in budget. Grey cells are completed automatically.													
(I) Project Duration*	6 months	No longer than 6 months for proposals to the Emergency Reserve.													
(J) Primary Cluster*	Livelihoods														
(K) Secondary Cluster	Livelihoods	Only indicate a secondary cluster for multi-cluster projects.													
(L) Beneficiaries	Total*	Men	Women												
	6,600	910	2,150												
	Children under 18		3,540												
Direct project beneficiaries. Specify target population disaggregated by number.															
As part of the beneficiaries, list any other groups of relevance (e.g. children under 5, IDPs, pastoralists)															
	6000	600	IDPs & Destitute Pastoralists												
			IDPs & Destitute Pastoralists												
(M) Location	Region(s) and District(s) only, precise locations should be annexed														
	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input checked="" type="checkbox"/> Galgaduud <input type="checkbox"/> Hiraa <input type="checkbox"/> L. Sha <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. G. G.														
(N) Implementing Partners	<table border="1"> <tr> <td>1</td> <td>NA</td> <td>Budget:</td> <td>NA</td> </tr> <tr> <td>2</td> <td>NA</td> <td>Budget:</td> <td>NA</td> </tr> <tr> <td>3</td> <td>NA</td> <td>Budget:</td> <td>NA</td> </tr> </table>			1	NA	Budget:	NA	2	NA	Budget:	NA	3	NA	Budget:	NA
1	NA	Budget:	NA												
2	NA	Budget:	NA												
3	NA	Budget:	NA												
(O) Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).															
Agency focal point for project:	Name	Ali Said Omar Ibrahim													
	Title	Executive Director													
	Email	omalia@gmail.com, cpdsomalia@hotmail.com, alisaidomar@gmail.com													
	Phone	Kenya: 0722511074; Somalia +252699-988576													
	Address	Haji Esse Bldg, 2nd Floor, Km5 Mogadishu - Somalia													
		Tel: +252-1-851809, +252-61-5844133													

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted.*	The combined effects of prolonged immediate drought experienced in Central Somalia as a result of 6 consecutive seasons of rain failure and frequent conflicts have led to high losses of critical humanitarian crisis as local pastoralist groups lose the livelihood assets, specifically livestock and faced with diminishing coping mechanisms. This is the situation obtaining in Cadaado District which owing to its location as a strategic commercial link between South-Central Somalia and Puntland autonomous region, and also due to the presence of permanent water sources in form of Boreholes, has attracted Pastoralist from within and outside Galgaduud Region and also IDPs from within Galgaduud and Hiraa Regions escaping the effects of the debilitating immediate past prolonged drought. The current incessant conflicts in other Districts of Galgaduud Region and increasingly since December 2009, in the neighbouring Hiraa Region, have contributed to the rising number of IDPs seeking refuge in Cadaado District's urban centres, increasing pressure to provide and share the limited basic resources placed on local host communities, NGOs and partly the local Hiraa and Heeb Regional Authority. These destructive coping mechanisms include increased rangeland destruction in search of trees for charcoal burning, a situation
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location.*	Central region of Somalia has experienced 6 consecutive rain season failures resulting in severe immediate past drought that the region is just recovering from with the current improved 2010 Gu rain season. As a result of the immediate past drought 76% of the population of Galgaduud region were classified by FSNAU as within Acute Food and Livelihood Crisis (AFLC) and Humanitarian Emergency (HE). Restrictions of livestock migration between clans boundaries (resulting in abnormal migrations as observed since the post 2009 Gu season) and difficult of the natural resource sharing (water, pasture and grazing) combined with further diminishing of humanitarian space and the accompanying impact of declining social support among livelihoods and wealth groups, are some of the impacts of past drought and conflicts as observed by FSNAU . Consequently pastoralists (mainly from Hawd Livelihood group) and IDPs from within and outside Cadaado District are currently among the most vulnerable groups in Cadaado District, exhibiting high malnutrition rate of 19 GAM (above the 15% threshold), with no income or livelihood means as a result of losing assets including livestock and moving to increasingly becoming dependant in relief aid including for the household food requirements. Even with the current respite provided by improved 2010 Gu season rains and low inflation to the 76% of the population groups classified by FSNAU as
(C) List and describe the activities that your organization is currently implementing to address these needs.	CPD through its active presence within Cadaado District especially during the past immediate drought period where it undertook emergency rehabilitation of 6 Boreholes and also undertook emergency water trucking funded by UNOCHA HRF, has conducted a gap analysis based on the current population requirements mainly targeting the pastoral settlements which bore the brunt of livelihood losses as a result of the devastating effects of the drought. The analysis from the assessment revealed the presence of drought affected Hawd pastoralist households from within Cadaado's 61 settlement previously served under the emergency water trucking, who had congregated within 10 main settlements seeking refuge from the devastating effects of the drought. Many of the Pastoralist Households had lost their livestock and have basically been unable to move back to their settlement and resume their previous productive life since they lack the livestock to do so. A combined negative effect of the drought on the households was the loss of income (through asset loss) and increase in

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	To provide livelihood means to 1,100 Destitute Households in Cadaado District through restocking.		
(B) Outcome 1*	1100 Destitute Pastoralist Households in Cadaado District provided with 7,000 shoats and 100 pack animals (Carrier Camels)		
(C) Activity 1.1*	Identification and Selection of 1,100 restocking Households from Pastoralist settlements in 71 Settlements of Adado District.		
(D) Activity 1.2	Formation of Project Relief Committee		
(E) Activity 1.3	Purchase and distribution of 7,000 health certified shoats and 100 pack animals for distribution to 1,100 vulnerable households		
(F) Activity 1.4	Procurement of animal treatment drugs to provide required treatment against common shoats infection		
(G) Indicator 1.1*	Shoats	AGRICULTURE & LIVELIHOODS - Number of people (divided p	Target:* 1,100
(H) Indicator 1.2	Livelihoods	Number of shoats distributed	Target: 7,000
(I) Indicator 1.3	Livelihoods	Number of packs distributed	Target: 100
(J) Outcome 2	Reduced vulnerability to future livelihood shocks through provision of capacity building for Animal Health Management at ho		
(K) Activity 2.1	Contracting of a Veterinary Trainer Consultant from CERELP		
(L) Activity 2.2	Selection of 15 trainees in Animal Health Care and Management and Pastoral Association		
(M) Activity 2.3	Actual training workshop targeting Animal Health Workers from the Restocking Beneficiary settlements		
(N) Indicator 2.1	Livelihoods	AGRICULTURE & LIVELIHOODS - Number of capacity building	Target: 30
(O) Indicator 2.2	Livelihoods		Target:
(P) Outcome 3	Improved availability of Milk and household food supply for the 1,100 beneficiary Households.		
(Q) Activity 3.1	Selection of 400 Women headed Households for provision of milk-provision ready shoats		
(R) Activity 3.2	Selection of 3 breeding/breanant shoats - to provide immediate nutrition		

(T) Activity 3.4	Animal Treatment Provision for the restocked animals	
(U) Activity 3.5	Supervision, Monitoring and Evaluation	
(T) Indicator 3.1	Nutrition	NUTRITION - % Coverage of the estimated caseload disaggregated by type of mal Target: 10%
	Nutrition	Target: 3540 children nutritional status improved
(U) Indicator 3.2		
(V) Indicator 3.3	Livelihoods	No of women receiving shoats ready for milking Target: 400
(W) Implementation Plan* Describe how you plan to implement these activities	Based on the suggested lines of actions as suggested by FSNAU in its Post-Deyr 09/10 Report on providing emergency Livelihood Support with priority being given areas with livelihood groups in AFLC, but also in HE such as is the current vulnerable population groups and Households targeted in Cadaado District, CPD working with the local authorities and	

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy.	<p>CPD will develop a proactive and realtime monitoring and evaluation methodology consisting of recommended appropriate tools for collection of relevant implementation information for all the project's components. Monitoring tools based on the required data and information as specified in the project (M&E) plan will be developed. Daily, weekly and monthly monitoring supervision of the project's components to ensure proper tracking of required respective activities against prior developed and CHF approved Implementation Schedule including workplan and logframe will be undertaken. CPD will provide images including pictures to the CHF secretariat to help inform on the project implementation status.</p> <p>Monitoring and Evaluation Information and data collected will be analyzed internally first in the field and used as a basis for evaluating progress, noting down any challenges facing the implementation of the whole projects or its respective components as laid down in the provided implementation timetable. CPD staff with the participation of the Community will use the analysed implementation information and data to deliberate on required corrective actions required if any at the local level (while effectively reporting to CHF on the challenges and corrective actions proposed and being implemented), ensuring that only complex situations are passed on to higher levels for actions (and approval). CPD will conduct a</p>
---	--

(B) Work Plan
Must be in line with the log frame

Activity	Timeframe					
	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24
1.1* Project mobilization	XXXXXXXXXX XX					
1.2 Formation of Project Relief Committee (PRC)	XXXXXXXXXX XX					
1.3 Procurement of 7,000 Shoats, 100 Pack Animals	XXXXXXXXXX XX					
1.4 Procurement of Animal Drugs and Distribution to CAHWs	XXXXXXXXXX XX					
2.1 Contracting of a Veterinary Consultant		XXXX				
2.2 Selection of 15 Animal Health Worker Trainees	XXXXXXXXXXXX					
2.3 Conducting of a Training workshop for the AHWs and CPA		XXXXX				
3.1 Distribution of the 7000 Shoats for restocking to 1,000 HHs & 100 pack animals to 100 HHs			XXXXXXXXXXXXXXXXXXXXXXXXXXXX			
3.2 Selection of 3 breeding/pregnant shoats - to provide immediate nutrition						
3.4 Animal Treatment Provision for the restocked animals			XX			
3.5 Supervision, Monitoring and Evaluation	XX					

6. OTHER INFORMATION (to be completed by organization)

<p>(A) Coordination with other activities in project area List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them</p>	<p>Organization</p> <p>1 CISP 2 CERELP (Livestock Veterinary Association) 3 Himan and Heeb Regional Authority 4 TARDO 5 ARDO 6 HORSEED 7 SSWC 8 9 10</p>	<p>Activity</p> <p>CPD and CISP are currently working on an Education Project in Adado District. T Provision of Veterinary health care, undertaking of restocking project and training Providing security and coordination as being the only Local Authority in Cadaado TARDO is currently implementing a Restocking Project in Adado District; the two ARDO is planning to implement a similar project in Mudug region - the two organi HORSEED is working with WFP through Food Distribution in Adado - CPD and H SSWC and CPD are currently working together in WASH project in Adado District</p>
	<p>(B) Cross-Cutting Themes Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note</p>	<p>Cross-Cutting Themes (Yes/No)</p> <p>Gender Yes Capacity Building Yes</p>

Write activity number(s) from section 4 that supports Cross-Cutting theme.