

For 'new-line' in text fields press [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.



For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	Riverine Relief Program (RRP)		
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input checked="" type="checkbox"/> Local NGO		
(C) Project Title*	Emergency livelihood support to the vulnerable drought affected pastoralist in Bulaburte district of Hiran region		
(D) CAP Project Code	Not required for Emergency Reserve proposals outside of CAP.		
(E) CAP Project Ranking	Required for proposals during Standard Allocations.		
(F) CHF Funding Window*	Emergency Reserve		
(G) CAP Budget	Must be equal to total amount requested in current CAP.		
(H) Amount Request*	\$	114,987.82	Equals total amount in budget. Grey cells are completed automatically.
(I) Project Duration*	3 months No longer than 6 months for proposals to the Emergency Reserve.		
(J) Primary Cluster*	Livelihoods		
(K) Secondary Cluster	WASH Only indicate a secondary cluster for multi-cluster projects.		
(L) Beneficiaries	Total*	Men	Women
	4,890	1,200	1,809
As part of the beneficiaries, list any other groups of relevance (e.g. children under 5, IDPs, pastoralists)	People in HE	People in AFLC	Indicate group name
	4,840	50	Pastoralists and IDPs
(M) Location	Regions	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L. Juba <input type="checkbox"/> M. Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input checked="" type="checkbox"/> Hiraa <input type="checkbox"/> L. Shabelle <input type="checkbox"/> M. Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W. Galbeed	
	1		Budget: \$ -
(N) Implementing Partners (List name, acronym and budget)	2		Budget: \$ -
	3		Budget: \$ -
(O) Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).			
Agency focal point for project:	Name: *	Sayid Ali Mohamed / Mohamed Sabriye Habarwa	Title: Programs director/ Chairman
	Email: *	riverinereliefprogram@gmail.com/ sayid.ali@hotmail.com	Phone: * +254 722 339 765/ +254 722 772479/ +2526 1 5559116
	Address:	Jamia Bld, 1st Flr, Kigale Strt. Nairobi- Kenya/Beletweyne Town.	

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted.*	<p>The finding of the FSNAU, FEWSNET, SWALIM, and its partner's latest report on the drought alert in Somalia confirms that there is La Niña that resulted due to poor Dayr rains. In Hiran region the impact of the poor rains has deteriorated the food security situation of the region and has also weakened the purchasing power of the pastoralist community. This current drought has a dramatic affect on the pastoralist community since the grazing has depleted and many water sources have already dried up, Most of the people didn't migrated to villages near to Ethiopian border because there was a hope that the rains will come any time during the 120 days of the Dayr cycle, although there are reports that small number of people migrated to Ethiopia, most of these people lost all their animals (goats) on the way due to the harsh condition of the used vehicles and the road and this has discouraged other poor pastoralist to migrate to Ethiopia.</p> <p>Although the impact of the current drought was felt the entire villages of Hiran, the majority of the total people in crisis or in Humanitarian emergencies concentrate in the pastoral or rural villages where the livelihood of the people depends on animal herding</p>
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location.*	<p>The absence of Dayr rain in Hiran region, the pasture availability has become very scarce and in most pastoral zones grazing land has depleted, water sources has dried up, these combined factors led to the decline of animal body conditions, old and weak ones to die, and in some areas increased livestock mortality, low market demand and low market price of the animals. The other unignorable fact of this pastoralist community is that there is increasing cost of livestock watering since most of the water sources such as Shallow wells, berkads have dried up. All these multiplied factors created a humanitarian catastrophe in the entire regions of Hiran but badly hit in Maxaas and its surrounding villages where there is no kind of humanitarian assistance for the past GU and Pre-Gu seasons. The immediate needs of these drought affected people in Aboorey (960 individuals), Beero- yabaal (690), Dib-ugal (720), Jujule (1,080), Moqokori (810) and Sagal-geed (630) is emergency provision of water to save their lives. Most of these people in the above 6 big villages of Bulaburte are internally displaced traditional pastoralist who escaped with their few remaining livestock.</p>
(C) List and describe the activities that your organization is currently implementing to address these needs.	<p>RRP has completed recently a needs assessment in the above mentioned villages to identify the level of the crisis and the impact of the drought in the area and the priority needs of the community. We also established a local community fundraising committees to raise money from the diaspora, the businessmen originated from the area. RRP together with the community committees will implement this project as soon as its selected in order to address these needs.</p>

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	To save lives and protect livelihoods	
(B) Outcome 1*	Increased water accessibility through voucher to 4,890 individuals and total of 28,525 goats and 4,075 camels of their livestock in Bulaburte	
(C) Activity 1.1*	Community mobilization and sensitization	
(D) Activity 1.2	Selection of Beneficiaries	
(E) Activity 1.3	Selection of water suppliers and provision of water vouchers to the destitute people.	
(F) Indicator 1.1*	Livelihoods	AGRICULTURE & LIVELIHOODS - Number of people (divided per Target:*) 4,890
(G) Indicator 1.2	Livelihoods	AGRICULTURE & LIVELIHOODS - Number of people (divided per Target:*) 28,525 goats
(H) Indicator 1.3	Livelihoods	AGRICULTURE & LIVELIHOODS - Number of people (divided per Target:*) 4,075 camels
(I) Outcome 2		
(J) Activity 2.1		
(K) Activity 2.2		
(L) Activity 2.3		
(M) Indicator 2.1	please select	please select Target:
(N) Indicator 2.2	please select	Target:
(O) Indicator 2.3	please select	Target:
(P) Outcome 3		
(Q) Activity 3.1		
(R) Activity 3.2		
(S) Activity 3.3		
(T) Indicator 3.1	please select	Target:

(V) Indicator 3.3	please select	Target:
(W) Implementation Plan* Describe how you plan to implement these activities	The duration of the project will be from January to 31 of March of 2011. As clearly demonstrated from the work plan section, the first week of the project will be the mobilization of the targeted communities in the six villages. The main aim of the community meetings and discussions is to sensitize the community about the project and to identify the neediest pastoralists. Also during this week Project	

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics, photographs, etc.). Also describe how findings will be used to adapt the project implementation strategy. *	<p>RRP in collaboration with respective village project implementation committee (PIC) and OCHA field staff will carry out regular monitoring on the progress of project activities. Regular meetings (at least once a week) will be held with PIC committees and to monitor progress in implementing and achieving project objectives. Meetings will also focus on identifying problems and providing common responses. Also OCHA field staff member will be invited to attend all of such meetings.</p> <p>The project will adopt and employ a monitoring and evaluation plan developed for ensuring updates on activities, outputs, actual against planned achievements, and the implementation process. Project scene Photos will be taken during the implementation of different project activities and such photos will be shared to OCHA field staff member, OCHA Nairobi office and Agriculture and livelihood cluster technical team, agriculture and livelihood field focal point and as well as be submitted together with final report to OCHA.</p> <p>Monitoring and evaluation check list will be developed and all staff will use the checklist for monitoring. RRP staff based in the field will continue monitoring by interviewing some of the beneficiaries of water voucher to evaluate the impact of the project on live-</p>
--	--

(B) Work Plan Must be in line with the log frame	Timeframe Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months						
	Activity	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24
	1.1* Community sensitization	Week 1					
	1.2 Selection of Beneficiaries	Week 2- 3					
	1.3 Selection of water suppliers	Week 4					
	2.1 Provision of Water Vouchers		Week 5 to 12				
	2.2 Monitoring and evaluation	by weekly from the 5 the week of the project.					
	2.3 Meetings	Weekly.					
	3.1						
	3.2						
3.3							

6. OTHER INFORMATION (to be completed by organization)

(A) Coordination with other activities in project area List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them	Organization	Activity	
	1		No organization is implementing any proje
	2		
	3		
	4		
	5		
	6		
	7		
	8		
	9		
10			

(B) Cross-Cutting Themes Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note	Cross-Cutting Themes (Yes/No)		Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
	Gender	Yes		
	Capacity Building	No		