

For 'new-line' in text fields pres [ALT] and [ENTER] keys on keyboard (do not insert spaces to create line shift)
Please do not change the format of the form (including name of page) as this may prevent proper registration of project data.



For new proposals, please complete the tab for 'Project Document', 'Budget' and 'Locations'

Project Document

1. COVER (to be completed by organization submitting the proposal)

(A) Organization*	SOMALI ORGANIC AGRICULTURE DEVELOPMENT ORGANIZATION (SOADO)		
(B) Type of Organization*	<input type="checkbox"/> UN Agency <input type="checkbox"/> International NGO <input checked="" type="checkbox"/> Local NGO		
(C) Project Title*	FODDER PROVISION EMERGENCY SUPPORT TO DROUGHT AFFECTED COMMUNITIES IN BULOBURTO AND JALALAQSI DISTRICT.		
Please use a precise and informative title that accurately reflects the project.			
(D) CAP Project Code	Not required for Emergency Reserve proposals outside of CAP.		
(E) CAP Project Ranking	please select Required for proposals during Standard Allocations.		
(F) CHF Funding Window*	Emergency Reserve		
(G) CAP Budget	\$	-	Must be equal to total amount requested in current CAP.
(H) Amount Request*	\$	199,999.56	Equals total amount in budget. Grey cells are completed automatically.
(I) Project Duration*	4 months No longer than 6 months for proposals to the Emergency Reserve.		
(J) Primary Cluster*	Livelihoods		
(K) Secondary Cluster	please select Only indicate a secondary cluster for multi-cluster projects.		
(L) Beneficiaries	Total*		
	Men	Women	Children under 18
Direct project beneficiaries. Specify target population disaggregated by number.	13,380	5,218	8,162
As part of the beneficiaries, list any other groups of relevance (e.g. children under 5, IDPs, pastoralists)	People in HE	People in AFLC	Indicate group name
	60,000	22,000	Agropastora, pastoral, riverine women and elderly people
(M) Location	Region(s) and District(s) only, precise locations should be annexed		
	Regions	<input type="checkbox"/> Awdal <input type="checkbox"/> Banadir <input type="checkbox"/> Bay <input type="checkbox"/> Gedo <input type="checkbox"/> L Juba <input type="checkbox"/> M Juba <input type="checkbox"/> Mudug <input type="checkbox"/> Sanaag <input type="checkbox"/> Togdheer <input type="checkbox"/> Bakool <input type="checkbox"/> Bari <input type="checkbox"/> Galgaduud <input checked="" type="checkbox"/> Hiraa <input type="checkbox"/> L Shabelle <input type="checkbox"/> M Shabelle <input type="checkbox"/> Nugaal <input type="checkbox"/> Sool <input type="checkbox"/> W Galbeed	
(N) Implementing Partners (List name, acronym and budget)	1		Budget: \$ -
	2		Budget: \$ -
	3		Budget: \$ -
(O) Focal Point and Details - Provide details on agency and Cluster focal point for the project (name, email, phone).			
Agency focal point for project:	Name: *	Dr.Osman Gedow Amir	Title: Chairman of SOADO
	Email: *	Soadongo@hotmail.com	Phone: * 0723 469342/+25261-5873262
	Address:	Jalalaqsi, Hiran region	

3. BACKGROUND AND NEEDS ANALYSIS (please adjust row size as needed)

(A) Describe the project rationale based on identified issues, describe the humanitarian situation in the area, and list groups consulted.*	<p>The predicted la Nina is currently affecting Hiraa region compounded with failure of Gu and Deyr 2010 rainfall as well as recurrent conflicts in the region. The food and livelihood security of agropastoral and pastoral are deteriorated due to above mentioned factors which reduced poor household's income from crop and livestock sales. The lack of good harvest and frequent confrontations left the communities in dire need of urgent livelihood interventions. Quarterly brief report released by FSNAU December 2010, revealed that all livelihoods of Hiraa region are deteriorated due to consecutive seasons of below average rainfall and the capacity to withstand the current crisis during dry season of Hiraa is very limited. After consultation with subsistence farmers and herders in the region, agropastoral and pastoral in rainfed area, the SOADO field team and drought response committee in Buloburte and Jalalaqsi decided to mobilize the communities to preparation protection package for the core breeding animals, because the dry spell will be long and harsh, without supplementary feeding of animals, the core breeding animal will be impossible to protect them and many pastorals will lose their livelihood assets.</p> <p>This project is response to the drought by supplying animal feed to the drought affected agropastoral and pastorals poor households in order to protect their core breeding animals and their livelihood assets. It intends to support 110 of riverine for fodder production, 2120 agropastoral and pastoral households for fodder distribution in agropastoral and pastoral livelihood zones. The activities to be</p>
(B) Describe in detail the capacities and needs in the proposed project locations. List any baseline data. If necessary, attach a table with information for each location.*	<p>Southern parts of Hiraa region has experienced 9 consecutive rainfall failures resulting in severe condition of droughts and loss of assets from agropastoral and pastoral communities in Buloburte and Jalalaqsi districts. As a result of recurrent droughts and prolonged civil conflicts in the region, the entire region is still sustained HE phase with estimated 205,000 people in crisis. About 60,000 of these is classified as HE and are in Buloburte and Jalalaqsi districts, while 22,000 of people are also in AFLC within this target areas. Consequently, agropastoral and pastoral communities are currently among the most vulnerable groups in Buloburte and Jalalaqsi districts exhibiting high malnutrition rate of 16.5-25.8 GAM with no income or livelihood assets.</p> <p>The project targets agropastoral, pastoral and riverine communities to respond the unfolding effect of the drought and reduce impact on the livelihoods of these communities and protect core breeding livestock in agropastoral and pastoral zones</p>
(C) List and describe the activities that your organization is currently implementing to address these needs.	<p>SOADO is partner for Implementing OCHA humanitarian interventions in the region, SOADO completed two project funded by OCHA in Agropastoral and riverine livelihood zones in Jalalaqsi district. Soado is planning to implement cash for work activities in Buloburte and Jalalaqsi districts, the project is funded by FAO-somalia. SOADO staff is in on the ground to make necessary arrangement for the farmers, who has idle land for fodder production. they have already identified potential farmers and will be entered agreement upon the approval of the project.</p> <p>SOADO is able to closely interact with communities due to its presence on the ground in the area and is working also with UNICEF in order to address severe malnutritions in the satellite villages of Jalalaqsi district. SOADO is member of coordination cluster structures and participates the meeting and share information with humanitarian bodies.</p>

4. LOGICAL FRAMEWORK (to be completed by organization)

(A) Objective*	Protect livelihood of 2120 drought affected agropastoralist and pastoralist households in HE and AFLC and 55,000 animals		
(B) Outcome 1*	2120 HHs protected their livelihood assets through provision of fodder to core breeding animals during harsh period		
(C) Activity 1.1*	Identify 550ha idle farmland and select fodder producing farmers		
(D) Activity 1.2	Provide farm inputs to the selected farmers		
(E) Activity 1.3	Monitor and supervise the production process and determine harvesting time of the fodder		
(F) Indicator 1.1*	Livelihoods	AGRICULTURE & LIVELIHOODS - Number of people (divided pe	Target:* women and men
	meetings between SOADO and be		22 community meetings
(G) Indicator 1.2	Livelihoods	550 farmland planned for fodder production	Target: 110households ta
(H) Indicator 1.3	Livelihoods	2120 vulnerable household identified for sorghum fodder distributi	Target: 2120 men and w
(I) Outcome 2	Enhance Protection of pastoral core breeding assets during drought period		
(J) Activity 2.1	Identify and profile them 800 men and women led households in pastoral zone and 20,000 animals for emergency fodder provision		
(K) Activity 2.2	Provide emergency forage (Maize, Grass) fodder to poor HHs in pastoral zone for immediate response to the drought		
(L) Activity 2.3	Monitor and supervise the distribution of fodder in the target areas		
(M) Indicator 2.1	Livelihoods	AGRICULTURE & LIVELIHOODS - Number of people (divided pe	Target: 800 women and n
	800 HHs received emergency forag		800 households in livelihoods
(N) Indicator 2.2	Livelihoods	20,000 of core breeding herds protected through provision of eme	Target: 800 women and n
(O) Indicator 2.3	Livelihoods	800 HHs benefited from the project	Target: 800 women and n
(P) Outcome 3	1320 HHs enabled to protect their livestock (33,000 animals) during dry season of li		

(R) Activity 3.2	Distribute sorghum fodder for 1320 in Agropastoral and pastoral livelihood zones during dry period
(S) Activity 3.3	Monitor and supervise the distribution of fodder in the target areas
(T) Indicator 3.1	AGRICULTURE & LIVELIHOODS - Number of people (divided per livelihood group) Target: 1320 Households

	,000 animal protected during drought		Households received fodder for
(U) Indicator 3.2	Livelihoods	33,000 of livestock assets protected during drought period	Target: 1320 Households
(V) Indicator 3.3	Livelihoods	1320 of Households protected their livelihood assets	Target:
(W) Implementation Plan* Describe how you plan to implement these activities	<p>SOADO will start implementing the project immediately after agreement signed and forms project implementing teams. The project teams will liaise with livelihood committees who will facilitate the identification of fodder farmers, distribution of Vouchers for farm input and for distribution of fodder to the selected beneficiaries for protecting core breeding animals. SOADO staff on the ground has already started searching the appropriate farmers for fodder production and assess the available idle land. It will be also look at tendering option that exist in the region and neighbouring regions.</p> <p>The committee members are drawn from the different sectors of the community like traditional elders, local authorities, women groups, farmers associations and project team members. To motivate community participation, project field officers will work hand in hand with the identified committees during the project implementation, monitoring and evaluation. On the other hand, to avoid the giving out of poor quality seeds, germination test will be carried out before seed procurement and distribution.</p>		

5. MONITORING AND EVALUATION (to be completed by organization)

(A) Describe how you will monitor, evaluate and report on your project activities and achievements, including the frequency of monitoring, methodology (site visits, observations, remote monitoring, external evaluation, etc.), and monitoring tools (reports, statistics,	The project will be monitored continuously by OCHA field staff, SOADO staff and as well by committees from local communities to assess the appropriateness of the project strategies, outputs, and accomplishments versus project objectives. Existing baseline data against project implementation will be measured. SOADO will work closely with the local community and drought affected livelihood zones to ensure adequate participation in the implementation of the project. To compile evidence for the funding agency, all the stages of the project implementation will be documented. The outcome of the monitoring will inform any corrective measures and adjustments required. The project will be evaluated after 3 months as final evaluation.
---	--

(B) Work Plan Must be in line with the log frame	Timeframe Please select 'weeks' for projects up to 6 months, and 'months' for projects up to 12 months						
	Activity	Week 1-4	Week 5-8	Week 9-12	Week 13-16	Week 17-20	Week 20-24
1.1* Establish 550 ha idle farm	Wk 1-2						
1.2 Provide farm inputs	Wk 2-4						
1.3 Monitor the project activities	Wk1-4	Wk 5-8	Wk 9-12	Wk 13-16			
2.1 identify and profile 800 p	Wk1-2						
2.2 Provide emergency fodder	Wk 2-4	Wk 5-8					
2.3 Monitor the distribution	W2-4	Wk 5-8					
3.1 Identify and profile 1320 HHs	Wk 5-8						
3.2 Distribute fodder to target beneficiaries			Wk 9-12	Wk 13-16			
3.3 Monitor and supervise fodder distribution	Wk 5-8		Wk 9-12	Wk 13-16			

6. OTHER INFORMATION (to be completed by organization)

(A) Coordination with other activities in project area List any other activities by your or any other organizations, in particular those in the same cluster, and describe how you will coordinate your proposed activities with them	Organization 1 FAO 2 Local leaders 3 Women Groups 4 SOADO 5 6 7 8 9 10	Activity Involved in cash for work closely with FAO because the efforts proposed in this SOADO will also work closely with the local population especially the local leaders Women groups will be useful for community mobilisation and community outreach Running SFP/OTP in the project area supported by UNICEF.
---	---	---

(B) Cross-Cutting Themes Please indicate if the project supports a Cross-Cutting theme(s) and briefly describe how. Refer to Cross-Cutting respective guidance note	Cross-Cutting Themes (Yes/No)		Outline how the project supports the selected Cross-Cutting Themes.	Write activity number(s) from section 4 that supports Cross-Cutting theme.
	Gender	Yes	The project will ensure gender balance in all the activities. Those implementing the project will be at least 50% women. Female distributors will be hired to fodder	1.1, 1.2, 2.1, 2.3,3.1
	Capacity Building			

led HHs

targeted
women HHs

non led HHs

non led HHs
non led HHs



