

République Democratique du Congo
Stabilisation and Reconstruction Plan for the East
International Security and Stabilization Support Strategy

ISSSS Template 4: Quarterly project update

Instructions: Highlighted text is for guidance; please delete as the Update is completed.

Project #:

Project title	Program the reduce sexual gender based violence extent in Ituri and Orientale Province		
STAREC sub-component	Sexual violence	ISSSS sub-component	Sexual violence
Recipient of Funds	UNFPA	Implementing partner(s)	<ul style="list-style-type: none"> • SECP is the national partner responsible for the program implementation • DSS/MONUSCO ensures the program coordination and the follow-up. • UNFPA ensures the program implementation and its financial management • SSR Mil/MONUSCO is responsible for the program logistic support. • EUSEC and ICMHD, are the execution partners.
Approval date	15 June 2010	Finish date	Planned: 01/06/2011
			Expected: 01/12/2011
Target areas	BUKAVU – BUNIA - KISANGANI		

FINANCIAL IMPLEMENTATION

	Total funds available	Sources of funds			Funds disbursed	
		SRFF	Other partners			
Province 1						
Province 2						
National	1 250 054\$	890 000\$	100 000\$ 100 000 \$ 160 000\$	EUSEC UNFPA GoDRC	45 000\$ (from SRFF)	3.6%
TOTAL	1 250 054\$	890 000\$	100 000\$ 100 000 \$ 160 000\$	EUSEC UNFPA GoDRC	45 000\$ (from SRFF)	3.6%

SUBSTANTIVE IMPLEMENTATION

PLANNED OUTPUTS (Project document)	ACTUAL OUTPUTS	
	For reporting period	Cumulative total
PROVINCE 1		
10 000 codes of conduct are available in French, Lingala, Swahili, Kikongo and Tshiluba	3000 Codes of conduct were produced in French and shared by the MoD Secretary General on 13 th December to national military authorities and the national community	
6 modules are elaborated, harmonized and shared with the international community	The modules have been completed	
130 officers and high ranking officers are trained on ethics topics.	Officers have been identified by the military authorities to go through the pre-selection process	
PROVINCE 2		

CONSTRAINTS
<p>If relevant, what factors have slowed implementation relative to the planned outputs?</p> <p>The release of money was the main factor of the implementation slowing down</p>
OUTCOMES
<p>How has the project contributed to the STAREC / ISSSS sub-components identified above?</p> <p>It has contributed in ownership as the whole process is jointly coordinated and implemented by the National Service and the international Community. It gave visibility to the SECP, newly created service within the Mod. It involved political and military authorities and the decision-making process both for the selection of candidates and the screening process which is processing with the collaboration of the Ministry of Defense.</p>

Purposes of this template:

- Share progress information through the STAREC coordination structure and enable effective coordination by Government partners.
- Publish progress information on the ISSSS website to build donor confidence and facilitate resource mobilisation.
- Enable preparation of Quarterly Report on the ISSSS by the SRFF Technical Secretariat.