

# Guinea Bissau Peacebuilding Fund Project Summary

**STATUS REPORT AS OF 31/12/2010**

<b>Recipient UN Organization:</b>	UNDP	<b>PBF Priority Area:</b>	Security Sector Reform		
<b>Implementing Partner(s):</b>	UNITAR (United Nations Institute for Training and Research) and BICC (Bonn International Conversion Center)				
<b>Project Number:</b>	PBF/GNB/B-3				
<b>Project Title:</b>	<b>Feasibility Study in Guinea-Bissau: Pre-training for Military and Police Personnel Baseline Assessment, Pre-Reintegration Baseline assessment</b>				
<b>Total Approved Project Budget</b>	US\$ 49,755				
<b>Funds Committed:</b>	US\$ 49,755	<b>Percentage of Approved:</b>	100%		
<b>Funds Disbursed:</b>	US\$ 49,755	<b>Percentage of Approved:</b>	100%		
<b>SC Approval Date:</b>	28 July 2010				
<b>Expected Project Duration:</b>	1 Month	<b>Forecast Final Date:</b>	31 October 2010	<b>Delay (Months):</b>	2

<b>Outputs:</b>	<b>Progress:</b>	<b>Percentage of planned:</b>
<p><b>Output 1:</b> To secure data, analyze, and publish a report focusing on:</p> <ul style="list-style-type: none"> <li>• Social and political context for the modernization of the Security and Defence Sector of Guinea Bissau.</li> <li>• Existing Training offer in Military and Police Training Institutions.</li> <li>• Economic context for reintegration.</li> <li>• Security factors.</li> <li>• Social reintegration factors for ex-combatants and communities.</li> <li>• Political reintegration factors.</li> <li>• Strategic partners and existing initiatives</li> </ul>	<ul style="list-style-type: none"> <li>• The Feasibility Study was carried out by UNITAR and BICC in the field from 19 – 27 20 September 2010.</li> <li>• The Feasibility Study Report was completed and submitted for review with actors on the ground (UNIOGBIS) in December 2010.</li> <li>• A revised Capacity Development Programme for the Guinea Bissau Army and Police project proposal was prepared and submitted to relevant stakeholders in December 2010. The proposal is awaiting final details from the ground that will enable its submission in March 2011.</li> <li>• A revised project proposal for the Implementation of Pre-Integration Activities (DD&amp;R), entitled “Emergency Employment Program: Promoting the Security Sector Reform and Peacebuilding through the creation of Emergency Employment in Guinea Bissau” will be submitted to implementing actors on the ground (UNDP, ILO) for completion of data, and a final project proposal will be submitted in March 2011.</li> <li>• Due to a number of other obligations and pressing issues within UNITAR, the Feasibility Study in its final form will be ready for submission in March 2011.</li> </ul>	90%

**Qualitative achievements against expected results:**

A certain amount of delay was encountered with finalisation and delivery of the Feasibility Study Report, for which there were many reasons, including many overseas missions related to the implementation of strategic programmes of the UNITAR Peacekeeping Training Programme as well as late delivery of the second section of the Report by BICC in a non workable format (pdf) that had also been drafted in a manner that went far beyond the scope of the Terms of Reference of the Feasibility Study and demanding a lot of time for modification.

The complete Feasibility Study Report has now been completed following preliminary reviews on the ground and the Capacity Development Programme for the Guinea Bissau Army and Police project proposal is awaiting final details from the ground that will enable its submission in March 2011.

The project proposal for the “Emergency Employment Program: Promoting the Security Sector Reform and Peacebuilding through the creation of Emergency Employment in Guinea Bissau” requires additional input from UNDP and ILO in Guinea Bissau and it is estimated that it will be ready for submission at the end of March 2011.